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Hello John, Stephie and Lance:

This email presents EPA's ARRA Progress Report for November 2012 concerning our Area IV Radiological Study at the Santa Susana Field Lab
site. This report is pursuant to the EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft memo
to DOE dated July 27, 2009 entitled: "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, 1A
#RW-89-92299001".

This report consists of the following attachments (attached to this email):

1. EPA Prime Contractor Progress Report. This report contains summary narrative information on ARRA-associated work by EPA's prime
contractor (HydroGeolLogic or HGL).

2. EPA Prime Contractor Financial Status Report as of October 31, 2012. This detailed cost report provides budget and cost information on a
task and subtask level for ARRA-associated work by EPA's prime contractor. Definitions for our percentage physical complete used on this report
have been sent to DOE previously.

3. Project Schedules. The two project schedules are attached
4. ARRA Jobs Data Collection
5. EPA's Cost Summary - forthcoming. This report provides EPA’s contract costs charged to our Inter-Agency Agreement against the project

DOE ARRA funding. As you know, there is an approximate 60-day delay for costs in the HGL FSR to appear in the EPA Cost Summary. Also, as
explained in previous monthly reports. No new intramural charges have been incurred.
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6. Updated Project Spend Curves - forthcoming. Please note, EPA's intramural charging under ARRA concluded September 30, 2012, EPA is
now being funded by DOE with non-ARRA monies for the remaining two quarters of contractor oversight and project closeout activities.

7. Senior Management Summary - forthcoming

Please let me know if you have any comments or questions about this monthly progress report.

Thanks,

Andy

Andrew Bain

Remedial Project Manager
EPA Region 9

Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w

(415) 972-3528 f
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Hello John, Stephie and Lance:

This email presents the remaining three attachments as part of EPA's ARRA Progress Report for November 2012 concerning our Area IV
Radiological Study at the Santa Susana Field Lab site. Please refer to my email of yesterday for the rest of the report. This report is pursuant to the
EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft memo to DOE dated July 27, 2009
entitled: "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, IA #RW-89-92299001".

This report consists of the following attachments (attached to this email):

1. EPA's Cost Summary. This report provides EPA’s contract costs charged to our Inter-Agency Agreement against the project DOE ARRA
funding. As you know, there is an approximate 60-day delay for costs in the HGL FSR to appear in the EPA Cost Summary. Also, as explained in
previous monthly reports. No new intramural charges have been incurred.

2. Updated Project Spend Curves. Please note, EPA's intramural charging under ARRA concluded September 30, 2012, EPA is now being
funded by DOE with hon-ARRA monies for the remaining two quarters of contractor oversight and project closeout activities.

3. Senior Management Summary

Please let me know if you have any comments or questions about this monthly progress report.

Thanks and Happy Holidays,
Andy
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Andrew Bain

Remedial Project Manager
EPA Region 9
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Monthly Report for American Recovery and Reinvestment Act of 2009

Contractor HydroGeoLogic, Inc
Contract EP-S7-05-05
Task Order PR-R7-09-10585
Task Order Title Technical Assistance Santa Susana Field Laboratory
Task Order Value $35,511,646.15
Period of Performance of this Report November 1, 2012 through November 30,2012
Program Source/Treasury Account Symbol 68-8195
Agency Code 6800
Account Code N/A
Sub-Account Code N/A
Reporting Period November 2012
Work Status: Major Actions Taken Narrative

» Submitted the Final Lookup Table Recommendations
Task Memorandum on November 21st.

« Finalized and uploaded the Deep Borehole Soil Task
Memo and the NBZ Round 1 Task Memo to
SharePoint on November 16th.

« Produced 2 hard copy reports of the HSA,and
submitted them to EPA on November 1st.

* Submitted the Draft Final Round 2 Technical Memos
for subarea's 5A, 5B, 5D, 6, 7 and 8 on November
16th.

» Submitted the Draft Phase | & Il Surface Water and
Sediment Report on November 16th.

» Submitted the Draft Final Soil Report on November
28th.

» A Task Order Management Meeting was held IN San
Francisco on November 7th.

A prime contract was awarded to HGL on September 21, 2009.
Technical activities kicked off on October 1, 2009. Modification #1 was
issued on January 4, 2010, and Modification #2 was issued on March 3,
2010. An Amendment 3, Revision 2 task order proposal was reviewed
and approved by EPA on August 18th.

U.S. Environmental Protection (EPA) Region 9 requested, on January
27,2012, that HydroGeoLogic (HGL) provide a comprehensive
evaluation (Amendment 4) of the budget and cost to complete the
ongoing Area IV radiological study at the Santa Susana Field Laboratory
(SSFL) site being completed under Task Order (TO) 0038. The
evaluation and cost estimate was completed and submitted to EPA on
February 27, 2012. A negotiation call was held on March 15, 2012 , and
the revised estimate to complete was submitted to EPA on March 23,
2012.

The Amendment 4 task order proposal was reviewed and approved by
EPA on June 8th. The period of performance was extended to
December 31, 2012.

Work Status: Major Actions Planned

1) Finalize and upload the Final Phase | & Il Surface
Water and Sediment Report to SharePoint.

2) Finalize and upload the Soil Report to SharePoint.
3) Submit the Final Cultural Report.

4) A DTSC Stakeholder Meeting/Lookup Table
Presentation is planned for December 5th.

5) A Transition Meeting is planned for December 6th.
6) An Analytical Meeting is planned for December 6th.
7) A Final Public Meeting is planned for December 12,
2012.

Narrative

Planned activities will be focused on completing preparation of Phase 1
& 2 Surface Water and Sediment Report and the Final Soil Report.
Planned activities will also include remaining project & public meetings,
and project close-out.

Period Cumulative
Percent Project Complete 0.69% 98.22%
DOE FTE/Cum. Headcount [Prime + Subs] 12.01 401
HGL Jobs Created (incl. in FTE/Headcount) 0 10
Financial Information Period Cumulative
Subcontractor Obligations ($) $0.00 $15,150,879.89
Subcontractor Obligations (%) 0.000% 42.66%
Actual Cost ($) $246,769.86 $34,877,813.19
Actual Cost (%) 0.69% 98.22%
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Contract Metrics

Vendor Name

Rainwater and Associates, LLC

Subcontract Number

2009-00388

Subcontract Total Amount $46,900.00 PO CLOSED
Subcontract Invoiced Amount $46,900.00

% Complete 100.00%

Vendor Name Envicom Corporation

Subcontract Number EPAO09AF

Subcontract Total Amount $418,057.12 PO CLOSED
Subcontract Invoiced Amount $418,057.12

% Complete 100.00%

Vendor Name Envicom Corporation

PO Number 2011-00349

PO Total Amount $191,960.00 PO CLOSED
PO Invoiced Amount $215,019.48

% Complete 112.01%

Vendor Name Cole Equipment Inc.

PO Number 2011-00247

PO Total Amount $5,013.99 PO CLOSED
PO Invoiced Amount $4,555.03

% Complete 90.85%

Vendor Name Envicom Corporation

PO Number 2012-00205

PO Total Amount $49,920.00

PO Invoiced Amount $63,728.90

% Complete 127.66%

Vendor Name

The Palladino Company, Inc.

Radiological services

Subcontract Number

EPAOO9AH

Subcontract Total Amount

$2,256,058.74

Subcontract Invoiced Amount

$3,968,494.25

% Complete

175.90%

Vendor Name

The Palladino Company, Inc.

Gamma Scanning Equipment

Subcontract Number

N/A

Subcontract Total Amount $788,103.50
Subcontract Invoiced Amount $771,604.65
% Complete 97.91%

Vendor Name

Boart Longyear Company, Inc.

Subcontract Number

2010-00222

Subcontract Total Amount $380,200.00 PO CLOSED
Subcontract Invoiced Amount $260,039.22

% Complete 68.4%

Vendor Name Boart Longyear Company, Inc.

PO Number 2011-00367

PO Total Amount $328,050.00 PO CLOSED
PO Invoiced Amount $182,242.00

% Complete 55.6%

Vendor Name Boart Longyear Company, Inc.

PO Number 2012-00206

PO Total Amount $165,960.00 PO CLOSED
PO Invoiced Amount $36,500.00

% Complete 22.0%

Vendor Name CRM Construction

Subcontract Number 2010-00063

Subcontract Total Amount $230,551.00 PO CLOSED
Subcontract Invoiced Amount $232,600.00

% Complete 100.9%
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Vendor Name

John Minch & Associates

Subcontract Number

2010-00152

Subcontract Total Amount $417,465.20 PO CLOSED
Subcontract Invoiced Amount $417,465.20

% Complete 100.0%

Vendor Name John Minch & Associates

PO Number 2011-00345

PO Total Amount $285,088.80 PO CLOSED
PO Invoiced Amount $285,088.80

% Complete 100.0%

Vendor Name John Minch & Associates

PO Number 2012-00204

PO Total Amount $45,800.00

PO Invoiced Amount $45,793.10

% Complete 100.0%

Vendor Name Landscape Development

Subcontract Number 2010-00177

Subcontract Total Amount $809,102.42 PO CLOSED
Subcontract Invoiced Amount $809,102.42

% Complete 100.0%

Vendor Name Landscape Development

PO Number 2011-00350

PO Total Amount $448,244.38 PO CLOSED
PO Invoiced Amount $324,607.62

% Complete 72.4%

Vendor Name Landscape Development

PO Number 2012-00190

PO Total Amount $22,704.60 PO CLOSED
PO Invoiced Amount $22,704.60

% Complete 100.0%

Vendor Name Advanced Geotechnical Services

PO Number 2010-00196

PO Total Amount $1,286.40 PO CLOSED
PO Invoiced Amount $1,286.40

% Complete 100.0%

Vendor Name Baker Corporation

PO Number 2010-00285

PO Total Amount $82,110.00 PO CLOSED
PO Invoiced Amount $73,388.00

% Complete 89.4%

Vendor Name Cascade Dirilling

PO Number 2010-00544

PO Total Amount $145,250.00 PO CLOSED
PO Invoiced Amount $37,500.00

% Complete 25.8%

Vendor Name Charlie Cooke

PO Number 2010-00504

PO Total Amount $47,987.10 PO CLOSED
PO Invoiced Amount $39,349.73

% Complete 82.0%

Vendor Name Diversified Thermal Services

PO Number 2010-00160

PO Total Amount $34,981.00 PO CLOSED
PO Invoiced Amount $34,981.00

% Complete 100.0%
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Vendor Name

Enterprise, Inc.

PO Number 2010-00219

PO Total Amount $8,520.67 PO CLOSED
PO Invoiced Amount $5,879.13

% Complete 72.5%

Vendor Name Enterprise, Inc.

PO Number 2010-00154

PO Total Amount $67,163.68 PO CLOSED
PO Invoiced Amount $59,246.10

% Complete 101.6%

Vendor Name Enterprise, Inc.

PO Number 2010-00377

PO Total Amount $19,935.98 PO CLOSED
PO Invoiced Amount $14,157.02

% Complete 115.7%

Vendor Name Enterprise, Inc.

PO Number 2011-00072

PO Total Amount $10,688.00 PO CLOSED
PO Invoiced Amount $10,097.94

% Complete 82.3%

VVendor Name Enterprise, Inc.

PO Number 2011-00346

PO Total Amount $77,251.57

PO Invoiced Amount $62,461.07

% Complete 80.9%

Vendor Name EWM Group

PO Number 2010-00436

PO Total Amount $1,485.00 PO CLOSED
PO Invoiced Amount $1,485.00

% Complete 100.0%

Vendor Name Environmental Resource Assoc.

PO Number 2010-00318

PO Total Amount $9,725.00 PO CLOSED
PO Invoiced Amount $9,725.00

% Complete 100.0%

Vendor Name ESRI

PO Number 2010-00182

PO Total Amount $7,362.98 PO CLOSED
PO Invoiced Amount $7,362.98

% Complete 100.0%

Vendor Name ESRI

PO Number 2011-00031

PO Total Amount $7,350.00 PO CLOSED
PO Invoiced Amount $7,350.00

% Complete 100.0%

Vendor Name K.D. Jones Instrument Corp.

PO Number 2010-00373

PO Total Amount $111,390.00 PO CLOSED
PO Invoiced Amount $106,985.07

% Complete 96.0%

Vendor Name Kohl Building Maintenance

PO Number 2010-00185

PO Total Amount $7,262.43 PO CLOSED
PO Invoiced Amount $7,262.43

% Complete 100.0%

Vendor Name m. kobe photography

PO Number 2010-00167

PO Total Amount $2,800.00 PO CLOSED
PO Invoiced Amount $2,800.00

% Complete 100.0%
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Vendor Name

Mollenhauer

PO Number 2010-00428

PO Total Amount $2,950.00

PO Invoiced Amount $2,950.00

% Complete 100.0%

Vendor Name Movin' On Livestock
PO Number 2010-00180

PO Total Amount $23,250.00

PO Invoiced Amount $14,400.00

% Complete 61.9%

Vendor Name

National Construction Rental

PO Number

2010-00089

PO Total Amount $5,118.26
PO Invoiced Amount $4,074.22
% Complete 79.6%

Vendor Name

Native American Monitoring Group

PO Number

2010-00538

PO Total Amount $272,775.00
PO Invoiced Amount $207,435.27
% Complete 76.0%

Vendor Name

Native American Monitoring Group

PO Number

2011-00351

PO Total Amount $230,476.75
PO Invoiced Amount $230,476.75
% Complete 100.0%

Vendor Name

Native American Monitoring Group

PO Number

2012-00207

PO Total Amount $42,000.00
PO Invoiced Amount $23,839.00

% Complete 56.8%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $4,496.57

% Complete 29.6%
Vendor Name 0. H. Casey
PO Number 2010-00113
PO Total Amount $9,335.06

PO Invoiced Amount $9,302.82

% Complete 99.7%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $65,475.00
PO Invoiced Amount $53,325.00

% Complete 81.4%

Vendor Name

Paper Recycling and Shredding Sp

PO Number

2010-00153

PO Total Amount $600.00

PO Invoiced Amount $540.00

% Complete 90.0%

Vendor Name Patrick Tumamait
PO Number 2010-00308

PO Total Amount $153,200.00

PO Invoiced Amount $130,081.50

% Complete 130081.5%
Vendor Name Patrick Tumamait
PO Number 2011-00358

PO Total Amount $104,293.00

PO Invoiced Amount $46,181.00

% Complete 44.3%
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Vendor Name

Radiation Shielding, Inc.

PO Number 2009-00384
PO Total Amount $25,114.65

PO Invoiced Amount $25,114.65

% Complete 100.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2010-00332
PO Total Amount $500.00

PO Invoiced Amount $500.00

% Complete 100.0%
Vendor Name Radiation Solutions, Inc.
PO Number 2010-00136
PO Total Amount $5,925.00

PO Invoiced Amount $5,925.00

% Complete 100.0%
Vendor Name Rain for Rent
PO Number 2011-00107
PO Total Amount $45,288.88

PO Invoiced Amount $40,468.56

% Complete 89.4%

Vendor Name Ryan's Express
PO Number 2010-00168
PO Total Amount $1,134.00

PO Invoiced Amount $1,134.00

% Complete 100.0%

Vendor Name

Sandy's Communications

PO Number

2010-00107

PO Total Amount $12,819.75

PO Invoiced Amount $10,922.85

% Complete 85.2%

Vendor Name Safety Dynamics
PO Number 2011-00036

PO Total Amount $10,400.00

PO Invoiced Amount $5,900.00

% Complete 56.7%

Vendor Name Servicon Systems
PO Number 2011-00017

PO Total Amount $38,835.00

PO Invoiced Amount $38,623.99

% Complete 99.5%

Vendor Name Sky Research
PO Number 2010-00242

PO Total Amount $0.00

PO Invoiced Amount $0.00

% Complete N/A

Vendor Name TellCo Environmental
PO Number 2010-00119

PO Total Amount $1,480.00

PO Invoiced Amount $1,480.00

% Complete 100.0%

Vendor Name Gary Tendick
PO Number 2011-00069

PO Total Amount $50,250.00

PO Invoiced Amount $4,550.00

% Complete 9.1%

Vendor Name TestAmerica Labs
PO Number 2010-00306

PO Total Amount $25,034.13

PO Invoiced Amount $25,034.13

% Complete 100.0%
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Vendor Name

TestAmerica Labs

PO Number 2010-00418

PO Total Amount $1,740.00 PO CLOSED
PO Invoiced Amount $1,740.00

% Complete 100.0%

Vendor Name TestAmerica Labs

PO Number 2011-00058

PO Total Amount $155,240.00 PO CLOSED
PO Invoiced Amount $149,880.00

% Complete 96.5%

Vendor Name TestAmerica Labs

PO Number 2011-00103

PO Total Amount $2,280,087.05 PO CLOSED
PO Invoiced Amount $1,721,757.00

% Complete 75.5%

Vendor Name GEL Laboratories, LLC

PO Number 2011-00261

PO Total Amount $3,420,131.00 PO CLOSED
PO Invoiced Amount $2,808,261.40

% Complete 82.1%

i Hadley Watson

PO Number 2011-00209

PO Total Amount $0.00 PO CLOSED
PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Track Equipment

PO Number 2011-00051

PO Total Amount $10,087.18 PO CLOSED
PO Invoiced Amount $9,350.00

% Complete 92.7%

Vendor Name Troxler Electronic Labs

PO Number 2010-00150

PO Total Amount $13,226.80 PO CLOSED
PO Invoiced Amount $11,830.49

% Complete 89.4%

Vendor Name Veolia ES Technical Monitoring

PO Number 2011-00018

PO Total Amount $25,425.00 PO CLOSED
PO Invoiced Amount $25,237.06

% Complete 99.3%

Vendor Name Wells Fargo Financial Leasing

PO Number 2010-00319

PO Total Amount $47,263.98 PO CLOSED
PO Invoiced Amount $39,915.24

% Complete 84.5%

Vendor Name BL Hall

PO Number 2011-00308

PO Total Amount $2,600.00 PO CLOSED
PO Invoiced Amount $2,600.00

% Complete 100.0%

Vendor Name Mobile Modular

PO Number 2011-00282

PO Total Amount $1,279.50 PO CLOSED
PO Invoiced Amount $1,404.50

% Complete 109.8%

Vendor Name Validata

PO Number 2011-00444

PO Total Amount $375,191.00

PO Invoiced Amount $415,168.50

% Complete 110.7%
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Vendor Name

West Coast Equipment

PO Number 2010-00147
PO Total Amount $24,707.82

PO Invoiced Amount $24,117.49

% Complete 97.6%

PO CLOSED

Total Dollars Under Subcontract

$15,150,879.89

Total Subcontract Invoiced Amount

Updated Project Schedule

$14,794,286.53

A project schedule is attached.

Updated Financial Summary Report

A financial summary report is attached.
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SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report
November 2012 Reporting Period

December 20, 2012

SESTIMATE AT

®COST PERFORMANCE

SVARIANCE AT

TASKS [/ SUSAST DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | °PHYSICAL PERCENT ’EARNED VALUE ’ESTIMATE TO COMPLETE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
01 Task 1: Project Planning & Support (46) $ 10,572,415.24 | $ 10,530,136.26 | $ 10,533,416.67 | $ 42,277.65 99.6% 99.0% $ 10,470,180.61 | $ 102,233.30 | $ 10,632,369.56 0.99 $ (59,954.32)
01-46-06 Health & Safety Plan $ 104,405.15 | $ 104,405.15 | $ 104,405.15 | $ - 100.0% 100% $ 104,405.15 | $ - $ 104,405.15 1.00 $ -
01-46-07 Gamma Scanning Planning Documents $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-07-01 Gamma Scanning Work Plan $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-08 Field Sampling Plans $ 1,358,901.88 | $ 1,371,336.23 | $ 1,371,336.23 | $ (12,434.35), 100.9% 100.0% $ 1,358,901.88 | $ - $ 1,371,336.23 0.99 $ (12,434.35)
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 161,661.58 | $ 161,661.58 | $ 161,661.58 | $ - 100.0% 100% $ 161,661.58 | $ - $ 161,661.58 1.00 $ -
01-46-08-02 Field Sampling Plans for GW, SW & Sediment $ 287,318.45 | $ 282,447.37 | $ 282,447.37 | $ 4,871.08 98.3% 100% $ 287,318.45 | $ - $ 282,447.37 1.02 $ 4,871.08
01-46-08-03 Generic Soil Sampling $ 909,921.85 | $ 927,227.28 | $ 927,227.28 | $ (17,305.43) 101.9% 100.0% $ 909,921.85 | $ - $ 927,227.28 0.98 $ (17,305.43),
01-46-08-03-01 Generic Soil Sampling FSP $ 132,130.92 | $ 131,580.32 | $ 131,580.32 | $ 550.60 99.6% 100% $ 132,130.92 | $ - $ 131,580.32 1.00 $ 550.60
01-46-08-03-02 FSP for Quadrant 1 $ 576,134.87 | $ 576,020.24 | $ 576,020.24 | $ 114.63 100.0% 100% $ 576,134.87 | $ - $ 576,020.24 1.00 $ 114.63
01-46-08-03-03 FSP for Quadrant 2 $ 188,485.25 | $ 206,455.91 | $ 206,455.91 | $ (17,970.66), 109.5% 100% $ 188,485.25 | $ - $ 206,455.91 0.91 $ (17,970.66),
01-46-08-03-04 FSP for Quadrant 3 $ 13,170.81 | $ 13,170.81 | $ 13,170.81 | $ - 100.0% 100% $ 13,170.81 | $ - $ 13,170.81 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 135,247.44 | $ 135,290.21 | $ 135,290.21 | $ (42.77) 100.0% 100% $ 135,247.32 | $ 012($ 135,290.33 1.00 $ (42.89)
01-46-10 Routine TO Project Management $ 2,896,931.28 | $ 2,893,878.50 | $ 2,893,878.50 | $ 3,052.78 99.9% 99% $ 2,854,074.10 | $ 42,857.18 | $ 2,936,735.68 0.99 $ (39,804.40),
01-46-11 Subcontractor Pool Management $ 828,210.76 | $ 799,464.78 | $ 799,464.78 | $ 28,745.98 96.5% 99% $ 816,278.08 | $ 11,932.68 | $ 811,397.46 1.02 $ 16,813.30
01-46-12 Attend Meetings $ 329,664.62 | $ 316,945.06 | $ 316,945.06 | $ 12,719.56 96.1% 100.0% $ 329,664.62 | $ - $ 316,945.06 1.04 $ 12,719.56
01-46-12-01 Quarterly TO Management Meetings $ 67,377.30 | $ 54,452.27 | $ 54,452.27 | $ 12,925.03 80.8% 100% $ 67,377.30 | $ - $ 54,452.27 1.24 $ 12,925.03
01-46-12-02 Technical Meetings on the HSA $ 16,037.92 | $ 16,037.92 | $ 16,037.92 | $ - 100.0% 100% $ 16,037.92 | $ - $ 16,037.92 1.00 $ -
01-46-12-03 Technical Meetings on the Gamma Scan WP $ 39,095.81 | $ 39,095.81 | $ 39,095.81 | $ - 100.0% 100% $ 39,095.81 | $ - $ 39,095.81 1.00 $ -
01-46-12-04 Technical Meetings on the Water FSP/QAPP $ 25,354.30 | $ 25,354.30 | $ 25,354.30 | $ - 100.0% 100% $ 25,354.30 | $ - $ 25,354.30 1.00 $ -
01-46-12-05 Technical Meetings on the Soil FSP/QAPP $ 59,800.49 | $ 59,800.49 | $ 59,800.49 | $ - 100.0% 100% $ 59,800.49 | $ - $ 59,800.49 1.00 $ -
01-46-12-06 Technical Meetings During Field Investigation Work $ 22,893.90 | $ 22,893.90 | $ 22,893.90 | $ - 100.0% 100% $ 22,893.90 | $ - $ 22,893.90 1.00 $ -
01-46-12-07 Technical Mtgs on Investigation Data Reports $ 2,486.22 | $ 2,486.22 | $ 2,486.22 | $ - 100.0% 100% $ 2,486.22 | $ - $ 2,486.22 1.00 $ -
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings $ 8,790.60 | $ 8,790.60 | $ 8,790.60 | $ - 100.0% 100% $ 8,790.60 | $ - $ 8,790.60 1.00 $ -
01-46-12-09 Site Access Negotiation Meetings $ 2,793.96 | $ 2,793.96 | $ 2,793.96 | $ - 100.0% 100% $ 2,793.96 | $ - $ 2,793.96 1.00 $ -
01-46-12-11 General Stakeholder Meetings $ 85,034.12 | $ 85,239.59 | $ 85,239.59 | $ (205.47) 100.2% 100% $ 85,034.12 | $ - $ 85,239.59 1.00 $ (205.47)
01-46-13 Review Background Documents $ 19,577.98 | $ 19,577.98 | $ 19,577.98 | $ - 100.0% 100% $ 19,577.98 | $ - $ 19,577.98 1.00 $ -
01-46-14 Historical Site Assessment $ 1,545,929.15 | $ 1,561,535.25 | $ 1,561,535.25 | $ (15,606.10), 101.0% 100.0% $ 1,545,929.24 | $ (0.09) $ 1,561,535.16 0.99 $ (15,606.01)
01-46-14-01 Scope the EPA HSA $ 444,070.80 | $ 444,071.00 | $ 444,071.00 | $ (0.20) 100.0% 100.0% $ 444,070.89 | $ (0.09)| $ 444,070.91 1.00 $ (0.11)
01-46-14-01-01 Master Document Index $ 94,229.42 | $ 94,229.42 | $ 94,229.42 | $ - 100.0% 100% $ 94,229.42 | $ - $ 94,229.42 1.00 $ -
01-46-14-01-02 HSA Completeness Review $ 44,474.64 | $ 44,474.64 | $ 44,474.64 | $ - 100.0% 100% $ 44,474.64 | $ - $ 44,474.64 1.00 $ -
01-46-14-01-03 Stakeholder Working Sessions $ 92,732.08 | $ 92,732.08 | $ 92,732.08 | $ - 100.0% 100% $ 92,732.08 | $ - $ 92,732.08 1.00 $ -
01-46-14-01-04 Former Employee Interviews and On-Site Visits $ 85,036.96 | $ 85,037.16 | $ 85,037.16 | $ (0.20) 100.0% 100% $ 85,037.05 | $ (0.09)| $ 85,037.07 1.00 $ (0.11)
01-46-14-01-05 Development of Physical Model of SSFL Site $ 5,330.78 | $ 5,330.78 | $ 5,330.78 | $ (0.00) 100.0% 100% $ 5,330.78 | $ - $ 5,330.78 1.00 $ (0.00)
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 122,266.92 | $ 122,266.92 | $ 122,266.92 | $ - 100.0% 100% $ 122,266.92 | $ - $ 122,266.92 1.00 $ -
01-46-14-02 Prepare the EPA HSA $ 1,101,858.35 | $ 1,117,464.25 | $ 1,117,464.25 | $ (15,605.90). 101.4% 100% $ 1,101,858.35 | $ - $ 1,117,464.25 0.99 $ (15,605.90),
01-46-15 Onsite Field Office $ 2,167,856.81 | $ 2,177,060.29 | $ 2,180,340.70 | $ (9,203.48), 100.4% 98.4% $ 2,132,264.47 | $ 35,592.34 [ $ 2,212,652.63 0.98 $ (44,795.82)
01-46-15-01 Technical Memorandum $ 773.40 | $ 77340 | $ 77340 | $ - 100.0% 100% $ 77340 | $ - $ 773.40 1.00 $ -
01-46-15-02 Office Setup $ 469,835.65 | $ 469,835.65 | $ 469,835.65 | $ - 100.0% 100% $ 469,835.65 | $ - $ 469,835.65 1.00 $ -
01-46-15-03 Operations $ 1,176,963.10 | $ 1,187,681.97 | $ 1,190,962.38 | $ (10,718.87), 100.9% 98% $ 1,152,590.10 | $ 24,373.00 | $ 1,212,054.97 0.97 $ (35,091.87),
01-46-15-04 Health & Safety Operation $ 384,738.25 | $ 384,114.02 | $ 384,114.02 | $ 624.23 99.8% 100% $ 384,738.25 | $ - $ 384,114.02 1.00 $ 624.23
01-45-15-05 Weekly Maintenance of Project Schedules and Milestones $ 135,546.41 | $ 134,655.25 | $ 134,655.25 | $ 891.16 99.3% 92% $ 124,327.07 | $ 11,219.34 | $ 145,874.59 0.92 $ (10,328.18),
01-46-16 Monthly Reports for ARRA of 2009 $ 412,573.87 | $ 403,027.05 | $ 403,027.05 | $ 9,546.82 97.7% 97% $ 400,722.75 | $ 11,851.12 | $ 414,878.17 0.99 $ (2,304.30)|
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 693,586.78 [ $ 668,087.57 [ $ 668,087.57 [ $ 25,499.21 96.3% 100.0% $ 693,586.84 [ $ (0.06)| $ 668,087.51 1.04 $ 25,499.27
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 27,748.26 | $ 27,748.26 | $ 27,748.26 | $ - 100.0% 100% $ 27,748.26 | $ - $ 27,748.26 1.00 $ -
01-46-17-02 Acquisition of Analytical Laboratory Services $ 300,960.27 | $ 234,109.48 | $ 234,109.48 | $ 66,850.79 77.8% 100% $ 300,960.27 | $ - $ 234,109.48 1.29 $ 66,850.79
01-46-17-03 Laboratory Quality Assurance Program $ 138,212.70 | $ 153,930.49 | $ 153,930.49 | $ (15,717.79), 111.4% 100% $ 138,212.76 | $ (0.06)| $ 153,930.43 0.90 $ (15,717.73),
01-46-17-04 Laboratory Oversight and Management $ 226,665.55 | $ 252,299.34 | $ 252,299.34 | $ (25,633.79), 111.3% 100% $ 226,665.55 | $ - $ 252,299.34 0.90 $ (25,633.79),
02 Task 2: Community Relations (9) $ 277,621.08 | $ 243,458.86 | $ 244,603.89 | $ 34,162.22 87.7% 89.4% $ 248,236.05 | $ 29,385.03 | $ 272,843.89 1.01 $ 4,777.19
01-09-01 Technical Support for Public Mtgs $ 31,463.52 | $ 57,865.56 | $ 57,865.56 | $ (26,402.04) 183.9% 98% $ 30,891.46 | $ 572.06 | $ 58,437.62 0.53 $ (26,974.10),
01-09-02 Prepare Draft Fact Sheets $ 768.87 | $ 2,239.26 | $ 2,239.26 | $ (1,470.39), 291.2% 97% $ 74324 | $ 25.63 | $ 2,264.89 0.33 $ (1,496.02),
01-09-03 Publish Public Notices/Newsletters $ 32,325.70 | $ 19,835.36 | $ 19,835.36 | $ 12,490.34 61.4% 16% $ 5,067.27 | $ 27,258.43 | $ 47,093.79 0.26 $ (14,768.09),
01-09-04 Maintain Information Repositories $ 4,514.56 | $ 1,626.49 | $ 1,626.49 | $ 2,888.07 36.0% 100% $ 4,514.56 | $ - $ 1,626.49 2.78 $ 2,888.07
01-09-05 Prepare Presentation Materials $ 10,058.94 | $ 13,182.19 | $ 14,327.22 | $ (3,123.25), 131.0% 97% $ 9,787.08 | $ 27186 | $ 13,454.05 0.68 $ (3,395.11),
01-09-06 Provide Facilitator $ 83,353.68 | $ 53,794.11 | $ 53,794.11 | $ 29,559.57 64.5% 100% $ 83,353.68 | $ - $ 53,794.11 1.55 $ 29,559.57
01-09-07 Toll-Free Number - Community Work Group Calls $ 3,816.86 | $ 3,596.28 | $ 3,596.28 | $ 220.58 94.2% 100% $ 3,816.86 | $ - $ 3,596.28 1.06 $ 220.58
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,281.60 | $ 11,717.98 | $ 11,717.98 | $ 7,563.62 60.8% 100% $ 19,281.60 | $ - $ 11,717.98 1.65 $ 7,563.62
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 15,933.51 | $ 11,135.90 | $ 11,135.90 | $ 4,797.61 69.9% 97% $ 15,502.87 | $ 430.64 | $ 11,566.54 1.39 $ 4,366.97
01-09-10 Draft Community Involvement Plan $ 8,948.52 | $ 8,948.52 | $ 8,948.52 | $ - 100.0% 100% $ 8,948.52 | $ - $ 8,948.52 1.00 $ -
01-09-11 Final Community Involvement Plan $ 6,451.23 | $ 6,451.23 | $ 6,451.23 | $ - 100.0% 100% $ 6,451.23 | $ - $ 6,451.23 1.00 $ -
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 5,053.35 | $ 5,053.35 | $ 5,053.35 | $ - 100.0% 100% $ 5,053.35 | $ - $ 5,053.35 1.00 $ -
01-09-13 Assist EPA w/Media Event $ 28,862.02 | $ 28,862.02 | $ 28,862.02 | $ - 100.0% 100% $ 28,862.02 | $ - $ 28,862.02 1.00 $ -
01-09-14 Maintain Sharepoint Data Management System $ 12,396.10 | $ 9,721.03 | $ 9,721.03 | $ 2,675.07 78.4% 93% $ 11,569.69 | $ 826.41 | $ 10,547.44 1.19 $ 1,848.66
01-09-15 Inter-Agency Work Group Technical Assistance $ 14,392.62 | $ 9,429.58 | $ 9,429.58 | $ 4,963.04 65.5% 100% $ 14,392.62 | $ - $ 9,429.58 1.53 $ 4,963.04
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3 3 3 ESTIMATE AT COST PERFORMANCE VARIANCE AT
TASKS [/ SUSAST DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET | BUPCGETARY PERCENT | “PHYSICAL PERCENT EARNED YALUIE [ESLHATE 10 CIIFLEE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
03 Task 3: Field Investigation (22) $ 14,088,246.76 | $ 14,056,266.06 | $ 14,059,003.61 | $ 31,980.70 99.8% 100.0% $ 14,081,534.00 | $ 6,712.77 | $ 14,062,978.83 1.00 $ 25,267.94
01-22-01 Site Reconnaissance $ 3,606,864.23 | $ 3,602,511.38 | $ 3,602,511.38 | $ 4,352.85 99.9% 99.8% $ 3,600,151.47 | $ 6,712.77 | $ 3,609,224.15 1.00 $ (2,359.92)
01-22-01-01 Natural Resources Assessment $ 812,392.70 | $ 836,872.60 | $ 836,872.60 | $ (24,479.90) 103.0% 100% $ 812,392.70 | $ - $ 836,872.60 0.97 $ (24,479.90)
01-22-01-02 Cultural Resources Assessment $ 1,642,939.93 | $ 1,614,098.18 | $ 1,614,098.18 | $ 28,841.75 98.2% 100% $ 1,636,227.28 | $ 6,712.66 | $ 1,620,810.84 1.01 $ 22,129.09
01-22-01-03 Geophysical Survey $ 1,115,764.42 | $ 1,115,773.42 | $ 1,115,773.42 | $ (9.00) 100.0% 100% $ 1,115,764.42 | $ - $ 1,115,773.42 1.00 $ (9.00)
01-22-01-05 Potential Sample Location Identification $ 27,630.40 | $ 27,630.40 | $ 27,630.40 | $ - 100.0% 100% $ 27,630.29 | $ 011 ($ 27,630.51 1.00 $ (0.11)
01-22-01-06 Site Reconnaissance Planning Memo & Report $ 8,136.78 | $ 8,136.78 | $ 8,136.78 | $ - 100.0% 100% $ 8,136.78 | $ - $ 8,136.78 1.00 $ -
01-22-02 Mobilization/Demobilization $ 131,111.99 | $ 133,469.17 | $ 133,469.17 | $ (2,357.18) 101.8% 100% $ 131,111.99 | $ - $ 133,469.17 0.98 $ (2,357.18)
01-22-03 Site Preparation $ 1,561,184.60 | $ 1,585,683.12 | $ 1,585,920.70 | $ (24,498.52) 101.6% 100% $ 1,561,184.60 | $ - $ 1,585,683.12 0.98 $ (24,498.52)
01-22-04 Environmental Sampling $ 8,689,817.75 | $ 8,636,399.70 | $ 8,636,399.70 | $ 53,418.05 99.4% 100.0% $ 8,689,817.75 | $ - $ 8,636,399.70 1.01 $ 53,418.05
01-22-04-01 Gamma Scanning $ 4,902,757.75 | $ 4,904,272.02 | $ 4,904,272.02 | $ (1,514.27) 100.0% 100% $ 4,902,757.75 | $ - $ 4,904,272.02 1.00 $ (1,514.27)
01-22-04-02 Groundwater Sampling $ 345,517.57 | $ 345,517.57 | $ 345,517.57 | $ - 100.0% 100% $ 345,517.57 | $ - $ 345,517.57 1.00 $ -
01-22-04-03 Surface & Subsurface Soil Sampling $ 3,374,667.21 | $ 3,320,712.60 | $ 3,320,712.60 | $ 53,954.61 98.4% 100% $ 3,374,667.21 | $ - $ 3,320,712.60 1.02 $ 53,954.61
01-22-04-05 Surface Water Sampling $ 19,017.41 | $ 19,017.41 | $ 19,017.41 | $ - 100.0% 100% $ 19,017.41 | $ - $ 19,017.41 1.00 $ -
01-22-04-06 Sediment Sampling $ 47,857.81 | $ 46,880.10 | $ 46,880.10 | $ 977.71 98.0% 100% $ 47,857.81 | $ - $ 46,880.10 1.02 $ 977.71
01-22-04-07 Soil Sampling Reserve $ - $ - $ - $ - #DIV/0! 0% $ - $ - $ - 1.00 $ -
01-22-05 Field-Generated Waste Characterization and Disposal $ 99,268.19 | $ 98,202.69 | $ 100,702.66 | $ 1,065.50 98.9% 100% $ 99,268.19 | $ - $ 98,202.69 0.99 $ 1,065.50
04 Task 4: Sample Analysis (62) $ 5,836,047.91 | $ 5,166,459.86 | $ 5,166,459.86 | $ 669,588.05 88.5% 100.00% $ 5,836,047.91 | $ - $ 5,166,459.86 1.13 $ 669,588.05
05 Task 5: Analytical Support & Data Validation (03) $ 2,219,206.81 | $ 2,321,639.78 | $ 2,321,639.78 | $ (102,432.97) 104.6% 100.00% $ 2,219,206.81 | $ - $ 2,321,639.78 0.96 $ (102,432.97)
01-03-01 Analytical Support $ 4,051.91 | $ 4,051.91 | $ 4,051.91 | $ (0.00) 100.0% 100% $ 4,051.91 | $ - $ 4,051.91 1.00 $ (0.00)
01-03-02 Data Validation $ 1,237,235.11 | $ 1,334,982.96 | $ 1,334,982.96 | $ (97,747.85) 107.9% 100% $ 1,237,235.11 | $ - $ 1,334,982.96 0.93 $ (97,747.85)
01-03-03 Data Management $ 977,919.79 | $ 982,604.91 | $ 982,604.91 | $ (4,685.12) 100.5% 100% $ 977,919.79 | $ - $ 982,604.91 1.00 $ (4,685.12)
06 Task 6: Data Evaluation (12) $ 1,375,681.06 | $ 1,431,706.50 | $ 1,431,706.50 | $ (56,025.44) 104.1% 100.0% $ 1,375,681.00 | $ 0.06 | $ 1,431,706.56 0.96 $ (56,025.50),
07 Task 7: Coordination on Assessment of Risks (48) $ (1.45)| $ (1.45)| $ (1.45) $ 0.00 100.0% 100% $ (1.45)| $ - $ (1.45) 1.00 $ 0.00
09 Task 9: Radiological Study Report (55) $ 1,119,958.80 | $ 1,128,183.68 | $ 1,128,183.68 | $ (8,224.88) 100.7% 96.4% $ 1,079,209.21 | $ 40,749.59 | $ 1,168,933.27 0.96 $ (48,974.47)
01-55-03-01 Phase 1 Report $ 10,755.58 | $ 10,755.58 | $ 10,755.58 | $ - 100.0% 100% $ 10,755.58 | $ - $ 10,755.58 1.00 $ -
01-55-06 Gamma Survey Final Report $ 301,502.11 | $ 409,273.52 | $ 409,273.52 | $ (107,771.41), 135.7% 100% $ 301,502.11 | $ - $ 409,273.52 0.74 $ (107,771.41),
01-55-07 Groundwater, Surface Water, Seep and Sediment Report $ 130,538.53 | $ 125,359.69 | $ 125,359.69 | $ 5,178.84 96.0% 93% $ 121,917.60 | $ 8,620.93 | $ 133,980.62 0.97 $ (3,442.09)
01-55-08 Soil Data Reports $ 677,162.58 | $ 582,794.89 | $ 582,794.89 | $ 94,367.69 86.1% 100% $ 645,033.92 | $ 32,128.66 | $ 614,923.55 1.11 $ 62,239.03
01-55-08-01 Round 1 Soil Data Report $ 286,839.78 | $ 290,968.16 | $ 290,968.16 | $ (4,128.38) 101.4% 100% $ 286,840.17 | $ (0.39)| $ 290,967.77 0.99 $ (4,127.99)
01-55-08-02 Round 2 Soil Data Report $ 390,322.80 | $ 291,826.73 | $ 291,826.73 | $ 98,496.07 74.8% 92% $ 358,193.75 | $ 32,129.05 | $ 323,955.78 1.23 $ 66,367.02
16 Task 16: Task Order Closeout (07) $ 22,471.20 | $ - $ - $ 22,471.20 0.0% 0.0% $ - $ 22,471.20 | $ 22,471.20 1.00 $ -
01-07-01 Initiate Task Order Closeout $ 16,392.08 | $ - $ - $ 16,392.08 0.0% 0% $ - $ 16,392.08 | $ 16,392.08 1.00 $ -
01-07-02 Return Documents to EPA $ 1,875.36 | $ - $ - $ 1,875.36 0.0% 0% $ - $ 1,875.36 | $ 1,875.36 1.00 $ -
01-07-03 Task Order Completion Report $ 4,203.76 | $ - $ - $ 4,203.76 0.0% 0% $ - $ 4,203.76 | $ 4,203.76 1.00 $ -
TOTALS:| $ 35,511,647.41 | $ 34,877,813.19 | $ 34,885,012.54 | $ 633,796.53 98.2% 99.4% $ 35,310,094.14 | $ 201,551.94 | $ 35,079,401.49 1.01 $ 432,245.92

Total obligations represents the cost for all work that has been completed. This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).




Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun I Jul Aug Sep Oct Nov Dec Jan Feb
Project Award 0 08-Jun-12 A 08-Jun-12 A Project Award ‘
M-1030 Amendment No.4 Approval 0 08-Jun-12 A 3 Amendmient No.4 Apprbval
01.08.02 FSP for Groundwater/Surface Water/& Sediment 66 28-Feb-12A  02-May-12 A P for Groundwater/Surface Water/& Sediment
F-2260 Phase Il Sediment FSP Addendum 66 28-Feb-12 A 02-May-12 A Phase II Sedirjnent FSP Addéndum
F-2340 Finalize Ph 2 Sediment FSP Addendum, and Upload 7 19-Apr-12 A 02-May-12 A blize Ph 2 Sediment FSP Addendum, and Upload to Sharépoint
to Sharepoint : : | |
01.08.03 Field Sampling Plans for Surface & Subsurfac... 136 16-Jan-12 A 20-Aug-12 A e =¥ 01.08.03 Field Sampling Plans for Surface & $ubsurface Soils
D-4840 FSP - Addendum Subarea 6 - Round 2 48 16-Jan-12A  04-Jun-12 A ® £SP- Addeéndum Subarea 6 - Round 2 |
D-4850 FSP - Addendum Subarea 7 - Round 2 29 26-Mar-12 A 19-Jul-12 A _ Fspi_ Addendum éubarea 7. Roiund 2
D-4860 FSP - Addendum Subarea 8 - Round 2 75 26-Mar-12 A 17-Jul-12 A —I FSP - Addendum Slbarea 8 - Round 2
D-4880 FSP - Addendum Subarea 5D - Round 2 61 27-Apr-12 A 10-Aug-12 A — FSP - Addendum Subarea 5D - Rounid 2
D-4900 (2:om plete Draft FSP Addendum Subarea 5D - Round 5 15-May-12 A 29-Jun-12 A :|_C°m meteDraﬂFSp AddendumSubarea 5D round2 . ]
D-4890 FSP - Addendum Subarea 5A - Round 2 38 15-May-12A  20-Aug-12 A — FSP - Addendum Subarea 5A - Round 2
01.10 Routine Task Order Project Management 138 01-May-12A  28-Dec-12 1 v 01.10 Routine Tas
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov I Dec Jan Feb
C-1130G Routine Task Order Project Management-May 2012 138 01-May-12 A 31-May-12 A |: Routine Task Order Proj]
' :
C-1130G10 Routine Task Order Project Management-Thru 138 01-Jun-12 A 28-Dec-12 Routine Task 6rd(
Completion 3
01.11 Subcontractor Pool Management 84 01-May-12 A 28-Dec-12 01.11 Subcontrac
C-1140H Subcontractor Pool Management -May 2012 84 01-May-12 A 31-May-12 A iSubcontractori Pool Manage:ment -May 2012
] : :
C-1140H10 Subcontractor Pool Management thru Completion 84 01-Jun-12 A 28-Dec-12 K o —— e T Subcontractor Poi
] | ! \ 1
_ ! | | : : : o
01.12 Attend Meetings 353 01-Aug-11 A 12-Dec-12 === 01.12 Attend Meetings
C-1460F20 Quarterly Task Order Management Meetings thru 101 02-Jul-12 A 06-Dec-12 0 L e Quarterly Task Order Mainag
Completion i : : : : 1| 3
C-1552 General Stakeholder Meetings thru May 2012 175 01-Aug-11 A 31-May-12 A General Stakeholder Meetirigs thru May 2012+
D-3460 Stakeholder Meeting- Subareas 3, 5A, and 5D 1/30-May-12 A 30-May-12 A Stakeholder Meeting- Subaréeas 3, BA, and§5D
C-3660 General Stakeholder Meetings thru Completion 101 01-Jun-12 A 31-Oct-12 A . ——— Géneral Stakeholder Meetings thru
' [ | |
C-3770 Final Public Meeting 0 12-Dec-12* 2 3 Final Public Meeting
01.14 HSA 111 24-Feb-12 A 17-Oct-12 A P —— 01.14 HSA
D-3890 Finalize HSA Report 101 24-Feb-12 A 31-May-12A | L ueARenort

|1 Finalize HSA Report

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct I Nov Dec Jan Feb
D-3960 Complete & Distribute HSA Report 15 01-Jun-12 A 17-Oct-12 A ' ‘ T | ‘
p p — ComPIete & Dlstrltiute HSA Report
D-1740 Boeing Decsion on Release of Final HSA/Interview 0 29-Jun-12 A 3 Boeing Decsibn on Releaseiof Final HSA/IintervieW Sumﬁnary Reports
Summary Reports ! ! ! ! ! ‘
D-1700 Finalize and Distribute Interview Summary Report 96 24-Feb-12 A 17-Oct-12 A — Finafize and Distriﬁute Interview Summary Repdrt
] i i i [ )
01.15 On-Site Field Office 386 O1-Aug-11A  31-Dec-12 0 1 1 1 1 1 1 v 01.15 On-Site Fi
C-1650G Field Office Operations thru May 2012 151 03-Jan-12 A 31-May-12A | |:| é]& Offlce OperatlonsthruMay 2012 7777777777777777777777777777777777777777777777777777777777777
] ! :
C-1650G10 Field Office Operations thru Completion 151 01-Jun-12 A 28-Dec-12 1— Field Office Oﬁera
] ‘ ‘ ‘ ‘ :
C-2570 Health and Safety Operations 216/ 01-Aug-11 A 31-Oct-12 A — Health and S:afety Operations
C-3010 Health and Safety Operations through May 2012 85 03-Jan-12 A 31-May-12 A Health and siafety operatiohs through Maﬂ/ 2012
C-3670 Health and Safety Operations through Completion 85 01-Jun-12 A 31-Oct-12 A — Health and Siafety Operations through Corjnplt
C-2580 Weekly Maintenance of Project Schedules and 219 22-Aug-11 A 31-May-12 A Wéekly Maintenahce of Project Schedules ana Milestones tﬁru May 2012
Milestones thru May 2012 1 : : : : :
Milestones thru Completion ——— ! ! ! ! | !
C-2620 Field Office Demobilization thru May 2012 147 01-Mar-12A  31-May-12 A Field Office Demmobilization thru May 2012
] : :
C-3710 Field Office Demobilization thru Completion 33 06-Aug-12 A 30-Oct-12 A EEEEEEEEEEEEEEEEEEEETE——

Field Office Pemobilization thru Completion

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
C-3776 Remove Furniture/Eguipment from Building 8 28-Sep-12 A 12-Oct-12 A | Remové Furniture/Egiuipment from Building
C-3780 Final Field Office Walkthrough 0 30-Oct-12 A 3FlnalFleIdOfflceWaIkthrough ””””””””””
C-3779 Final Building Survey Report 0 30-Oct-12 A 3 Final Building Survey Report
C-3777 Final Building Survey 0 31-Oct-12 A 31-Oct-12 A Il Final Buildirjg Survey
C-3790 Complete Project Demobilization 20 03-Dec-12* 31-Dec-12 0  —— Complete Projec
[ E— ‘
! ! ! ! ! | 3
01.16 Monthly Reports for ARRA of 2009 825 12-Oct-09 A 21-Dec-12 5 1 1 1 1 1 1 v 01.16 Monthly Repor
D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 21-Dec-12 3—:I 77777777777777777 77777777777777777 MontthReportsfor/
D-1160H Monthly Reports for ARRA of 2009 - May 2012 143/ 01-May-12 A 31-May-12 A . Monthly Reports for /
D-1160H10  Monthly Reports for ARRA of 2009 thru Completion 143 01-Jun-12A  21-Dec-12 5*:: Monthly Reports for 4
01.17.02 Acquisition of Analytical Laboratory Services 302 01-Sep-11A  31-Oct-12 A ; ; ; ; ¥ 01.17.02 Acpuisition of Analytical Laboratory
C-3240 Acquisition of Analytical Laboratory Services - Audits 38 01-Sep-11 A 31-May-12 A Acquisition 6]« Analytical La{boratory Serviices - Audits
C-3690 Acquisition of Analytical Laboratory Services - thru 0 01-Jun-12A  31-Oct-12 A _""""""’"“""""’"""”""""""’""""""""’""F’"""""’"""’Ab’ddiéit’l’dh"Sf"A’rié’ly’t’l’c’él"L’ébb’r’éib’r’ifééfv’l’c’é’s
Completion ! ! ! ! ! ‘ !
272 01-Jun-11 A 31-Oct-12 A — 01.17.03 LaboratoryQuaIity Assurance F%rog

01.17.03 Laboratory Quality Assurance Program

—

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun I Jul I Aug I Sep I Oct Nov Dec Jan Feb
D-1800 Laboratory Quality Assurance Program thru May 2012 272 01-Jun-11 A 31-May-12 A Laboratory Quality Assurance Program thru May. 2012 !
— ! ! ; !
D-2250 Laboratory Quality Assurance Program thru 272 01-Jun-12 A 31-Oct-12 A — Laboratory buality Assurance Program tﬁru (
Completion I— | | | | | ; }
: ey ‘ | 3
01.17.04 Laboratory Oversight and Management 215 22-Aug-11A  31-Oct-12 A — ; ; ; ; [ 01.17.04 Laporatory Oversight and Managen
D-1710 Laboratory Oversight and Management thru May 2012 215/22-Aug-11 A 31-May-12A | |_ aboratoryOverS|ghtandManagement thru May 2012 77777777777777777777777777777777777777777777777777777777777777777777
I— ! ! | !
D-2300 Laboratory Oversight and Management thru 215 01-Jun-12 A 31-Oct-12 A o e Laboratory (ﬁversight and Management thru g
Completion ] | ‘ ! | 3 1 3
02.0 Community Involvement 543 01-Jun-11A  12-Dec-12 1 ‘ ‘ ‘ ‘ ‘ == (2.0 Community lovalyen
D-1220H10  Technical Support for Public Meetings thru 131 01-Jun-12 A 12-Dec-12 ] e —————E——E————————————— — Support for' PU
Completion : : : : : — :
D-1220H Technical Support for Public Meetings thru May 2012 131 03-Jan-12 A 31-May-12 A _ Technical Support for Public Meetings thru May 2012 | | |
7 ! } ! ! j !
D-1240 Prepare Draft EPA Fact Sheets thru Completion 1 30-Nov-12* 30-Nov-12 3L ] | Prepare Draft EPA Fact Sheets
D-1190F10 Publish Public Notices / Newsletters thru May 2012 282 01-Jul-11 A 31-May-12 A Publish Pubiic Notices / Néwsletters thrui May 2012
| ‘ ! :
D-1190F Publish Public Notices / Newsletters thru Completion 20/ 01-Oct-12 A 31-Oct-12 A _ ] Publish Public Notices /NeWsIt
! — !
C-2950 Maintain Information Repositories thru May 2012 282 01-Jul-11 A 31-May-12 A Maintain Information Repositories thru May 2012
| : : |
C-3720 Maintain Information Repositories thru Completion 282/01-Jun-12 A 31-Oct-12 A e

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
D-1310 Prepare Presentation Materials thru Completion 108 01-May-12 A 30-Nov-12 A ‘ ' Prepare Presentation Materials
l | :
C-1220B40  Facilitate Meetings thru May 2012 282 01-Jul-11 A 31-May-12 A §I Facilitate Méetings thru May 2012
C-1220B60  Facilitate Meetings thru Completion 29 01-Oct-12 A 31-Oct-12 A | TS acilitatg Meetings thru Completion
| [ ] i
C-2970 Provide Toll Free Number thru May 2012 304 01-Jun-11A  31-May-12 A §I Provide Toll Free Number thru May 2012
C-3730 Provide Toll Free Number thru Completion 0 01-Oct-12 A 31-Oct-12 A : I Provide TollfFree Number thru Completion
C-2990 Venue for Quarterly Meetings thru May 2012 262 01-Aug-11A  31-May-12 A IVenueforQuarte”yMeet,ngsthruMay2012 ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
C-3740 Venue for Quarterly Meetings thru Completion 16 01-Oct-12 A 31-Oct-12 A — i : (
3 ‘ ——— Veinue for Quarterly Meetings thiru
D-1250G %th and Mail Meeting Announcements thru May 197 03-Oct-11 A 31-May-12 A fl Print and Majil Meeting Anrjlouncements thru May 20123
D-1250G10  Print and Mail Meeting Announcements thru 20 01-Oct-12 A 31-Oct-12 A § P— ' Print and Mail Meeting Announ|
Completion 3 ‘ ] 3
C-2590 MainztgianSharePoint Data Management System thru 239 01-Sep-11 A 31-May-12 A fl Maintain SharePoint Data Management System thru Miy2012
ay ‘ | | | |
C-3750 Maintain SharePoint Data Management System thru 239 01-Jun-12 A 12-Dec-12 ‘ ‘ 1 1 — Ma|nta| nSharePomtData
Completion : ] 3 3 3 !
C-2600 Inter-Agency Work Group Technical Assistance 262 01-Aug-11 A 31-Oct-12 A — Inter-AgenC)j Work Group Technical Assisitan
| : : : : :
03.01.01 Natural Resources Assessment 387 01-Jun-11 A 19-Nov-12 A j 1 1 1 1 L03.91.01 Natural Resources Assess

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
D-1690D10 Natural Resources Assessment - On-Site Monitoring 225 01-Jun-11 A 31-May-12 A Natural Resaurces Assessment - On-SiteMonitoring thru May 2012 !
thru May 2012 ! | : :
D-1690D20 Natural Resources Assessment - On-Site Monitoring 225 01-Jun-12 A 31-Oct-12 A — Natural Resciurces Assessment - On-SiteiMo
thru Completion ! ! ! ! ! 1 !
D-1690D30  Finalize EPA Review Biological Reports and Submit 0 19-Nov-12 A e S o ¢ L Finalize EPA Review Biological
to USFW | | | | | | |
D-1690D40 Fish and Wildlife Conference Call 0 19-Nov-12 A 3 Fish and Wildlife Conference Cail
03.01.02 Cultural Resources Assessment 388 01-Jun-11A  30-Nov-12 A ; ; ; ; ; , 03.01.02 Cultural Resources Aj
D-1700D10  Cultural Resources Assessment - On-Site Monitoring 225 01-Jun-11 A 31-May-12 A Cultural Resources Assessment - On-Site Monitoring thru May 2012 |
thru May 2012 | | : : ‘
D-1700D20 Cultural Resources Assessment - On-Site Monitoring 225 01-Jun-12 A 31-Oct-12 A — Cultural Resgurces Assessment - On-Sité Mo
thru Completion ! ! ! ! ! 1 !
D-1700X20  Cultural Resources Report Complete 0 30-Nov-12 A I I - % Cultural Resources Report Cor
03.04.01 Gamma Scanning 34 01-Jun-12A  29-Jun-12A Y 03.04.01 Gamma Scanning:
C-3760 Gamma Scanning - Close Out 34 01-Jun-12 A 29-Jun-12 A [ | scamma Scanhing - Close Out
03.04.03 Surface & Subsurface Sampling 60 02-Apr-12A  13-Jul-12 A ‘ 3.04.03 Surface & Subsurface Sampling
C-3620 Environmental Resource Delay -Owl -to Round 2 10 02-Apr-12 A 04-Jun-12 A - Environméntal ResourceiDeIay -owl -toi Round 2 Suﬁarea 5C
Subarea 5C ! ! ! !
C-3640 Environmental Resources Delay- LBV Bird- to Round 10 02-Apr-12 A 13-Jun-12 A —_— E nwronmentalResourcesDeIayLBVBlrdtoRoundZSubareaSB 777777777777777777777777777777777777777777777777777777
2 Subarea 5B | : | | |
P—Y Summary o < Baseline Milestone Revision Date July 2012
BN Actual Work _ _ _ L Status Date 30-Nov-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 03-Dec-12
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct I Nov Dec Jan Feb
C-3410 Collect Round 2 Soil Samples - Per FSP Addendum 0 30-Apr-12 A 12-Jun-12 A Collect Round 2 Soil 5amples - Per FSP Addendum for Subarea 8 ‘
for Subarea 8 ! ! ! ! ‘
C-3400 Collect Round 2 Soil Samples - Per FSP Addendum 12 14-May-12 A 26-Jun-12 A M . |ect Round 2 Soil Samples - Per FSP Addendum for Subarea 7
for Subarea 7 EE—— ! : : ! !
C-3630 Complete Soil Samples Round 2 - Subarea 5C 3/ 05-Jun-12 A 07-Jun-12 A ; Completé Soil Samples iRound 2. Subiarea 5C
C-3510 Collect Round 2 Soil Samples - Per FSP Addendum 15 11-Jun-12 A 09-Jul-12 A I Collect IR;ound 2 Soil Sémples - Per FéP Addendumifor Subarea 5[5
for Subarea 5D — 3 3 3 3 ]
C-3650 Complete Soil Samples Round 2 - Subarea 5B 5 14-Jun-12A  20-Jun-12A | | ; ”g(;n;'p'l;;;gg)};;;n; b’l’e’;gg)’g;{g’z”g;gg;;;gg ”””””””””””””””””””””””””””””””””””””””””””
C-3520 Collect Round 2 Soil Samples - Per FSP Addendum 4/10-Jul-12 A 13-Jul-12 A W ollect Round 2 Soil Samples - Per'FSP Addendum for Subared 5A
for Subarea 5A (| 3 3 3 3 3
M-2175 Completion of Round 2 Soil Sampling 0 13-Jul-12 A 3 Complétion of Roundi 2 Soil Samplihg
03.04.06 Sediment Sampling 5 14-May-12A  18-May-12 A .06 Sediment Sampling
C-1910 Phase 2 Sediment Sampling 5 14-May-12 A 18-May-12 A e?2 Sediment%SampIing
03.05 Field Generated Waste Characterization and Disp... 304 01-Jul-11 A 31-Oct-12 A —' ””””””””””””””””””””””””” T — 0’3”0’5’ ’F’I’él’d’Géﬁé’réféd’Wéé’t’é”C’ﬁér’é’c’t’éﬁiét’lb
D-1320C30 Field Generated Waste Characterization and Disposal 251/01-Jul-11 A 31-May-12 A Fiela Generated W%lste Characterjization and Digposal thru Ma{y 2012
thru May 2012 ! ! : 3 !
D-1320C50 Field Generated Waste Characterization and Disposal 44 02-Jul-12 A 31-Oct-12 A — Field Generaited Waste Characterization a%nd |
thru Completion ! : ! ! ; !
. —_— s
04.0 Sample Analysis 81 25-Apr-12 A 21-Aug-12 A ‘ ‘ ¥ 04.0 Sample Analysis

p—y Summary <o
I Actual Work

[ Remaining Work

I Critical Remaining Work

L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

< Baseline Milestone
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
C-1450C80 Sample Analysis NBZ Priority 1 0 25-Apr-12 A 31-May-12 A Sample Analysis NBZ Priorjty 1 ‘
C-1450C100  Sample Analysis NBZ Priority 2 0 25-Apr-12 A 31-May-12 A Sample Analysis NBZ Priority2 1
C-1450B20  Sample Analysis 5B- Round 2 48 30-Apr-12 A 20-Jul-12 A |_ - Sam ple Analysis 5B- Round 2
C-1451 Sample Analysis Subarea 6 Round 2 22 30-Apr-12 A 31-May-12 A Sample Anallysis Subarea 6 Round 2
C-1450B Sample Analysis 5C- Round 2 25 14-May-12 A 04-Jun-12 A . __ sample Analysis 5C- Round 2
E— ‘ ‘
i i I 3 . .
C-3420 Sample Analysis Subarea 7 Round 2 14 02-Jul-12 A 03-Aug-12 A —SammeAnawS,Ssubarea?Round2 ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
| — | |
C-3540 Sample Analysis Subarea 5D Round 2 36 02-Jul-12 A 21-Aug-12 A — o mple Analysis [Subarea 5D Round 2
i ] 3 ! ‘
C-3550 Sample Analysis Subarea 5A Round 2 36 02-Jul-12 A 21-Aug-12 A I ple Analysis§Subarea 5A Round 2
' ] i i i
C-3430 Sample Analysis Subarea 8 Round 2 1 20-Jul-12 A 20-Aug-12 A I sample Analysis Subarea 8 Round 2
| i i k |
05.02 Data Validation 71 28-May-12A  14-Sep-12 A ——————————————— 7 05.02; Data Validation
C-3040 Data Validation - NBZ 25 28-May-12A  29-Jun-12 A [ IT ”””””””””” IData validation-ngz -}
C-3020 Data Validation - Phase Il Sediment 29 02-Jul-12 A 21-Aug-12 A I . \/alidation - Phase 1l Sediment
i ! ! A

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
C-2650 Data Validation - 5C Phase 2 43 28-May-12 A 11-Jun-12 A Data Vlalidation - 5C Phase 2 !
L I ! !
C-2830 Data Validation - 5B Phase 2 30 28-May-12A  14-Aug-12 A I .\ olidation - 5B Phase 2
] i | |
C-3350 Data Validation - Subarea 6 Phase 2 36 02-Jul-12 A 10-Sep-12 A R -+~ \/alidation - Subarea 6 Phase 2|
i ] | ) ) |
C-3440 Data Validation - Subarea 7 Phase 2 42 16-Jul-12 A 21-Aug-12 A 1 s E—— 'Data Validation - Subarea 7 Phase2 | 1
i ] | |
C-3570 Data Validation - Subarea 5D Phase 2 49 16-Jul-12 A 14-Sep-12 A ! e ———— S Validation - Subarea 5D Phage 2
il ] i X |
C-3450 Data Validation - Subarea 8 Phase 2 49 23-Jul-12 A 14-Sep-12 A | I . ta Validation - Subarea 8 Phasel2
i ] : : :
C-3580 Data Validation - Subarea 5A Phase 2 40 23-Jul-12 A 14-Sep-12 A | I .\ olidation - Subarea 5A Phade 2
| [ ] ) | |
05.03 Data Management 604 01-Mar-10 A 31-Oct-12 A _— T Im——==N 05.03 Data Management
C-1350 Data Management 604 01-Mar-10 A 31-Oct-12A | (S e ’bgt’;,’v’,;r;;éé};{ ent
] ; ;
C-1350G Data Management thru May 2012 175 03-Oct-11 A 31-May-12 A ' Data Manageh ent thru May32012
E— : :
C-1350G10 Data Management thru Completion 175 01-Jun-12 A 31-Oct-12 A . o ta Managémem thru Completion
7 ! ‘ ‘ ; ;
06.0 Data Evaluation 145 09-Apr-12 A 19-Nov-12 A —V v 06. ) Data Evaluation
C-3210 Data Evaluation - Subarea 3 20 09-Apr-12 A 06-Jun-12 A - Data Evalﬁation - Subaréa 3
P—y Summary o < Baseline Milestone Revision Date July 2012
W Actual Work . . . L Status Date 30-Nov-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 03-Dec-12
2 # Milestone Level 3 Detailed Schedule page 10 of 18
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
C-3050 Data Evaluation - NBZ 35| 28-May-12 A 02-Aug-12 A ' \ Data Evaluation - NBZ ‘
i ] B |
C-2660 Data Evaluation - 5C Round 2 48 28-May-12A  22-Aug-12 A e E—— Data Evaluation - 5C Round 2
Do | : !
C-2820 Data Evaluation - 5B Round 2 43 28-May-12 A 10-Sep-12 A —— a2 Evaluation - 5B Round 2
| ] ! !
C-3460 Data Evaluation - Subarea 7 Round 2 20 31-Jul-12 A 19-Nov-12 A I L Evaluation - Subarea 7 Round 2
1 1 1 1 1
C-3470 Data Evaluation - Subarea 8 Round 2 20 27-Aug-12 A 10-Oct-12 A : I |)ata Evaluation - Subjrea 8 Round 2
i  — ‘ [
C-3360 Data Evaluation - Subarea 6 Round 2 10 27-Aug-12 A 31-Oct-12 A I I 2 Evalualion - Subarea 6 Round 2 |
s === s s |
C-3600 Data Evaluation - Subarea 5D Round 2 22 24-Sep-12A  19-Nov-12 A | | | o+ - Subarea 5D Round
1 1 —————— 1 1
: s s e | | s
C-3610 Data Evaluation - Subarea 5A Round 2 20 24-Sep-12 A 19-Nov-12 A Dat? Evaluation - Subarea 5A Roynd
C-3030 Data Evaluation - Phase 2 Sediment 20 31-Jul-12 A 19-Nov-12 A I . ib Evaluation - Phase 2 Sediment
— | | : )
9.06 Gamma Survey Final Report 180 26-Sep-11 A 02-Nov-12 A —'1 ; 1 = ¥ 9.06 Gamnja Survey Final Report
D-1810 Gamma Survey Final Report 40 26-Sep-11A  02-Nov-12 A N CammasSufvey Final Report | |
D-1830 EPA/HGL Review Gamma Survey Report 13 03-Apr-12 A 06-Jun-12 A - EPA/HGL iReview Gammia Survey Repoirt
D-1840 Revise Gamma Survey Report 10 07-Jun-12 A 12-Jul-12 A I Revise éamma Su rve§/ Report
—/ ! ; !
P—y Summary o < Baseline Milestone Revision Date July 2012
BN Actual Work . . . o Status Date 30-Nov-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 03-Dec-12
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun I Jul I Aug Sep I Oct Nov Dec Jan Feb
D-4030 Submit Draft Final Gamma Scanning Report 0 12-Jul-12 A % Submit:Draft Final Gamma Scanning Report !
D-4031 EPA/Stakeholder Review Draft Final Gamma Survey 23 13-Jul-12 A 21-Aug-12 A N 51 /Stakeholder Review Draft Final Gamma furvey Report
Report :' 3 3 3 3
D-4041 Finalize and Upload Gamma Survey Report to 5 22-Aug-12A  17-Oct-12A | I . .lize and Uploakl Gamma Survey Report to Share
SharePoint : 0 : : :
D-4051 Produce 2 Hard Copy Gamma Survey Reports & 5 22-Oct-12 A 02-Nov-12 A ! - Produce 2 ﬂard Copy Gamma Survey Re:pori
Distribute - ‘ ; :
_ : : : : : : 3
9.07 Groundwater, Surface Water, Seep, and Sediment ... 316 26-Sep-11A  21-Dec-12 p—— 9.07 Groundwater, 5
D-1970 Start Groundwater Report 41 26-Sep-11A  31-May-12 A Start Groundwater Report |
D-2310 Complete Groundwater Report 41 01-Jun-12 A 23-Jul-12 A I Cc;mplete Groundwater Reporti
D-4460 Revise Draft GW Report 7/ 30-Apr-12 A 08-May-12 A aft GW Repor;
M-2300 Submit Draft Final GW Report 0 08-May-12 A raft Final GW Report
D-4560 EPA/Stakeholder Review 11 09-May-12 A 05-Jun-12 A M - ba/Stakeholder Review
D-4580 EPA Submit Stakeholder Comments to HGL 0 05-Jun-12 A & EPA Submit Stakeholder Comments to HGL
D-4590 Finalize GW Report, and Upload to Sharepoint 16 06-Jun-12A  23-Jul-12 A I 1 1 -
— F|r31al|ze GW Rep?rt, and Uploaid to Sharepomit
D-1980 Phase 1 Sediment Tech Memo 60 16-Jan-12 A 02-May-12 A iment Tech Miemo
P—Y Summary o < Baseline Milestone Revision Date July 2012
BN Actual Work _ _ _ L Status Date 30-Nov-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 03-Dec-12
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
D-4630 Finalize Sediment Phase 1 TM, and Upload to 3/ 30-Apr-12 A 02-May-12 A ment Phase 1 TM, and Upload to Sharepoint ! !
Sharepoint ! ! :
D-1990 Phase 1 and Il Sediment/Surface Water Report 38 16-Jul-12 A 21-Dec-12 3 § 1 . o 1 and Il Sedim
| [ ] i i | |
D-4510 Prepare Phase 1 & 2 SW and Sediment Draft Report 30 16-Jul-12 A 16-Nov-12 A 3 —— 1, b Phase 1& 2 SW and Sedimer
| [ ] | | | i |
D-4520 Submit Draft SW and Sediment Reportto EPA 0 16-Nov-12 A <§ Subnﬁit Draft SW and Sediment Reipor'
D-4530 EPA Review Phase 1 & 2 Draft SW & Sediment Report 5 19-Nov-12A  27-Nov-12A | S S o S - B | oA Review Phase 1 & 2 Draft S|
| | | | | 1 | i
D-4540 Revise Draft SW & Sediment Report 4 28-Nov-12A  03-Dec-12 3 | | | | | B Cevise Draft SW & Sediment
‘ ‘ ‘ ‘ ‘ [ | :
M-2310 Submit Draft Final Ph 1 & 2 SW & Sediment Report 0 03-Dec-12 3 i i i i i '$ Submit Draft Final Ph18& 2§
D-4600 EPA/Stakeholder Review 8 04-Dec-12 13-Dec-12 3 3 3 3 3 3 T Epa/stakeholder Review
! ! ! ! ! ) 3
D-4610 Finalize Ph 1 & 2 SW & Sediment Report, and Upload 6 14-Dec-12 21-Dec-12 3 | | | | | | C3 Finalize Ph 1 & 2 SW
to Sharepoint ! : : ! ! ! — 3
9.08 Soil Data Reports 230 13-Jan-12A  19-Dec-12 v>:08 Soil Data Reports
D-1852 Phase 1 Data Report for Subarea 5B 37 13-Jan-12 A 24-May-12 A ase 1 Data Réport for SubarLea 5B
D-1881 EPA/Stakeholder Review Draft Final Phase 1 Data 10 30-Apr-12A  17-May-12 A Stakeholder Review Draft Firlal Phase 1 Data Report for 5B
Report for 5B ! ! ! !
D-1891 Finalize and Upload to SharePoint Phase 1 Data 0 17-May-12 A 24-May-12 A nalize and Upload to SharePoint Phase 1 Data Report for 5B
Report for 5B ‘ ‘ ‘ ‘

P—y Summary o < Baseline Milestone Revision Date July 2012
EEEER Actual Work . . . . . Status Date 30-Nov-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study

I Critical Remaining Work . Report Date 03-Dec-12
. ® Milestone Level 3 Detailed Schedule Page 13 of 19

—] ;:Z\Iji:/a;:zl(?ne Amendment No. 4




Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
D-1864 Phase 1 Data Report for Subarea 6 37 20-Jan-12 A 08-Jun-12 A Phase 1 Data Report for; Subarea 6 !
D-1867 EPA Review Draft Phase 1 Data Report for 6 7 09-Apr-12 A 03-May-12 A Draft Phase 1 DataReportfore ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
D-1869 Complete Draft Final Phase 1 Data Report for 6 0 04-May-12 A 10-May-12 A > Draft Final Phase 1 Data Report for 6
D-1901 EPA/Stakeholder Review Draft Final Phase 1 Data 0 11-May-12 A 29-May-12 A EPA/Stakeholder Review Draft Final Phase 1 Data Report for 6
Report for 6 ! ! ! !
D-1911 Finalize and Upload to SharePoint Phase 1 Data 0 30-May-12 A 08-Jun-12 A M Finalize and Upload to SharePoint Phase 1 Data Report for 6
Report for 6 1 1 1 1
D-1860 Phase 1 Data Report for Subarea 5A 20 27-Apr-12 A 24-Aug-12 A _ pﬁase 1 Data Rej‘port for Subariea 5A
D-1876 Prepare Draft Phase 1 Data Report for 5A 10 27-Apr-12 A 06-Jul-12 A — ””” prepareDraftphaselDataReportfor 5A ””””””””””””””””””””””””””””””””””””””
D-1868 HGL/EPA Review Draft Phase 1 Data Report for 5A 10 09-Jul-12 A 24-Jul-12 A — HG L/EPA Re\,ie\,ﬁv Draft phaseil Data Report j,cor 5A
D-1871 Complete Phase 1 Data Report for 5A 0 25-Jul-12 A 24-Aug-12 A I Complete Phase 1 Data Report for 5A
D-1866 Phase 1 Data Report for Subarea 7 41 02-Apr-12 A 27-Jun-12 A [ phase 1 Data Report for Subarea 7 |
D-1875 Prepare Draft Phase 1 Data Report for 7 14 02-Apr-12 A 22-May-12 A bare Draft phése 1 Data Repjort for 7
D-1880 Phase 1 Data Report for Subarea 3 33 07-May-12 A 24-Aug-12 A _| ””””””” | ”””””””” Phase 1Data Report for Subarea3 |
D-1877 HGL/EPA Review Draft Phase 1 Data Report for 7 4 31-May-12 A 05-Jun-12 A -
-

HGL/EPA Review Draft Phase 1 Data Report for 7

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule

Amendment No. 4

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Revision Date July 2012
Status Date 30-Nov-12
Report Date 03-Dec-12
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun I Jul Aug Sep Oct Nov Dec Jan Feb
D-1879 Complete Phase 1 Data Report for 7 21/ 06-Jun-12 A 27-Jun-12 A __ Complete Phase 1 Data Report for 7 |
D-1851 Prepare Draft Phase 1 Data Report for Subarea 3 23 07-May-12 A 06-Jul-12 A — Prepare D:raft Phase 1 Dé\ta Report for éubarea 3
— : : : :
D-1853 EPA Review Draft Phase 1 Data Report for Subarea 3 10 09-Jul-12 A 24-Jul-12 A . W 5 Review Draft Phase 1 Data Report for Subarea 3
S = : : :

D-1915 Complete Draft Final Phase 1 Data Report for 5 25-Jul-12 A 27-Jul-12 A D B Complete Draft Final Phase 1 Data Report for Subarea3 | |

Subarea 3 3 0a 3 3 3 :
D-1863 EPA Review Draft Final Phase 1 Data Report for 11 30-Jul-12 A 13-Aug-12 A 3 BB -pA Réview Draft Fipal Phase 1 Data Report for Bubarea 3

Subarea 3 3 — : : : :
D-1925 Complete Draft Final Phase 1 Data Report for 4 14-Aug-12A  17-Aug-12 A | m Coml‘omte Draft Final Phase 1 Data Report for ubarea 3

Subarea 3 3 a 1 3 3 3
D-1935 Finalize & Upload to SharePoint -Phase 1 Data Report 0 20-Aug-12 A 24-Aug-12 A B Finalize & Upload to SharePoint -Phase 1 Ddta Report for Subarea 3

for Subarea 3 ! ! ! ! ‘
D-1870 Phase 1 Data Report for Subarea 8N 42 02-Apr-12 A 17-Jul-12 A A— 1 1 1

3 Phas? 1 Data Repor:t for Subarea ?N

D-1886 Prepare Draft Phase 1 Data Report for 8N 20 02-Apr-12A  09-May-12 A braft Phase 1 Data Report forsN |
D-1895 Prepare Draft Phase 1 Data Report for 8 South 14 02-Apr-12 A 09-May-12 A braft Phase 1 Data Report for 8 South
D-1940 Phase 1 Data Report for Subareas 8S 41 02-Apr-12 A 17-Jul-12 A M ohase 1 Data Report for Subareas 8S
D-1888 HGL/EPA Review Draft Phase 1 Data Report for 8N 10 10-May-12A  25-May-12 A SL/EPA Review Draft Phase 1 Data Report for 8N
D-1897 HGL/EPA Review Draft Phase 1 Data Report for 8 10 10-May-12 A 25-May-12 A

South

5L/EPA Review Draft Phase 1 Data Report:for 8 South

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule

Amendment No. 4

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Revision Date July 2012
Status Date 30-Nov-12
Report Date 03-Dec-12
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul I Aug Sep Oct Nov Dec Jan Feb
D-1889 Complete Phase 1 Data Report for 8N 18 28-May-12 A 17-Jul-12 A ‘ ‘ ) ‘ ‘
— Comglete Phase 1 I?ata Report fori’ 8N
D-1919 Complete Phase 1 Data Report for 8 South 18 28-May-12 A 17-Jul-12 A ———— 1 1 f
—— Com?lete Phase 1 I:?ata Report foni‘ 8 South
D-1862 Phase 1 Data Report for Subarea 5D-N 20 24-Apr-12 A 10-Aug-12 A I 5 ase 1/Data Report for Subarea 5D-N
D-1872 Phase 1 Data Report for Subarea 5D-S 20 24-Apr-12 A 10-Aug-12 A — Phase 1§Data Report fé)r Subarea 5D-é
D-1896 Prepare Draft Phase 1 Data Report for 5N 10 24-Apr-12 A 29-Jun-12 A [ | brepare Draft Phase 1 Data Report for 5N |
D-1885 Prepare Draft Phase 1 Data Report for 5DS 10 24-Apr-12A  29-Jun-12 A MMM cpare Draft Phase 1 Data Reportforsps .}
D-1898 HGL/EPA Review Draft Phase 1 Data Report for 5N 9/ 02-Jul-12 A 24-Jul-12 A /MEENEE || /EPA Review Draft Phase 1 Data Report for 5N
) E— | | | |
D-1887 HGL/EPA Review Draft Phase 1 Data Report for 5DS 9 02-Jul-12 A 24-Jul-12 A EEEEEEEE | |GL/EPA Review Draft Phase 1 Data Report for 5DS
— : : 3 :
D-1920 Phase 1 Data Report for NBZ 41 06-Jul-12 A 16-Nov-12 A I — | | | [ata Report for NBZ
| } ! ! ;
D-1899 Complete Phase 1 Data Report for 5N 20 25-Jul-12 A 10-Aug-12 A _ Completie Phase 1 Datia Report for 5N
— 1 | |
D-1909 Complete Phase 1 Data Report for 5DS 20 25-Jul-12 A 10-Aug-12 A . WEER & olcfepPhaselDataReportforsbs |
D-2000 Prepare Draft Phase 1 Data Report for NBZ 6 31-Jul-12 A 07-Aug-12 A Prepare Draft Phase 1 Data Report for NBZ
D-2010 HGL/EPA Review Draft Phase 1 Data Report for NBZ 6 08-Aug-12 A 21-Aug-12 A

HGL/EPA Review! Draft Phase 1/ Data Report flor NBZ

P— Summary
I Actual Work

2 @ Milestone
V=V Task Baseline

[ Remaining Work
I Critical Remaining Work

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule

Amendment No. 4

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Revision Date July 2012
Status Date 30-Nov-12
Report Date 03-Dec-12
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Sep Oct Nov I Dec Jan Feb
D-2030 Complete Phase 1 Data Report for NBZ 16 22-Aug-12 A 16-Nov-12 A ! ! ‘ 1 Complete Phase 1 Data Report forNB|
D-1910 Phase 2 Data Report for Subarea 5C 24 11-Jun-12A  24-Oct-12 A N |1\ ase 2 Data Rpport for Subarea 5C
D-2040 Prepare Draft Phase 2 Data Report for 5C 7 04-Sep-12A  11-Sep-12 A e W oare Draft Phase 2 Data Reportforsc |
D-2050 HGL/EPA Review Draft Phase 2 Data Report for 5C 0 12-Sep-12 A 18-Sep-12 A . W HGL/EPA Review Draft Phase 2 |Pata Report for 5C
D-2110 Complete Phase 2 Draft Final Data Report for 5C 0 19-Sep-12 A 24-Oct-12 A : : 3 N Complete Phasp 2 Draft Final Data Report for 5C]
D-2140 Prepare Draft Phase 2 Data Report for 5B 18 10-Sep-12 A 20-Sep-12 A 3 3 . . : : 1
| | | — P:repare Draft Pr\ase 2 Data Report for 5B
D-1950 Phase 2 Data Report for Subarea 5B 7/10-Sep-12 A 24-Oct-12 A § § | S [, osc 2 Data Rbport for Subarea 5B
| | | — | |
D-2180 HGL/EPA Review Draft Phase 2 Data Report for 5B 10 21-Sep-12A  22-Oct-12 A I .~ EEEEEEEEE | | GUEPA Review Draft Phase 2 Data Rep
D-2190 Complete Phase 2 Draft Final Data Report for 5B 10 25-Sep-12 A 24-Oct-12 A | | | WEENEEEEEE Completd Phase 2 Draft Final Data Report
| | | | —— : :
D-2020 Phase 2 Data Report for Subarea 6 54 11-Jun-12A  26-Nov-12 A T —— 1o 9 Data Report for Subarea
| [ ] | | |
D-2230 Phase 2 Data Report for Subarea 8 60 25-Jun-12 A 26-Nov-12 A N | ase 2 Data Report for Subarea
! ! I : :
D-2210 Phase 2 Data Report for Subarea 7 12 17-Sep-12A  26-Nov-12 A I hase 2 Data Report for Subarea
— | | |
D-2260 Phase 2 Data Report for Subarea 5D 22 24-Sep-12A  26-Nov-12 A e  — ) ose 2 Data Report for Subarea

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule

Amendment No. 4

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Revision Date July 2012
Status Date 30-Nov-12
Report Date 03-Dec-12
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013

Ll Jun Jul Aug Sep Oct Nov I Dec Jan Feb
D-2280 Phase 2 Data Report for Subarea 5A 22 24-Sep-12 A 26-Nov-12 A Fhase 2 Data Report for Sube;lrea
D-2340 Prepare Draft Soils Report 51 24-Sep-12 A 30-Nov-12 0 |—  Prepare Draft Soils Repor
D-2290 Final Soils Report 58 24-Sep-12A  19-Dec-12 1 === Final Soils Report
D-2350 EPA Review Draft Soils Report 7/ 05-Nov-12 A 20-Nov-12 A | I:I_ EP'jA‘ Review Draft Soils Report
D-2360 Compete Draft Final Soils Report 7 21-Nov-12 A 28-Nov-12A | o :I-LCompete DraftF|na|SO||s Repor
D-2390 Stakeholder Review - 5A and 5D TM's 10 27-Nov-12 A 10-Dec-12 0 E Stakeholder Review - 5A a
D-2370 EPA/Stakeholders Review Draft Final Soils Report 11 29-Nov-12 A 12-Dec-12 0 I:E EPA/Stakeholders Review
D-2400 Incorporate Revised 5A and 5D into Final Soils Report 2 11-Dec-12* 12-Dec-12 0 ; Incorporate Revised 5A al
D-2380 Finalize and Upload Final Soils Reportto SharePoint 5 13-Dec-12 19-Dec-12 0 Finalize and Uploajd Fi
M-1400 All Soil Data Reports Complete 0 19-Dec-12 of ey & All Soil Data Reports (

Additional Scope 152 02-May-12 A 05-Dec-12 1 — e ——————————————==F Additional Scope

D-2130 Lookup Table Recommendations TM 75 02-May-12 A 21-Nov-12 A I— Lojokup Table Recommendaﬂon% i
D-2420 Radionuclide Reference Concentrations TM 0 01-Oct-12 A 28-Nov-12 A I | Radionuclide Reference Concen

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule

Amendment No. 4

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Revision Date July 2012
Status Date 30-Nov-12
Report Date 03-Dec-12

Page 18 of 19




Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov I Dec Jan Feb
D-2410 DTSC Lookup Table Recommendations Meeting 0 05-Dec-12* 0 ! ! ! ! ! 3 3 DTSC Lookup Table Recomn
16.01 Initiate Task Order Closeout 30 31-Oct-12A  13-Dec-12 16.01 Initiate Task Order
C-2700 Close Office 0 31-Oct-12 A | | | | & Close Officq
C-1370 Initiate Task Order Closeout 10| 30-Nov-12 13-Dec-12 -1 _ Initiate Task Order C|L)SE\
: : : : ! — :
C-3800 EPA/DOE/DTSC Close-Out Meeting 0 06-Dec-12* 46 3 3 3 | 3 & EPA/DOE/DTSC Close-Out M
16.02 Return Documents to EPA 10 14-Dec-12 28-Dec-12 -1 | | | | | ¥ 16.02 Return boc
D-1380 Return Docs to EPA 10 14-Dec-12 28-Dec-12 -1 77777777777777777 77777777777777777 _ReturnDocst0EF
: : : | | | — !
: | | | | 3 | pe— §
16.03 Task Order Completion Report 22 14-Dec-12 16-Jan-13 -1 ; ; ; ; ; R v 16.03 Ta
D-1390 Task Order Completion Report 10 14-Dec-12 28-Dec-12 -1 BN ok Order Compl
: : : : : : — 3
D-2320 Publish Task Order Completion Report 0 28-Dec-12 -1 & Publish Task Qrde
M-2290 Complete Project Closeout Activities 0 02-Jan-13 -1 3 Complete P:rojew
D-2330 Prepare Final Invoice 10 03-Jan-13 16-Jan-13 -1 77777777777777777 77777777777777777 7777777777777777777 - e
| | | | | | — "rerarel
M-3000 Project Complete 0 16-Jan-13* -1 & Project ¢
P—Y Summary o < Baseline Milestone Revision Date July 2012
BN Actual Work _ _ _ L Status Date 30-Nov-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work L | 3 Detailed Schedul Report Date 03-Dec-12
) V |
2 & Milestone eve etaile cheadule Page 19 of 19
V=V Task Baseline
[/ Activity Baseline Amendment No. 4




Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Dec Jan b
01.11 Subcontractor Pool Management 84 01-Jun-12A  28-Dec-12 1 01.11] Subcontractor Pool Management
C-1140H10 Subcontractor Pool Management thru Completion 84 01-Jun-12 A  28-Dec-12 1 ' Subcpntractor Pool Management thru Completion
01.12 Attend Meetings 113 02-Jul-12A  12-Dec-12 2——7¥ 01.12 Attend Meetings
C-3770 Final Public Meeting 0 12-Dec-12* 2 3 Final Public Meeting
C-1460F20 Quarterly Task Order Management Meetings thru 101 02-Jul-12A  06-Dec-12 O [— Quarterly Task Order Management Meetings thru Completion
Completion
01.15 On-Site Field Office 351 01-Jun-12A  31-Dec-12 O P ———— ()] 15 On-Site Field Office
C-3680 Weekly Maintenance of Project Schedules and 219/01-Jun-12 A 21-Dec-12 S I Weekly Maintenance of Project Schedules and Milestones thru Completion
Milestones thru Completion
C-1650G10 Field Office Operations thru Completion 151 01-Jun-12 A 28-Dec-12 - [ - o1d Office Operations thru Completion
C-3790 Complete Project Demobilization 20 03-Dec-12*  31-Dec-12 0 — Complete Project Demobilization
01.16 Monthly Reports for ARRA of 2009 825 12-Oct-09 A 21-Dec-12 7 01.16 Monthly Reports for ARRA of 2009
D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A  21-Dec-12 3 'MonthlyReportsforARRAofzoog ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
D-1160H10 Monthly Reports for ARRA of 2009 thru Completion 143/01-Jun-12 A | 21-Dec-12 5 : Monthly Reports forl ARRA of 2009 thru Completion
P—y Summary o < Baseline Milestone Revision Date July 2012

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Remaining Work

Amendment No. 4

Status Date
Report Date

Page 1 of 4

30-Nov-12

03-Dec-12




Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Dec Jan b
02.0 Community Involvement 327 01-Jun-12 A 12-Dec-12 — 02.0 Community Involvement
D-1220H10 Technical Support for Public Meetings thru 131 01-Jun-12 A 12-Dec-12 O [ - chnical Subport for Public Meetinas thru Completion
Completion — P 9 P
C-3750 Maintain SharePoint Data Management System thru 239 01-Jun-12A  12-Dec-12 O [ \1aintain SharePoint Data Management System thru Completion
Completion
D-1240 Prepare Draft EPA Fact Sheets thru Completion 1 30-Nov-12* 30-Nov-12 3 PrepareDraftEPAFactSheetsthruComplet|on ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
9.07 Groundwater, Surface Water, Seep, and Sediment ... 101 16-Jul-12 A 21-Dec-12 3—\’ 9.07 Groundwater, Surface Water, Seep, and Sediment Report
D-1990 Phase 1 and Il Sediment/Surface Water Report 38 16-Jul-12 A 21-Dec-12 3 I bhase 1 and Il Sediment/Surface Water Report
D-4540 Revise Draft SW & Sediment Report 4 28-Nov-12 A  03-Dec-12 3F— Revise Draft SW & Sediment Report
M-2310 Submit Draft Final Ph 1 & 2 SW & Sediment Report 0 03-Dec-12 3 & Submit Draft Final Ph 1& 2 SW & Sediment Report
D-4600 EPA/Stakeholder Review 8 04-Dec-12 13-Dec-12 | I e — oStk eholder Roview
| |
D-4610 Finalize Ph 1 & 2 SW & Sediment Report, and Upload 6 14-Dec-12 21-Dec-12 3 3 ialize Ph 1 & 2 SW & Sediment Report, and Upload to Sharepoint
to Sharepoint  —
9.08 Soil Data Reports 58 24-Sep-12 A 19-Dec-12 0 908 Soil Data Reports
D-2340 Prepare Draft Soils Report 51 24-Sep-12 A 30-Nov-12 0 Prepare Draft Soils Report
|
P—y Summary o < Baseline Milestone Revision Date July 2012
Actual Work . . . . . Status Date 30-Nov-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work o Report Date 03-Dec-12
* @ Milestone Remalmng Work Page 2 of 4
V—V Task Baseline
[/ Activity Baseline Amendment No. 4




Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Dec Jan b
D-2290 Final Soils Report 58 24-Sep-12 A | 19-Dec-12 -1 Final Soils Report
|
D-2390 Stakeholder Review - 5A and 5D TM's 10 27-Nov-12A | 10-Dec-12 o I . . holder Review - 5A and 5D TM's |
I
D-2370 EPA/Stakeholders Review Draft Final Soils Report 11 29-Nov-12 A 12-Dec-12 o [ EpA/sStakeholders Review Draft Final Soils Report
|
D-2400 Incorporate Revised 5A and 5D into Final Soils Report 2 11-Dec-12* 12-Dec-12 0 — Incorporate Revised 5A and 5D into Final Soils Report
—
D-2380 Finalize and Upload Final Soils Report to SharePoint 5 13-Dec-12 19-Dec-12 0 I . lize and Upload Final Soils Reportto SharePoint
—
M-1400 All Soil Data Reports Complete 0 19-Dec-12 0 3 All Soil Data Reports Coamplete
Additional Scope 0 05-Dec-12  05-Dec-12 of  Y¥AdditionalScope [
D-2410 DTSC Lookup Table Recommendations Meeting 0 05-Dec-12* 0 3 DTSC Lookup Table Recommendations Meeting
16.01 Initiate Task Order Closeout 10 30-Nov-12 13-Dec-12 40 ¥ 16.01 Initiate Task Order Closeout
C-1370 Initiate Task Order Closeout 10 30-Nov-12 13-Dec-12 -1 [ | ok Tacl Order Closeout
|
C-3800 EPA/DOE/DTSC Close-Out Meeting 0 06-Dec-12* 46 3 EPA/DOE/DTSC Close-Out Meeting
16.02 Return Documents to EPA 10 14-Dec-12  28-Dec-12 al ¥ 16.02 Return Documentsto EPA
P—Y Summary o < Baseline Milestone Revision Date July 2012
BN Actual Work _ _ ) L Status Date 30-Nov-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work o Report Date 03-Dec-12
2 & Milestone Remalmng Work Page 3 of 4
V=V Task Baseline
[/ Activity Baseline Amendment No. 4




Activity ID Activity Name Original | Start Finish Total 2012 2013
Duration Float Dec Jan b

D-1380 Return Docs to EPA 10 14-Dec-12  28-Dec-12 -1 — Return Docs to EPA

16.03 Task Order Completion Report 22 14-Dec-12 16-Jan-13 -1 -_—— " 16.03 Task Order Completion R
D-1390 Task Order Completion Report 10 14-Dec-12 28-Dec-12 1 — Task Order Completion Report
D-2320 Publish Task Order Completion Report 0 28-Dec-12 -1 3 Publish Task Order Completion Report
M-2290 Complete Project Closeout Activities 0 02-Jan-13 al 3 Complete ProlectCIoseoutAct ivites
D-2330 Prepare Final Invoice 10 03-Jan-13 16-Jan-13 -1 — Prepare Final Invoice
M-3000 Project Complete 0 16-Jan-13* -1 3 Project Complete

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Remaining Work

Amendment No. 4

Status Date
Report Date

Page 4 of 4

Revision Date July 2012

30-Nov-12

03-Dec-12




N EM Recovery Act Data Call
Q:t’ Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY Actuals as of: November 30, 2012
Site Name Santa Susana Field Laboratory Cumulative Number of Job Fairs 0
. Include cumulative number of
I'\E/IM It?hecovery Act Job Report November 30, 2012 iun:?cl:ttilgssN;er::]giggf applications received for 2,022
on PP contractor jobs
DO NOT ENTER ANY Vendors Unique to EM
INFORMATION IN GREEN Monthly FTEs and Cumulative Headcount (Monthly FTEs and
SHADED AREA. Cumulative Headcount)
Total
Total FTEs Cumulative
Headcount
Headcount *
ARRA Site Organization | Large Eusmess Small Bu3|ness Large 5u5|ness Small 3u3|ness Large Business | Small Business | Large Business | Small Business Provide current Total_
Prime Prime Prime Prime Vendor Vendor and previous Cumulative
Subcontractor | Subcontractor | Subcontractor | Subcontractor
Adjust number of rows as needed Contractor Contractor Contractor Contractor month actuals Headcount**
and include name of each prime
contractor Cumulative | Cumulati Cumulative | Cumulati Cumulati Cumulati h
umulative umulative umulative umulative umulative umulative Current Montl
! ! : : ° FTEs 401
FTEs FTEs Headcount®> | Headcount FTEs FTEs Headcount * | Headcount * FTEs Headcount ® Headcount Actual
. Previous Month
HydroGeoLogic 0 9.68 0 141 0.00 2.33 177 83 0 0 12.01 401 Actual 401
Totals 0 10 0 141 0 2 177 83 0 0 12.01 401 * The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between
: part-ime and full-time, or the length of the job.
* Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals
* Monthly Prime Contractor FTEs Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

2 Monthly Prime Contractor Cumulative ~ Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the

3
Monthly Subcontractor FTEs monthly standard hours defined by the subcontractor.

4 Monthly Subcontractor Cumulative Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act
Headcount project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions
® Monthly Vendor FTEs funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.
6 Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work
Monthly Vendor Cumulative
Headcount associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity.

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly December 2012
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Report Date: 12/20/2012 Section 1 - Page 1 of 1

Itemized Cost Summary
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL

COST FROM 11/01/12 - 11/30/12
CRP# 159454 FC = TRS ORG = 09KOXQL

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ciiiiiiiiiiiiiii $12,375.28

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPS70505) ....cvvviiiiiiiiiiiiiiiiiiiieeeeee e $448,145.27

Total Site Costs: $460,520.55
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Section 2 - Page 1 of 1

Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL

OTHER

Contractor Name:

COST FROM 11/01/12 - 11/30/12
CRP# 159454 FC =TRS ORG = 09K0OXQL

REGIONAL PAYROLL COSTS

EPA Contract Number: NOCONTRACT

Project Officer(s):

Dates of Service: From: To:

Summary of Service:

Total Costs: $12,375.28

Voucher Voucher Voucher Treasury Schedule Site

Number Date Amount Number and Date Amount

JV1309SVv0002 12/20/2012 12,375.28 1309SV0002 12/20/2012 12,375.28
Total: $12,375.28




Report Date: 12/20/2012
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL

COST FROM 11/01/12 - 11/30/12
CRP# 159454 FC =TRS ORG = 09K0OXQL

RESPONSE ACTION CONTRACT (RAC)

Contractor Name:

EPA Contract Number:

Delivery Order Information

Project Officer(s):
Dates of Service:

Summary of Service:

HYDROGELOGIC INC

EPS70505
DO # Start Date End Date
38 10/01/2012 10/31/2012

AYCOCK, MARY
From: 10/01/2012 To: 10/31/2012
RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Total Costs: $448,145.27

Voucher Voucher Voucher Treasury Schedule Site

Number Date Amount Number and Date Amount

38-038 11/15/2012 448,145.27 AVC130065 12/05/2012 448,145.27
Total: $448,145.27
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TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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Cumulative Cost

Previous Monthly Estimates through November 2012,
and Projected Monthly Estimates for Future Periods.
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SSFL SPEND ESTIMATE
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Oct-12 Nov-12 Dec-12 Jan-13

—— Projected Cumulative Cost

$5,000,00

$4,375,00

$3,750,0C

$3,125,00

$2,500,00

$1,875,00

$1,250,0C

$625,000

S0

Monthly Cost

Monthly Actuals

Monthly Estimates

$1,309,869| $1,396,486| $1,411,749

$651,302]

Dec-12| Jan-13|

$ 1,663,202 | $ 1,084,195 | $ 1,220,075 | $ 1,492,034

$ 1,402,684 | $ 1,447,476

$ 1,234,171

$ 1,201,811 | $ 1,202,720

$ 1,612,231 | $ 1,631,508 | $ 1,704,018

Cumulative Actual Cost

Projected Cumulative Cost

$18,452,119| $19,848,605| $21,260,354}

$11,783,888| $12,919,380| $14,382,386| $15,603,899| $17,142,250| $24,077,918| $26,223,912]

$30,700,598

19| $32,683,690]

$ 636,000 [ $

539,000 | $ 443,001 | $ 300,000 | $ -

| $36,909,225]

| $36,909,225] $37,209,225] $37,209,225)
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EPA SPENDING CURVE

$3,500,000 $350,000
SSFL SPEND ESTIMATE
$3,150,000 $315,000
$2,800,000 $280,000
$2,450,000 $245,000
NOTE! Approximately $800,000 ARRA
funding deobligated at the end of
September2012.
$2,100,000 V/ $210,000
©
@
@
o
$1,750,000 § = $175,000
&
~
)
a
5
There was a negative charge of
$1,400,000 approx. $2&.¢?({0|n November 2010. 140,000
EPA was awaiting approval from
the Department of Treasury to use
DOE ARRA funds for salary and § §
travel costs in Fiscal Year 2011. =3 =)
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K Previous Monthly Estimates through Novembe 2012, and o st ‘ ected i z
F Projected Monthly Estimates for Future Periods. = Monthly Actuals = Monthly Estimates —— Cumulative Actual Cost —— Projected Cumulative Cost £
3 s
0ct-09] Nov-09] Dec-09 Jan-10] Feb-10) Mar-10] Apr-10] May-10] Jun-10) Jul-10] ‘Aug-10] Sep-10] oct-10] Nov-10] Dec-10 Jan-11] Feb-11] Mar-11] Apr-11] May-11 Jun-11] Jul-11] Sep-11 Oct-11] Nov-11] Dec-11]
Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000] $53,000 $60,000 $83,000 $78,000] $78,000 -$28,000 $79,062! $35,194| $5,742 $168,996 $45,442 $52,475 $93,518 $55,967| $60,030) $48,032] $36,326 $20,812] $51,934| $52,826! $52,021 $53,106! $62,878| $40,874]
Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $100,000 $110,000 $100,000 $100,000 $100,000 $70,000] $100,000 $100,000] $100,000 $70,000 $70,000 $100,000 $50,000 $30,000] $30,000
[ [ [
Cumulative Actual Cost $20,000} $70,000]  $115,000]  $157,000]  $215,000]  $372,000]  $450,000]  $512,000]  $565,000|  $625000]  $708,000]  $786,000]  $864,000]  $836,000 $915,062 $950,256/ $955,998|  $1,124,995] $1,170,436] $1,222,911| $1,316,429] $1,372,396| $1.432,426] $1480,458] $1516,784] $1,537,596] $1,601,855| $1,653,789] $1,706,616] $1,758,637 $1.a11,74q $1,874,621|  $1,915,496] $1,945600] $1.989,746] $2.031,374| $2,031,374] $2,031,374)
Projected Cumulative Cost [ [ [ [ [ [ [ [ [ $2,031,374] _$2,031,374] _$2,031,374)
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HGL Spending Curve
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SSFL SPEND FORECAST
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$1,553,202

$1,594,018

$1,485,876
$1,489,614
$1,512,231
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$1,477,167

$1,392,034
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$1,292,921

$5,000,000 |
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$1,004,195
1,067,365
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Previous Monthly Estimates through November 2012,
and Projected Monthly Estimates for Future Periods.
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$609,674
$606,000

$539,000

$448,145

$443,001

$246,770

- $300,000

== Cumulative Actual Cost ~— Projected Cumulative Cost
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$4,375,000
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$3,125,000

$2,500,000
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$1,250,000

$625,000
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Monthly Cost

Monthly Actuals

Nov-09| Dec-09| Jan-10| Feb-10| Mar-10} Apr-10] May-10 Jun-10]
$186,722 $247,225] $356,864] $562,798| $907,733] $634,229] $576,867 $658,978|

Jul-10 Aug-10] Sep-10
$811,884] $778,657| $1,006,068
$1,033,998| $1,135,655

$976,435|

ol il e

Jan-11]
$1,042,698) $972,044]
$901,468| $1,553,202

Monthly Estimates

$183,085]

$553,385]

$868,323

$775,635]

[
$1,531,508 $1,594,018] $1,477,167 $1,712,340| $1,269,759| $1,134,171| $1,101,811] $1,132,720] $1,292,921

$1,123,224) $724,000]

Cumulative Actual Cost

$160,858] $347,580]

$951,669

$3,056,430)

$3,633,296| $4,292,274|

$5,104,158| $5,882,816

$6,888,883| $7,865,318] $8,818,890]

$9,861,588| $10,833,632| $11,963,382| $13,257,391

$19,827,928| $21,201,317, $28,993,983| $29,804,582| $30,871,946| $31,858,087|

$24,686,316| $25,580,444,

$3. 739| $32,922,767,

[
$33,573,262| $34,182,935| $34,631,081

Projected Cumulative Cost
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Overview Status

EPA Radiological Study

Santa Susana Field Lab

Area IV and Northern Undeveloped Land
Reporting Period November 1- 30, 2012
December 20, 2012

Major Action

%
Complete

Present Status

Environmental Compliance

100%

All compliance planning is complete. EPA implementing
compliance monitoring and reporting requirements until project
completion.

Historic Site Assessment

100%

Tech Memos on all Subareas have been issued to
Stakeholders. Export control issues were resolved in
September 2012. In mid-October the final un- redacted
document was placed in the EPA and DTSC Records Centers.

Former Worker Interviews

100%

All joint EPA/DOE, EPA-only and DOE-only interviews
completed. Final reports by both Agencies are being
coordinated and are underway. The Final Interview Summary
report will be submitted as part of the Final HSA.

Geophysical Survey

100%

Geophysical surveys within all subareas in Area IV are
complete. EPA issued the final report on 11/23/11.

Gamma Scanning

100%

Gamma scanning in Area IV and the NBZ was completed on
January 13, 2012. The Gamma Scanning Report was
completed on 10/5/12.

Vegetation Trimming

100%

Vegetation trimming in all of Area IV and the NBZ is complete
as of 11/23/11.

Groundwater, Surface water and Sediment Sampling

98%

Data validation completed for both rounds of groundwater
sampling (186) and all surface water (38), and round 1 sediment
data (42). Round 2 sediment samples were collected in May
2012. The Final GW report was submitted in July 2012. The
Final Surface Water and Sediment report will be completed in
December 2012

Lab Procurement

100%

All samples have been shipped to the laboratory. Analysis for
all Round 1 samples is complete. Analysis of Round 2 soil
samples was completed August 31, 2012.

Soil Sampling

98%

All Round 1 and 2 soil samples have been collected. The final
soil sampling report will be complete in December 2012.

Data Packages and Lab Results

100%

Groundwater: 186 collected, analyzed, and validated.
Soil: 3,691 collected, 3,691 analyzed, 3,691validated including
QC samples.

On-going Stakeholder Technical Work Group and Public meetings

100%

The final work observation tour provided to the general public
was held on July 18, 2012. The final EPA Stakeholder
meeting was held on August 28, 2012. EPA supported DTSC
for their Stakeholder meeting on December 5. EPA held a final
public meeting on December 12 to present a summary of all our
results.

Project Closeout

49%

EPA conducted a closeout workshop with DOE and DTSC on
December 5 in SF. Final invoices due from contractor January
15. IA will be closed out by March 30, 2013.
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