From: Andrew Bain/R9/USEPA/US

To: "Garnes, Carolyn" <carolyn.garnes@emcbc.doe.gov>, "McFarland, Darryl" <darryl.mcfarland@emcbc.doe.gov>, "Jones, John"
<john.jones@emcbc.doe.gov>, stephanie.jennings@emcbc.doe.gov, "Martin, Lance" <lance.martin@emcbc.doe.gov>, "Brock, LeAnn"
<leann.brock@emcbc.doe.gov>, "Schassburger, Richard" <richard.schassburger@emcbc.doe.gov>, Loren Henning/R9/USEPA/US@EPA, Mary
Aycock/R9/USEPA/US@EPA, Shiann-Jang Chern/R9/USEPA/US@EPA, Jennifer Keene/CI/USEPA/US@EPA, Michelle
Messick/DC/USEPA/US@EPA, Alexander Kramer/R9/USEPA/US@EPA, Angela Commisso/R9/USEPA/US@EPA, "Edwards, Michael"
<medwards@hgl.com>, eevans@hgl.com, "Vaughn, Steven" <svaughn@hgl.com>, "Smith, Chuck" <csmith@hgl.com>, "Ramish, Danny"
<dramish@hgl.com>

Date: 10/21/2011 01:17 PM

Subject: SSFL - EPA's ARRA Progress Report for September 2011

Hello Lance, Stephie and John:

This email presents EPA's ARRA Progress Report for September 2011 concerning our Area IV Radiological Study at the Santa Susana Field Lab
site. This report is pursuant to the EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft
memo to DOE dated July 27, 2009 entitled: "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, IA
#RW-89-92299001".

This report consists of the following attachments (attached to this email):

1. EPA Prime Contractor Progress Report for September 2011. This report contains summary narrative information on ARRA-associated

work by EPA's prime contractor (HydroGeolLogic or HGL) during August 2011. (o PSR EP9038 October 2011 _
Final.pdf

2. EPA Prime Contractor Financial Status Report as of September 31, 2011. This detailed cost report provides budget and cost information
on a task and subtask level for ARRA-associated work by EPA's prime contractor. Definitions for our percentage physical complete used on this
report have been sent to DOE previously. Also, please note that Footnote 3 to the HGL Financial Status Report (FSR) states that EPA and HGL
are in budget negotiations concerning updated cost estimates for existing tasks and for new work that DOE has assigned to EPA. Therefore, the
current Variance at Completion (VAC) reported in this FSR may be different than what EPA will ultimately determine.

Eih

- EP9038_MPFR_2011 09 Final20oct11l.pdf

3. EPA's Cost Summary for September 2011. This report provides EPA'’s official salary, travel and contract costs charged to our Inter-Agency
Agreement against the project DOE ARRA funding. As you know, there is an approximate 60-day delay for costs in the HGL FSR to appear in the
EPA Cost Summary. Also, as explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel costs in
a separate report to Lance Martin.



Zhio 09QL TRS.pdf

5. Project Schedules. The following two project schedules are attached:
Overall Master Project Schedule.
Critical Path Analysis.

m?\':

e SSFL_Final_30sepl1Master Schedule Update_19oct11.pdf
ke SSFL_Final_Critical Path 30sepl1Master Schedule Update_190oct11.pdf
6. ARRA Jobs Data Collection as of September 31, 2011 = EM

ARRA Jobs Data Collection Sheet - Prime and Subs Monthly October 2011.pdf

7. Updated Project Spend Curves as of September 31, 2011 - SSFL Spend
Curve_Final_30SEP11 Satus Date_Amend 3_19oct11.pdf

8. Project Metrics Tracking Table as September 31, 2011

— EPA Survey Metrics_30Sept 2011.pdf

9. Summary for Senior Management as of September 21, 2011.

Senior Management Overview as of 21 Oct 2011.pdf

10. Two color-coded progress maps: EPA's Gamma Scanning survey and soil sampling status as of approximately September 31, 2011.

== GammaScanningProgress_Meeting11X17_20111005.pdf

SoilSamplingProgressMap_2011001.pdf



Please let me know if you have any comments or questions about this monthly progress report.

Sincerely,
Andy

Andrew Bain

Remedial Project Manager
EPA Region 9

Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w

(415) 972-3528 f



Monthly Report for American Recovery and Reinvestment Act of 2009

Contractor HydroGeoLogic, Inc

Contract EP-S7-05-05

Task Order PR-R7-09-10585

Task Order Title Technical Assistance Santa Susana Field Laboratory
Task Order Value $35,511,646.15

Period of Performance of this Report

September 1, 2011 through September 30,2011

Program Source/Treasury Account Symbol 68-8195
Agency Code 6800
Account Code N/A
Sub-Account Code N/A
Reporting Period September 2011
Work Status: Major Actions Taken Narrative

- HGL completed and submitted the draft Geophysical
Report to EPA on September 16, 2011.

-HGL performed gamma scanning activities on
approximately 13 acres in Subareas 6 and 7, and the
Northern Buffer Zone.

-Vegetation removal activities were performed on
approximately 9 acres in the Northen Buffer Zone.
-HGL Collected a total of 287 soil samples, including
samples for chemical analyses for DTSC, in Subareas
3, 5B, 5D-South, 6, 7 and 8 South.

-HGL submitted Draft RTCs for the HSA-7, 3, and NBZ
TM to EPA on September 30, 2011, and submitted a
rough draft of the Former Employee Interview
Summary Report to EPA on September 9, 2011.
-HGL submitted the FSP Addendums for Subareas 7,
3, 5D-South, and 8-South to EPA on September 3,
2011. The documents were revised to incorporate
EPAs comments and submitted to the Stakeholders for
review on September 13, 2011.

-HGL established a standard graphics template for the
Round 2 FSP Addendums

-HGL conducted weekly teleconferences with TAL and
GEL to facilitate communication and coordination of
sample shipments, technical issues, and data package
receipt. A total of eight teleconferences were
conducted during September.

-HGL initially screened the unvalidated soil radiological
results for Subarea 5C Round 1 Soil Data Report.

A prime contract was awarded to HGL on September 21, 2009.
Technical activities kicked off on October 1, 2009. Modification #1 was
issued on January 4, 2010, and Modification #2 was issued on March 3,
2010. An Amendment 3, Revision 2 task order proposal was reviewed
and approved by EPA on August 18th.

Weekly conference calls were held to discuss different technical aspects
of the project including work coordination with Boeing, gamma scanning,
soil sampling, and groundwater sampling.

HSA activities continued during this reporting period. HGL continued to
address comments for the Technical Memos and Field Sampling Plans,
and continued to prepare the Geophysical, HSA, and Former Employee
Interview Summary Reports.

Data management continued on collected soil samples.

Evaluation activities were conducted on geophysical and gamma
scanning data.

Work Status: Major Actions Planned

1) Continue vegetation removal, gamma scanning, and
soil sampling activities in the NBZ .

2) Revise the Draft Geophysical Surveying Report in
response to EPA comments.

3) Complete soil sampling in Subarea 6.

4) Continue soil sampling in Subareas 7, 3, 5D-South,
and 8-South.

5) Submit Draft Interview Summary Report.

Narrative

Planned activities will be focused on gamma scanning, and soil
sampling. Planned activities will also include preparation of of the
Historical Site Assessment Report, Geophysical Report, and Former
Employee Interview Summary Report.

Period Cumulative
Percent Project Complete 3.87% 59.70%
DOE FTE/Cum. Headcount [Prime + Subs] 77.24 377
HGL Jobs Created (incl. in FTE/Headcount) 0 25
Financial Information Period Cumulative
Obligations ($) $319,386.54 $13,787,962.56
Obligations (%) 0.899% 38.827%
Actual Cost ($) $1,373,388.86 $21,201,317.52
Actual Cost (%) 3.87% 59.70%




Contract Metrics

Vendor Name

Rainwater and Associates, LLC

Subcontract Number

EPAOO9AE

Subcontract Total Amount $54,100.00
Subcontract Invoiced Amount $45,640.00

% Complete 84.36%

Vendor Name Envicom Corporation
Subcontract Number EPAOO9AF
Subcontract Total Amount $349,286.22 PO CLOSED
Subcontract Invoiced Amount $418,057.12

% Complete 119.69%

Vendor Name Envicom Corporation
PO Number 2011-00349

PO Total Amount $191,960.00

PO Invoiced Amount $61,815.09

% Complete 32.20%

Vendor Name

The Palladino Company, Inc.

Radiological services

Subcontract Number

EPAO09AH

Subcontract Total Amount

$3,977,271.28

Subcontract Invoiced Amount

$2,395,506.27

% Complete

60.23%

Vendor Name

The Palladino Company, Inc.

Gamma scanning equipment lease

Subcontract Number

N/A

Subcontract Total Amount $396,258.57

Subcontract Invoiced Amount $377,485.22 HONCRORIZ)
% Complete 95.26%

Vendor Name Boart Longyear Company, Inc.

Subcontract Number EP900AM

Subcontract Total Amount $380,200.00 PO CLOSED
Subcontract Invoiced Amount $30,450.00

% Complete 8.0%

Vendor Name Boart Longyear Company, Inc.

PO Number 2011-00367

PO Total Amount $328,050.00

PO Invoiced Amount $58,000.00

% Complete 17.7%

Vendor Name CRM Construction

Subcontract Number EPAO09AK

Subcontract Total Amount $232,600.00 PO CLOSED
Subcontract Invoiced Amount $232,600.00

% Complete 100.0%

Vendor Name John Minch & Associates

Subcontract Number EPAO09AO

Subcontract Total Amount $548,490.00 PO CLOSED
Subcontract Invoiced Amount $417,465.20

% Complete 76.1%

Vendor Name John Minch & Associates

PO Number 2011-00345

PO Total Amount $352,590.00

PO Invoiced Amount $110,698.80

% Complete 31.4%

Vendor Name Kohl Building Maintenance

Subcontract Number EPAO09AO

Subcontract Total Amount $101,820.00 PO CLOSED
Subcontract Invoiced Amount $58,545.00

% Complete 57.5%

Vendor Name Landscape Development

Subcontract Number EPO09AN

Subcontract Total Amount $752,872.60 PO CLOSED
Subcontract Invoiced Amount $809,102.42

% Complete 107.5%

Vendor Name

Landscape Development

PO Number

2011-00350

PO Total Amount $448,244.38
PO Invoiced Amount $181,259.70
% Complete 40.4%




|\Vendor Name

Advanced Geotechnical Services

(PO Number

2010-00196

(PO Total Amount $1,286.40 PO CLOSED
PO Invoiced Amount $1,286.40

% Complete 100.0%

Vendor Name Baker Corporation

PO Number 2010-00285
(PO Total Amount $82,110.00 PO CLOSED
PO Invoiced Amount $73,388.00

% Complete 89.4%

Vendor Name Cascade Dirilling

PO Number 2010-00544

PO Total Amount $145,250.00

PO Invoiced Amount $37,500.00

% Complete 25.8%

Vendor Name Charlie Cooke

PO Number 2010-00504
(PO Total Amount $53,930.10 PO CLOSED
PO Invoiced Amount $43,686.23

% Complete 81.0%

Vendor Name Diversified Thermal Services

PO Number 2010-00160

(PO Total Amount $34,981.00 PO CLOSED
PO Invoiced Amount $34,981.00

% Complete 100.0%

Vendor Name Enterprise, Inc.

PO Number 2010-00219

(PO Total Amount $8,520.67 PO CLOSED
PO Invoiced Amount $6,181.32

% Complete 72.5%

Vendor Name Enterprise, Inc.

PO Number 2010-00154

(PO Total Amount $67,163.68 PO CLOSED
PO Invoiced Amount $68,266.65

% Complete 101.6%

Vendor Name Enterprise, Inc.

PO Number 2010-00377

(PO Total Amount $19,935.98 PO CLOSED
PO Invoiced Amount $23,060.10

% Complete 115.7%

Vendor Name Enterprise, Inc.

PO Number 2011-00072

(PO Total Amount $10,688.00 PO CLOSED
PO Invoiced Amount $8,800.32

% Complete 82.3%

Vendor Name Enterprise, Inc.

PO Number 2011-00346

PO Total Amount $77,251.57

PO Invoiced Amount $8,005.45

% Complete 10.4%

Vendor Name EWM Group

PO Number 2010-00436

(PO Total Amount $1,485.00 PO CLOSED
PO Invoiced Amount $1,485.00

% Complete 100.0%

Vendor Name Environmental Resource Assoc.

PO Number 2010-00318

(PO Total Amount $9,725.00 PO CLOSED
PO Invoiced Amount $9,725.00

% Complete 100.0%

Vendor Name ESRI

PO Number 2010-00182

(PO Total Amount $7,362.98 PO CLOSED
[PO Invoiced Amount $7,362.98

|% Complete 100.0%




|\Vendor Name ESRI
(PO Number 2011-00031
(PO Total Amount $7,350.00 PO CLOSED
PO Invoiced Amount $7,350.00

% Complete 100.0%

Vendor Name K.D. Jones Instrument Corp.

PO Number 2010-00373

PO Total Amount $111,390.00

PO Invoiced Amount $106,699.10

% Complete 95.8%

Vendor Name Kohl Building Maintenance

PO Number 2010-00185
(PO Total Amount $7,262.43 PO CLOSED
PO Invoiced Amount $7,262.43

% Complete 100.0%

Vendor Name m. kobe photography

PO Number 2010-00167
(PO Total Amount $2,800.00 PO CLOSED
PO Invoiced Amount $2,800.00

% Complete 100.0%

Vendor Name Mollenhauer

PO Number 2010-00428
(PO Total Amount $2,950.00 PO CLOSED
PO Invoiced Amount $2,950.00

% Complete 100.0%

Vendor Name Movin' On Livestock

PO Number 2010-00180

PO Total Amount $23,250.00

PO Invoiced Amount $14,400.00

% Complete 61.9%

Vendor Name National Construction Rental

PO Number 2010-00089

PO Total Amount $3,881.00

PO Invoiced Amount $2,621.26

% Complete 67.5%

Vendor Name Native American Monitoring Group

PO Number 2010-00538
(PO Total Amount $347,096.00 PO CLOSED
PO Invoiced Amount $255,764.02

% Complete 73.7%

Vendor Name

Native American Monitoring Group

PO Number

2011-00351

PO Total Amount $274,742.50
PO Invoiced Amount $92,659.25

% Complete 33.7%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $3,143.07

% Complete 20.7%
Vendor Name 0. H. Casey
PO Number 2010-00113
PO Total Amount $8,606.71

PO Invoiced Amount $5,366.23

% Complete 62.3%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $68,750.00
PO Invoiced Amount $39,000.00

% Complete 56.7%

Vendor Name

Paper Recycling and Shredding Specialists

PO Number

2010-00153

PO Total Amount $600.00
PO Invoiced Amount $120.00
% Complete 20.0%




|\Vendor Name

Patrick Tumamait

(PO Number 2010-00308
(PO Total Amount $153,400.00 PO CLOSED
PO Invoiced Amount $153,347.50

% Complete 100.0%

Vendor Name Patrick Tumamait

PO Number 2011-00358

PO Total Amount $104,293.00

PO Invoiced Amount $24,822.00

% Complete 23.8%

Vendor Name Radiation Shielding, Inc.

PO Number 2009-00384
(PO Total Amount $25,114.65 PO CLOSED
PO Invoiced Amount $25,114.65

% Complete 100.0%

Vendor Name Radiation Shielding, Inc.

PO Number 2010-332
(PO Total Amount $500.00 PO CLOSED
PO Invoiced Amount $500.00

% Complete 100.0%

Vendor Name Radiation Solutions, Inc.

PO Number 2010-00136
(PO Total Amount $5,925.00 PO CLOSED
PO Invoiced Amount $5,925.00

% Complete 100.0%

Vendor Name Rain for Rent

PO Number 2011-00107
(PO Total Amount $45,288.88 PO CLOSED
PO Invoiced Amount $40,468.56

% Complete 89.4%

Vendor Name Ryan's Express

PO Number 2010-00168
(PO Total Amount $1,134.00 PO CLOSED
PO Invoiced Amount $1,134.00

% Complete 100.0%

Vendor Name Sandy's Communications

PO Number 2010-00107

PO Total Amount $12,195.47

PO Invoiced Amount $6,975.47

% Complete 57.2%

Vendor Name Safety Dynamics

PO Number 2011-00036

PO Total Amount $10,400.00

PO Invoiced Amount $5,900.00

% Complete 56.7%

Vendor Name Servicon Systems

PO Number 2011-00017

PO Total Amount $35,250.00

PO Invoiced Amount $11,392.51

% Complete 32.3%

Vendor Name Sky Research

PO Number 2010-00242
(PO Total Amount $0.00 PO CANCELLED
PO Invoiced Amount $0.00

% Complete N/A

Vendor Name TellCo Environmental

PO Number 2010-00119
(PO Total Amount $1,480.00 PO CLOSED
PO Invoiced Amount $1,480.00

% Complete 100.0%

Vendor Name Gary Tendick

PO Number 2011-00069

PO Total Amount $50,250.00

PO Invoiced Amount $2,450.00

% Complete 4.9%




|\Vendor Name

TestAmerica Labs

(PO Number 2010-00306
(PO Total Amount $29,600.00 PO CLOSED
PO Invoiced Amount $25,034.13

% Complete 84.6%

Vendor Name TestAmerica Labs

PO Number 2010-00418
(PO Total Amount $1,740.00 PO CLOSED
PO Invoiced Amount $1,740.00

% Complete 100.0%

Vendor Name TestAmerica Labs

PO Number 2011-00058
(PO Total Amount $163,800.00 PO CLOSED
PO Invoiced Amount $158,580.00

% Complete 96.8%

Vendor Name TestAmerica Labs

PO Number 2011-00103

PO Total Amount $4,674,090.00

PO Invoiced Amount $594,265.00

% Complete 12.7%

Vendor Name GEL Laboratories, LLC

PO Number 2011-00209

PO Total Amount $1,168,522.00

PO Invoiced Amount $54,973.00

% Complete 4.7%

) Hadley Watson

PO Number 2011-00107
(PO Total Amount $2,500.00 PO CLOSED
PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Track Equipment

PO Number 2011-00051
(PO Total Amount $10,112.18 PO CLOSED
PO Invoiced Amount $10,110.18

% Complete 100.0%

Vendor Name Troxler Electronic Labs

PO Number 2010-00150

PO Total Amount $13,226.40

PO Invoiced Amount $10,003.49

% Complete 75.6%

Vendor Name Veolia ES Technical Monitoring

PO Number 2011-00018

PO Total Amount $25,425.00

PO Invoiced Amount $22,168.80

% Complete 87.2%

Vendor Name Wells Fargo Financial Leasing

PO Number 2010-00319

PO Total Amount $50,391.89

PO Invoiced Amount $38,191.26

% Complete 75.8%

Vendor Name BL Hall

PO Number 2011-00308
(PO Total Amount $2,600.00 PO CLOSED
PO Invoiced Amount $2,600.00

% Complete 100.0%

Vendor Name Mobile Modular

PO Number 2011-00282

PO Total Amount $1,279.50

PO Invoiced Amount $574.50

% Complete 44.9%

Vendor Name West Coast Equipment

PO Number 2010-00147
(PO Total Amount $24,060.49 PO CLOSED
PO Invoiced Amount $24,003.49

% Complete 99.8%

Total Dollars Under Subcontract

$13,787,962.56




Total Subcontract Invoiced Amount $5,647,595.21

Updated Project Schedule A project schedule is attached.

"Updated Financial Summary Report A financial summary report is attached.




SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report

September 2011 Reporting Period

October 20, 2011
3 3, 3
TASK | SUBTASK DESCRIPTION BUDGET INVOICED TO DATE 'TOTAL OBLIGATIONS REMAINING BUDGET | PUDGETARY PERCENT | °PHYSICAL PERCENT *EARNED VALUE *ESTIMATE TO COMPLETE ECS)IAIQASEEES\JT oS PRRDF&RMANCE ggsll;Al_'\‘EcTIIEOAI\IT
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
01 Task 1: Project Planning & Support (46) $ 10,438,818.53 | $ 7,483,515.20 | $ 7,484,530.22 | $ 2,955,303.33 71.7% 72.1% $ 7,524,487.47 | $ 2,914,331.06 | $ 10,397,846.26 1.01 $ 40,972.27
01-46-06 Health & Safety Plan $ 110,282.45 [ $ 104,405.15 | $ 104,405.15 | $ 5,877.30 94.7% 95% $ 104,294.40 [ $ 5,988.05 | $ 110,393.20 1.00 $ (110.75)
01-46-07 Gamma Scanning Planning Documents $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - |8 79,528.19 1.00 $ -
01-46-07-01 Gamma Scanning Work Plan $ 79,528.19 | $ 79,528.19 [ $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-08 Field Sampling Plans $ 1,448,563.74 | $ 1,102,061.81 | $ 1,102,061.81 | $ 346,501.93 76.1% 30.0% $ 434,666.08 | $ 288,810.17 | $ 1,390,871.98 0.39 $ 57,691.76
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 166,633.72 [ $ 161,661.58 | $ 161,661.58 | $ 4,972.14 97.0% 97% $ 162,158.79 [ $ 447493 | $ 166,136.51 1.00 $ 497.21
01-46-08-02 Field Sampling Plans for GW, SW & Sediment $ 287,366.94 | $ 272,507.29 | $ 272,507.29 | $ 14,859.65 94.8% 95% $ 272,507.29 | $ 14,859.65 | $ 287,366.94 1.00 $ -
01-46-08-03 Generic Soil Sampling $ 994,563.08 | $ 667,892.94 [ $ 667,892.94 [ $ 326,670.14 67.2% 72.2% $ 717,587.49 [ $ 269,475.59 | $ 937,368.53 1.07 $ 57,194.55
01-46-08-03-01 Generic Soil Sampling FSP $ 127,746.62 | $ 122,681.46 | $ 122,681.46 | $ 5,065.16 96.0% 97% $ 123,763.03 | $ 3,983.60 | $ 126,665.06 1.01 $ 1,081.56
01-46-08-03-02 FSP for Quadrant 1 $ 730,653.56 | $ 527,631.85( $ 527,631.85( $ 203,021.71 72.2% 79% $ 580,653.65 | $ 149,999.91 [ $ 677,631.76 1.10 $ 53,021.80
01-46-08-03-03 FSP for Quadrant 2 $ 122,992.09 | $ 4,408.82 | $ 4,408.82 | $ 118,583.27 3.6% 6% $ - $ 115,492.08 | $ 119,900.90 0.00 $ 3,091.19
01-46-08-03-04 FSP for Quadrant 3 $ 13,17081 [ $ 13,17081 [ $ 13,17081 [ $ - 100.0% 100% $ 13,17081 [ $ - $ 13,170.81 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 114,750.14 | $ 112,453.64 | $ 112,453.64 | $ 2,296.50 98.0% 98% $ 112,389.11 | $ 2,361.03 | $ 114,814.67 1.00 $ (64.53)
01-46-10 Routine TO Project Management $ 2,701,859.56 | $ 2,040,348.85 | $ 2,040,34885 | $ 661,510.71 75.5% 75% $ 2,018,521.34 | $ 683,338.22 | $ 2,723,687.07 0.99 $ (21,827.51)
01-46-11 Subcontractor Pool Management $ 828,204.77 | $ 596,378.16 | $ 596,378.16 | $ 231,826.61 72.0% 72% $ 595,808.75 | $ 232,396.02 [ $ 828,774.18 1.00 $ (569.41)
01-46-12 Attend Meetings $ 351,404.93 [ $ 213,793.27( $ 213,793.27( $ 28,347.93 60.8% 63.0% $ 221,538.20 [ $ 38,813.62 | $ 252,606.89 1.04 $ (10,465.69)
01-46-12-01 Quarterly TO Management Meetings $ 77,627.24 | $ 36,540.07 | $ 36,540.07 | $ 41,087.17 47.1% 50% $ 38,813.62 | $ 38,813.62 | $ 75,353.69 1.06 $ 2,273.55
01-46-12-02 Technical Meetings on the HSA $ 16,037.92 [ $ 16,037.92 [ $ 16,037.92 [ $ - 100.0% 100% $ 16,037.92 [ $ - $ 16,037.92 1.00 $ -
01-46-12-03 Technical Meetings on the Gamma Scan WP $ 39,095.81 | $ 39,095.81 | $ 39,095.81 | $ - 100.0% 100% $ 39,095.81 | $ - $ 39,095.81 1.00 $ -
01-46-12-04 Technical Meetings on the Water FSP/QAPP $ 25,354.30 | $ 25,354.30 | $ 25,354.30 | $ - 100.0% 100% $ 25,354.30 | $ - $ 25,354.30 1.00 $ -
01-46-12-05 Technical Meetings on the Soil FSP/QAPP $ 47,061.25 [ $ 59,800.49 | $ 59,800.49 | $ (12,739.24) 127.1% 100% $ 47,061.25 | $ - $ 59,800.49 0.79 $ (12,739.24)
01-46-12-06 Technical Meetings During Field Investigation Work $ 22,893.90 | $ 22,893.90 | $ 22,893.90 | $ - 100.0% 100% $ 22,893.90 | $ - $ 22,893.90 1.00 $ -
01-46-12-07 Technical Mtgs on Investigation Data Reports $ 2,486.22 | $ 2,486.22 | $ 2,486.22 | $ - 100.0% 100% $ 2,486.22 | $ - $ 2,486.22 1.00 $ -
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings $ 8,790.60 | $ 8,790.60 | $ 8,790.60 | $ - 100.0% 100% $ 8,790.60 | $ - $ 8,790.60 1.00 $ -
01-46-12-09 Site Access Negotiation Meetings $ 2,793.96 | $ 2,793.96 | $ 2,793.96 | $ - 100.0% 100% $ 2,793.96 | $ - $ 2,793.96 1.00 $ -
01-46-12-11 General Stakeholder Meetings $ 109,263.73 [ $ 16,750.60 [ $ 16,750.60 [ $ 92,513.13 15.3% 17% $ 18,210.62 [ $ 91,053.11 | $ 107,803.71 1.09 $ 1,460.02
01-46-13 Review Background Documents $ 19,577.98 | $ 19,577.98 | $ 19,577.98 | $ - 100.0% 100% $ 19,577.98 | $ - $ 19,577.98 1.00 $ -
01-46-14 Historical Site Assessment $ 1,660,915.34 | $ 1,423,743.87 | $ 1,423,743.87 | $ 237,171.47 85.7% 85.7% $ 1,422,819.81 | $ 238,095.53 | $ 1,661,839.40 1.00 $ (924.06)
01-46-14-01 Scope the EPA HSA $ 494,359.47 | $ 431,617.09 | $ 431,617.09 | $ 62,742.38 87.3% 86.9% $ 429,841.07 | $ 64,518.40 | $ 496,135.49 1.00 $ (1,776.02)
01-46-14-01-01 Master Document Index $ 94,229.42 | $ 94,229.42 | $ 94,229.42 | $ - 100.0% 100% $ 94,229.42 | $ - $ 94,229.42 1.00 $ -
01-46-14-01-02 HSA Completeness Review $ 44,474.64 | $ 44,474.64 | $ 44,474.64 | $ - 100.0% 100% $ 44,474.64 | $ - $ 44,474.64 1.00 $ -
01-46-14-01-03 Stakeholder Working Sessions $ 91,485.22 | $ 92,732.08 | $ 92,732.08 | $ (1,246.86) 101.4% 100% $ 91,485.22 | $ - $ 92,732.08 0.99 $ (1,246.86)
01-46-14-01-04 Former Employee Interviews and On-Site Visits $ 136,572.49 | $ 72,583.25 | $ 72,583.25 | $ 63,989.24 53.1% 53% $ 72,054.09 | $ 64,518.40 [ $ 137,101.65 0.99 $ (529.16)
01-46-14-01-05 Development of Physical Model of SSFL Site $ 533078 [ $ 5330.78 [ $ 5330.78 [ $ - 100.0% 100% $ 533078 [ $ - $ 5,330.78 1.00 $ -
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 122,266.92 | $ 122,266.92 | $ 122,266.92 | $ - 100.0% 100% $ 122,266.92 | $ - $ 122,266.92 1.00 $ -
01-46-14-02 Prepare the EPA HSA $ 1,166,555.87 | $ 992,126.78 [ $ 992,126.78 [ $ 174,429.09 85.0% 85% $ 992,978.74 [ $ 17357713 $ 1,165,703.91 1.00 $ 851.96
01-46-15 Onsite Field Office $ 2,072,562.62 | $ 1,120,207.44 | $ 1,120,207.44 | $ 1,024,472.09 54.0% 56.9% $ 1,179,677.00 | $ 1,031,111.66 | $ 1,609,723.20 1.05 $ (246.44)
01-46-15-01 Technical Memorandum $ 773.40 | $ 773.40 | $ 77340 | $ - 100.0% 100% $ 77340 | $ - $ 773.40 1.00 $ -
01-46-15-02 Office Setup $ 469,835.65 | $ 469,835.65 | $ 469,835.65 | $ - 100.0% 100% $ 469,835.65 | $ - $ 469,835.65 1.00 $ -
01-46-15-03 Operations $ 1,138,867.71 | $ 649,598.39 | $ 649,598.39 | $ 489,269.32 57.0% 57% $ 649,351.95 | $ 489,515.76 | $ 1,139,114.15 1.00 $ (246.44)
01-46-15-04 Health & Safety Operation $ 357,207.46 [ $ 46,575.00 | $ 47,590.02 | $ 310,632.46 13.0% 14% $ 51,571.51 | $ 305,635.95 | $ 352,210.95 1.08 $ 4,996.51
01-45-15-05 Weekly Maintenance of Project Schedules and Milestones $ 105,878.40 | $ 10,256.97 | $ 10,256.97 | $ 95,621.43 9.7% 8% $ 8,144.49 [ $ 97,733.91 [ $ 107,990.88 0.79 $ (2,112.48)
01-46-16 Monthly Reports for ARRA of 2009 $ 393,412.58 [ $ 264,463.70 [ $ 264,463.70 [ $ 128,948.88 67.2% 65% $ 255,186.54 [ $ 138,226.04 [ $ 402,689.74 0.96 $ (9,277.16),
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 657,756.23 | $ 313,195.97 | $ 313,195.97 | $ 153,523.26 47.6% 54.0% $ 355,392.57 | $ 302,363.66 | $ 475,465.83 1.13 $ (8,746.60)
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 27,748.26 | $ 38,758.53 | $ 38,758.53 | $ (11,010.27) 139.7% 100% $ 27,748.26 | $ - $ 38,758.53 0.72 $ (11,010.27)|
01-46-17-02 Acquisition of Analytical Laboratory Services $ 300,825.91 | $ 216,250.91 | $ 216,250.91 | $ 84,575.00 71.9% 75% $ 224,227.65 | $ 76,598.27 [ $ 292,849.18 1.04 $ 7,976.73
01-46-17-03 Laboratory Quality Assurance Program $ 138,145.06 | $ 58,186.53 | $ 58,186.53 | $ 79,958.53 42.1% 38% $ 52,473.47 | $ 85,671.59 | $ 143,858.12 0.90 $ (5,713.06),
01-46-17-04 Laboratory Oversight and Management $ 191,037.00 | $ 19,774.60 | $ 19,774.60 | $ 171,262.40 10.4% 27% $ 50,943.20 [ $ 140,093.80 | $ 159,868.40 $ 31,168.60
02 Task 2: Community Relations (9) $ 277,265.07 | $ 178,291.35 | $ 178,291.35 | $ 98,973.72 64.3% 65.6% $ 181,980.20 | $ 95,284.87 | $ 273,576.22 1.02 $ 3,688.85
01-09-01 Technical Support for Public Mtgs $ 36,481.71 | $ 19,331.62 | $ 19,331.62 | $ 17,150.09 53.0% 55% $ 19,899.11 | $ 16,582.60 | $ 35,914.22 1.03 $ 567.49
01-09-02 Prepare Draft Fact Sheets $ 768.87 | $ 21742 | $ 21742 | $ 551.45 28.3% 67% $ 51258 | $ 256.29 [ $ 473.71 2.36 $ 295.16
01-09-03 Publish Public Notices/Newsletters $ 37,288.75 | $ 19,642.35 | $ 19,642.35 | $ 17,646.40 52.7% 65% $ 24,187.30 | $ 13,101.45 | $ 32,743.80 1.23 $ 4,544.95
01-09-04 Maintain Information Repositories $ 4,510.62 | $ 1,003.86 | $ 1,003.86 | $ 3,506.76 22.3% 10% $ 451.06 [ $ 4,059.56 | $ 5,063.42 0.45 $ (552.80)
01-09-05 Prepare Presentation Materials $ 10,058.94 | $ 564734 [ $ 564734 [ $ 4,411.60 56.1% 65% $ 6,524.72 [ $ 353422 | $ 9,181.56 1.16 $ 877.38
01-09-06 Provide Facilitator $ 83,353.68 | $ 51,909.15 | $ 51,909.15 | $ 31,444.53 62.3% 64% $ 53,043.25 | $ 30,310.43 | $ 82,219.58 1.02 $ 1,134.10
01-09-07 Toll-Free Number - Community Work Group Calls $ 3,789.28 [ $ 3,375.70 [ $ 3,375.70 [ $ 413.58 89.1% 65% $ 245791 $ 1,331.37 [ $ 4,707.07 0.73 $ (917.79)
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,262.65 [ $ 11,141.26 [ $ 11,141.26 [ $ 8,121.39 57.8% 68% $ 13,015.30 [ $ 6,247.35 | $ 17,388.61 1.17 $ 1,874.04
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 10,273.75 | $ 9,908.23 [ $ 9,908.23 [ $ 365.52 96.4% 65% $ 6,664.05 [ $ 3,609.70 | $ 13,517.93 0.67 $ (3,244.18)
01-09-10 Draft Community Involvement Plan $ 8,948.52 [ $ 8,948.52 | $ 8,948.52 | $ - 100.0% 100% $ 8,948.52 | $ - $ 8,948.52 1.00 $ -
01-09-11 Final Community Involvement Plan $ 6,451.23 [ $ 6,451.23 [ $ 6,451.23 [ $ - 100.0% 100% $ 6,451.23 [ $ - $ 6,451.23 1.00 $ -
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 505335 $ 505335 $ 505335 $ - 100.0% 100% $ 505335 $ - $ 5,053.35 1.00 $ -
01-09-13 Assist EPA w/Media Event $ 28,862.02 | $ 28,862.02 | $ 28,862.02 | $ - 100.0% 100% $ 28,862.02 | $ - $ 28,862.02 1.00 $ -
01-09-14 Maintain Sharepoint Data Management System $ 17,750.10 [ $ 1,79413 | $ 1,79413 | $ 15,955.97 10.1% 27% $ 4,733.36 | $ 13,016.74 [ $ 14,810.87 2.64 $ 2,939.23
01-09-15 Inter-Agency Work Group Technical Assistance $ 4,411.60 | $ 5,005.17 | $ 5,005.17 | $ (593.57) 113.5% 27% $ 1,176.43 | $ 3,235.17 | $ 8,240.34 0.24 $ (3,828.74)
03 Task 3: Field Investigation (22) $ 14,347,436.18 | $ 10,979,929.25 | $ 10,979,929.25 | $ 3,367,506.93 76.5% 78.0% $ 11,186,676.02 | $ 2,993,446.76 | $ 13,973,376.01 1.02 $ 206,746.77
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SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report

September 2011 Reporting Period
October 20,

2011

SESTIMATE AT

*COST PERFORMANCE

*VARIANCE AT

3, 3, 3
TARIK /SRS DESCRIPTION BUDGET INVOICED TO DATE ITOTAL OBLIGATIONS REMAINING BUDGET | SUPGETARY PERCENT | “PHYSICAL PERCENT [EARIIED VALUIE [ESTIMIATIE O COWIHLETE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)

01-22-01 Site Reconnaissance $ 3,644,453.86 | $ 2,870,227.28 | $ 2,870,227.28 | $ 774,226.58 78.8% 77.8% $ 2,836,598.98 | $ 807,854.88 | $ 3,678,082.16 0.99 $ (33,628.30)
01-22-01-01 Natural Resources Assessment $ 812,279.98 | $ 592,314.51 | $ 592,314.51 | $ 219,965.47 72.9% 73% $ 591,859.61 | $ 220,420.37 | $ 812,734.88 1.00 $ (454.90)
01-22-01-02 Cultural Resources Assessment $ 1,683,000.66 | $ 1,161,448.26 | $ 1,161,448.26 | $ 521,552.40 69.0% 67% $ 1,120,640.02 | $ 562,360.64 | $ 1,723,808.90 0.96 $ (40,808.24)
01-22-01-03 Geophysical Survey $ 1,102,041.15 | $ 1,080,697.33 | $ 1,080,697.33 | $ 21,343.82 98.1% 99% $ 1,088,431.00 | $ 13,610.15 | $ 1,094,307.48 1.01 $ 7,733.67
01-22-01-05 Potential Sample Location Identification $ 38,995.29 | $ 27,630.40 | $ 27,630.40 | $ 11,364.89 70.9% 71% $ 27,531.57 | $ 11,463.72 | $ 39,094.12 1.00 $ (98.83)
01-22-01-06 Site Reconnaissance Planning Memo & Report $ 8,136.78 | $ 8,136.78 | $ 8,136.78 | $ - 100.0% 100% $ 8,136.78 | $ - $ 8,136.78 1.00 $ -

01-22-02 Mobilization/Demobilization $ 78,364.63 | $ 19,543.03 | $ 19,543.03 | $ 58,821.60 24.9% 25% $ 19,542.91 | $ 58,821.72 | $ 78,364.75 1.00 $ (0.12),

01-22-03 Site Preparation $ 1,728,344.13 | $ 1,379,256.25 | $ 1,379,256.25 | $ 349,087.88 79.8% 80% $ 1,378,080.60 | $ 350,263.53 | $ 1,729,519.78 1.00 $ (1,175.65)

01-22-04 Environmental Sampling $ 8,629,677.38 | $ 6,710,902.69 | $ 6,878,216.09 | $ 2,131,565.52 77.8% 80.1% $ 6,916,288.43 | $ 1,943,820.03 [ $ 8,378,814.21 1.01 $ 250,863.17
01-22-04-01 Gamma Scanning $ 4,859,456.87 | $ 4,179,539.85 | $ 4,179,539.85 | $ 679,917.02 86.0% 90% $ 4,357,514.88 | $ 501,941.99 [ $ 4,681,481.84 1.04 $ 177,975.03
01-22-04-02 Groundwater Sampling $ 340,732.26 | $ 34551757 | $ 34551757 | $ (4,785.31) 101.4% 99% $ 338,602.68 | $ 2,129.58 | $ 347,647.15 0.98 $ (6,914.89)
01-22-04-03 Surface & Subsurface Soil Sampling $ 3,365,428.21 | $ 2,086,519.48 | $ 2,086,519.48 | $ 1,278,908.73 62.0% 65% $ 2,186,413.31 | $ 1,179,014.90 | $ 3,265,534.38 1.05 $ 99,893.83
01-22-04-05 Surface Water Sampling $ 24,611.58 | $ 19,017.41 | $ 19,017.41 | $ 5,594.17 77.3% 72% $ 17,656.13 | $ 6,955.45 | $ 25,972.86 0.93 $ (1,361.28)
01-22-04-06 Sediment Sampling $ 39,448.46 | $ 34,830.95 | $ 34,830.95 | $ 4,617.51 88.3% 41% $ 16,101.41 | $ 23,347.05 | $ 58,178.00 0.46 $ (18,729.54)
01-22-04-07 Soil Sampling Reserve $ 167,313.40 | $ - $ 167,313.40 | $ 167,313.40 0.0% 0% $ - $ 167,313.40 | $ 167,313.40 0.00 $ -

01-22-05 Field-Generated Waste Characterization and Disposal $ 99,282.78 | $ 4547743 | $ 4547743 | $ 53,805.35 45.8% 36% $ 36,165.10 | $ 63,117.68 | $ 108,595.11 0.80 $ (9,312.33),

04 Task 4: Sample Analysis (62) $ 6,344,554.77 | $ 895,816.70 | $ 895,816.70 | $ 5,448,738.07 14.1% 11.71% $ 742,859.13 | $ 5,601,695.64 | $ 6,497,512.34 0.83 $ (152,957.57)
05 Task 5: Analytical Support & Data Validation (03) $ 1,519,569.88 | $ 878,047.36 | $ 878,047.36 | $ 641,522.52 57.8% 51.1% $ 777,232.76 | $ 742,337.22 | $ 1,620,384.58 0.89 $ (100,814.70)

01-03-01 Analytical Support $ 4,051.91 | $ 4,051.91 | $ 4,051.91 | $ - 100.0% 100% $ 4,051.91 | $ - $ 4,051.91 1.00 $ -

01-03-02 Data Validation $ 619,207.30 | $ 309,851.38 | $ 309,851.38 | $ 309,355.92 50.0% 32% $ 201,072.12 | $ 418,135.18 [ $ 727,986.56 0.65 $ (108,779.26)

01-03-03 Data Management $ 896,310.67 | $ 564,144.07 | $ 564,144.07 | $ 332,166.60 62.9% 64% $ 572,108.64 | $ 324,202.03 | $ 888,346.10 1.01 $ 7,964.57

06 Task 6: Data Evaluation (12) $ 1,375,671.81 | $ 769,103.85 | $ 769,103.85 | $ 606,567.96 55.9% 54.8% $ 753,489.43 | $ 622,182.38 | $ 1,391,286.23 0.98 $ (15,614.42)
07 Task 7: Coordination on Assessment of Risks (48) $ (1.45)| $ (1.45)| $ (1.45)| $ 0.00 100.0% 100% $ (1.45)| $ - 1.00 $ (1.45),
09 Task 9: Radiological Study Report (55) $ 1,185,860.16 | $ 16,615.26 | $ 16,615.26 | $ 1,169,244.90 1.4% 0.2% $ 1,958.88 | $ 1,183,901.28 | $ 1,200,516.54 0.12 $ (14,656.38)
01-55-03-01 Phase 1 Report $ 108.71 | $ 10,755.58 | $ 10,755.58 | $ (10,646.87) 9893.8% 100% $ 108.71 | $ - $ 10,755.58 0.01 $ (10,646.87)
01-55-06 Gamma Survey Final Report $ 301,547.81 | $ 4,045.94 | $ 4,045.94 | $ 297,501.87 1.3% 0% $ - $ 301,547.81 | $ 305,593.75 0.00 $ (4,045.94)
01-55-07 Groundwater, Surface Water, Seep and Sediment Report $ 201,330.17 | $ 441.16 | $ 441.16 | $ 200,889.01 0.2% 0% $ - $ 201,330.17 | $ 201,771.33 0.00 $ (441.16)
01-55-08 Soil Data Reports $ 682,873.47 | $ - $ - $ 682,873.47 0.0% 0% $ 1,850.17 | $ 549,477.40 1.00
01-55-08-01 Round 1 Soil Data Report $ 551,327.57 | $ 1,372.58 | $ 1,372.58 | $ 549,954.99 0.2% 0.3% $ 1,850.17 | $ 131,545.90 | $ 550,849.98 1.35 $ 477.59
01-55-08-02 Round 2 Soil Data Report $ 131,545.90 | $ - $ - $ 131,545.90 0.0% 0 $ - $ 22,471.20 | $ 131,545.90 1.00 $ -
16 Task 16: Task Order Closeout (07) $ 22,471.20 | $ - $ - $ 22,471.20 0.0% 0.0% $ - $ 22,471.20 [ $ 22,471.20 1.00 $ -

01-07-01 Initiate Task Order Closeout $ 16,392.08 | $ - $ - $ 16,392.08 0.0% 0% $ - $ 16,392.08 | $ 16,392.08 1.00 $ -

01-07-02 Return Documents to EPA $ 1,875.36 | $ - $ - $ 1,875.36 0.0% 0% $ - $ 1,875.36 | $ 1,875.36 1.00 $ -

01-07-03 Task Order Completion Report $ 4,203.76 | $ - $ - $ 4,203.76 0.0% 0% $ - $ 4,203.76 | $ 4,203.76 1.00 $ -

TOTALS:| $ 35,511,646.15 | $ 21,201,317.52 | $ 21,202,332.54 | $ 14,310,328.63 59.7% 59.6% $ 21,168,682.44 | $ 14,342,963.81 | $ 35,544,282.78 1.00 $ (32,635.18)

Total obligations represents the cost for all work that has been completed. This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).
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Report Date: 10/13/2011 Section 1 - Page 1 of 1

Itemized Cost Summary Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 9/1/2011 THROUGH 9/30/2011
CRP# 151313 FC = TRS ORG = 09KOXQL

REGIONAL TRAVEL COSTS ..ottt e e e e e e e e e eeeens $11,372.32

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ociiiiiiiieeieieeeeeeeeeee $36,659.81

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPST70505) ....covviiiiiiiiiiiiiiiiiiiiiiieeeee e $2,692,238.93

Total Site Costs: $2,740,271.06
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Regional Payroll Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 9/1/2011 THROUGH 9/30/2011
CRP# 151313 FC = TRS ORG = 09KOXQL

Fiscal Pay Office Payroll Payroll Site CRP
Employee Name Year Period Code Hours Costs Project Number
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Headquarters Payroll Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 9/1/2011 THROUGH 9/30/2011
CRP# 151313 FC = TRS ORG = 09KOXQL

Fiscal Pay Office Payroll Payroll Site CRP
Employee Name Year Period Code Hours Costs Project Number
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Report Time: 04:47 PM

Regional Travel Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 9/1/2011 THROUGH 9/30/2011
CRP# 151313 FC = TRS ORG = 09KOXQL

Section 2 - Page 1 of 1

Treasury
Travel Fund Schedule Site CRP
Traveler/Vendor Name Number Code Date Travel Costs Project Number
AYCOCK, MARY T. ORVU4J TRS 09/21/2011 4,301.84 09QLOX00 151313
ENVIRONMENTAL PROTECTION ORYBSJ TRS 09/29/2011 3,054.12 09QLOX00 151313
SPECIALIST
$7,355.96
BAIN, ANDREW W. ORTQ4L TRS 09/01/2011 785.04 09QLOX00 151313
REMEDIAL PROJECT MANAGER 0ORUJDH TRS 09/01/2011 758.57 09QLOX00 151313
ORX5HA TRS 09/26/2011 789.99 09QLOX00 151313
$2,333.60
DEMPSEY, GREGG D. ORXJSV TRS 09/12/2011 1,209.85 09QLOX00 151313
SUPV ENVIRONMENTAL
SCIENTIST
$1,209.85
MONTGOMERY, MICHAEL M. ORTII8 TRS 09/29/2011 472.91 09QLOX00 151313
ENVIRONMENTAL PROTECTION
SPECIALIST
$472.91
Total Regional Travel Costs $11,372.32
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Report Time: 04:47 PM
Headquarters Travel Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL
COSTS FROM 9/1/2011 THROUGH 9/30/2011
CRP# 151313 FC =TRS ORG = 09K0OXQL

Treasury
Travel Fund Schedule Site CRP
Traveler/Vendor Name Number Code Date Travel Costs Project Number




Report Date: 10/13/2011
Report Time: 04:47 PM

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 9/1/2011 THROUGH 9/30/2011
CRP# 151313 FC = TRS ORG = 09KOXQL

OTHER

Contractor Name:

REGIONAL PAYROLL COSTS
NOCONTRACT

EPA Contract Number:

Project Officer(s):

Contract Costs Verification

Section 3 - Page 1 of 1

Dates of Service: To:

Summary of Service:

Total Costs: $36,659.81

Voucher Voucher Voucher Fund Schedule Site Site CRP

Number Date Amount Code Date Amount  Project Number

JVv0911J032 09/08/2011 21,175.73 TRS 09/08/2011 16,421.96 09QLOX00 151313

JVv0911J032 09/08/2011 21,175.73 TRS 09/08/2011 4,753.77 09QLOX00 151313

JV0911J035 09/21/2011 15,484.08 TRS 09/22/2011 12,579.89 09QLOX00 151313

JV0911J035 09/21/2011 15,484.08 TRS 09/22/2011 2,904.19 09QLOX00 151313
Total: $36,659.81



Report Date: 10/13/2011 Section 4 - Page 1 of 1

Report Time: 04:47 PM

Contract Costs Verification
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 9/1/2011 THROUGH 9/30/2011
CRP# 151313 FC = TRS ORG = 09KOXQL

RESPONSE ACTION CONTRACT (RAQC)
Contractor Name: HYDROGELOGIC INC
EPA Contract Number: EPS70505

Project Officer(s):

Dates of Service: From: To:

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Total Costs: $2,692,238.93

Voucher Voucher Voucher Fund Schedule Site Site CRP
Number Date Amount Code Date Amount Project Number
38-023 08/15/2011 1,340,519.17 TRS 09/13/2011 1,340,519.17 09QLRIOO0 151313
38-024 09/15/2011 1,351,719.76 TRS 09/29/2011 1,351,719.76 09QLRIOO 151313

Total: $2,692,238.93



Activity ID Activity Name Original Start Finish Total 2011 ‘ 2012
Duration Float [ 3 ) [ oY o) 3 4
00 Project Award
Project Award
M-1000 Project Award 0 22-Sep-09 A
M-1010 Amendment No.3 Revision 2 Approval 0 18-Aug-11 A * Amenciment No.3 Revis} ::m 2 Approval
01 Gamma Scanning 654 01-Oct-09A  11-Apr-12 112 : : : : : : : ; o ta Scanning ‘
01.06 Develop Health and Safety Plan 633 30-Oct-09 A 11-Apr-12 112 ' ' — " ' ' ; ; ; ¥ 01.06 De\{elop Health and Sa:fety Plan
D-1010 Prepare Draft Health and Safety Plan 174 30-Oct-09 A 29-Mar-10 A : : :
D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A
D-2220 EPA Review, Draft Health and Safety Plan 10 10-Feb-10 A 26-Feb-10 A
D-1070 Revise Health and Safety Plan 15 26-Feb-10 A 29-Mar-10 A
F-1170 Submit Final Health and Safety Plan 0 29-Mar10A | | o
D-1010A Update Health and Safety Plan 64 01-Jul-10 A 20-May-11 A e Health and Safeiy Plan
D-1010A10 Maintain Health and Safety Plan 203 01-Jun-11A 11-Apr-12 | Maintai Health and Safety Pilan
01.07.01 Gamma Scanning Work Plan (FSP and QAPP) 259 01-Oct-09 A 30-Jul-10 A
D-1930 Gamma Scanning SAP 152 01-Oct-09 A 05-Apr-10 A
D-1520 Develop Draft SAP 30 01-Oct-09 A 19-0ct-00A |
D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A
D-1450 EPA Review, Draft Final SAP 15 19-Oct-09 A 19-Nov-09 A
D-3070 Revise Draft Final SAP 16 19-Nov-09 A 20-Nov-09 A
D-1460 Submit Draft Final SAP to Stakeholders 0 23-Nov-09 A
D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09 A 08-Dec-09A |
F-3190 Stakeholder Meeting to Discuss Draft Final SAP 1 08-Dec-09 A 08-Dec-09 A
F-3200 Revise Draft Final SAP 10 10-Dec-09 A 19-Feb-10 A
F-3210 Submit Final SAP 0 24-Feb-10 A
D-1930A Update Gamma Scanning SAP 64 01-Jul-10 A 30-Jul-10 A
03.03 Site Preparation 516 04-Jan-10 A 15-Dec-11 19 R R —— ¥ 03.03 Site Preparation T
S$-2160 Site Preparation (Base Contract, AmendmentNO.1 15 04-Jan-10 A 31-May-11 A Site Preparation |(Base Contract, AmendmentNO.1 and NO. 2)
and NO. 2)
C-2160 Subcontractor Procurement (Vegetation Removal) 7 04-Jan-10 A 13-Jan-10 A
C-2420 Mobilization- Site Prep (Vegetation Removal) 68 29-Mar-10 A 30-Jun-10 A
C-2430 Start Site Prep (Vegetation Removal) 39 01-Jul-10 A 25-Aug-10 A
C-2440 Continue Site Prep (Vegetation Removal) 40 26-Aug-10 A 22Nov-10A | e
C-2450 Continue Site Prep (Vegetation Removal) 14 22-Nov-10 A 17-Dec-10 A
C-2460 Continue Site Prep (Vegetation Removal) 40 20-Dec-10 A 28-Feb-11 A
C-2470 Site Prep (Vegetation Removal) thru May 2011 54 08-Mar-11 A 31-May-11 A Site Prep (Vegetation Removal) thru May 2011
C-2920 Complete Site Prep (Veg ion Removal) 174 01-Jun-11 A 15-Dec-11 0— Complete Site Prep (Veg ion Removal)
03.04.01 Gamma Scanning 544 23-Nov-09A  30-Dec-11 - s 5 e v 03.04.01 Gamma Scanning I
C-1920A Gamma Scanning - Mobilization/Begin On-Site Work 157 23-Nov-09 A 30-Jun-10 A
PU— Summary Revision Date September 2011
I Actual Work . ] . . . Status Date 30-Sep-11
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
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S$-1920A Gamma Scanning (Base Contract, Amendment NO.1 391 23-Nov-09 A 31-May-11 A Gamma Scanning (Base Contract, Amendment NO.1 and NO.2)
and NO.2) ; H
P-1000 Subcontractor Procurement (Radiological Services) 45 27-Nov-09 A 19-Jan-10 A
P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A 30-Apr-10 A
P-5100 Major PO (Gamma Scanning Equipment) 40 06-Jan-10 A 30-unt0A | T
P-2140 Subcontractor Procurement (Pack Animal Services) 25 22-Jan-10 A 31-May-10 A
C-1920B Gamma Scanning - Area 5C 39 01-Jul-10 A 25-Aug-10 A
C-2090 Complete Construction/Integration of Detector 0 16-Jul-10 A
Systems
Cc-1010 Gamma Scanning Testing 10 26-Jul-10 A 06-Aug-10 A
C-1920C Gamma Scanning - Area 5B 22 26-Aug-10 A 08-Oct-100A |
Cc-2110 Complete Gamma Scanning of Background 0 26-Aug-10 A
Reference Areas
C-1920D Gamma Scanning - Area 5A 20 03-Sep-10 A 01-Oct-10 A
C-1920F Start Gamma Scanning - Area 5D 171 05-Oct-10 A 31-May-11 A Start Gamma Scénning - Area 5D
C-1920K Start Gamma Scanning - Area 8 152 01-Nov-10 A 31-May-11 A Start Gamma Scénning - Area 8
C-1920E Gamma Scanning - Area 6 85 31-Jan-11 A 27-May-11 A Amma Scanning -iArea s T
C-1920K10  Start Gamma Scanning - BZ West 186 31-Jan-11 A 31-May-11 A Start Gamma Scénning - BZ West
C-1920G Gamma Scanning - Area 3 8 18-Apr-11 A 27-Apr-11 A Area 3
C-1920H Start Gamma Scanning - Area 7 49 25-Apr-11 A 31-May-11 A Start Gamma Sc:anning -Area7
M-2470 Start Gamma Scanning in NBZ - Area IV 0 12-May-11 A ma Scanning in NBZ -ArealV
C-1920K20 Gamma Scanning - Complete all Work 152 01-Jun-11 A 30-Dec-11 Scanning; - Complete all Wo
C-2465 SCE Power Outage - No Field Activities/No Power in 1 16-Sep-11A 16-Sep-11 A I SCE Ppwer Outage - No Field Activities/No Rower in Bldg 204
Bldg 204
C-1920H10 Complete Gamma Scanning - Area 7 11 01-Jun-11A 15-Jun-11 A Compléte Gamma Scanning - Area 7
C-1920F10 Complete Gamma Scanning - Area 5D 42 01-Jun-11 A 29-Jul-11 A Complete Gamma Scanning - Area
C-1920K30 Complete Gamma Scanning - Area 8 42 01-Jun-11 A 29-Jul-11 A Complete Gamma Scanning - Area
C-1920K50 Gamma Scanning - Complete Remaining Work in 31 29Jul-11 A 11-Nov-11 130 1 Gamma Stanning - Complete Remaining Work in Area IV, inc. Archiological Sites
Area IV, inc. Archiological Sites
M-2451 All (Accessible) Gamma Scanning Complete - Area IV 0 11-Nov-11 190 * Al (Accessible) Gamma Scanning Complete - Area IV
C-1920K40 Complete Gamma Scanning - NBZ Priority 1 152 01-Jun-11 A 30-Dec-11 0 Complete G Scanning - NBZ Priority 1
C-1920J Gamma Scanning - NBZ Priority 2 149 06-Jun-11 A 30-Dec-11 0 Scanning; - NBZ Priority 2
C-2463 Gamma Scanning - Complete 25% OF NBZ 77 01-Jun-11A 14-Sep-11 A R GammaScanning - Compléte 25% OF NBZ
M-2453 Gamma Scanning 25% Complete - NBZ 0 14-Sep-11 A { ®GammdScanning 25% Complete -NBZ | O Uommem
C-3100 Gamma Scanning - Complete UP TO 50% OF NBZ 22 15-Sep-11A 26-Oct-11 0 Gamma Scanning - Complete UP TO 50% OF NBZ
M-2455 Gamma Scanning 50% Complete - NBZ 0 26-Oct-11 0 Y ¢ Gamma Scanning 50% Complete - NBZ
c-3110 Gamma Scanning - Complete UP TO 75% OF NBZ 12 27-Oct-11 11-Nov-11 0 | Stanning - Complete UP TO 75% OF NBZ
M-2457 Gamma Scanning 75% Complete - NBZ 0 11-Nov-11 0 3 Gamma Scanning 75% Complete - NBZ
C-3120 Gamma Scanning - Complete UP TO 100% OF NBZ 35 14-Nov-11 30-Dec-11 of  h ey ) [ Gamma Scanning - Complete UP TO 100% OF NBZ
PU— Summary Revision Date September 2011
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M-2460 Gamma Scanning 100% Complete -NBZ 0 30-Dec-11 0 100% Complete -NBZ
02 Water Testing 606 15-Oct-09 A 17-Feb-12 150 1 1 1 1 ; ; 1 ¥ 02 Water Testing § |
01.08.02 FSP for Groundwater/Surface Water/& Sediment 601 15-Oct-09A  10-Feb-12 155 v 01.08.02 F SP for Groundwater/Surface Water/& Sediment
D-3010 Field Sampling Plans Water 187 15-Oct-09 A 15-Mar-11 A ‘ ‘ ‘
$-3010 Field Sampling Plans for GW/SW/ and Sediment 418 15-Oct-09 A 31-May-11 A Field Sampling Plans for GW/SW/ ahd Sediment (Base Cpntract, Amendfhent NO. 1 and NO.2
(Base Cpntract, AmendmentNO. 1 and NO. 2 : : : : : : : :
F-2260 Phase Il Sediment FSP Addendum 25 09-Jan-12 10-Feb-12 40 § § § § —— C——————" Phase Il Sediment FSP Addehdum
D-3010A Start Field Sampling Plans Water 170 15-Oct-09 A 09-Jun-10 A
D-2960 Prepare Draft FSP 30 01-Dec-09 A 27-Jan-10 A
D-3030 Submit Draft FSP 0 27-Jan-10 A
D-3100 EPA Review, Draft FSP 15 28-Jan-10 A 12Feb-10A |
D-3120 Revise Draft FSP 20 12-Feb-10 A 30-Apr-10 A
D-3190 Submit Draft Final to Stakeholders (1] 16-Apr-10 A
D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 A
D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A
F-2230 Revise Draft Final FSP- Phase 1 44 09-Jun-10 A 10-Aug-10A | T
F-3150 Final FSP - Phase 1 0 10-Aug-10 A
F-3160 Final QAAP - Water Testing 0 10-Aug-10 A
F-2240 Additional Revisions- Water FSP'S 44 01-Mar-11 A 31-Mar-11 A
D-3280 Prepare Draft Addenda - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A
D-3390 FSP - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11A | ey ey ey
D-3330 EPA Review Draft Addenda - Wat er Testing - Phase 2 5 07-Mar-11 A 11-Mar-11 A ase 2
D-3290 Submit Draft Addenda - Water Testing - Phase2 0 07-Mar-11 A
D-3340 Revise Draft Addenda - Water Testing - Phase2 1 14-Mar-11 A 14-Mar-11 A 2
D-3380 Submit Final Addenda - Water Testing - Phase2 0 15-Mar-11 A 2
F-3280 Final Addenda - Water Testing - Phase 2 Complete 0 15-Mar-11 A blete | Ty e
F-2250 Update Water FSP'S 44 02-May-11 A 31-May-11 A Update Water FSP'S
F-2270 Prepare Draft Phase Il Sediment FSP Addendum 5 09-Jan-12 13-Jan-12 40 — 3 Prepare Draft Phase Il Sediment FSP Addendum
F-2280 Submit Draft Phase Il Sediment FSP Addendum 0 13-Jan-12 40 o # Submit Dfaft Phase Il Sediment FSP Addendum
F-2290 EPA Review Draft Phase Il Sediment FSP Addendum 5 16-Jan-12 20-Jan-12 40 — B3 EPA Review Draft Phase Il Sediment FSP:Addendum
F-2300 Incorporate EPA Comments for Phase Il Sediment 15/ 23-Jan-12 10-Feb-12 | ey, _— T =" Incorporate EPA Comments for Phase Il Sediment FSP Addenduni
FSP Addendum
F-2310 Submit Draft Final Phase Il Sediment FSP Addendum 0 10-Feb-12 40 o # Submit Draft Final Phase Il Sediment FSP Addénd
03.04.02 Groundwater Sampling 314 30-Apr-10A  23-Sep-11A v 03104.02 Groundwater Sampling
C-2120A Groundwater Sampling - Start Mobilization 44 30-Apr-10 A 30-Jun-10 A
C-2120B Groundwater Sampling - Complete Mobilization 32 01-Jul-10 A 16-Aug-10 A
C-2060 Start Ground Water and Surface Water Sampling and 0 17-Aug-10 A |
Analysis
W— Summary Revision Date September 2011
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C-1850 Phase 1 Ground Water Sampling 22 17-Aug-10 A 10-Sep-10 A
C-2610 Phase 1 Tanks for Ground Water Sampling 90 01-Oct-10 A 16-Mar-11 A
C-1860 Phase 2 Ground Water Sampling 15 16-Mar-11 A 20-Apr-11 A Sampling : : : : :
C-2850 Ground Water Sampling - (Baker Tanks) 15 30-Jun-11 A 23-Sep-11A [ Gbund Water Sampling - (Baker Tanks);
03.04.05 Surface Water Sampling 380 31-May-10A  21-Nov-11 214 : : — e ¥ 03.04.05 Surface Water Sampling
C-1790B30  Surface Water Sampling - (Management) 41 01-Jun-11A 29-Jul-11 A ——  Surface Water Sampling - (Management) !
C-1803 Cultural Survey Complete- SHPO Approval 0 31-Oct-11* 109 § § § § 4 Cultural Survey Complete- SHPO Approval
C-1790A Surface Water Sampling - Planning and Mobilization 43 31-May-10 A 31-Aug-10 A
C-1790B10  Surface Water Sampling - Management Activities 228 01-Oct-10 A 31-May-11 A Surface Water Sémpling - Manageﬁent Activities
C-2400 Phase 1 - SW/Seeps Sampling (40 Samples) 10 16-Mar-11 A 29-Apr-11 A s Sampling (40 Samples) | L
C-1790B Surface Water Sampling - Field Activities 113 16-Mar-11 A 31-May-11 A Surface Water Sémpling -Field Actiivities
C-1790B20 Complete Surface Water Sampling - (Silvernale & R2 11 07-Nov-11 21-Nov-11 109 C : plete Surface Water Sampling - (Silvérnale &R2 Pond/brainage Samplind)
Pond/Drainage Sampling) . . : : . 3 3 : 3
03.04.06 Sediment Sampling 487 31-Mar-10A  17-Feb-12 150 v 03.04.06 Sediment Sampling
C-1800A Sediment Sampling - Planning and Mobilization 86 31-Mar-10 A 31-Aug-10 A ; ;
C-1800B30 Sediment Sampling - QAQC/H and S 178 01-Oct-10 A 06-Jun-11 A ! Sediment Sahpling -QAQC/H ahd s Ty e
C-1900 Phase 1 Sediment Sampling 10 13-Dec-10 A 07-Jan-11 A
C-2480 Sediment Sampling - Analytical Data - Phase 1 100 31-Jan-11 A 31-May-11 A Sediment Samplihg - Analytical Daté - Phase 1
C-3230 Sediment Sampling Phase 1- Health & Safety 87 01-Jun-11A 26-Aug-11 A Sediment Sampling: Phase 1- Health & Safety Implementation
Implementation : . : : : :
C-1910 Phase 2 Sediment Sampling 5 13-Feb-12 17-Feb-12 40 = Phasé 2 Sediment Samp:ling
03 Soil Testing 696 09-Oct-09 A 18-Jun-12 YP——————————————————————,—,—,—,—,—,—,Y—,———— : : ¥ 03 Sgqil Testing
01.08.03 Field Sampling Plans for Surface & Subsurface ... 603 23-Nov-09A  22-Mar-12 126 v 01.08.03 Field Sampling Plans for Surface & Subsurface Soils
D-2070 Generic Soil Sampling FSP 20 23-Nov-09 A 04-Oct-10 A
D-2070A Start Generic Soil Sampling FSP 158 23-Nov-09 A 30-Jun-10 A
D-3160 Prepare Draft Soil FSP 45 05-Jan-10 A 09-Feb-10 A
D-3230 Submit Draft Soil FSP 0 15-Feb-<10A |
D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10 A 13-Apr-10 A
D-3250 Revise Draft Soil FSP 15 02-Mar-10 A 07-May-10 A
D-2060 Submit Draft Final FSP to Stakeholders 0 07-May-10 A
D-3240 Stakeholder Review Draft Final Soil FSP 15 10-May-10 A 28-May-10 A
D-3270 Stakeholder Meeting to Discuss Draft Final Soil FSP 1 31-May-10 A MMay-10A |
D-3260 Complete Generic Soil FSP 41 01-Jul-10 A 28-Jul-10 A
D-3400 Incorporate Comments & Revisions Generic Soil FSP 88 02-Aug-10 A 04-Oct-10 A
F-3180 Final QAAP - Soil Testing 0 30-Aug-10 A
D-3420 Additional Revisions Generic Soil FSP 258 01-Feb-11 A 31-May-11 A Additional Revisions Generic Soil FSP
D-3430 Additional Revisions Generic Soil FSP 108 01-Jun-11 A 23-Dec-11 .
F-3170 Submit Final Soil FSP 0 04-Oct-10 A
PU— Summary Revision Date September 2011
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D-4680 FSP - Addendum #1 - Phase 1 218 01-Dec-09 A 06-Oct-10 A
$-4700 FSP Addendums (Base Contract, Amendment No 1 218 01-Dec-09 A 31-May-11 A FSP Addendumsi(Base Contract, Avhendment No1 and No 2)
and No 2) ! ! !
D-4670 Prepare Draft Soil FSP, Addendum #1 207 01-Dec-09 A 17-Sep-10 A
D-2080 Submit Draft FSP to Stakeholders-Addendum 1 0 17-8ep-10A | e
D-3310 Stakeholder Review Draft Soil FSP-Addendum 1 2 20-Sep-10 A 21-Sep-10 A
D-3320 Stakeholder Meeting to Discuss Draft Soil 2 22-Sep-10 A 23-Sep-10A
FSP-Addendum 1
D-3300 Revise Draft Final Addendum #1 - P hase 1 8 27-Sep-10 A 06-Oct-10 A
F-3340 Submit Final Addendum #1 - Phase 1 0 06-Oct-10 A
D-4690A Start Quadrant 2 FSP Addendum 44 30-Apr-10 A 30-un10A | T
D-4690 FSP - Addendums #2, and #3 (5A) 185 30-Apr-10 A 23-Feb-11 A
D-3350 Prepare Draft Soil FSP - Addendum #2 22 18-Oct-10 A 16-Nov-10 A
D-3360 Submit Draft Soil FSP - Addendum #2 to EPA 0 16-Nov-10 A
D-2790 Stakeholder Tech Session to Discuss Draft Soil FSP 0 17-Nov-10 A
D-2780 EPA Review & Revisions, Draft Soil FSP - Addendum 9 17-Nov-10 A 30-Nov-10A | e
#2
D-3370 Revise Draft Soil FSP - Addendum #2 & 3 43 01-Dec-10 A 01-Feb-11 A
D-2090 Submit Final Addendum #2 - Phase 1 0 06-Dec-10 A
D-4740 Start FSP - Addendums 4,5,6, & 7 44 30-Apr-10 A 30-Jun-10 A
D-4760 Complete Draft Final FSP - Addendum For 8-North 34 09-Feb-11 A 28-Mar-11 A For 8-North
D-4770 Complete Final FSP - Addendum For 5-D North 31 04-Apr-11 A 16-May-11 A e Final FSP - Addéndum For5-D Nol:‘th 77777777777777
D-4810 Start Prepare FSP - Addendum For Subarea 6 31 16-May-11 A 31-May-11 A Start Prepare FSI:F‘ - Addendum ForiSubarea 6
D-4750 Complete FSP Addendums - Subareas 7, 5S, and 8S 77 01-Jun-11A 16-Sep-11 A . o mplete FSP Addendumis - Subareas 7, 58, and 8S
D-4820 Complete FSP - Addendum For Subarea 6 21 01-Jun-11 A 29-Jun-11 A E Complete FSP - Addendum For Subarea 6
D-4710 FSP - Addendum Subarea's3 (Phase 1) 47 14-Jul-11 A 16-Sep-11 A [ FSP - Rddendum Subarea's3 (Phase 1)
D-4830 FSP - Present Addendums for Subareas 7, 5DS, 8 0 17-Aug-11 A ° ® FSP - Present Addendunfs for Subareas 7, 5DS, 8 South, and the NBZ at Stakeholder Meeting | |
South, and the NBZ at Stakeholder Meeting :
D-4789 FSP - Strategy Development for Round 2 48 19-Sep-11A 23-Nov-11 13 ] FSP - Strategy Development for Round 2
D-4790 FSP - Addendum 5C - Round 2 44 13-Dec-11 10-Feb-12 0 e FSP | Addendum 5C - Round 2
D-4730 FSP - Addendum NBZ (Phase 1) 44 02-Jan-12 01-Mar-12 0 [ FSP - Addendumi NBZ (Phase 1)
D-4800 FSP - Addendum 5B - Round 2 44 23-Jan-12 22-Mar-12 20 [ I T ] FSP - Addendum 5B 4 Round 2
D-2100 Submit Final Addendum #5A - Phase 1 0 23Feb-11A | e
01.13 Review Background Documents 566 09-Oct-09 A 31-May-11 A 01.13 Review Background Documents
C-1150A Review Background Documents thru 2nd Qtr 2010 189 09-Oct-09 A 30-Jun-10 A
C-1150 Review Background Documents 566 09-Oct-09 A 30-Sep-10 A
$-1150 Review Background Documents (Base Contract, 421 09-Oct-09 A 31-May-11 A Review Background Documents (Base Contract, A d t No 1 and Amendment No. 2)
AmendmentNo 1 and Amendment No. 2)
C-1150B Review Background Documents thru 3rd Qtr 2010 64 01-Jul-10 A 30-Jul-10 A
C-1150B10 Review Background Documents thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A u 1st Qtr 2011
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3.01 Site Reconnaissance 132 29-Mar-10 A 30-Sep-10 A ’
D-1740A Start Site Recon Planning Memo and Report 68 29-Mar-10 A 30-Jun-10 A
$-1740 Site Recon Planning Memo and Report (Base 131 29-Mar-10 A 30-Sep-10 A
Contract, Amendment No 1 and No 2)
D-1740B Continue Site Recon Planning Memo and Report 42 03-Aug-10 A 30-8ep10A | ooy
Potential Sample Location Identification 410 29-Mar-10 A 31-Oct-11 219
D-1730 Potential Sample Location Identification 39 29-Mar-10 A 20-May-10 A
D-1790 Update Potential Sample Location Identification 100 29-Mar-10 A 31-May-11 A Update Potential§ Sample Location I:dentification
D-1960 Complete Potential Sample L tion Identificati 86 01-Jul-11 A 31-Oct-11 4
03.04.03 Surface & Subsurface Sampling 523 30-Apr-10 A 09-May-12 92 v 03.04.03 Surface & Subsurface Sampli
C-1770A Mobilize - Surface & Subsurface Soil Sampling 43 30-Apr-10 A 30-Jun-10 A | |
$-1770 Surface & Subsurface Soil Sampling (Base Contract, 277 30-Apr-10 A 31-May-11 A Surface & Subsuﬁace Soil Sampliné (Base Contract, Ahendment No. 1
Amendment No. 1 and No.2) ; ; ;
C-1770B Preliminary Site Investigation - Surface & Subsurface 65 01-Jul-10 A 15-Oct-10 A
Soil Sampling
M-2130 Start Soil Sampling 0 12-Oct-10 A
C-2070 Start Surface and Subsurface Soil Sampling 0/12-Oct-10A |
C-2080 Collect Soil Samples Phase 1 - Per FSP Addendum # 11 18-Oct-10 A 17-Jan-11 A
1 : :
C-2100 Collect Soil Samples - Per FSP Addendum 2, and 3 70 08-Dec-10 A 26-Apr-11 A - Per FSP Adden&um 2, and 3 (5A)
(5A) : : :
C-2880 Collect Soil Samples - Per FSP Addendums for 5DN, 87 11-Apr-11 A 31-May-11 A Collect Soil Sam#les -Per FSP Addéndums for 5DN, 6,§ and 8N
6, and 8N : : : . : : : :
C-2890 Collect Soil Samples - Per FSP Addendums for 5DS, 174 01-Jun-11A 09-Dec-11 107 | 1 | Collect Soil Samples - Per FSP Addendiims for 5DS, 3, 7, and 8S
3,7,and 8S : : : : : : : :
C-2140 Collect Soil Samples - Per FSP Addendum for 66 01-Aug-11 A 21-Oct-11 148 r :
Subarea 6 : I : :
C-3250 Complete Collection of Soil Samples - Subarea 7 174 01-Sep-11A 31-Oct-11 114 I : | Complete Collection of Soil Samples - Subarea 7
C-3300 Complete Collection Soil Samples -Subareas 3 and 38 03-Oct-11* 23-Nov-11 122 L ] Complete Collection Soil Samples -Subareas 3 and 5D South
5D South :
c-2710 Collect Soil Samples - Per FSP Addendum for NBZ 30 02-Mar-12 12-Apr-12 0 [ Collect Sbil Samples - Per FSP Addendum for NBZ
C-2490 Collect Soil Samples Round 2 - Subarea 5C 22 06-Mar-12 04-Apr-12 0 O Collect Soil Sanples Round 2 - Subarea 5C
C-2840 Collect Soil Samples Round 2 - Subarea 5B 29 30-Mar-12 09-May-12 20 , 777777777 I T 1 Collect Soil:Samples Round 2:- Subarea 5B
M-2177 Completion of Round 1 Soil Sampling - Area IV 0 09-Dec-11 113 * Completion of Round 1 Soil Samplihg - Area IV
M-2180 Completion of Round 1 Soil Sampling NBZ 0 30-Apr-12 10 8 Completion of Round 1 Soil Sampli:hg NBZ
M-2175 Completion of Round 2 Soil Sampling, Subareas 5C 0 09-May-12 22 : ® Completioniof Round 2 Soil Sémpling, Subareas;5C and 5B
and 5B
03.04.04 Soil Boring/Permeability Sampling 60 04-Jan-10 A t-Mar-t0A | 4 b
P-1040 Subcontractor Procurement (Drilling) 60 04-Jan-10 A 31-Mar-10 A
03.04.07 Soil Sampling Reserve 21 02-Apr-12 30-Apr-12 10 v 03.04.07 Soil Sampling Reserve
C-2930 Soil Sampling Reserve 21 02-Apr-12* 30-Apr-12 10 Soil pling Reserve
03.05 Field Generated Waste Characterization and Disposal 535 24-Apr-10 A 18-Jun-12 64 ¥ 03.05 Field Generated Waste Characterization and Disposal
$-1320 Field Generated Waste Characterization and Disposal 281 24-Apr-10 A 31-May-11 A Field Generated Waste Characterization and Disposal (Base Contract, Amend No 1 and No 2)
(Base Contract, Amend No 1 and No 2)
P-1440 Subcontractor Procurement (IDW Disposal) 30 24-May-10 A 1M-Aug-10A |
D-1320A Field Generated Waste Characterization and Disposal 22 31-May-10 A 30-Jun-10 A
thru 2nd Qtr 2010
D-1320B Field Generated Waste Characterization and Disposal 64 01-Jul-10 A 31-Aug-10 A
thru 3rd Qtr 2010
D-1320C Field Generated Waste Characterization and Disposal 63 01-Oct-10 A 30-Dec-10 A
thru 4th Qtr 2010
PU— Summary Revision Date September 2011
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D-1320C10 Field Generated Waste Characterization and Disposal 1 01-Mar-11 A 31-Mar-11 A tion and Disposal:thru 1st Qtr 2011
thru 1st Qtr 2011
D-1320C20 Field Generated Waste Characterization and Disposal 23 02-May-11 A 31-May-11 A Field Generated Waste Characterizadtion and Disposal thru May 2011
thru May 2011 ' ' ' :
D-1320C40 Field Generated Waste Characterization and Disposal 22 01-Jun-11 A 30-Jun-11 A 5 Field Generated Waste Characteriza;lion and Disposal :thru June 2011 : : : : : : :
thru June 2011 1 1 1 1 1 1 ; 1 1 1 1 1 1 1 1
D-1320C30 Field Generated Waste Characterization and Disposal 251 01-Jul-11A 18-Jun-12 54 — ] Field Generated Waste dharacterization an(:l Disposal thru Cdmplet
thru Completion | s s s s s s s s s s s | | |
04 Quality Assurance Project Plans 453 29-Dec-09 A 30-Sep-11 250 ; : ' ¥ 04 Quality Assurance Project Plang
01.09 Quality Assurance Project Plan 453 29-Dec-09 A 30-Sep-11 250 ' ' 3 ¥ 01.09 Quality Assurance Project Plan
D-4720 Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A : !
$-4720 Quality Assurance Project Plan (Base Contract, 365 29-Dec-09 A 31-May-11 A Quality Assurande Project Plan (Bas:e Contract, Amenciment No 1 and N 32)
AmendmentNo 1 and No 2) ! ! ! '
D-4720A Quality Assurance Project Plan - Implement and 191 01-Sep-10A 31-May-11 A Quality Assurande Project Plan - Imblement and Updat:é
Update : : : f : :
D-4720A10 Maintain Quality Assurance Project Plan 87 01-Jun-11 A 30-Sep-11 139 y intain Quality Assurance Projectj Plan
D-3560 Prepare Draft QAPP 65 30-Dec-09 A 12-Feb-10 A
D-2940 Complete Draft QAAP-Water Testing 28 31-Mar-10 A 12-May-10A | Ty
D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A
D-2950 EPA Review, Draft QAPP- Water Testing 15 17-May-10 A 04-Jun-10 A
D-2990 Revise Draft QAPP - Water Testing 11 31-May-10 A 14-Jun-10 A
D-3620 Stakeholder Review Draft Final QAPP- Water Testing 10 15-Jun-10 A 28-Jun-10 A
D-3680 Revise Draft Final QAPP - Water Testing 5 29-Jun-10 A 10-Aug-10A | T
D-3710 Submit Final QAPP - Water Testing 0 10-Aug-10 A
D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A 18-May-10 A
D-2900 EPA Review, Draft QAPP -Soil Testing 15 10-May-10 A 30-Jul-10 A
D-3580 Revise Draft QAPP - Soil Testing 5 28-Jun-10 A 24-Aug-10 A
D-2120 Submit Draft Final QAPP - Soil Testing 0 24-Aug-10 A |
D-3590 Review Draft Final QAPP - Soil Testing 2 25-Aug-10 A 26-Aug-10 A
D-3610 Complete Final QAPP - Soil Testing 2 27-Aug-10 A 30-Aug-10 A
F-3620 Submit Final QAPP - Soil Testing 0 30-Aug-10 A
05 Historical Site Assessment 579 05-Oct-09 A 30-Dec-11 185 ¥ 05 Historical Site!Assessment
01.14 HSA 579 05-Oct-09A  30-Dec-11 1 e A ——————— VOTA4HSA
$-1570 Historical Site Assessment (Base Contract, 426 05-Oct-09 A 31-May-11 A Historical Site Assessment (Base Contract, Amendment No 1 and No 2)
AmendmentNo 1 and No 2)
D-2580 HSA -7 Tech Memo to EPA 35 01-Jun-11 A 20-Jul-11 A [ HS A 7 Tech Memo to EPA
D-2550 HSA 3/NBZ Tech Memo to EPA 20 01-Jul-11 A 29-Jul-11 A (S /5 A 3/NBZ Tech Memo to EPA
D-3640 Complete Draft HSA 80 01-Aug-11 A 18-Nov-11 155 ‘ ] C lete Draft HSA
D-3750 EPA Review/Present Tech Memos to Stakeholders 20 21-Jul-11 A 17-Aug-11 A IS EPA Réview/Present Tedh Memos to Stakeholders |
D-3840 Incorporate Comments/Integrate Tech Memos into 63 18-Aug-11 A 14-Nov-11 164 | Incorporate Comments/Integrate Tech Memos into Draft Report
Draft Report ] J
D-3760 HSA 6 RTC's to EPA 22 19-Aug-11 A 15-Sep-11 A [ 55 RTC's to EPA
D-3759 Cutoff - Receiving Boeing/DOE Documents 0 01-Sep-11A 3 Cutoff - Receivjng Boeing/DOE Do¢uments
D-3770 HSA7, 3, and NBZ RTC's to EPA 9 20-Sep-11A 30-Sep-11A % HSA 7, 3, and NBZ RTC's to EPA
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D-3820 EPA Review RTC's 10 03-Oct-11* 14-Oct-11 185 [:| EPA RevFew RTC's ;
D-3670 Revise Draft HSA 23 28-Nov-11 28-Dec-11 155 E Revise Draft HSA
D-3850 HGL Internal Review/Complete Draft HSA 8 28-Nov-11 07-Dec-11 155 E HGL Internal Review/Complete lj)raft HSA
M-3860 Submit Draft HSA to EPA 0 07-Dec-11 155 3 Submit Draft HSA to EPA
D-3860 EPA Review Draft HSA 8 08-Dec-11 19-Dec-11 155 ‘ E EPA Review Draft HSA
D-3870 Incorporate EPA Comments on Draft HSA 9 20-Dec-11 30-Dec-11 85| e == Incorporate EPA (;Zomments on Drajft HSA
M-2430 Submit Draft Final HSA Report 0 30-Dec-11 155 3 Submit Draft Fina? HSA Report
D-3690 Prepare the EPA HSA - 5C, 5B, 5A, and 6 Tech Memo 323 01-Dec-09 A 23-May-11 A pare the EPA HSA; -5C, 5B, 5A, and 6 Tech Memo
D-3690A Start the EPA HSA 124 08-Jan-10 A 30-Jun-10 A
D-3690B Continue the EPA HSA 191 01-Jul-10 A 31-Mar-11 A
D-3830 Complete Draft HSA 14 01-Apr-11 A 27-Apr-11A |y
D-2450 HSA -5C to EPA 183 01-Dec-09 A 30-Jul-10 A
D-2470 HSA -5B to EPA 195 01-Dec-09 A 09-Sep-10 A
D-2480 HSA -5A to EPA 205 01-Dec-09 A 21-Oct-10 A
D-2490 HSA -6 1st. Draft 39 02-Aug-10 A 23-Nov-10 A
D-2570 HSA -6 Final Draft to EPA 39 01-Dec-10 A 23-May-11 A -6 Final Draft to I;EPA 777777777777777777777777777777777777777777777777777
C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A
D-1570A Start Master Document Index 128 05-Oct-09 A 31-Mar-10 A
D-1570B Complete Master D 1t Index 42 03-Jan-11 A 31-Mar-11 A
D-1600 Former Site Employees Interviews and On-Site Visits 268 19-Oct-09 A 29-Oct-10 A
D-2440A Start Technical Memoranda 152 01-Dec-09 A 30Jun10A |
D-2440B Continue Technical Memoranda 64 01-Jul-10 A 30-Sep-10 A
D-2440C Complete Technical Memoranda 15 01-Oct-10 A 31-May-11 A Complete Technical Memoranda
D-1610 Additional Former Site Employees Interviews and 100 01-Aug-11 A 16-Dec-11 165 - | Additional Former Site Employees Interviews and On-Site Visits
On-Site Visits
D-1580 Final DOE HSA Completeness Review 119 15-Dec-09 A 28-May-10 A
D-1630 Prepare Draft Interview Summary Report 26 01-Sep-11A 21-Sep-11 A —|PrepareDraftnterwewSummary Report 77777777777777777777777777777777777777777777777777777777777777777
D-1640 EPA Review Draft Interview Summary Report 20 22-Sep-11A 05-Oct-11 207 : 5 EPAReview Draft Interview Summary Report
D-1650 Incorporate EPA Comments 10 06-Oct-11 19-Oct-11 207 I Incorporate EPA Comments
D-1670 Submit Draft Final Interview Summary Report 0 19-Oct-11 207 * ¢ Submit Draft Final Interview Summary Report
C-1610A g:tart Development of a Physical Model of the SSFL 69 22-Feb-10 A 28-May-10 A
e
C-1610 Development of a Physical Model of the SSFL Site 220 22-Feb-10 A 30-Dec-10A |
C-1610B Complete Development of a Physical Model of the 43 02-Aug-10 A 30-Sep-10 A
SSFL Site
D-2510 HSA -5D Tech Memo to EPA 152 23-Aug-10 A 28-Mar-11 A
D-2520 HSA -7 Dr aft Tech Memo 331 19-Mar-10 A 31-May-11 A HSA -7 Draft Tech Memo
PU— Summary Revision Date September 2011
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D-2540 HSA-8 Tech Memo to EPA 246 01-Mar-10 A 14-Feb-11 A
06 Field Office 744 19-Oct-09 A 31-Aug-12 1 R ——— 06 Field Office |
01.15 On-Site Field Office 744 19-Oct-09 A 31-Aug-12 10 M 01.15 On-Site Fi;eld (o]
C-1640 Office Setup 140 19-Oct-09 A 30-Apr-10 A : :
$-1650 Field Office Operations (Base Contract, Amendment 151 01-Dec-09 A 31-May-11 A Field Office Oper:ations (Base Contr:act, Amendment Nt} 1and No 2)
No 1 and No 2) : : :
C-1650E10  Field Office Operations thru June 2011 22 01-Jun-11 A 30-Jun-11 A S Ficld Office Operations thru June 2011
C-1650F  Field Office Operations thru December 2011 130 01-Jul-11 A 30-Dec-11 ons thru December 2011
C-1650G  Field Office Operations thru Completion 151 03-Jan-12* 31-Jul-12 23 § § § : f ] Field Office Operations thru Complétion
C-1650A  Field Office Operations thru 2nd Qtr 2010 151 01-Dec-09A  30-Jun-10 A § § § § §
D-2640 Technical Memo, Planning and Managing Field Work 31 04-Jan-10 A 15-Feb-10 A § § § : §
C-1650B  Field Office Operations thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A § § § § §
C-1650C  Field Office Operations thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A ; ; T ;
C-1650D  Field Office Operations thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A p011 § § § § §
C-1650D10  Field Office Operations thru May 2011 63 01-Apr-11 A 31-May-11 A Field Office Operations thru May 2011 § : §
C-2570 Health and Safety Operations 216 01-Aug-11 A 30-Apr-12 69 I — ] Health and Safety Operations
C-3000 Health and Safety Operations thru December 2011 110 01-Aug-11A  30-Dec-11 69 ,—ﬁ ] Health and Safety!Operations thru December 2011 §
C-3010 Health and Safety Operations through April 2012 85 03-Jan-12 30-Apr-12 69 : T ] Health and Safety Operations through April 2012
C-2580 Weekly Maintenance of Project Schedules and 219 22-Aug-11A  21-Jun-12 51 ——— —— : ] Weekly of Project Schedule$ and Milestones |
Milestones : : : : : : : :
C-1300 Field Office Mobilization 50 22-Feb-10 A 30-Apr-10 A
C-2620 Field Office Demobilization 45 02-Jul-12* 31-Aug-12 10 [ Field Office Demiobilizg
07 Analytical Lab 699 19-Oct-09 A 29-Jun-12 55 V. 07 Analytical Lab
01.11 Subcontractor Pool Management 699 19-Oct-09 A 29-Jun-12 B R R ————————— V. 01.11 Subcontractor Pool Management
C-1140A Subcontractor Pool Management thru 2nd Qtr 2010 183 19-Oct-09 A 30-Jun-10 A
S$-1140 Subcontractor Pool Management (Base Contract, 415 19-Oct-09 A 31-May-11 A Subcontractor Pool Management (Base Contract, Amendment No 1 and No 2)
AmendmentNo 1 and No 2)
C-1140B Subcontractor Pool Management thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1140C Subcontractor Pool Management thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1140D Subcontractor Pool Management thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A u 1st Qtr 2011
C-1140E Subcontractor Pool Management thru May 2011 65 01-Apr-11 A 31-May-11 A Subcontractor Pool Management thru May 2011
C-1140E10  Subcontractor Pool Management thru June 2011 22 01-Jun-11 A 30-Jun-11 A Subcontractor Pool Management thiu June 2011
C-1140F Subcontractor Pool M. t thru D ber 2011 130 01-Jul-11 A 30-Dec-11 25 | Sub actor Popl Management thru December 2011
C-1140G Subcontractor Pool Management thru April 2012 85 03-Jan-12 30-Apr-12 25 & Subcontractor Paol Management thru April 2012
C-1140H Subcontractor Pool Management thru Completion 44 01-May-12* 29-Jun-12 e R ]! Subcontractor Pool Management thru Completion
01.17.01 Preparation of a Request for Information for Ana... 417 18-Jan-10 A 31-Aug-11 A ¥ 01.17.01 Prepargtion of a Request for Information for Analytical Services
D-1660 Preparation of a Request for Information for 83 18-Jan-10 A 12-May-10 A
Analytical Services
D-1660A Receive & Review Responses to Request for 85 02-Aug-10 A 23-Dec-10 A
Information for Analytical Services
D-1690 Preparation of a Request for Information for 23 01-Aug-11 A 31-Aug-11 A _ Preparation of ajRequest for Information for Analytical Services (Deobligated)
Analytical Services (Deobligated) !
01.17.02 Acquisition of Analytical Laboratory Services 445 18-Jan-10 A 25-Oct-11 2 T ———=, ¥ 01,17.02 Acquisition of Analytical Laboratory Services &~
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D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A 26-Feb-10 A
D-1725 EPA Review, Draft Procurement Package 7 26-Feb-10 A 11-Jun-10 A
D-1745 Revision of Draft Procurement Package 0 20-Apr-10 A 18-Jun-10 A
D-1750 Release Draft RFP 0 18-Jun-10 A
D-1760 Advertisement of Procurement/Laboratory Response 23 30-Jun-10 A 05-Aug-10A |
D-1770 Laboratory Selection 46 19-Aug-10 A 07-Jan-11 A
D-1780 EPA Consent/Subcontract Negotiation 16 10-Jan-11 A 11-Mar-11 A
C-1670 Acquisition of Analytical Laboratory Services - First 230 01-Feb-10 A 11-Mar-11 A irst Lab
Lab
C-2670 Start Acquisition of Analytical Laboratory Services - 66 01-Mar-11 A 31-May-11 A Start Acquisition of Analytical Labol"atory Services - 2rid Lab
2nd Lab
C-2900 Complete Acquisition of Analytical Laboratory 42 01-Jun-11A 29-Jul-11 A Complete Acquisition of Analytical Llboratory Services - 2ndLab
Services - 2nd Lab ' ' ' : ' !
C-3240 Acquisition of Analytical Laboratory Services - 38 01-Sep-11A 25-Oct-11 122 § § N Acquisition of Analytical Laboratory Services - Addition
Additional Work : : : f : : : : : : : : : :
01.17.03 Laboratory Quality Assurance Program 485 02-Aug-10 A 15-Jun-12 65 ' ' ' i * * 1 1 1 1 1 ¥ 01.17.03 Laboratory Quality Assurance Program
D-1680 Laboratory Quality Assurance Program thru May 2011 30 02-Aug-10 A 31-May-11 A Laboratory Quality Assurance Progiram thru May 201 1 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ 1 1 1
D-1800 Laboratory Quality Assurance Program thru 272 01-Jun-11 A 15-Jun-12 L —————————————————— : : : : : : : ] Laboratory Quality Assurance Program thru Completion
Completion ' ' ' ! ' ' ' ' ' ' : : :
01.17.04 Laboratory Oversight and Management 215 22-Aug-11A 15-Jun-12 9 : : M . i ; ; " " " " " ¥ 01.17.04 Laboratory Oversight and Management
D-1710 Laboratory Oversight and Management 215 22-Aug-11 A 15-Jun-12 9 : :  — ] Laborat:ory Oversight and iManagement
04.0 Sample Analysis 410 01-Dec-10 A 29-Jun-12 45 ' v 04.0 Sample Analysi
C-1450A60 Sample Analysis - Start Water 45 01-Dec-10 A 31-May-11 A Sample Analysis - Start Water : :
C-1450A Sample Analysis - Start 5C Round 1 34 11-Apr-11 A 31-May-11 A Sample Analysisi- Start 5C Round 1
C-1450A80 Sample Analysis - Complete 5C Round 1 152 01-Jun-11 A 09-Sep-11A | — — Sample Aalysis - Complete 5C Round 1
C-1450A10 Sample Analysis 5B Round 1 35 01-Sep-11 A 17-Nov-11 20 (— T . ] sample Analysis 5B Round 1
C-1450A90 Sample Analysis - Complete Sediment and Water 163 01-Sep-11A 30-Mar-12 40 4 L I 1! Sample Analysis - Complete Sedimént and Water
C-1450A50 Sample Analysis 6 Round 1 54 22-Sep-11A 06-Dec-11 120 T T — Sample Analysis 6 Round 1
C-1450A20 Sample Analysis 5A Round 1 36 02-Nov-11 21-Dec-11 122 L T 1 Sample Analysis 5A Round 1
C-1450A40 Sample Analysis 8N Round 1 32 17-Nov-11 30-Dec-11 e e : ple Analysis 8NRound1 |
C-1450A110 Sample Analysis - Area Il and Area lll Surface Water 22 22-Nov-11 21-Dec-11 109 Sample Analysis - Areall and Area lll Surface Water
C-1450A30 Sample Analysis 5D-N Round 1 36 27-Dec-11 14-Feb-12 66 { ] Sample!Analysis 5D-N Round 1
C-1450B10 Sample Analysis 7- Round 1 40 17-Feb-12* 12-Apr-12 36 |:| { T T ] Sample Analysis 7- Round 1
C-1450C70 Sample Analysis Area 3- Round 1 40 17-Feb-12* 12-Apr-12 61 — L T ] Sample Analysis Area 3- Round 1
C-1450A100 Sample Analysis 5D-S Round 1 27 01-Mar-12* 06-Apr-12 ss| Ly ey a———— e — Sample Analysis 5D-S Round 1
: ———— T | .
C-1450A70 Sample Analysis 88 Round 1 27 05-Mar-12 10-Apr-12 53  — ple Analysis 8S Round 1
C-1450C80 Sample Analysis NBZ Priority 1 22 13-Apr-12 14-May-12 0 [N Sample Analysis NBZ Priority 1
C-1450C100 Sample Analysis NBZ Priority 2 22 13-Apr-12 14-May-12 0 [EEEEEERENNN 5ample Analysis NBZ Prioriity 2
C-1450B  Sample Analysis 5C- Round 2 25 07-May-12 08-Jun-12 0 [ Sample Andlysis 5C- Round 2
C-1450B20 Sample Analysis 5B- Round 2 15 11-Jun-12 29-Jun-12 of Ty e 5 7777777777777 Sample Analysis 5B- Round 2
08 Community Involvement 733 01-Oct-09 A 31-Jul-12 33 08 Community Involvement
PU— Summary Revision Date September 2011
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02.0 Community Involvement 733 01-Oct-09 A 31-Jul-12 33 v02.0C ity fnvolvement
C-1590A Stakeholder Working Sessions thru July 2010 209 12-Oct-09 A 30-Jul-10 A ‘ ‘
$-1590 Community Involvement (Base Contract, Amendment 209 12-Oct-09 A 31-May-11 A Community Involfvement (Base Coniract, Amendment r‘flo 1and No 2)
No 1 and No 2) : : :
C-1590B Stakeholder Working Sessions thru 3rd Qtr 2010 252 02-Aug-10 A 30-8ep10A | ooy
C-1590C Stakeholder Working Sessions thru 4th Qtr 2010 21 01-Dec-10 A 30-Dec-10 A
C-1590D Stakeholder Working Sessions thru 1st Qtr 2011 37 04-Jan-11 A 31-Mar-11 A 1st Qtr 2011
C-1590E Stakeholder Working Sessions thru May 2011 65 01-Apr-11 A 31-May-11 A Stakehold Working Sessi thruiMay 2011
C-1590E10  Stakeholder Working Sessions (Deobligated) 22 01-Jun-11A 30-Jun-11 A [ Stakeholder Working Sessions (Deobligated)
D-1220A Technical Support for Public Meetings thru July 2010 134 25-Jan-10 A 30Jul-i0A | e
D-1220B Technical Support for Public Meetings thru 3rd Qtr. 43 02-Aug-10 A 30-Sep-10 A
2010
D-1220C Technical Support for Public Meetings thru 4th Qtr. 22 01-Nov-10 A 30-Dec-10 A
2010 :
D-1220D Technical Support for Public Meetings thru 1st Qtr 64 04-Jan-11 A 31-Mar-11 A lgs thru 1st Qtr 20:*11
2011 : | ;
D-1220E Technical Support for Public Meetings thru May 2011 65 01-Apr-11 A 31-May-11 A Technical Suppdrt for Public Meetiﬁgs thru May 2011
D-1220E10 | Technical Support for Public Meetings thru June 2011 22 01-Jun-11 A 30-Jun-11 A B Technical Suppoft for Public Meetings thru June 201§
D-1220F  Technical Support for Public Meetings thru 3rd Qtr 65 01-Jul-11 A 30-Sep-11A f ‘ ‘ | Technical Suppoit for Public Meetings thru 3rd Qtr 2011
2011 : : : : : : : : :
D-1220G  Technical Support for Public Meetings thru 4th Qtr 65 03-Oct-11* 30-Dec-11 3 i i i | : : ] Technical Support for Public Meetirigs thru 4th Qtr 2091
2011 : : : : i i : : : : : :
D-1220H  Technical Support for Public Meetings thru 151 03-Jan-12 31-Jul-12 3 i i i i i i d : : : : : : } Technical Suppoit for Public Meetirigs th
Completion : : ' . : : T T T T T T ' : :
D-1230 Prepare Draft EPA Fact Sheets thru May 2011 332 30-Apr-10 A 31-May-11 A Prepare Draft EPA Fact Sheets thru iMay 2011
D-1240 Prepare Draft EPA Fact Sheets thru Completion 218 30-Sep-11* 31-Jul-12 3 ; ; e : } Prepare Draft EPA Fact Sheets thru Compg
D-1190A Publish Public Notices / Newsletters thru 2nd Qtr. 182 19-Oct-09 A 30-Jun-10 A
2010
D-1190B Publish Public Notices / Newsletters thru 3rd Qtr. 42 03-Aug-10 A 30-Sep-10 A
2010
D-1190C Publish Public Notices / Newsletters thru 4th Qtr. 63 01-Oct-10 A 30-Dec-10 A
2010
D-1190D Publish Public Notices / Newsletters thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A thru 1st Qtr 2011
D-1190E Publish Public Notices / Newsletters thru May 2011 65 01-Apr-11 A 31-May-11 A Publish Public Notices / Newsletters thru May 2011 [
D-1190E10  Publish Public Notices / Newsletters thru June 2011 0 01-Jun-11 A 30-Jun-11 A Publish Public Notices / Newsletters thru June 2011
D-1190F Publish Public Notices / Newsletters thru Completion 282 01-Jul-11 A 31-Jul-12 3 Publish Public Notices / Newsletters thru
C-2940 Maintain Information Repositories thru May 2011 517 01-Feb-10 A 31-May-11 A Maintain Information Repositories thru May 2011
C-2950 Maintain Information Repositories thru Completion 282 01-Jul-11A 31-Jul-12 3 Maintain Information Repositories thru Cq
D-1300 Prepare Presentation Materials thru May 2011 400 30-Apr-10 A 31-May-11 A Prepare Presentdtion Materials thruMay 2011 | | e
D-1310 Prepare Presentation Materials thru Completion 218 30-Sep-11* 31-Jul-12 3 Prepare Presentation Materials thru Com
P-1240 Subcontractor Procurement (Meeting Facilitator 25 12-Oct-09 A 19-Jan-10 A
Consultant)
C-1220A Facilitate Meetings thru July 2010 207 14-Oct-09 A 30-Jul-10 A
C-1220B Facilitate Meetings thru 3rd Qtr 2010 250 02-Aug-10 A 30-Sep-10 A
C-1220B10  Facilitate Meetings thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1220B20 Facilitate Meetings thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
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C-1220B30 Facilitate Meetings thru May 2011 65 01-Apr-11 A 31-May-11 A Facilitate Meetings thru May 2011 : :
C-1220B50  Facilitate Meetings thru June 2011 22 01-Jun-11A 30-Jun-11 A [ Facilitate Meetings thru June 2011 | :
C-1220B40  Facilitate Meetings thru Completion 282 01-Jul-11A 31-Jul-12 3 } Facilitate Meetings thru Completion
C-2960 Provide Toll Free Number thru May 2011 586 23-Nov-09A  31-May-11A Provide Toll Free; Number thru May 2011 T :
C-2970 Provide Toll Free Number thru Completion 304 01-Jun-11A 31-Jul-12 3 e — } Provide Toll Free{Number thru Comipletio
C-2980 Venue for Quarterly Meetings thru May 2011 480 22-Oct-09 A 31-May-11 A Venue for Quarteirly Meetings thru May 2011
C-2990 Venue for Quarterly Meetings thru July 2012 262 01-Aug-11 A 31-Jul-12 3 N — } Venue for Quarterly Meetings thru July 20
D-1250A Print and Mail Meeting Announcements thru July 64 26-Feb-10 A 30-Jul-10 A
2010
D-1250B Print and Mail Meeting Announcements thru 3rd Qtr 43 02-Aug-10 A 30-8ep-10A | e
2010
D-1250C Print and Mail Meeting Announcements thru 4th Qtr 63 01-Oct-10 A 30-Dec-10 A
2010
D-1250D Print and Mail Meeting Announcements thru 1st Qtr 63 04-Jan-11 A 31-Mar-11 A nts thru 1st Qtr 2()11
2011 |
D-1250E Print and Mail Meeting Announcements thru May 65 01-Apr-11 A 31-May-11 A Print and Mail Méeting Announcemén& thru May 2011
2011 : ; 1 :
D-1250E10  Print and Mail Meeting Announcements thru June 22 01-Jun-11A 30-Jun-11 A [ Print and Mail Meeting Announcements thru June 207
2011 : : . .
D-1250F Print and Mail Meeting Announcements thru 3rd Qtr 65 01-Jul-11 A 30-Sep-11 3 R —
2011
D-1250G Print and Mail Meeting Announcements thru 217 03-Oct-11 31-Jul-12 3 . I } Print and Mail Mefeting Announceménts th
Completion j : !
D-1260 Develop Draft Community Involvement Plan 11 01-Oct-09 A 15-Oct-09 A
D-2270 EPA Review, CIP 15 16-Oct-09 A 27-Jan-10 A
D-1270 Develop Final Community Involvement Plan 21 05-Jan-10 A 02-Feb-10 A
D-1280 Draft Plan to Document EPA's Radiological Studies at 239 26-Oct-09 A 30-8ep-10A | Ty
SSFL by Video
D-1290 Video Documentation 365 27-Aug-10 A 30-Sep-10 A
C-1290 Assist EPA w/ Media Event 496 29-Mar-10 A 30-Jun-10 A
C-1290A Assist EPA w/ Media Events thru July 2010 88 29-Mar-10 A 30-Jul-10 A
C-1290B Assist EPA w/ Media Events thru 3rd Qtr 2010 43 02-Aug-10 A 30-Sep-10 A
C-1290C Assist EPA w/ Media Events thru 4th Qtr 2010 21 01-Dec-10 A 30-Dec-10A |y
C-2590 Maintain SharePoint Data Management System 239 01-Sep-11A 31-Jul-12 3 Maintain SharePdint Data Managenient Sy
C-2600 Inter-Agency Work Group Technical Assistance 262 01-Aug-11 A 31-Jul-12 3 Inter-Agency Work Group Technical Assiq
09 Access Agreements 13 12-Mar-10 A 31-Mar-10 A
3.01 Site Reconnaissance 13 12-Mar-10 A 31-Mar-10 A
C-1660 Obtain Access Agreements 0 12-Mar-10 A 12-Mar-10 A
C-1950 Receive Site Access 0 12-Mar-10 A
M-2450 Start Site Access 0 31-Mar-10 A
10 Environmental Compliance/Field Operations 652 01-Oct-09 A 11-Apr-12 112 v 10 Enviranmental Compliance/Field Operation:
01.08.01 Areawide SAP/SMP/DMP 612 14-Oct-09 A 24-Feb-12 145 ¥ 01.08.01 Areawide SAP/SMP/DMP
D-1510 Site Management Plan 160 14-Oct-09 A 07-Sep-10 A
D-1510A Start Site Management Plan 155 14-Oct-09 A 18-May-10 A
D-1500 Develop Draft SMP 30 15-Oct-09 A 03-Dec-09 A
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D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A
D-1480 EPA Review, Draft SMP 30 03-Dec-09A 12-Feb-10 A
D-3090 Revise Draft Final SMP 15 12-Feb-10 A 29-Mar10A |
D-2500 Stakeholder Review, Draft Final SMP 10 07-Apr-10 A 30-Apr-10 A
D-1490 Submit Draft Final SMP to Stakeholders 0 07-Apr-10 A
D-3220 Stakeholder Meeting to Discuss Draft Final SMP 1 29-Apr-10 A 29-Apr-10 A
F-3230 Revise Final SMP 91 30-Apr-10 A 07-Sep-10 A
F-3240 Submit Final SMP 0 07-8ep-10A | L
F-3250 Revisions Areawide Plans 106 01-Feb-11 A 28-Feb-11 A
F-3260 Complete All Revisions Areawide Plans 105 03-Oct-11* 24-Feb-12 4 : : : L — : 1 I Complete All Revisions Areawide Plans
03.01.01 Natural Resources Assessment 652 01-Oct-09 A 11-Apr-12 ¥ 03.01.01 Natural Resources Assessment

D-1690A Natural Resources Assessment - Mobilization & 192 05-Oct-09 A 30-Jun-10 A

Procurement
$-1690 Natural Resources Assessment (Base Contract, 192 05-Oct-09 A 31-May-11 A

AmendmentNo 1 and No 2)
D-1690B Natural Resources Assessment - On-Site Monitoring 64 01-Jul-10 A 30-Sep-10 A

thru 3rd Qtr 2010

@

D-1690C Natural Resources Assessment - On-Site Monitoring 63 01-Oct-10 A 30-Dec-10 A

thru 4th Qtr 2010

3

D-1690D Natural Resources Assessment - On-Site Monitoring 12
thru May 2011

04-Jan-11 A 31-May-11 A

D-1690D10 Natural Resources Assessment - On-Site Monitoring 225 01-Jun-11A 11-Apr-12 ] Natural Résources A , 1t - On-Site M. i ing thru Compleétion
thru Completion " i : ;
C-2320 Complete Biological Survey Field Work 10 05-Oct-09 A 16-Oct-09 A
D-3700 Prepare Draft Biological Survey Report 20 19-Oct-09 A 13-Nov-09 A
D-2930 EPA Review, Biological Survey Report 3 16-Nov-09 A 18-Nov-09 A
D-3720 Meeting to Discuss Preliminary Biological Survey 1 19-Nov-09 A 19-Nov-09 A
D-3730 DOE Completes Final Biological Survey Report 15 20-Nov-09 A 10-Dec-09 A
D-3740 DOE Conducts Wet Season Biological Survey 22 11-Dec-09 A 11-Jan-10 A
(Estimated Dates)
D-2170 Complete CH1 and CH2 of Biological Assessment 20 01-Oct-09 A 23-Oct-09 A
Report
D-2150 Submit Preliminary Sections to EPA for Review 0 23-Oct-09 A
D-3790 Complete Draft Biological A t Report 11 20-Nov-09 A 04-Dec-09 A
D-2970 Submit Draft Biological Assessment Report to EPA 0 04-Dec-09 A
D-2160 EPA Review of Biological Assessment Report 5 04-Dec-09 A 1M-Dec-09A | Ty
D-3800 Submit Biological Assessment to FWS 0 11-Dec-09 A
D-3810 FWS Preliminary Review of BA Report 20 11-Dec-09A 04-Jan-10 A
D-3780 Revise Biological Assessment Report 21 04-Jan-10 A 12-Feb-10 A
D-3020 Submit Final BA to FWS 15 10-Feb-10 A 10-Feb-10 A
D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10 A 25May-10A |
D-2240 Biological Opinion 15 18-Feb-10 A 30-Jun-10 A
F-2330 Biological Opinion Completed 0 25-May-10 A
PU— Summary Revision Date September 2011
I Actual Work . ] . . . Status Date 30-Sep-11
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 19-Oct-11
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Activity ID Activity Name Original | Start Finish Total 2011 2012
Duration Float 3 ) oY o) 3
03.01.02 Cultural Resources Assessment 611 01-Dec-09A  11-Apr-12 12 ¥ 03.01.02 GulturalResources Assessment
D-1700A Area IV Cultural Resources Assessment - Planning & 151 01-Dec-09 A 30-Jun-10 A : :
Procurement
$-1700 Cultural Resources Assessment (Base Contract, 151 01-Dec-09 A 31-May-11 A
Amendment No.1 and No.2)
D-1700B Area IV Cultural Resources Assessment - On-Site 64 01-Jul-10 A 30-Sep-10 A
Monitoring thru 3rd Qtr 2010
D-1700C Area IV Cultural Resources Assessment - On-Site 63 01-Oct-10 A 30-Dec-10 A
Monitoring thru 4th Qtr 2010
D-1700D Area IV Cultural Resources Assessment - On-Site 128 04-Jan-11 A 31-May-11 A Area IV Cultural kesources A 1t - On-Site N ing thru May ‘011
Monitoring thru May 2011 : f
D-1700D10 Cultural Resources Assessment - On-Site Monitoring 225 01-Jun-11 A 11-Apr-12 | Cultural Résources Assessﬁent - On-Site Mor{itoring thru Complfetion
thru Completion : : : :
D712 NBZ Cultural Resources Assessment (DOE) 75 01-Dec-09 A 23-Jul-10 A
D-1713 DOE submit Draft NBZ A to Stakehold: 0 01-Sep-10 A
D-1714 Stakeholder Review Draft Assessment 6 01-Sep-10 A 09-Sep-10 A
D-1716 Prepare Consultation Package 10 07-Sep-10 A 08-Nov-10 A
D-1719 Stakeholder Meeting 2 10-Sep-10 A 13-Sep-10 A
D-1720 DOE Revise NBZ Cultural Resources Assessment 5 14-Sep-10 A 20Sep-10A | | i
D-1722 DOE submit Draft Final to Stakeholders 0 20-Sep-10 A
D-1717 SHPO Review of NBZ Cultural Resources 22 08-Nov-10 A 30-Nov-10 A
Assessment
D-1721 Stakeholder Meeting 2 09-Nov-10 A 10-Nov-10 A
D-1728 EPA Receive Approval for "No Effects" 0 30-Nov-10 A
03.01.03 Geophysical Survey 108 31-May-10A  31-May-11 A 03.01.03 Geophysical Survey T
C-1710 Start Geophysical Survey 108 31-May-10 A 31-May-11 A Start Geophysicél Survey
11 Reporting 852 29-Sep-09 A 30-Aug-12 1 v 11 Reporting
01.10 Routine Task Order Project Management 721 19-Oct-09 A 31-Jul-12 33 01.10 Routine Task Order Project Managg
C-1130B Routine Task Order Project Management-Thru 3rd Qtr 64 01-Jul-10 A 30-Sep-10 A
2010
C-1130C Routine Task Order Project Management-Thru 4th Qtr 63 01-Oct-10 A 30-Dec<10A | Ty ey e
2010
C-1130D Routine Task Order Project Management-Thru 1st Qtr 63 04-Jan-11 A 31-Mar-11 A ment-Thru 1st Qtr 2011
2011
C-1130E Routine Task Order Project Management-Thru May 65 01-Apr-11 A 31-May-11 A Routine Task Order Project Manage ment-Thru May 2011
2011
S$-1130 Routine Task Order Project Management-Thru May 183 19-Oct-09 A 31-May-11 A Routine Task Order Project Management-Thru May 2011
2011
C-1130A Routine Task Order Project Management-Thru 2nd 183 19-Oct-09 A 30-Jun-10 A
Qtr 2010
C-1130E10  Routine Task Order Project Management-Thru 152 01-Jun-11A  30-Dec-11 23—, Routine Task Order Project Manageme! nt-Thru D 2011
December 2011
C-1130F Routine Task Order Project Management-Thru April 85 03-Jan-12 30-Apr-12 23 ¢ Routine Task Order Project Manageément-Thru April 2012
2012
C-1130G Routine Task Order Project Management-Thru 66 01-May-12 31-Jul-12 23 Routine Task Order Project Manage ment-|
Completion
01.12 Attend Meetings 713 29-Sep-09 A 29-Jun-12 55 V. 01.12 Attend Meetings
C-1460A Quarterly Task Order Management Meetings thru 2nd 138 21-Dec-09 A 30-Jun-10 A
Qtr 2010
S$-1460A10 Meetings thru May 2011 371 21-Dec-09 A 31-May-11 A Meetings thru May 2011
C-1460B Quarterly Task Order Management Meetings thru 3rd 43 02-Aug-10 A 30-Sep-10 A
Qtr 2010
C-1460C Quarterly Task Order Management Meetings thru 4th 63 01-Oct-10 A 30-Dec-10 A
Qtr 2010
C-1460D Quarterly Task Order Management Meetings thru 1st 23 01-Mar-11 A 31-Mar-11 A fleetings thru 1st Qtr 2011

Qtr 2011

PU— Summary
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Activity ID Activity Name Original Start Finish Total 2011 ‘ 2012
Duration Float 3 ) [ oY o) 3 4
C-1460E Quarterly Task Order Management Meetings thru May 65 01-Apr-11 A 31-May-11 A Quarterly Task Order Management Meetings thru May 2011 i
2011 :
C-1460F Quarterly Task Order Management Meetings thru 65 03-Oct-11* 30-Dec-11 25 : 3, 77777777777777 L | Quarterly Task Order Management Vleetlngs thru December 2011
December 2011 ' ' ' : : : ' ' : : : : :
C-1460F10  Quarterly Task Order Management Meetings thru 85 03-Jan-12 30-Apr-12 25 ¢ } Quarterly Task O:rder Management Meetings thru Aprii 2012
April 2012 ! ! ; f ; ; : ' ' ' : : : : :
C-1460F20  Quarterly Task Order Management Meetings thru 44 01-May-12 29-Jun-12 25 i i Quarterly Task 0r;der Management Meetings thru Combletior
Completion h ; ; : : ]
C-1470A Technical Meetings on the HSA thru 2nd Qtr 2010 188 12-Oct-09 A 30-Jun-10 A
C-1480 Technical Meetings on the Gamma Scan Work Plan 202 21-Oct-09 A 30-Jun-10 A
C-1500 Technical Meetings on the Soil FSP/QAPP 228 14-Dec-09 A 04-Apr-11 A PIQAPP Ty
C-1490 Technical Meetings on the Water FSP/QAPP 398 14-Dec-09 A 31-May-11 A Technical Meetin:gs on the Water F$PIQAPP
C-1510A Technical Meetings During the Field Investigation 310 29-Jan-10 A 30-Jun-10 A
Work thru 2nd Qtr 2010
C-1510B Technical Meetings During the Field Investigation 64 01-Jul-10 A 30-Sep-10 A
Work thru 3rd Qtr 2010
C-1470B Technical Meetings on the HSA thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1470C Technical Meetings on the HSA thru 4th Qtr 2010 63 01-Nov-10 A 30-Dec-10 A
C-1510C Technical Meetings During the Field Investigation 63 01-Nov-10 A 30-Dec-10 A
Work thru 4th Qtr 2010
C-1510D Technical Meetings During the Field Investigation 266 04-Jan-11 A 31-Jan-11 A
Work thru Jan 2011
C-3220 Technical Meetings on the Soil FSP/QAPP 22 01-Jun-11A 30-Jun-11 A
(Deobligated)
C-2500 Technical Meetings on the Investigation Data Reports 22 01-Sep-10 A 30-Sep-10 A

thru 3rd Qtr 2010

C-2510 Technical Meetings on the Investigation Data Reports 21 01-Dec-10 A 30-Dec-10 A
thru 4th Qtr 2010 ‘ ‘
C-2520 Technical Meetings on the Investigation Data Reports 1 01-Mar-11 A 31-Mar-11 A tion Data Reportsithru 1st Qtr 2011
thru 1st Qtr 2011 : .
C-2000 Site Access Negotiation Meetings 115 05-Oct-09 A 12-Mar-10 A
C-1530A Bi-Monthly EPA/DOE Project Managers Meetings thru 197 29-Sep-09 A 30-Jun-10 A
2nd Qtr 2010
C-1530B Bi-Monthly EPA/DOE Project Managers Meetings thru 64 01-Jul-10 A 30-Sep-10 A
3rd Qtr 2010
C-1530C Bi-Monthly EPA/DOE Project Managers Meetings thru 63 01-Oct-10 A 30-Dec-10A |y e
4th Qtr 2010
C-1530D Bi-Monthly EPA/DOE Project Managers Meetings thru 23 01-Mar-11 A 31-Mar-11 A lers Meetings thru:1st Qtr 2011
1st Qtr 2011
C-1550A Risk Assessment Coordination Meetings thru 4th Qtr 21 01-Dec-10 A 30-Dec-10 A
2010
C-1550B Risk Assessment Coordination Meetings thru 1st Qtr 1 01-Mar-11 A 31-Mar-11 A ings thru 1st Qtr 2011
2011
C-1552 General Stakeholder Meetings 175 01-Aug-11 A 30-Mar-12 90 || General Stakeholder Meetings
D-3410 Stakeholder Tech Session- Subarea 5C Phase 2 1 20-Feb-12 20-Feb-12 of T ey e e | Stakeholder Tech Session- Subarea 5C Phase 2
01.16 Monthly Reports for ARRA of 2009 748 12-Oct-09A  30-Aug-12 1 v 0116 Monthly Reports
D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 30-Aug-12 1 ]| Monthly Reports for AR
D-1160A Monthly Reports for ARRA of 2009 thru 2nd Qtr 2010 186 12-Oct-09 A 30-Jun-10 A
D-1160B Monthly Reports for ARRA of 2009 thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
D-1160c Monthly Reports for ARRA of 2009 thru 4th Qtr 2010 63 01-Nov-10 A 30-Dec-10A | Ty e
D-1160D Monthly Reports for ARRA of 2009 thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A hru 1st Qtr 2011
D-1160E Monthly Reports for ARRA of 2009 thru May 2011 65 01-Apr-11 A 31-May-11 A Monthly Reports for ARRA of 2009 thru May 2011
D-1160E10  Monthly Reports for ARRA of 2009 thru June 2011 22 01-Jun-11 A 30-Jun-11 A = Monthly Reports for ARRA of 2009 thru June 2011
PU— Summary Revision Date September 2011
I Actual Work . ] . . . Status Date 30-Sep-11
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 19-Oct-11
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Activity ID Activity Name Original | Start Finish Total 2011 2012
Duration Float 3 [ oY o) 3 4
D-1160F gllot?lr;thly Reports for ARRA of 2009 thru December 31 130 01-Jul-11 A 30-Dec-11 1 — : : ; : : or ARRA of 2009 thru December 31 2011
D-1160G Monthly Reports for ARRA of 2009 thru April 30 2012 85 03-Jan-12 30-Apr-12 1 77777777777777 : : — — ‘ i Monthly Reports For ARRA 0f 2009 ‘hru April 302012 :
D-1160H Monthly Reports for ARRA of 2009 thru Completion 88 01-May-12 30-Aug-12 1 } ] Monthly Reports for AR|
03.01.03 Geophysical Survey 108 01-Jun-11 A 17-Oct-11 209 M 03-01-033 Geophysical SU?"VEY ‘ ‘
C-2910 Complete Geophysical Survey and Report 108 01-Jun-11 A 17-Oct-11 209 . . . 1 Compljete Geophysical Sn:;rvey and Report
C-3160 Prepare Draft Geophysical Report 13 01Jun-11A 16-Sep-11 A Prepal e Draft Geophysicail Report
C-3170 EPA Review Draft Geophysical Report 519-Sep-11 A 04-Oct-11 210 EPA Review D:raff ééé}ih}éiééiéébé& """""""""""""""""""" §
C-3180 Revise Draft Geophysical Report 8 05-Oct-11* 14-Oct-11 210 3 Revise Diraft Geophysical lj(eport
M-3110 Submit Draft Final Geophysical Report 0 17-Oct-11 209 * Submit% Draft Final Geopl‘éysical Report
05.01 Analytical Support 324 26-Feb-10 A 31-May-11 A 05.01 Analytical §Sumwrt
C-1330A  Analytical Support thru 2nd Qtr 2010 89 26-Feb-10 A 30-Jun-10 A § § §
$-1330 Analytical Support (Base Contract, Amendment No 1 322 26-Feb-10 A 31-May-11 A ‘ : : :
and No 2) ‘ ‘ ‘ 1 1 1 1 1 1 1 1
C-1330B Analytical Support thru 3rd Qtr 2010 42 03-Aug-10 A 30-Sep-10 A
C-1330C Analytical Support thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1330C10  Analytical Support thru 1st Qtr 2011 1 01-Mar-11 A 31-Mar-11 A
C-1330C20  Analytical Support thru 2nd Qtr 2011 44 01-Apr-11 A 31-May-11 A Analytical Suppoirt thru 2nd Qtr 20131
05.02 Data Validation 412 13-Dec-10 A 13-Jul-12 45 """"""" " " " ¥ 05.02 Daﬁta Validation
C-2860 Data Validation thru May 2011 119 13-Dec-10 A 31-May-11 A Data Validation tr;ﬁru May 2011 :
C-2870 Data Validation thru Completion 224 01-Jun-11 A 28-Jun-12 0_—| Data Validation thru Completion
C-2630 Data Validation - 5C P hase 1 34 05-Aug-11 A 28-Oct-11 1] lj)ata Validation - 50 Phase 1
C-2730 Data Validation - 5B P hase 1 34 24-Oct-11 08-Dec-11 20 [ 3 I : T ] Data Valid 1 - 5B Phase 1
C-2750 Data Validation - 5A Phase 1 34 25-Nov-11 11-Jan-12 w22y ey e — — L DhataValidation - 5A Phase 1
C-2810 Data Validation - Subarea 6 P hase 1 30 01-Dec-11 11-Jan-12 132 T—————7— DataValidation - Subarea 6 Phase 1
c-2770 Data Validation - 8N P hase 1 30 12-Dec-11 20-Jan-12 124 — E——————— DpataValidation - 8N PHase 1
C-3060 Data Validation - 5D-N 30 25-Jan-12 06-Mar-12 93 |_ ! ] Data Validation - 5D-N
C-3090 Data Validation - 5D-S 30 19-Mar-12 27-Apr-12 55 E—————""3 pata Validation - 5D-S
C-2790 Data Validation - 8S Phase 1 30 21-Mar-12 01-May-12 Y X | S— l—.—J Data Validation - 8S Phase 1
C-3150 Data Validation - Subarea 7 P hase 1 30 23-Mar-12 03-May-12 51 ':::' Data Validation - Subarea 7 Phaseé 1
C-3200 Data Validation - Subarea 3 30 23-Mar-12 03-May-12 61 = Data Validation - Subarea 3
C-3040 Data Validation - NBZ 30 15-May-12 25-Jun-12 0 [ Data Validation - NBZ
C-3260 Data Validation Complete - Groundwater Analysis 0 31-Oct-11* 133 # Data Validation Complete - Groundwater Analysis
C-3270 Data Validation Complete - Sediment Analysis 0 31-Oct-11* 4| Ty 4 Data Validation Complete - Sediment Analysis | 1
C-3190 Data Validation - Area Il and Area Il Surface Water 17 22-Dec-11 13-Jan-12 109 [/ Data Validation - Area Il and Area lll Surface Water
C-3020 Data Validation - Phase Il Sediment 35 12-Mar-12 27-Apr-12 40 [ 1 ! 1 Data Validation - Phase |l Sediment
C-2650 Data Validation - 5C P hase 2 30 21-May-12 29-Jun-12 10 [=—————1: patavalidation - 5C Phase 2
PU— Summary Revision Date September 2011
BN Actual Work 3 . . N Status Date 30-Sep-11
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
B Critical Remaining Work . Report Date 19-Oct-11
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. Data Evaluation ti

Activity ID Activity Name Original | Start Finish Total 2011 ‘ 2012
Duration Float 3 ) [ oY o) 3 4
C-2830 Data Validation - 5B P hase 2 30 04-Jun-12 13-Jul-12 0 g Data Validation - 5B Phase 2
05.03 Data Management 604 01-Mar-10A  29-Jun-12 45 3 3 — 5 S R . 05.03 Data M
C-1350A Data Management thru 2nd Qtr 2010 88 01-Mar-10 A 30-Jun-10 A :
C-1350 Data Management 604 01-Mar-10 A 29-Jun-12 45 — ] Data M
C-1350B Data Management thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1350C Data Management thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1350D Data Management thru 1st Qtr 2011 63 04-Jan-11 A MMar-11A | e
C-1350E Data Management thru May 2011 23 01-Apr-11 A 31-May-11 A Data Managemevjmt thru May 2011 !
C-1350E10  Data Management thru June 2011 22 01-Jun-11 A 30-Jun-11 A :r Data Managemen%t thru June 2011
C-1350F Data Management thru 3rd Qtr 2011 65 01-Jul-11 A 30-Sep-11 A | i
C-1350G Data Management thru Completion 195 03-Oct-11* 29-Jun-12 45 l Data ‘?thru Completion
06.0 Data Evaluation 768 25-Jan-10 A 27-Jul-12 35 " " ; v OjS-O Data Evaluatidj"
$-2640 Data Evaluation (Base Contract, Amendment No 1 346 25-Jan-10 A 31-May-11 A Data Evaluation j(Base Contract, An%nendment No 1 andi No 2) | |
and No 2) ! ! !
C-2640 Data Evaluation - 5C Round 1 15 24-Oct-11 11-Nov-11 0
C-2720 Data Evaluation - 5B Round 1 15 02-Dec-11 22-Dec-11 20 '—‘ Data Evaluation - 5B Rjound 1 | |
C-2800 Data Evaluation - Subarea 6 Round 1 20 29-Dec-11 25-Jan-12 132  — —— D;ta Evaluation -s&barea 6Round 1
c-2740 Data Evaluation - 5A Round 1 15/ 05-Jan-12 25-Jan-12 122 e o % | Data 'E"v'élu; ion - 5A Round 1
C-2760 Data Evaluation - 8N Round 1 20 09-Jan-12 03-Feb-12 124 '—‘ Data Evaluaticén -8N Round 1
C-3070 Data Evaluation - 5D- N Round 1 20 22-Feb-12 20-Mar-12 93 '—‘ Data E I 1 - 5D- N%Round 1
C-3080 Data Evaluation - 5D- S Round 1 20 16-Apr-12 11-May-12 55 |:' Data Evall;ation -5D-S Roun:d1
C-2780 Data Evaluation - 8S Round 1 20 18-Apr-12 15-May-12 53 4 |:' Data Eval 1-8S Round 1
c-3140 Data Evaluation - Subarea 7 Round 1 20 20-Apr-12 17-May-12 s EE—— l—' Data Evaluation - Subarea 7 Round 1
c-3210 Data Evaluation - Subarea 3 20 20-Apr-12 17-May-12 61 ——1 —— Data Evaluation - Subarea 3
C-2660 Data Evaluation - 5C Round 2 20 18-Jun-12 13-Jul-12 10 '——‘ Data E 1-5C Round 2
C-3050 Data Evaluation - NBZ 20 26-Jun-12 23-Jul-12 0 E Data Evaluation - NBZ
C-2820 Data Evaluation - 5B Round 2 20 02-Jul-12 27-Jul-12 0 [EESSSEEEEEN Data Evaluation - 5B Round 2
C-3130 Data Evaluation of Gamma Scanning Data for FSP 20 19-Dec-11 13-Jan-12 24| e e Data Evaluatior ) of Gamma.Scanning Data forFSP Addendum - NBZ
Addendum - NBZ
C-3030 Data Evaluation - Phase 2 S ediment 20 16-Apr-12 11-May-12 40 e — C——— pataEval - Phase 2 Sediment
C-1430A  Data Evaluation thru 2nd Qtr 2010 113 25-Jan-10 A 30-Jun-10 A
C-1430B  Data Evaluation thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1430C  Data Evaluation thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1430D Data Evaluation thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
C-1430E Data Evaluation thru May 2011 65 01-Apr-11 A 31-May-11 A Data Evaluation thru May 2011
C-1430E10  Data Evaluation thru June 2011 22 01-Jun-11 A 30-Jun-11 A [ Data Evaluation thru June 2011
C-1430F Data Evaluation thru 3rd Qtr 2011 65 01-Jul-11 A 30-Sep-11 A ‘ hru 3rd Qtr 2011

PU— Summary
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[/ Remaining Work
I Critical Remaining Work
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Activity ID Activity Name Original Start Finish Total 2011 ‘ 2012
Duration Float 3 ) [ oY o) 3 4
C-1430G Data Evaluation thru 4th Qtr 2011 65 03-Oct-11* 30-Dec-11 1 i | Data Evaluation thru 4th Qtr 2011
C-1430H Data Evaluation thru Completion 145 03-Jan-12* 23-Jul-12 of Ty
07.0 Coordination on Assessment of Risks 242 22-Mar-10 A 31-May-11 A 07.0 Coordination on A of Risks
D-1440A Coordination on Assessment of Risks thru 2nd Qtr 73 22-Mar-10 A 30-Jun-10 A : :
2010 : : ; |
S$-1440 Coordination on Assessment of Risks (Base 73 22-Mar-10 A 31-May-11 A Coordination on Assessment of Risks (Base Contract, 3Amendment No 1l$nd No 2)
Contract, Amendment No 1 and No 2) ; ; ; f
D-1440B Coordination on Assessment of Risks thru 3rd Qtr 43 02-Aug-10 A 30-Sep-10 A
2010
D-1440C Coordination on Assessment of Risks thru 4th Qtr 21 01-Dec-10 A 30-Dec-10A | o
2010 ! ! !
D-1440 Coordination on Assessment of Risks thru May 2011 1 01-Mar-11 A 31-May-11 A Coordination on Assessment of Risks thru May 2011
09.03.01 Phase 1 Report - Technical Memo 167 06-Dec-10A  29-Jul-11A 1 ¥ 09.03.01 Phase 1 Report - TechnicajMemo
D-1890 Phase 1 Report- Technical Memo 138 06-Dec-10 A 31-May-11 A Phase 1 Report- Technical Memo : .
D-1900 Phase 1 Report- Technical Memo - Before Amend. 3 42 01Jun-11A  29Jul-11A —— Phase 1 Report- Technical Memo - Bgfore Amend. 3 Approval
Approval : : : d 1 1
9.06 Gamma Survey Final Report 109 26-Sep-11A  26-Jun-12 28 § § § T — T ‘ ; ; 1 1 ¥'9.06 Gamma Survey Final Report
D-1810 Gamma Survey Final Report 40 26-Sep-11 A 26-Jun-12 28 § § § ] : : - p— : : : 1 G Survey Final Report
D-1820 Prepare Draft Gamma Survey Report 48 26-Sep-11 A 03-Apr-12 28 - - - T T — Prepare Draft ¢amma Survey Reﬁort
; i Revies :
D-1830 EPA/HGL Review Gamma Survey Report 20 04-Apr-12 01-May-12 28 - EPA/HGL vG Survey Report
D-1840 Revise Gamma Survey Report 40 02-May-12 26-Jun-12 28 L L T ] Revise Gamma SuWey Report
D-4030 Submit Draft Final Gamma Scanning Report 0 26-Jun-12 28 & * Submit Draft Final Gamma Scanning Report
9.07 Groundwater, Surface Water, Seep, and Sediment R... 185 26-Sep-11A 15-Jun-12 50 ; * ¥ 9.07 Groundwater, Surfacie Water, Seep, and:Sediment Report :
D-1970 Groundwater Report 41 26-Sep-11 A 12-Mar-12 104 L ] Groundwater Report : :
D-4430 Prepare Draft GW Report 20 26-Sep-11A 06-Jan-12 104 [ ] Prepare Dra W Report
D-4440 Submit Draft GW Report to EPA 0 06-Jan-12 104 ; ¢ Submit Draft GW Report to EP:A
D-4450 EPA Review Draft GW Report 10 09-Jan-12 20-Jan-12 14| T — E=""3"EPA Review Draft GW Report
D-4460 Revise Draft GW Report 36 23-Jan-12 12-Mar-12 104 —— ! : 1 Revise Draft GW Report
M-2300 Submit Draft Final GW Report 0 12-Mar-12 104 #® Submit Draft Final GW Report
D-1980 Phase 1 Sediment/Surface Water Tech Memo 49 01-Nov-11 06-Jan-12 40 [ i T ] Phase 1 Sedi 'Surface Water Tech Memo
D-4470 Prepare Draft SW and Sediment Phase 1 TM Report 20 01-Nov-11 28-Nov-11 40 h : : ; ) 1 'Prepare Draft SW and Sediment Phase 1 TM Report
D-4480 EPA Review Draft SW and Sediment Phase 1 TM 10 29-Nov-11 12-Dec-11 q| T = E——7 EPA Review Draft SW and Sediment Phase 1 TM Report
Report
D-4550 Revise Draft SW and Sediment Phase 1 TM Report 19 13-Dec-11 06-Jan-12 40 —— E=———"" Revise Draft $W and Sediment Phase 1 TM Repori
M-4560 Submit Draft Final SW & Sediment Phase 1 TM Report 0 06-Jan-12 40 o #® Submit Draft Einal SW & Sediment Phase 1 TM Report
D-2200 Area Il and Area Il Surface Water/Sediment Tech 20 17-Jan-12 13-Feb-12 109 [ 1 Area Il and Area lll Surface; Water/Sediment Tech Memo
Memo ;
D-4490 Prepare Draft Area Il and Area Ill Tech Memo 16 17-Jan-12 07-Feb-12 109 ————— """ Prepare Draft Area Il and Areallll Tech Memo
D-4500 EPA Review Draft Area Il and Area 3 Tech Memo 10 07-Feb-12 20-Feb-12 109 : =" EPAReview Draft Area Il and Area 3 Tech Memo
D-4570 Revise Draft Area Il and Area lll Tech Memo 10 21-Feb-12 05-Mar-12 109 = — Revise Draft Area Il and Area Il Tech Memo
M-4570 Submit Draft Final Area Il and Area lll Tech Memo 0 05-Mar-12 109 o 4 Submit Draft Final Area Il and Area lll Tech Memo
D-1990 Phase 1 and Il Sediment/Surface Water Report 26 04-May-12 08-Jun-12 40 e — E——————""7 Phase 1 and Il Sediment/Surface Water Report
D-4510 Prepare Phase 1 & 2 SW and Sediment Draft Report 11 04-May-12 18-May-12 50 ::, " prepare Phase 1 & 2 SW and Sediment Draft Report
PU— Summary Revision Date September 2011
I Actual Work . ] . . . Status Date 30-Sep-11
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 19-Oct-11
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Activity ID Activity Name Original | Start Finish Total 2011 ‘ 2012
Duration Float 3 ) [ oY o) [ 3 4
D-4520 Submit Draft SW and Sediment Report to EPA 0 18-May-12 50 * Submiit Draft SWand Se(:iiment Report to EF’A
D-4530 EPAReview Phase 1 & 2 Draft SW & Sediment Report 5 21-May-12 25-May-12 50 = EFjPA Review Phase 1 & 2DraftSW& Sejdiment Report
D-4540 Revise Draft SW & Sediment Report 15 28-May-12 15-Jun-12 50 |:| Revise jDraft sSw& Sedimsjnt Report
M-2310 Submit DraftFinal Ph1 & 2 SW & Sediment Report 0 15-Jun-12 50 * Submit§ DraftFinal Ph1 & 2 SW & Sediment jReport
9.08 Soil Data Reports 220 12-Sep-11A 24-Aug-12 15 ' ' ' v 9.018 Soil Data Reporj'ts
D-1849 QC Borehole logs - Phase 1 Data Reports 164 12-Sep-11 A 26-Apr-12 86 ‘ ; ] QC Borehole logs - iPhase 1Data Rep?l‘ts ' '
D-1850 Phase 1 Data Report for Subarea 5C 25 08-Nov-11 12-Dec-11 0 g Phase 1 Data Report for Sub?area 5C
D-1852 Phase 1 Data Report for Subarea 5B 20 23-Dec-11 19-Jan-12 20 3 — Phasei 1 Data Report foﬁr Subarea 5B
D-1870 Phase 1 Data Report for Subarea 8N 20 07-Feb-12 05-Mar-12 124 '—_‘ Phase 1 Data éaepon for Subare; 8N
D-1860 Phase 1 Data Report for Subarea 5A 20 09-Feb-12 07-Mar-12 122 % Pha%se 1 Data Report fjor Subarea 5A
D-1841 Prepare Draft Phase 1 Data Report for 5C 10 08-Nov-11 21-Nov-11 I | "ﬁ"ﬁ'}éﬁéié'b}éﬁ'#}{a's’é 1Data Report for5¢/ S 3 :
D-1843 HGL/EPA Review Draft Phase 1 Data Report for 5C 5 22-Nov-11 28-Nov-11 49 — / HG L/EPA Review Draft Phase 1 Dataj Report for 5C
D-1845 Complete Phase 1 Data Report for 5C 10 29-Nov-11 12-Dec-11 49 r‘—| Complete Phase 1 Data Repq%rt for5C
D-1856 Prepare Draft Phase 1 Data Report for 5B 10 20-Jan-12 02-Feb-12 151 : — : Prepare Draft Fj’hase 1 Data Reponi't for 5B
D-1876 Prepare Draft Phase 1 Data Report for 5A 10 26-Jan-12 08-Feb-12 132 ‘:'  — Priepare Draft Phase 1 Data Report for 5A
D-1858 HGL/EPA Review Draft Phase 1 Data Report for 58 5 03-Feb-12 09-Feb-12 s ey e e e HG i.'/'EiSA'nji'e\}'i'eﬁ'Draft Phas}e 1 Data Report fo?r 58
D-1886 Prepare Draft Phase 1 Data Report for 8N 10 06-Feb-12 17-Feb-12 125 — Prepaire Draft Phase 1 D;ta Report for 8N
D-1868 HGL/EPA Review Draft Phase 1 Data Report for 5A 5 09-Feb-12 15-Feb-12 132 e/ |:| HGL/EPA Reviev;l Draft Phase 1 D;ta Report for 5A
D-1861 Complete Phase 1 Data Report for 5B 5 10-Feb-12 16-Feb-12 151 — /e Compl?ete Phase 1 Data R?eport for 5B |
D-1871 Complete Phase 1 Data Report for 5A 5 16-Feb-12 22-Feb-12 132 = 1 Complete Phase 1 Data Report for 5A
D-1888 HGL/EPA Review Draft Phase 1 Data Report for 8N 5 20-Feb-12 24-Feb-12 12| Ly e = T &3 HGL/EPAReview Draft Phase 1 Data Report for 8N
D-1889 Complete Phase 1 Data Report for 8N 5 27-Feb-12 02-Mar-12 125 — E3 Complete Phase 1 Data Report for 8N
D-1896 Prepare Draft Phase 1 Data Report for 5N 10 21-Mar-12 03-Apr-12 93 — E=——7 Prepare Draft Phase 1 Data Report for 5N
D-1898 HGL/EPA Review Draft Phase 1 Data Report for 5N 5 04-Apr-12 10-Apr-12 93 [ = HGL/EPAReview Draft Phase 1 Data Report for 5N
D-1899 Complete Phase 1 Data Report for 5N 5 11-Apr-12 17-Apr-12 93 (=) = Complete Phase 1 Data Report for 5N
D-1864 Phase 1 Data Report for Subarea 6 20 26-Jan-12 22Feb-12 132 —————7 " Phase 1 DataReport for Subarea 6
D-1862 Phase 1 Data Report for Subarea 5D-N 20 07-Mar-12 03-Apr-12 103 ,::, E————— Phase 1 Data Report for Subarea 5D-N
D-1872 Phase 1 Data Report for Subarea 5D-S 20 30-Apr-12 25-May-12 65 —— =3 PHhase 1 Data Report for Subarea 5D-S
D-1940 Phase 1 Data Report for Subareas 8S 20 02-May-12 29-May-12 63 ,::, E=————""7 'Phase 1 Data Report for Subareas 8S
D-1880 Phase 1 Data Report for Subarea 3 20 04-May-12 31-May-12 61 O E=————""71 Phase 1 Data Report for Subarea 3
D-1866 Phase 1 Data Report for Subarea 7 20 08-Jun-12 05-Jul-12 - 1 [ R e E=————""" Phase 1 Data Report for Subarea; 7
D-1865 Prepare Draft Phase 1 Data Report for 6 10 26-Jan-12 08-Feb-12 132 :::' Prepare Draft Phase 1 Data Report for 6
D-1867 HGL/EPA Review Draft Phase 1 Data Report for 6 5 09-Feb-12 15-Feb-12 132 i =3 HGL/EPAReview Draft Phase 1 Data Report for 6
D-1869 Complete Phase 1 Data Report for 6 5 16-Feb-12 22-Feb-12 132 — = complete Phase 1 Data Report for 6
D-1885 Prepare Draft Phase 1 Data Report for 5DS 10 14-May-12 25-May-12 55 —] =3 Prepare Draft Phase!1 Data Report for §DS
PU— Summary Revision Date September 2011
BN Actual Work 3 . . N Status Date 30-Sep-11
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
B Critical Remaining Work . Report Date 19-Oct-11
L 4 @ Milestone Level 3 Detailed Schedule b
— age 19 of 20
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Activity ID Activity Name Original | Start Finish Total 2011 2012
Duration Float 3 ) o) 3 4
D-1895 Prepare Draft Phase 1 Data Report for 8 South 10 16-May-12 29-May-12 53 e iPrepare Draft Phase 1 Data Report ft?r8 South
D-1875 Prepare Draft Phase 1 Data Report for 7 10 18-May-12 31-May-12 51 :l Prepare Draft Phiase 1 Data Report jfor 7
D-1887 HGL/EPA Review Draft Phase 1 Data Report for 5DS 5 28-May-12 01-Jun-12 55 D HGL/EPA Reviejw Draft Phase 1 Dajlta Report for 5DS
D-1897 gGLtIhEPA Review Draft Phase 1 Data Report for 8 5 30-May-12 05-Jun-12 53 I‘:I HGL/EPA Rev?iew Draft Phase 1 iData Report for 8 éouth
ou | | | |
D-1877 HGL/EPA Review Draft Phase 1 Data Report for 7 5 01-Jun-12 07-Jun-12 51 :l HGL/EPA Rejview Draft Phase 1 Data Report for 7
D-1909 Complete Phase 1 Data Report for 5DS 5 04-Jun-12 08-Jun-12 ss| B3 complete Pjhase 1Data Reportj for 5DS
D-1919 Complete Phase 1 Data Report for 8 South 5 06-Jun-12 12-Jun-12 53 = Completej Phase 1 Data Repjort for 8 South
D-1879 Complete Phase 1 Data Report for 7 5 08-Jun-12 14-Jun-12 51 = Completje Phase 1 Data Rejport for7 : :
D-1920 Phase 1 Data Report for NBZ 24 24-Jul-12 24-Aug-12 (] E Phiase1 Data Report%fcr NH
D-2000 Prepare Draft Phase 1 Data Report for NBZ 10 24-Jul-12 06-Aug-12 0 E Prepare DraftiPhase 1 Data Repiort for
D-2010 HGL/EPA Review Draft Phase 1 Data Report for NBZ 5 07-Aug-12 13-Aug-12 of T : E HGLIEPA? Review Draft Phajse 10
D-2030 Complete Phase 1 Data Report for NBZ 9 14-Aug-12 24-Aug-12 1] : E Cojmplete Phase 1 Dajta Re
D-1910 Phase 2 Data Report for Subarea 5C 20 16-Jul-12 10-Aug-12 10 E Phase 2 Daita Report for Subajrea 50
D-1950 Phase 2 Data Report for Subarea 58 20| 30-Jul-12 24-Aug-12 0 3 Phiase 2 Data Report%for sy
D-2040 Prepare Draft Phase 2 Data Report for 5C 10 16-Jul-12 27-Jul-12 10 E I%repare Draft Phasej 2 Data Report fori 5C
D-2050 HGL/EPA Review Draft Phase 2 Data Report for 5C 5 30-Jul-12 03-Aug-12 wof T e E HGL/EPA Reviejw Draft Phase 2 [%ata R
D-2140 Prepare Draft Phase 2 Data Report for 5B 10 30-Jul-12 10-Aug-12 1] E Prepare Dr%ft Phase 2 Data Rjeponi
D-2110 Complete Phase 2 Data Report for 5C 5 06-Aug-12 10-Aug-12 10 : E Complete Pihase 2 Data Repojrt for §
D-2180 HGL/EPA Review Draft Phase 2 Data Report for 5B 5 13-Aug-12 17-Aug-12 0 E HGL/E :PA Review Draft I;hase
D-2190 Complete Phase 2 Data Report for 5B 5 20-Aug-12 24-Aug-12 1] E Complete Phase 2 Data Re;
M-1400 All Soil Data Reports Complete (1] 24-Aug-12 of Ly e 3 All' Soil Data Reports: Comyg
Additional Scope 40 12-Sep-11A 28-Oct-11 230 v ¥ Additional Scope
X-2210 Radiological Trigger Level Task Memo 40 12-Sep-11A 28-Oct-11 230 ——————1 Radiological Trigger Level Task Memo
12 Project Close-Out 33 31-Jul-12 14-Sep-12 0 v 12 Project CId
16.01 Initiate Task Order Closeout 13 31-Jul-12 17-Aug-12 0 p— 16.01 Initiate Task Order,Close|
C-2700 Close Office 0 31-Jul-12* Y e 2’ Close Office
C-1370 Initiate Task Order Closeout 10 06-Aug-12 17-Aug-12 0 [E==N |nitiatei Task Order Closeput
16.02 Return Documents to EPA 10 20-Aug-12 31-Aug-12 0 pem—Y 16.02 Return D
D-1380 Return Docs to EPA 10 20-Aug-12 31-Aug-12 0 E Return Docs to EPA
16.03 Task Order Completion Report 20 20-Aug-12 14-Sep-12 L e e . I e T T v 16.03 TaskOr
D-1390 Task Order Completion Report 10 20-Aug-12 31-Aug-12 0 E Task Order Cc¢ I
D-2320 Publish Task Order Completion Report 0 31-Aug-12 0 3 Publish Task Orger Co
M-2290 Complete Project Closeout Activities 0 31-Aug-12 0 3 Complete Project Clos
D-2330 Prepare Final Invoice 10 03-Sep-12 14-Sep-12 0 E Prepare Final
M-3000 Project Complete 0 14-Sep-12* 0 | 3 Project Compl

PU— Summary

I Actual Work

[/ Remaining Work
I Critical Remaining Work
@ Milestone

[ Activity Baseline

4

<

< Milestone Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Status Date 30-Sep-11
Report Date 19-Oct-11
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14-Sep-12*

JActivity ID [ Activity Name Total | Current Start |Current Baseline | | 2012
Float Finish Finish ] Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

C-2920  Complete Site Prep (Vegetation 0 01-Jun-11A  15-Dec-11 15-Dec-11 omplete egetation Removal)

Removal) 15-Dec-11
C-3100  Gamma Scanning - Complete UP TO 0 15-Sep-11 A 26-Oct-11 30-Sep-11 (EEEEES————— Gamma Scanning - Complete UP TO 50% OF NBZ

50% OF NBZ 26-Oct-11
M-2455  Gamma Scanning 50% Complete - 0 26-Oct-11 30-Sep-11 r$ Gamma Scanning 50% Complete - NBZ

NBZ 26-Oct-11
C-3110  Gamma Scanning - Complete UP TO 0 27-Oct-11 11-Nov-11  11-Nov-11 Gamma Scanning - Complete UP TO 75% OF NBZ

75% OF NBZ 27-Oct-11 11-Nov-11
M-2457  Gamma Scanning 75% Complete - 0 11-Nov-11 11-Nov-11 Gamma Scanning 75% Complete - NBZ

NBZ 11-Nov-11
C-3120 Gamma Scanning - Complete UP TO 0 14-Nov-11 30-Dec-11 30-Dec-11 Gamma Scanning - Complete UP T 100% OF NBZ

100% OF NBZ 14-Nov-11 0-Dec-11
M-2460  Gamma Scanning 100% Complete 0 30-Dec-11 30-Dec-11 Gamma Scanning 100% Complete iNBZ

-NBZ 30-Dec-11

|
D-4730 FSP - Addendum NBZ (Phase 1) 0 02-Jan-12 01-Mar-12 01-Mar-12 W FSP - Addendum NBZ (Phase 1)
02-Jan-12 ‘ 01-Mar-12

C-2710 Collect Soil Samples - Per FSP 0 02-Mar-12 12-Apr-12 12-Apr-12 m Collect Soil Samples - Per FSP Addendum for NBZ

Addendum for NBZ 02-Mar-12 12-Apr-12
C-1450C80 Sample Analysis NBZ Priority 1 0 13-Apr-12 14-May-12 14-May-12 : Sample Analysis NBZ Priority 1

13-Apr-1. ‘ 14-May-12
C-1450C10 Sample Analysis NBZ Priority 2 0 13-Apr-12 14-May-12 14-May-12 W Sample Analysis NBZ Priority 2
13-Apr-12 ‘ 14-May-12
C-3040 Data Validation - NBZ 0 15-May-12 25-Jun-12 25-Jun-12 W Data Validation - NBZ
15-May-12 25-Jun-12
C-3050 Data Evaluation - NBZ 0 26-Jun-12 23-Jul-12 23-Jul-12 Data ion - NBZ
26-Jun-12 23-Jul-12

D-2000 Prepare Draft Phase 1 Data Report 0 24-Jul-12 06-Aug-12 06-Aug-12 - Prepare Draft Phase 1 Data RReport for NBZ

for NBZ 24-Jul-12 06-Aug-12
C-1370 Initiate Task Order Closeout 0 06-Aug-12 17-Aug-12 17-Aug-12 T Initiate Task Order Closeout

06-Aug-1; 17-Aug-12
| |

D-2010 HGL/EPA Review Draft Phase 1 0 07-Aug-12 13-Aug-12 13-Aug-12 HGU/EPA Reviey Drpft Phase 1 Data Report for NBZ

Data Report for NBZ 07-Aug-12 13-Aug-12
D-2030 Complete Phase 1 Data Report for 0 14-Aug-12 24-Aug-12 24-Aug-12 -mmmmmmm Conjplefe Phase 1 Data Report for NBZ

fl4-Aug-12 24-Aug-12
D-1380 Return Docs to EPA 0 20-Aug-12 31-Aug-12 31-Aug-12 ‘ ‘ s Return Docs to EPA
20-Aug-1; 1-Aug-12
D-1390 Task Order Completion Report 0 20-Aug-12 31-Aug-12 31-Aug-12 ‘ ‘ - j<Task Order Completion Report
20-Aug-12 31-Aug-12
M-1400 All Soil Data Reports Complete 0 24-Aug-12 24-Aug-12 ‘ ‘ L3 All $oil Data Reports Complete
24-Aug-12

M-2290 Complete Project Closeout 0 31-Aug-12 31-Aug-12 ‘ ‘ = Complete Project Closeout Activities

Activities 31-Aug-12
D-2320 Publish Task Order Completion 0 31-Aug-12 31-Aug-12 ‘ ‘ 3| Publish Task Orfier Completion Report

Report 31-Aug-12
D-2330 Prepare Final Invoice 0 03-Sep-12 14-Sep-12 14-Sep-12 ‘ ‘ repare Final Invoice

03-Sep-12 4-Sep-12

M-3000 Project Complete 0 14-Sep-12* 14-Sep-12 ‘ ‘ Project Complete

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY

MOST CRITICAL PATH

US EPA Region 9

Revision Date- September 2011
Status Date: 30-Sep-11
Report Date:19-Oct-11

Page 1 of 1




@ EM Recovery Act Data Call
Q:k’ Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY Actuals as of: September 30, 2011
Site Name Santa Susana Field Laboratory Cumulative Number of Job Fairs 0
’ Include cumulative number of
EM Recovery Act Job Report September 30, 2011 Cum_ulat_lve Numb_er of applications received for 2,013
Month Applications Received ;
contractor jobs
DO NOT ENTER ANY Vendors Unique to EM
INFORMATION IN GREEN Monthly FTEs and Cumulative Headcount (Monthly FTEs and
SHADED AREA. Cumulative Headcount)
Total
Total FTEs Cumulative
Headcount Headcount *
i izati i i i i . . . . i Total
ARRA Site Organization | Large I?usmess Small 3usmess Large I?usmess Small 3usmess Large Business | Small Business | Large Business | Small Business Provide current ]
Prime Prime Prime Prime Vendor Vendor and previous Cumulative
Subcontractor | Subcontractor | Subcontractor | Subcontractor
Adjust number of rows as needed Contractor Contractor Contractor Contractor month actuals Headcount**
and include name of each prime
contractor Cumulative Cumulative Cumulative Cumulative Cumulative Cl lati C t Month
umulative urren on
FTEs® FTEs® FTEs® FTEs® FTEs® FTEs 377
Headcount > | Headcount 2 Headcount * | Headcount * Headcount ® Headcount Actual
HydroGeoLogic 0 25.70 0 133 14.43 37.11 177 67 0 0 77.24 377 ircet‘l’l':lus Month 377
Totals 0 26 0 133 14 37 177 67 0 0 77.24 377 * The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between
part-time and full-time, or the length of the job.
** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals
* Monthly Prime Contractor FTEs Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

2 Monthly Prime Contractor Cumulative ~ Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the

3
Monthly Subcontractor FTEs monthly standard hours defined by the subcontractor.

“ Monthly Subcontractor Cumulative Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions
® Monthly Vendor FTEs funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.
6 Monthly Vendor Cumulative Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work
Headcount associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity.

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly October 2011
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TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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: Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 ‘3‘
2 o
k=3 >
K] Previous Monthly Estimates through September 2011, =
H and Projected Monthly Estimates for Future Periods. === Monthly Actuals == Monthly Estimates —— Cumulative Actual Cost ——Projected Cumulative Cost g
3 s
Oct-09 Mar-11] Apr-111 May-11| Jun-11 Jul-11f Aug-11 Sep-11) Oct-11 Nov-11| Dec-11 J Feb-12 Mar-12| Apr-12] May-12| Jun-12 Jul-12 Aug-12 Sep-12| Oct-12]
Monthly Actuals $180,858| $236,722 $292,225 $398,864 $620,798| $1,064,733) $712,229 $638,867. $711,978 $871,884] $861,657| $1,084,068] $1,054,435 $925,571 $1,121,760] $1,007,238 $1,135,492| $1,463,006] $1,221,51 $1,538,351| $1,309,869| $1,396,486| $1,411,749| $1,421,421
IMunlhIx Estimates $ 89,222 | $ 122,127 [$ 204,237 |$ 223085 [$ 523230 |$ 941942 [$ 633,385 |$ 928323 [$ 840,635 $ 1,103,998 | $ 1,215,655 | $ 914,029 | $ 1,091,460 | $ 882,785 | $ 829,307 | $ 1,663,202 | $ 1,084,195 | $ 1,220,075 | $ 1,492,034 | $ 1,589,614 | $ 1,612,231 | $ 1,631,508 | $ 1,704,018 | $ 1,577,167 | $ 1,402,684 | $ 1,455,371 | $ 1,388,655 | $ 1,702,440 | $ 1,843,581 | $ 2,172,816 | $ 1,751,988 | $1,549,747 | $ 1,576,060 | $ 415590 | $ 261,398 | $ 31,951
Cumulative Actual Cost $ 180,858 | $ 417,580 | $ 709,806 | $ 1,108,669 | $ 1,729,468 | $ 2,794,201 | $ 3,506,430 | $ 4,145,296 | $ 4,857,274 | $ 5,729,158 | $ 6,590,816 | $ 7,674,883 | $ 8,729,318 | $ 9,654,890 | $10,776,650 | $11,783,888| $12,919,380| $14,382,386| $15,603,899| $17,142,250 $18,452,119| $19,848,605| $21,260,354| $22,681,775]
Projected Cumulative Cost | | | $22,681,775| $24,084,459( $25,539,830) $34,399,310( $ 35,949,057 | $ 36,049,057 | $ 36,129,057 | $ 36,199,057 [ $ 36,231,008
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EPA SPENDING CURVE

$3,500,000 $350,000
AS OF 30 SEPTEMBER 11
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é Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12
5 Previous Monthly Estimates through September 2011, ) ) ) =
S J— J—
g and Projected Monthly Estimates for Future Periads. = Monthly Actuals = Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost "E
3 s
© =
Oct-09] Nov-09) Dec-09) Jan-10) Feb-10) Mar-10) Apr-10] May-10) Jun-10] Juk-10) Aug-10] Sep-10) Oct-10] Nov-10) Dec-10) Jan-11] Fel Mar-11] Apr-11] May-11] Jur Juk11] Aug-11] Sep-11] Oct-11 Nov-11] Dec-11] Jan-12] Feb-12) Mar-12] Apr-12] May-12] Jun-12) Juk-12] Aug-12) Sep-12] Oct-12)
Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000] $62,000 $53,000] $60,000 $83,000] $78,000 $78,000] -$28,000] $79,062] $35,194) $5,742 $168,996 $45,442] $52,475) $93,518| $55,967 $60,030] $48,032!
|Mun|hlx Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $100,000 $110,000 $100,000 $100,000 $100,000 $110,000 $120,000 $120,000 $140,000 $140,000 $130,000 $100,000 $80,000 $70,000 $31,951
Cumulative Actual Cost $20,000 $70,000 $115,000 $157,000 $215,000 $372,000 $450,000 $512,000 $565,000 $625,000 $708,000 $786,000 $864,000 $836,000 $915,062] $950,256 $955,998| $1,124,995| $1,170,436| $1,222,911| $1,316,429| $1,372,396| $1,432,426|  $1,480,458
Projected Cumulative Cost | | | $1,580,458| $1,680,458| $1,790,458| $1,910,458] $2,030,458| $2,170,458] $2,310,458| $2,440,458| $2,540,458| $2,620,458| $2,690,458| $2,722,409| $2,722,409)
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HGL Spending Curve
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Oct-09]

Monthly Estimates

Monthly Actuals

$84,222

$186,722]

$107,127]

Oct-10| Nov-10| Dec-10|
$356,864| $976,435 $953,571| $1,042,698

$1,294,009] $1,176,072

Jul-

Feb-12] Mar-12)

Juk-12 Aug-12|

-1 Aug-11] Sep-11]
$1,340,519] $1,351,719| $1,373,389)
[

Apr-12| May-12| Jun-12]

Cumulative Actual Cost

$1,004,195| $1,130,075] $1,392,034}

$1,531,508] $1,594,018| $1,477,167,

[
$1,278,655| $1,582,440] $1,723,581

$2,032,816| $1,611,988| $1,419,747| $1,476,060) $335,590]

$160,858] $347,580]

$594,806 $951,669]

$11,963,382| $13,257,391| $14,433,463| $15,919,339)

$17,135,690| $18,476,209| $19,827,928| $21,201,317,

Projected Cumulative Cost

| | $21,201,317]

$25,138,028| $26,720,467|

$28,444,048| $30,476,864]




ETEC EPA Radiological Survey Metrics
9/30/2011

2011 2010 (2011

Metric Cum To Date Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 320] 113 25 30 29 39 15 15 15 13 13 13 13 13
Gamma Scanning actual (acres) 260] 113 15 22 5 15 25 25 8 19 13

Round 1 Soil Samples plan (# of samples) 2,408] 365/ 300 157 320 120 130 341 225 130 170 150 110 90
Round 1 Soil Samples actual (# of samples) 2257] 365| 158 237 123 245 223 185 291 143 287

Round 2 Soil Samples plan (# of samples) 0 0 0 0 0 0 0 0 0 0 54 81 159
Round 2 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0

Groundwater, surface water, & sediment

sampling-events plan 226] 106 0 40 50 30 0 40 0 0 0 40 0 0
Groundwater, surface water, & sediment

sampling-events actual 281] 106 0 0 148 27 0 0 0 0

2012 2012

Metric Cum To Date [Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 0 0 0 0 0 0 0 0 0 0 0 0 0
Gamma Scanning actual (acres) 0

Round 1 Soil Samples plan (# of samples) 0of 100 110 93 70 0 0 0 0 0 0 0 0
Round 1 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples plan (# of samples) of 137 40 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples actual (# of samples) 0

Groundwater, surface water, & sediment

sampling-events plan 0 0 0 0 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment

sampling-events actual 0 0 0 0 0 0 0 0 0 0 0 0 0




Overview Status

EPA Radiological Study

Santa Susana Field Lab

Area IV and Northern Undeveloped Land
Reporting Period September 1 — 30, 2011
October 21, 2011 (revised 11/2/11)

Major Action

%
Complete

Present Status

Environmental Compliance

100%

All compliance planning is complete. EPA implementing compliance
monitoring and reporting requirements until project completion.

Historic Site Assessment

98%

Tech Memos on all Subareas have been issued to Stakeholders. After
responding to all Stakeholder comments on each Tech Memo, a
comprehensive HSA final report anticipated to be issued 12/31/11, which
will include a summary of the Former Worker Interviews.

Former Worker Interviews

98%

All joint EPA/DOE, EPA-only and DOE-only interviews completed. Final
reports by both Agencies are being coordinated and are underway.

Geophysical Survey

99%

Geophysical surveys within all subareas in Area IV are complete. EPA
completed and a final report will be issued shortly.

Gamma Scanning

70%

96.7% of Area IV has been scanned. The remaining areas cannot be
scanned due to biological or cultural access restrictions. Currently
scanning in NBZ 36% complete (41% P1) as of 10/12/11. See attached
map.

Vegetation Trimming

74%

Vegetation trimming in all of Area IV is complete and work is currently in
the NBZ (43%) as of 10/12/11.

Groundwater, Surface water and Sediment Sampling

93%

Both rounds of groundwater data and all surface water and sediment data
are undergoing internal data validation. 40 of 75 Phase 1 and 26 of 100
Phase 2 groundwater samples validated to date.

Lab Procurement

100%

Now shipping 20 samples per day to GEL.

Soil Sampling

40%

2,258 Round 1 soil samples have been collected to date. Round 1 Soil
sampling completion rates are as follows: Subarea 6 is 86% and Subarea 7
is 55.

Data Packages and Lab Results

9%

Total samples submitted: 1,799. Total samples analyzed: 925. Total
samples data validated: 43

On-going Stakeholder Technical Work Group meetings

On-going

Technical Stakeholder meetings are held approximately every 6 weeks.
Work observation tours are provided to the general public 2 times per
month. Next Stakeholder meeting is planned for mid-December.




HGL—Gamma Scanning, Santa Susana
Field Laboratory Site Ventura County, California
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HGL— Soil Sampling, Santa Susana
Field Laboratory Site Ventura County, California
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