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REGION IX
75 Hawthorne Street
San Francisco, CA 94105
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January 21, 2010
Mr. William Backous '
Federal Project Director

Department of Energy

Energy Technology Engmeenng Center

PO Box 10300

Canoga Park, CA; 91309

Re: Quarteily Progress Report
EPA/DOE Inter-Agency Agreement on Santa Susana Field Laboratory
SSFL Area IV Radiological Study

Dear Mr. Backous:

Per EPA/DOE Inter-Agency Agreement (IA), DE-AI30-08CC60036, dated April 2009, please find
enclosed EPA quarterly progress report for the first quarter of Fiscal Year 2010 covering the months of
October, November and December 2009.

The subject IA prov1ded EPA with $38.3M of DOE funds pursuant to the American Recovery and
Reinvestment Act of 2009. The content of EPA’s monthly and quarterly progress reports for this IA was
agreed to by EPA and DOE via a July 27, 2009 EPA memo. The contents of the enclosed progress report
follow the content requirements of that July 27" memo. As EPA and DOE have discussed before, the
HGL costs posted on the Financial Status Report and the HGL costs posted on the Cost Summary Report
of EPA Costs do not match as there is a 30 to 60.day delay for HGL (and other EPA contractor costs) to be
posted on the EPA Cost Summary Report (which is the official report of all EPA costs including our
contractor costs).

If you have ény questions or concerns, please contact me at (415) 947-4148.
vficercly,
&y

Talg Coop¢r
Project Manager

Enclosures:
(1) Cost Summary Report of EPA costs
(2) Financial Status Report of EPA contractor costs including Earned Value
(3) Update Area IV Project Schedule
(4) Work Status Summary
(5) ARRA Job Data Collection Sheet

Cc: Stephie Jennings, DOE
Lance Martin, DOE



Monthly Report for American Recovery and Reinvestment Act of 2009

The Draft-Final Gamma Scanning SAP was
released for public comment. The Draft Site
Management Plan was submitted to EPA on
December 3, 2009. The Soil FSP was
submitted o EPA on December 1, 2009.
Radiological services and shielding
fabrication procurement activities were
conducted. Draft Biological Assessment was
issued by EPA to the U.S. Fish and Wildlife
Service on December 11, 2009. Also in
December 2009, EPA and the General
Services Agencies signed an agreement that

its field office during the duration of the Area
1V radiological study.

allows EPA to occupy SSFL Building 204 as

Contractor HydroGeoLogic, Inc
Contract EP-S7-05-05
Task Order PR-R7-09-10585
Task Order Title Technical Assistance Santa Susana Field Laboratory
Task Order Value $35,044,339 '
Period of Performance of this Report December 1, 2009 through December 31, 2009
Program Source/Treasury Account Symbol  |68-8195 '
Agency Code 6800
Account Code N/A
Sub-Account Code N/A
Reporting Period December 2009
Work Status: Major Actions Taken Narrative

A prime contract was awarded to HGL on September 21, 2009.
Technical activities kicked off on October 1, 2009. HGL has
submitted 4 major planning documents for EPA and stakeholder
review. HGL continued preparing two other planning documents.
HSA activities were conducted during this reporting perid.
Community involvement activities included developing an agenda for
the next community workgroup meeting and preparation of a
template for the Final Community Involvement Plan.

Work Status: Major Actions Planned

1) Continue procurement activities for key
subcontracts : ’ '
2) Continue planning for natural resources
assessment and mitigation

3) Submit Final Gamma Scanning SAP

4) Continue negotiating access agreement .
with Boeing

5) Commence building improvements to
Building 204

Narrative ‘

Planned activities in January will be focused on project planning,
staffing, subcontracting, and negotiation of access agreements.
Additional work activities will be focused on the completion of a Final

= jGamma Scanning SAP and a Final Biological Assessment.

Preparation of planning documents will continue.

o Period Cumulative
Percent Project Complete 1.0% 2.0%
Jobs Retained 38 . 46
Jobs Created 2 : 8

Financial Information

Obligations ($)

$3,054,438.45 $3,411,278.45

Obligations (%) ' 8.716% 9.734%
Actual Cost ($) $247,225.28 $594,805.52]
0.705% 1.697%

Actual Cost (%)



Contract Metrics .

Vendor Names

Rainwater and Associates, LLC

Envicom Corporation

The Palladino Company, Inc.

Radiation Services, Inc.

EPAOO9AE

Subcontract Invoiced Amount

No invoices have been received.

Subcontract Number Rainwater and Associates, LLC
Envicom Corporation _ EPAOO9AF
The Palladino Company, Inc. EPAO09AH
Subcontract Total Amount Rainwater and Associates, LLC |$48,840.00
' Envicom Corporation $308,000.00
The Palladino Company, Inc. $3,039,043.80

Updated Project Schedule

% Complete 2.0%
Total Dollars Under Subcontract $3,395,883.80
Total Subcontract Invoiced Amount $0.00

A project schedule is attached. The schedule is currently being

converted to Primavera format.

Updated Financial Summary Report

A financial summary report is attached.
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Report Date: 01/21/2010 ' Section 1 - Page 1 of 1

: ltemized Cost Summary
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL

COSTS FROM 10/1/2009 THROUGH 12/31/2009
ARRA Funds Only

REGIONAL PAYROLL COSTS .. s e e $96,013.48

REGIONAL TRAVEL COSTS .....ccocieiiniminiiisssnnsinenissassinssrssssssnssssessssnisssssssssnssssnsnssnnnes $18,715.51

RESPONSE ACTION CONTRACT (RAC) :
HYDROGELOGIC INC (EPS70505) ......cvviiiriiiiiin e s e, $160,858.41

Total Site Costs: $275,587.40
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Regional Payroll Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL
COSTS FROM 10/1/2009 THROUGH 12/31/2009 |

ARRA Funds Only
Fiscal Pay Payroll Payroll
Employee Name Year Period Hours Costs
AYCOCK, MARY T. 2009 27 18.00 - 1,218.29
ENVIRONMENTAL PROTECTION SPECIALIST 2010 01 17.00 1,155.29
' ‘ 02 ~ 71.00 4,818.37
03 69.00 4,682.64
04 50.00 3,393.22
05 31.00 2,103.82
06 - 44.00 2,333.30
300.00 $19,704.93
COOPER, CRAIG F. 2009 26 80.00 6,008.11
ENVIRONMENTAL ENGINEER 27 26.00 1,963.31
: 2010 01 50.00 3,745.19
02 - 72.00 5.664.36
03 80.00 6,340.15
308.00 $23,721.12
COOPER, DAVID C. . 2009 26 12.75 886.73
COMMUNITY RELATIONS SPECIALIST 27 3.00 208.09
: 2010 01 3.00 208.93

03 15.00 1,043.21
04 13.00 904.12
05 ' 23.50 1,634.31
, 06 , 9.00 598.29
79.25 $5,483.68
LYONS, JOHN J. _ 2010 . 03 4.00 362.46

ATTORNEY ADVISOR ‘ |
4.00 $362.46
MOUTOUX, NICOLE GACS 2009 - 26 12.00 853.14
GACS, NICOLE S. , 27 17.00 1,222.69
ENVIRONMENTAL SCIENTIST 2010 01 24.00 1,695.23
o | : 02 25.00 1,766.31
03 38.00 2,701.59
04 44.00 3,117.78

05 - 41.00 2.914.90



Report Date: 01/21/2010

Regional Payroll Costs

Section 2 - Page 2 of 2

~ SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL
COSTS FROM 10/1/2009 THROUGH 12/31/2009

Employee Name

ARRA Funds Only

MOUTOUX, NICOLE GACS

SHURA, ROGER D.
ELECTRONICS TECHNICIAN

TAYLOR, ANDREW
CASE DEVELOPER

Total Regional Payroil Costs

Fiscal Pay Payroll Payroll
Year Period Hours Costs
2010 06 53.00 3,749.86
254.00 $18,021.50

2010 05 80.00 5,056.25
06 80.00 5,056.25

160.00 $10,112.50

2009 26 41.00 2,558.53
2010 01 25.00 1,560.09
02 49.00 3,057.75

03 65.00 4,056.20

04 47.00 2,937.42

05 42.00 2,624.89

06 29.00 1,812.41

298.00 $18,607.29

1,403.25 $96,013.48
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Regional Travel Costs
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AN

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL
COSTS FROM 10/1/2009 THROUGH 12/31/2009

0Q3BIG

ARRA Funds Only
| Treasu,fy
: Travel Treasury Schedule /
Traveler/Vendor Name Number Schedule Date Travel Costs
AYCOCK, MARY T. _ OPWSYV ACHA09288  10/19/2009 682.01
: ENVIRONMENTAL PROTECTION 0PZ7S2 ACHA09301  10/30/2009 1,152.30
SPECIALIST
0Q1425 ACHA09323  11/23/2009 1,398.28
0Q1T9P ACHA09334  12/02/2009 '703.16
$3,935.75
BANK ONE 0PS9DJ ACHC09272  10/01/2009 6.25
| $6.25
COOPER, CRAIG F. QPSQDJ ACHA09272  10/01/2009 103.94
ENVIRONMENTAL ENGINEER OPWP6G ACHA09286 10/15/2009 935.87
OPVKHT ACHA09287 10/16/2009 744.90
OPWP60 ACHA09309  11/09/2009 705.89
0Q1128 ACHA09320 11/18/2009 689.99
oQ1z2y ACHA09343  12/11/2009 718.68
0Q3700 ACHA09352  12/22/2009 1,074.48
0Q3XTM ACHA09352 12/22/2009 528.06
$5,501.81
COOPER, DAVID C. 0Q31KZ "ACHAO09344  12/14/2009 602.46
COMMUNITY RELATIONS
SPECIALIST
$602.46
DEMPSEY, GREGG D. 0Q3ES8A ACHA09345 = 12/15/2009 617.45
SUPV ENVIRONMENTAL SCIENTIST ~ 0Q44BW ACHA09351  12/21/2009 493.83
$1,111.28
MOUTOUX, NICOLE GACS 0Q1T46 ACHA09329  11/30/2009 332.42
GACS, NICOLE S. ACHA09352  12/22/2009

529.62



Report Date: 01/21/2010

Regional Travel Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 10/1/2009 THROUGH 12/31/2009
ARRA Funds Only

Section 3 - Page 2 of 2

Treasury
- Travel Treasury Schedule
Traveler/Vendor Name Number . Schedule Date Travel Costs
ENVIRONMENTAL SCIENTIST ' )
$862.04
SHURA, ROGER D. 0Q21XF ACHA09328  11/27/2009 - 816.30
ELECTRONICS TECHNICIAN 0Q2PYF ACHAQ09352  12/22/2009 260.65
0Q2GEO ACHA09352  12/22/2009 . 1,571.15
$2,648.10
TAYLOR, ANDREW OPXWWZ ACHA09317  11/17/2009 - 611.97
CASE DEVELOPER 0Q0XV9 ACHA09323 11/23/2009 893.88 .
’ 0Q1T4T - ACHA09336  12/04/2009 1,176.28
0Q1TDE ACHAQ09345 12/15/2009 1,207.62
0Q431G ACHA09351  12/21/2009 158.07
$4,047.82
Toial Regional Travel Costs $18,715.51
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COSTS FROM 10/1/2009 THROUGH 12/31/2009
ARRA Funds Only

RESPONSE ACTION CONTRACT (RAC)

Contractor Name: . HYDROGELOGIC INC
EPA Contract Number: EPS70505
- Delivery Order Information DO # Start Date End Date
38 09/21/2009 10/31/2009
Project Officer(s): COOPER, CRAIG
Dates of Service: From: 09/21/2009  To: 10/31/2009
Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)
Total Costs: $160,858.41
Voucher | ‘Voucher Voucher Treasury Schedule Site
Number Date Amount _ Number and Date Amount
38-01 10/15/2009 12,426.96 10116 _ 11/12/2009 12,426.96
38-02 11/13/2009 148,431.45 10213 - 12/11/2009 148,431.45

Total:

$160,858.41



SANTA SUSANA FIELD LABORATORY
AREA IV RADIOLOGICAL STUDY
MASTER PROJECT SCHEDULE
Task Order No. 38

D WBS ID Name Duration Start Finsh 8 TS B W TA TR Hz A_A 5 m _._,“.._m
1 Notice to proceed 0 days Tue 8/22/09 Tue 9/22/09 . .
3 sk Project Planning and Support (46) 604 days Tue 9/22/09 Fri1M3M12
3 01-46-06 Health and Safety Plan 100 days. Mon 10/19/09 Fri 3/5110
4 Prepare Draft HASP 70 days. Mon 10/19/09 Fri 1/22/10
5 Submit Draft HASP to EPA 0 days Fri 1/22/10 Fri 172216
6 Draft HASP Review 15 days! Mon 1/25/10 Fri 2/12/10
7 Revise HASP 15days.  Mon 2/15/10 Fri 3/5/110
8 . Submit Final HASP 0 days. Fri 3/5/10 11.0530
9 01-46-07 Gamma Scanning Planning Documents 85 days: - Mon 10/19/09 Fri 2/12110
10  [01-46-07-01 Gamma Scanning SAP 85 days! Mon 10/19/09 Fri 212110
11 Complete Draft Final SAP 74 days; Mon 10/19/09 Thu 1/28/10
12 Submit Draft SAP to EPA 0days. Mon 10/19/09: Mon 10/19/08
13 EPA Review 8 days. Mon 10/19/09; Wed 10/28/09
14 Meeting to discuss Draft SAP 1day; Thu10/29/09; Thu 10/29/09
15 Revise Draft SAP 16 days Fri 10/30/09 Fri 11/20/09
16 Submit Draft Final SAP to Stakeholders 0 days Fri 11/20/09 Fri 11/20/09
17 takeholder Review of Draf Einal SAP 49days! Mon 11723108, Thu 1/28/10
18 Complete Final SAP 11 days Fri 1/29/10 Fri 212/10
19 Stakeholder z_mmmzzo to Discuss Draft Final SAP 1 day Fri 1/29/10 Fri 1/29/10
20 Revise Draft Final SAP 16 days Mon 2/1/10 Fri 2/12/10
21 . Submit Final SAP 0 days Fri 2/12/1Q Fri 2112/10
22 Procuremerit and Testing of Small-Scale 3amma Scanning Um&nm,m ) days: Tue 9/22/09; Mon 12/14/09
237 Eisid .wwsu_n_u.,w_ém, o T 804 days_... -Tue 9/22/09. , . Fri 113/12] .
24 “Site Management Plan/ata, N {39 days. " Fue 52308 Eri 4i340]
25 — . ' 94 days Tue 9/22/09 Fri 1/29/10
26. T Prepare Giraf: SMP. ’ TEE days TGS aBs08 T E 54708
27 T Submit Draft S Odays, " F 1274708 Fii 12408
28 . - - EPA Review of Draft SMP - b - 40 days fon 42/7/09 Fri 1/29/10
29 Complete Draft Final SMP . o 30days  #on 20 Fr 320
30 “Reviss Braft SHiE ™ . T S daysT T Mon 2400 Fr 21910
31 ,m:va_,n Draft Final SMP to Stakeholders ) T days Fri 2/19/10 Fri 2/19/10
32 - ..W»mxm:o_am_. Review of Draft SMP. . i 16days:  Mon 2/22/10 Fri 3/12/10
33 Stakeholder Meeting to Discuss Draft SMP 1 day Mon 3/1/10 Mon 3/1/10
34 Complete Final SMP 15 days! Mon 3/15/10 Fri 412/10
35 Revise Draft Final SMP 15 days Mon 3/15/10 Fri 4/2/10
36 . Submit Final SMP 0 days Fri 4/2/10 Fri 4/2/10
37 01-46-08-02 Field Sampling Plans for Groundwater, Surface Water, and Sediment 154 days Tue 8/22/09 Fri 4/23/10
38 Complete Draft FSP 99 days Tue 9/22/09 Fri 2/5/10
39 Brepare Drafi F&P §9days.Tue 925708 Er 1155110
40 Submit Draft FSP 0 days Fri 1/22/10 Fri 1/22/10
41 EPA Review of Draft FSP 10days!  Mon 1/25/10 Fri 2/5/10
42 Complete Draft Final FSP 40 days Mon 2/8/10 Fri 4/2/10
43 Revise Draft FSP 25 days Mon 2/8/10 Fri 3/12/10
44 Submit Draft Final FSP to Stakeholders 0 days Fri 3/12/10 Fri 3/12/10
45 Stakeholder Review of Draft FSP 15daysi  Mon 3/15/10 Fri 4/2/10
46 Stakeholder Meeting to Discuss Draft FSP 1dayl  Mon 3/22/10 Mon 3/22/10 : |
&7 Complete Final FSP 18 days, ~ Mon 4/5/10: " Eri 4723110 :
48 Revise Draft Final FSP 15 days;” Mon 4/5/10 Fri 4/23/10
49 Submit Final FSP 0 days Fri 4/23/10 Fri 4/23/10 4123
50 01-46-08-03 Field Sampling Plans for Surface and Subsurface Solil 245 days: Mon 11/30/09 Fri11/5/110
. Task Milestone . Rolled Up Critical Task E Split . Group By SummTask (Emmmmm———Imiy
W%_mm“owsﬁmwwéﬁmm_ IV Schedule_0121 Critical Task Summary, PE———  Rolled Up Milestone & External Tasks
Progress Rolled Up Task Rolled Up Progress —— Project Summary

Page 1




SANTA SUSANA FIELD LABORATORY
AREA {V RADIOLOGICAL STUDY
MASTER PROJECT SCHEDULE
Task Order No. 38

- — H1'11 H2 11
ID WBS'ID Name Duration Start _ui_m: o> S NID |l JIFIMTATM T J A
51 01-46-08-03-01 Generic Soil Sampling FSP 100 daysi Mon 11/30/09 Fri 4116/10
52 Stakeholder Kickoff Meeting O days. Mon 11/30/09; Mon 11/30/09
53 Complete Draft FSP 55 days; Mon 11/30/09 Fri 2112110
54- Prepare Draft FSP 45 days: Mon 11/30/09 Fri 1/29/10
55 Submit Draft FSP 0 days Fri 1/29/10 Fri 1/28/10
56 EPA Review of Draft FSP 10 days Mon 2/1/10 Fri 2/12/10
57 Complete Draft Final FSP 30 days. Mon 2/15/10 Fri 3/26/10
58 Revise Draft FSP 15 days Mon 2/15/10 Fri 3/5/10
59 Submit Draft Final FSP to Stakeholders 0 days Fri 3/5/10 Fri 3/5/10
60 Stakeholder Review of Draft FSP 15 days Mon 3/8/10 Fri 3/26/10
61 Stakeholder Meeting to Discuss Draft FSP 1 day Mon 3/15/10 Mon 3/15/10
62 Complete Final FSP 158 days; Mon 3/29/10 Fri 4116/10
63 Revise Draft Final FSP 15 days Mon 3/29/10 Fri 4/16/10
64 - Submit Final FSP 0 days Fri 4/16/10 Fri 4/16/10
65 ]01-46-08-03-02 FSP'for Quadrant 1 85 days. Mon 1/25/10. . Fri 5/21/10
Complete Draft Q1 FSP Addendum 40 daysi  Mon 1/25/10 Fri 3/19/10
Prepare Draft FSP 30 days Mon 1/25/10 Fri 3/5/10
Submit Draft FSP 0 days Fri 3/5/10 Fri 3/5/10
EPA Review of Draft FSP 10 days Mon 3/8/10} Fri 3/19/10
Complete Draft Final Q1 ESP Addendum 30 days; Mon 3/22/10 Fri 4/30/10
Revise Draft FSP - 15 days Mon.3/22/10; Fri 4/9/10
_ Submit Draft Final FSP to Stakeholders ; 0 'days Fri 4/9/10 Fri 4/9/10} . . :
' Stakehoider Review of Draft F&P v .; 15days.  Mon 4/12/10 " Eri4j30/16 ’ . - -
’ ", ... . Stakeholder Meeting to Discuss Draft Fsp ) i 1 day Mon k._.\,_ 9/10: = "Mon 4/19/10].
S Gomplsts Final BT FSP Addendam i8'days " idon 8130 T FA BTG, .
T Revise Braft Final FSP . ;15days Mon 87310 En 821710
TS bmit Final ESB "0 days Fri5i21/10]  Fri 5/21/10 : A
RSP Quadraniz T T . T eE days WG 3723000 T ER T HENG) ’ [
. .mom%_ms Drafi G2 FSP Addendum - “40days Mon 3/32/i0] Fri 5/14/10
.. :Prepare Draft FSP . 30 am<mM Mon 3/22/10 + Fri 4/30/10 . .
. . Submit Draft FSP ¢ days Fri4/30/1G.. " Fri 4/30/10 ’
) EPA Review of Draft FSP 10 days Nion 87370 Fri 5/14/10
u.nosﬁ_ano. U-..mn.mm:m_ Q2 FEP Addendum 30 days Mon 5/17/10 Fri 6/25/10
Revise Draft FSP 15 a.m<m Mon 5/17/10 Fri-6/4/10
Submit Draft Final FSP to Stakehoiders 0 days Fri 6/4/10 Fri6/4/10
Stakeholder Review of Draft F SP 16 days Mon 6/7/10 Fri 6/25/10
Stakeholder Meeting to Discuss Draft FSP 1 day Mon 6/14/10 Mon 6/14/10
OOBu_ﬁm Final Q2 FSP Addendum 15 days Mon 6/28/10 Fri 7/16/10
Revise Draft Final FSP 15 days Mon 6/28/10 Fri 7/16/10
Submit Final FSP 0 days Fri 7/16/10} Fri 7/16/10
91 {01-46-08-03-04 FSP for Quadrant 3 85 nm<m. Mon 5/17/10 Fri 910110 \
92 Complete Draft Q3 FSP Addendum 40 days| Mon 5/17/10 Fri 7/9/10
93 B Prepare Dratt FSP 30daysi  Mon §/17/10 Fri 6/25/10
94 + T Submit Draft FSP 0 days Fri 6/25/10 Fri 6/25/10
95 EPA Review of Draft FSP 10 days Mon 6/28/10 Fri 7/5/10
96 Complete Draft Final Q3 FSP Addendum 30days. Mon 7/12/110 Fri 8/20/10
97 . Revise Draft FSP 15 nm<m. Mon 7/12/10 Fri 7/30/10
98 Submit Draft Final FSP to Stakeholders 0 days Fri 7/30/10 Fri 7/30/10
99 Stakeholder Review of Draft FSP T 15 days! Mon 8/2/10 Fri 8/20/10
100 Stakeholder Meeting to Discuss Draft FSP - 1day.  Mon 8/9/i0 Mon 8/9/10 : :
Task Milestone * Split 4 Group By SummTask (e sy
Prolock: 1038 Area IV Schedule_0121 | ¢ i Task Summary Rolled Up Milestone < External Tasks
Progress Rolled Up Task Rolled Up Progress E—— Project Summary
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SANTA SUSANA FIELD LABORATORY
AREA {V RADIOLOGICAL STUDY
MASTER PROJECT SCHEDULE
Task Order No. 38

ID WBS ID

Name Duration Start Finish 9
Complete Final Q3 FSP Addendum 15 days. Mon 8/23/10 Fri 8/10/10 A
Revise Draft Final FSP 15 days Meon 8/23/10 Fri 9/10/10
Submit Final ESP ™ 0 days Fri 9/10/10 Fri 9/10/10
01-46-08-03-05 FSP for Quadrant 4 85 days: Mon 7/12/10 Fri11/5/10
Complete Draft Q4 FSP Addendum 40 days, - Mon 7/12110 Fri 9/3/10
Prepare Draft FSP 30 days Mon 7/12/10 Fri 8/20/10
Submit Draft FSP 0 days Fri 8/20/10 Fri 8/20/10
EPA Review of Draft FSP 10 days Mon 8/23/10 Fri 9/3/10
Complete Draft Final Q4 FSP Addendum 30 days Mon 9/6/10 Fri 10/15/10
Revise Draft FSP 15 days Mon 9/6/10 Fri 9/24/10
Submit Draft Final FSP to Stakeholders 0 days Fri 9/24/10 Fri 9/24/10
Stakeholder Review of Draft FSP 15 days Mon 9/27/10 Fri 10/15/10
Stakeholder Meeting fo Discuss Draft ESB T'day " Mon 10/416: " Won 1074710
Complete Final Q4 FSP Addendum 15 days| Mon 10/18/10 Fri 11/5/10
Revise Draft Final FSP 15 daysi Mon 10/18/10 Fri 11/5/10
Submit Final FSP 0 days Fri 11/5/10 Fri 11/5/10
Quality Assurance Project Plan 120 days:  Mon 11/2/09 Fri 4/16/10
Complete Draft QAPP _75days.  Mon 11/2/09 Fri 2112110
Prepare Draft QAPP 65 days Mon 11/2/09 Fri 1/29/10
Submit Draft QAPP 0 days Fri 1/29/10 Fri 1/29/10
EPA Review of Draft QAPP 10 days Mon 2/110 Fri 2/12/10
v .Om_.sv_mﬁm Draft Final QAPP : 30 days Mon n.: 510 Fri 3/26/10
T Revise Draft GABE T o 15 days " Mon 315716 Fri 378740
S St raft Final QAPP to Stakeholders : 0 days Fri 3/5/16 “Fri 376718
: _ mﬁme:o_mmﬂ Review of Draft QAPP: - ' & B 15 days Mon 3/8/10 Fri 3/26/10
Ve .- Stakeholder _<._mm=:m to Discuss Draft QAPP - 1day: - Mon3/15/10;  Mon 3/15/10
"Complete Final GAPP . T i8'days| " iflon 312810 Er 4116140]
“Revise Draft Final QGAPE ™77 T 18'days| " Won 3/26/10. " TEv 4670
: -, -Submit Final QAPP F— S 6 days Fri4/i6i0 Fri 4/16/10]
Routjne Task Order Project Managesnent. , 554.days.  -Tue 9/22/09 . Fri-11/4/111
... Sub-Contractor Pool Management .~ . - o 554 days! Tue 9i22/08.  Fri 1474111
! ; -, Attend Meetings P . L 554 days, . .Tue 9/22/09, " Fri 117414
133 109-46-13207 " : Quarterly Task Order Management Meetings : 554 days Tue 9/22/09 Fri 11/4/11
134  101-46-12-02 Technical Meetings on the HSA 300 days Tue 9/22/09]  Mon 11/15/10
135 [01-46-12-03 Technical Meetings on the Gamma Scan Work Plan 300 days Tue 9/22/09; Mon 11/15/10
136 |01-46-12-04 Technical Meetings on the Water F SP/QAPP 300 days Tue 9/22/09; Mon 11/15/10
137 {01-46-12-05 Technical Meetings on the Soil FSP/QAPP 300 days Tue 9/22/09; Mon 11/15/10
138 101-46-12-06 Technical Meetings .D::.:m the Field Investigation Work 300 days Tue 9/22/09 Mon 11/15/10
139 {01-46-12-07 Technical Meetings on the Investigation Data Reports Required for the Task Orde 300 days Tue 9/22/09: - Mon 11/15/10
140 {01-46-12-08 Bi-Monthly EPA/DOE Project Managers Meetings 529 days Tue 9/22/09 Fri 9/30/11
141 101-46-12-09 Site Access Negotiation Meetings 30 days Tue 9/22/09 Mon 11/2/09
142 j01-46-12-10 Risk Assessment Coordination Meetings - 529 days Tue 9/22/09 Fri 9/30/11
143 101-46-13 Review Background Documents 60 days Tue 9/22/09° Mon 12/14/09
144  |01-46-14 Historical Site Assessment i 267 days Tue 9/22/09 Wed 9/29/10
145 01-46-14-01 ) Scope the EPA HSA 180 days.  Tue 9/22/09.  Mon 5/31/10
146 0 days Tue 9/22/09 Tue 9/22/09
147 Compietion of USACE Document Search 0 days Tue 9/22/09 Tue 9/22/09
148 101-46-14-01-01 Master Document Index 4 mons Tue 9/22/09 Mon 1/11/10
149  {01-46-14-01-02 DOE HSA Completeness Review 4 mons Tue 9/22/09 Mon 1/11/10
150 101-46-14-01-03 Stakeholder Working Sessions 180 days Tue 9/22/09 Mon §/31/10

Project: TO38 Area IV Schedule_0121
Date: Thu 1/21/10
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SANTA SUSANA FIELD LARORATORY
AREA IV RADIOLOGICAL STUDY
MASTER PROJECT SCHEDULE
Task Order No. 38

ID WBS ID Name Duration Start Finish 9 H2'10 H1'11 H2 '11
: A IMiJgTy DiJIFIMIATIM, lAis]o D
151 101-46-14-01-04 Former Site Employees Interviews and On-Site Visits 6 mons Tue 9/22/09 Mon 3/8/10
152 {01-46-14-01-05 T Development of a Physical Model of the SSFL &ite 40 days’ " Tue 1715710 Mon 3/8/10
153 01-46-14-01-06 Summary Memo on Follow-up Analysis on Potentiai st Source Areas/Tect 30days:  Tue 1/12/10° “Mon 2/35/40
154 [01-46-14-01-07 EPA HSA Kick-Off Meeting 0 am<m. Tue 9/22/09 Tue 9/22/09
155 101-46-14-01-08 Annotated Outline to the EPA HSA 10 days Tue 2/23/10 _SO.: 3/8/10
156 |01-46-14-02 Prepare the EPA HSA 147 days Tue 3/910.  Wed 9/28/10
157 Draft HSA 75 days Tue 3/9M0.  Mon 6/21/10
158 Prepare Draft HSA 1) days: Tue 3/9/100  Mon 5/47/10]
159 Submit Draft HSA to EPA 0 days Mon 5/17/10 Mon 5/17/10
160 ~ EPA'Review of Draft HSA “28'days T e BHEHG T Mo B3 176
161 Draft Final HSA 47 days Tue 6/22/10 Wed 8/25M10
162 Revise Draft HSA 25 days Tue 6/22/10 Mon 7/26/10]
163 Submit Draft HSA to Stakeholders 0 days Mon 7/26/10 Mon 7/26/10
164 Stakeholder Review of Draft HSA T20days T Tue TG Vo BTG
165 Stakeholder Meeting to Discuss Draft HSA "y days Tue 8/24/10 Wed 8/25/10
166 Final HSA 26days " Thu 8/26/10. " Wed 9/28/10|
167 Revise Draft Final HSA o5 days; Thu'8/26/10;  Wed 9/29/10
168 Submit Final HSA 0days. Wed 9/29/10; " Wed 9/36/16
169 |01-46-15-04 Onsite Fieid Office 604 days " Fue 9/22/08 Fri 1312
170 Obtain Access Agreeements T ————— 100 days Tue 9/22/09 Mon 2/8/10
171 [01-46-15-01-01 Technical Memorandum Tue 1/26/10 Mon 2/22/10
172 S&m;m-e-om Office Setup Tue 1/26/10. " fon 3/8710,
173 : . Operations 7 Tue /80 FA 14373
174 ports for ARRA of 2008 " Non 6128166 Fri 1974111
175 >=m€znmu _.mvo..mnoa\ Planning, Procurement m.am.@<w_,m.m5 m:bv “Mon &wﬁom. 5. Thu 11716/11)., ) .
.176 vqm_um..mﬁ on of a mmg:mmﬂ for Informati on for >:m_§_om_ me_omm Mon 9/28/09 Fri 11/20/09
177 / ces’ : 4 . Mon ZH8/0. " Eri 47816
178 ‘ HAd days " Won 43/ TR 1167
179 . Boddays T Tue 722106 T Eri 8361
180 v Tue 9/22/09° " ER 8/26/11]-
181 D . _u.‘m_omﬂm DBn Fact Sheets R Tue 9/22/09 Fri 8/26/11
182" |01-09-03 v . Publish-Pubiic zg_nnm\zgm_%ma 504 days: Tue 6755768 Fri 8/26/11
183 101 -09-04 . “Maintain information mmvom_ﬁo:mm . 504 days Tle 8723706 Fri 8/26/11
184 |01-09-05 Prepare Presentation Materiais 504 days Tue 9/22/09 " Fri 8/26/11
185 E-om-om. Provide Facilitator 504 days Tue 9/22/09 Fri 8/26/11
186 [01-09-07 Provide Toll-Free Number for Monthly Calfs with Gommunity Work Group 504 days!  Tue 9/22/09 Fri 8/26/11
187 101-09-08 Provide Venue for Quarterly Community Work Group Meetings 504 days Tue 9/22/09 Fri 8/26/11
188 [01-08-09 Provide Printing and Mailing of Mtg Anpouncement/Agenda for Quarterly Community <<o:6: 504 days Tue 9/22/09 Fri 8/26/11
189 ]01-09-10 ‘Develop Draft Community Involvement Blan """ 504 days,  Tue 9/22/09 Fri 8/26/11
190 101-09-14 Develop Final Community Involvement Pian 504 days " Tue 9/22/66 Fri 8/26/11
191 jo1-09-12" Develop a Pian to Document EPAS Radiological Studies mﬁ mm_u_. by Vi amo 504 days: Tue 6/5206 Fri 8/26/11
192 [01-09-13 Assist EPA with Media Event 504 days; " Tue 9/22/08° B /2817
193 ask3 Field Investigation (22) h 595 days. Mon 9/28/09 Fri 1/6/
164 J01-22-01 " Site Reconnaissance 195 days. "Mon 9/28/69 " Eri 6125710
195" 101-22-01-01 Natural Resources Assessment i - 120 days; Mon 9/28/09 Fri 3/12/10
196 DOE biological assessment Mon 10/5/09°  Mon 1/11/10
197 " Complste biclogical survey fieid werk _10days:  Mon 10/5/08. " Fri 10/16/08
198 | e Prepare draft biological survey report B Mon 10/19/09] Fri 11/13/06
199 T EPA review of draft report i Mon 11/16/09; Wed 11/18/09.
200 | T Meeting to discuss preliminary biological survey Thu 1119708 Thy 11719766
Task Milestone . Rolled Up Critical Task & Split Group By SummTask —\p—————
m%wmo%:ﬁmwmiﬂmm IV Schedule_0121 Critical Task Summary Rolled Up Milestone External Tasks
Progress Rolled Up Task Rolled Up Progress ——  Project Summary
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SANTA SUSANA FIELD LABORATORY
AREA IV RADIOLOGICAL STUDY
MASTER PROJECT SCHEDULE
Task Order No. 38

iD WBS ID . ~Name Duration Start Finish w> STOTNTD
201 DOE completes final biological survey report 15 days: . Fri 11/20/09 Thu 12/10/09
202 DOE conducts wet-season biclogical survey (tentative dates) 22 days! Fri 12/11/09 Mon 1/11/10
203 EPA biological assessment/biological opinion 120 days: Mon 9/28/09 Fri 311210
204 Complete Ch. 1 and 2 of biological assessment report 20 days Mon 9/28/09 Fri 10/23/09
205 Submit preliminary sections to EPA for review 0 days Fri 10/23/09 Fri 10/23/09
206 Complete draft biological assessment report 11days.  Fri 11/20/09 Fri 12/4/09
207 Submit draft biological assessment report to EPA 0 days; Fri 12/4/09 Fri 12/4/09
208 EPA review of biological assessment report " Sdays.  Mon 12/7/09 Fri 12/11/08
209 Revise biological assessment report : 5 days: Mon 12/14/09 Fri 12/18/09
210 Submit biclogical assessment report to FWS 0 days Fri 12/18/09 Fri 12/18/09
211 FWS Review of BA report 20 daysi Mon 12/21/09 Fri 1/15/10
212 Prepare biological opinion (FWS) 40 days Mon 1/18/10 Fri 3112/10
213 Biological opionion completed (FWS) 0 days Fri 3/12/10 Fri 3/12/10
214 01-22-01-02 Cultural Resources Assessment : 40 days Mon 2/1/10 Fri 3/26/10
215 {01-22-01-03 Geopysical Survey 40 days Mon §/3/10 Fri 6/25/10
216 01-22-01-04 Off-site Well Survey . 15 days Mon 3/1/10 Fri 3/19/10
217 [01-22-6105 Potential Sample Location Identification 15 days Mon 3/1/10 Fri 3/19/10
218 101-22-01-06 : Site Recon Planning Memo and Report . 15 days Mon 3/28/10 Fri 4/16/10
219 01-22-02 Mobilization/Demobilization 10 days Tue 3/23/10 Mon 4/5/10
220 101-22-03 h Site Preparation . 15 days Tue 4/6/10 Mon 4/26/10
Background Study Resuits .92 mm<m Mon 5/3/10 Wed 9/8/10
Codays T Non BiaG T Won 576
Wed 9/8/10 Wed 5/8/10
Hon aieiin - - :
Mor, 4/19{1 3
Mon 4/19/10
Mor 5/10/10
Mo 872716
B rt3 Seanning Wion F0/35/16 B THAIT )
Quadrant 4 Soanning: Mion 1717711 Eri 478714

Groupdwater-Sampling

, Mon /26110 Eri 6124114 ..
“Well installation (as needed) . Wion 4726716 Fri 8/27/10)

Phase 1 First Guarer ' ' : o 10 days Mon 8/2/10 Fri 8/13/10

Phase 2 - Second Quarter 10 days;{ Mon 11/15/10 Fri 11/26/10

Phase 3 - Third Quarter 10 days Mon 2/28/11 Fri 3/11/11

Phase 4 - Fourth Quarter 10 days Mon 6/13/11; . Fri 6/24/11
237 |01-22-04-03 Surface and Subsurface Soil Sampling 200 daysi Mon 5/24/10 Fri 2/25/11
238 : Quadrant 1 Soil Sampling . 4 mons;  Mon 5/24/10 Fri 9/10/10
239 Quadrant 2 Soil Sampling ) 4 mons Mon 7/19/10 Fri 11/5/10
240 o Quadrant 3 Soil Sampling o 4mons.  Mon 9/13/10: i 12/31/10
241 Quadrant 4 Soil Sampling o S dmons. " Mon T8GR 272544
242 101-22-04-04 Soil Boring/Permeability Sampling o N 20 days: Mon 11/29/10: " Fri 12/24/10
243 101-22-04-05 Surface Water Sampling I . 235days. Mon 8/16/10 Fri 7/8/11
244 Phase 1 - Wit Season SW/Seeps Sampling (2010) ) 10 days Mon 8/16/10 Fri 8/27/10
245 " Phase 2 Dry Season SWiSeeps Sampling (2010) o 10days. Mon 11/29/10: Fri 12/10/10
246 © 7 Phase 3 - Wet Season SWiSeaps Sampling (2017) ’ 10days]  Mon 3/14/11 Fri 3/25/11
247 Phase 4 - Dry Season SWiSeeps Sampling (2011) """ ’ 10days:  Mon 6/27/11 Fri 7/8111
248 |01-22-04-06 Sediment Sampiing ) 100 days| Mon 12/13/10 Fri 4/129/111]
249 Phase 1 - Sediment Sampling o 15days; Mon 12/13/10. " Fri12/37/10
250 " Phase 2 ~Sediment Sampiing 15daysi Mon 4/11/11 Fri 4/29/11

Task Milestone * Rolled Up Critical Task Split +  Group By SummTask \pm—
mmmow:%wwﬁmm IV Schedule_0121 | 1 Task Summary Rolled Up Milestone & External Tasks
. Progress Rolled Up Task Rolled Up Progress ~ meeseee— - Project Summary
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SANTA SUSANA FIELD LABORATORY
AREA IV RADIOLOGICAL STUDY
MASTER PROJECT mOIm_uc_.m
Task Order No. 38

1D WBS ID Name Duration Start Finish 9

251 j01-22-05 Field-Generated Waste Characterization and Disposal 375 days Mon 8/2/10 Fri 1/6/12 A

252 |[Task4 Sample Analysis (62) 370 days; Mon 8/16/10 Fri 111312

253 |[Task5 Analytical Support and Data Validation {03) 459 daysi Mon 5/10/10 Thu 2/9/12

254 01-03-01 Analytical Support 380 days:  Mon 8/16/10 Fri1/27/12

255 {01-03-02 Data Validation 359 days Mon 9/27/10 Thu 2/9/12

256 101-03-03 Data Management 406 days Mon §/10/10; Mon 11/28/11

257 |[Taské6 Data Evaluation (12) 406 days: Mon 5/10/10: Mon 11/28/41
258 |(Task7 Coordination on Assessment of Risks (48) 500 days: Mon 9/28/09 Fri 8/26/11§

259 |Task9 Radiological Study Report (55) 342 days Mon 8/2/10:  Tue 11/22/11

260 }01-55-01 Interim Gamma Scanning Reports 310 days Mon 8/2/10 Fri 1077711 I.!I.
261 |01-55-01-01 Quadrant 1 Gamma Scanning Report 130 days Mon 8/2/10 Fri 1/28/11

262 Draft Completion Report 80 days Mon 873710 Fri 1119/10

263 Develop Draft Report 3 mons Mon 8/2/10 Fri 10/22/10

NmA Submit Draft Report to EPA 0 days Fri 10/22/10 Fri 10/22/10

265 EPA Review 20 daysi Mon 10/25/10 Fri 11/19/10

266 Draft Final om._.:u_mno: Report 50 days; Mon 11/22/10 Fri 1/28/11

267 Revise Draft Report 30 days: Mon 11/22/10 Fri 12/31/10

268 Submit Draft Final Report to Stakeholders 0 days Fri 12/31/10 Fri 12/31/10

269 Stakeholder Review 20 days Mon 1/3/11 Fri 1/28/11

270 Meeting to Discuss Draft Final Report 2 days Mon 1/17/11 Tue 1/18/11

271 01-55-01-02 uadrant 2 Gamma Scanning mouon 130 days  Mon 10/25110 Fri 4/22/11

272 o . cqmm Completion Report : 30 days.  Mar 1003510 . Bri SH1A4
273 5 Uwcm_ov Draft Report 3'mons- ?Hg..‘_o\wm:.o Fr 1744111
274  Submit Draft Report fo EPA - Goaysl TR THAAAT L R 1A

275 20 days: Non 1ATAT R B AL
276 S0 days " Hon 2744 T Fri 133}

277 Sodays "Mon 24T B 56
278 0 daya. 328 B 25T,
| 279 msxm:o_%ﬂ Review” 3G days. " Wien 3728/ Fri 4/22/41} . :

280 2_mm 9 16 Discuss Draft Firi mmuo: Zdays. " ion 41 Tue 4/12/11 o
28T - Quadrant 3 Gamma Scanning Report 130 days  Wion 14711 FA7HBMA] . . . S
2827 | : “Draft Completion Report 80 days] Mon 1A7AT L Eri BiBA P

283 “Develop Draft Report “3'mons! " Mon 1/17/11 “Friai8i1

284 Submit Draft Report to EPA 0 days Fri 4/8/11 Fri 4/8/11

285 EPA Review 20 daysi  Mon 4/11/11 Fri 5/6/11

286 Draft Final Completion Report 50 days Mon 5/9/M11 Fri 715/11

287 Revise Draft Report 30 days Mon 5/9/11 Fri 6/17/11

288 Submit Draft Final Report to Stakeholders 0 days Fri 6/17/11 Fri 6/17/11

289 Stakeholder Review 20 days Mon 6/20/11 Fri 7/15/11

290 Meeting to Discuss Draft Final Report 2 days Mon 7/4/11 Tue 7/5/11

291 01-55-01-04 Quadrant 4 Gamma Scanning Report - 130 days! Mon 4/11/11 Fri 10/7/11

292 Draft Completion Report 80 days; Mon 4/11/11 Fri 7/29/11

293 Develop Draft Report 3 mons Mon 4/11/11 Fri 7/1/11

294 Submit Draft Report to EPA 0 days Fri 7/1/11 Fri 7/1/11

295 EPA Review 20 days Mon 7/4/11 Fri 7/29/11

296 Draft Final Completion Report 50 am<w. Mon 8/1/11 Fri 10/7/11

297 Revise Draft Report 30 days Mon 8/1/11 Fri 9/9/11

298 Submit Draft Final Report to Stakeholders 0 days Fri 8/9/11 Fri 9/9/11
299 Stakeholder Review 20 daysi  Mon 9/12/11 Fri 10/7/11}

300 Meeting to Discuss Draft Final Report 2 days Mon 9/26/11 Tue 9/27/11

Task Milestone Rolled Up Critical Task Split Group By SummTask (pemmmmmmmm—
Proloct. 1038 Area IV Schedule 0121 | ¢ iical Task Summary Rolled Up Milestone < External Tasks
Progress Rolled Up Task Rolled Up Progress — meesessses——  Project Summary pemmEmm——
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N SANTA SUSANA FIELD L ABORATORY
AREA IV RADIOLOGICAL STUDY
MASTER PROJECT SCHEDULE
Task Order No. 38
D WBS ID Name Duration Start Finish 9 H110 H2 ‘10 H1 11 H2 11
A OINID JIFIMIATIM J 1A i
301 [01-55-02 Interim Soil Sampling Reports 270 days. Mon %1310 Fri 8/23/11
302 }01-55-02-01 Quadrant 1 Soil Sampling Report 150 days;  Mon 9/13/40 Fri 4/8/11
303 Draft Quadrant 1 Report ) 100 am<m. Mon 9/13/10 Fri 1/28/11
304 Develop Draft Report 4 mons Mon 9/13/10 Fri 12/31/10
305 Submit Draft Report to EPA Odaysi  Fri 12/31/16. " "Fri 13/31716
306 EPA Review 20 days Mon 1/3/11 Fri 1/28/11
307 - Draft Final Quadrant 1 Report 50 days; Mon 1/31/11 Fri 4/8/11
308 Revise Draft Report s 30 days Mon 1/31/11 Fri 3/11/11
309 Submit Draft Final Report to Stakehoiders " 0 days Fri 3/11/11 Fri 3/11/11
310 Stakeholder Review 20 days Mon 3/14/11 Fri 4/8/11
311 . Meeting to Discuss Draft Final Quadrant 1 mm_oo: 2 days Mon 3/28/11 Tue 3/29/11
312 . j01-55-02-02 Quadrant 2 Soil Sampling Report T .._ma days Mon 11/8/10 Fri 6/3/11
313 Draft Quadrant 2 Report 100 days: Mon 11/8/10 Fri 3/25/11
314 Develop Draft Report 4 mons;  Mon 11/8/10 Fri 2/25/11
315 Submit Draft Report to EPA 0 days Fri 2/25/11 Fri 2/25/11
316 EPAReview T T 20 daysi . Mon 2/26/11 Fri 3/25/11
317 Draft Final Quadrant 2 Report 50 days!  Mon 3/28/11 Fri 6/3/11
318 Revise Draft Report 30 days Mon-3/28/11 Fri 5/6/11
319 Submit Draft Final Report to Stakehoiders 0 days Fri 5/6/11 Fri 5/6/11
320 Stakeholder Review 20 days Mon 5/9/11 Fri 6/3/11
321 Meeting to Discuss Draft Final Quadrant 2 Report 2 days Mon 5/23/11 Tue 5/24/11
322 o._.m.m.om.ou , D:mmai u Soil mmBu__sm Report: .~ s 150 days Mon i.u\:. L Friziofal Lo " .
7323 e B oaz 9_&3_: 3 Report ' 100 days " WMon 173714 oL EriBI2001) -
324 - L Um<m_oc _uwmn mmvon eramn oo TR T mons: Mon _ﬁ.:.wx._ © L Fri4/22i11
395 - Submit Braff Report to EPA : 0 days| R 4i2211 B 4357 o
326 N _u.u> Review R A .20 days Mon 4/25/11; ; : 7 Fri 5/20/11 -
357 oan mﬁm_ Guadrant 3 x%o;. 50 days' Wion §/23/11 Fri 7i20/11
358 Revise Draft Report - 5 §0'days " WNion BISHATTTVER AT _
329 m:ua_ﬁ Draft Final mmvongo m.mxm:o_am_.m 0 days Fri 7/1/11 - Friziin
330 m»mwmso_am« Review 20 days Mon wk\.: Fri 7/29/11
331 ; . _smm#_:m to O_mo_._mm _uqmm‘m_:m_ Quadrani 3 Report 2 days _So: 7/18/1 A ._.:A.m‘w: m.:\_
~332 {01-55-02-04 D:mn.ﬁ:» 4 mo__ mm_:u__:m xmuo.‘n o [ 150 days Wion 23811 Fri 9/23/11
333 Draft Quadrant 4 Report : ’ 100 days| Mon 2/28/11 Fri 75111
334 Develop Draft Report s 4 mons Mon 2/28/11 Fri6/17/11
335 Submit Draft Report to EPA 0 days Fri 6/17/11 Fri6/17/11
336 EPA Review 20 days Mon 6/20/11 Fri 7/15/11
337 Draft Final Quadrant 4 Report 50 days! Mon 7/18/11 Fri 9/23/11
338 Revise Draft Report ) 30 days Mon 7/18/11 Fri 8/26/11
339 Submit Draft Final Report to Stakehoiders 0 days Fri 8/26/11 Fri 8/26/11
340 Stakeholder Review 20 days Mon 8/29/11 Fri 9/23/11
341 Meeting to Discuss Draft Final Quadrant 4 Report 2 days Mon 9/12/11 Tue 9/13/11
342 }101-55-03 Interim Groundwater, Surface Water, Seep and Sediment mmve_.nm 295 days Mon 8/30/10 Fri 10114/11
343 101-55-03-01 Phase 1 Report o 115 days.  Mon 8/30/10 Fri 2/4/11
344 Draft Phase 1 Report h 75days.  Mon 8/30/10]  Fri 12/10/10
345 Develop Draft Report 3 mons Mon 8/30/10 Fri 11/19/10
346 " Submit Draft Report to EPA ) Odaysi  Fri11/19/10:  Fn 11/19/10
347 EPA Review i o 15dayst  Mon 11/22/101 " Fri 12/10/10]
348 Draft Final Phase 1 Report 40 days| Mon 12/13/10 Fri 2/4111
349 Revise Draft Report 20 days! Mon 12/13/10 Fri 1/7/11
350 Submit Draft Final Report to Stakehoiders 0 days Fri1/7/11 Fri 1/7/11
Task Milestone * Rolled Up Critical Task Split Group By SummTask v
m%wmn._mrﬁmwwx\%mw IV Schedule_0121 Critical Task Summary Rolled Up Milestone External Tasks
Progress Rolled Up Task Rolled Up Progress Project Summary
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Lo : SANTA SUSANA FIELD LABORATORY
AREA IV RADIOLOGICAL STUDY
MASTER PROJECT SCHEDULE
Task Order No. 38

ID WBS ID Name Duration Start Finish 9 iH1'10 : H210 i
AiS OINIDIiJIFIMIAIMIJ I JTATSETOTHN

351 Stakeholder Review 20 days Mon 1/10/11 Fri 2/4/11
353 Meeting to Discuss Draft Final Phase 1 Report 2days,  Mon 1/24H1 Tue 1/25/11
353 |01-55:03-02 Phase 2 Report ‘ o 90 days,  Mon 5/2/11 Fri 9/2/11
354 Draft Phase 2 Report {inc. sediment sampiing) """ B5'days’ " Mon Bi2/4{ Eri 7145711
355 Develop Draft Report 2mons:Mon Bi2/11 Fri 6724111
356 Submit Draft Report to EPA ) 0 days Fri 6/24711 Fri 6/24/11
357 ’ EPA Review o - 15days. Won 6/27/11 Fri 7715711
358 Draft Final Phase 2 Report ’ ) i 35days, Mon 7/18/11 Fri 9/2/11
359 Revise Draft Report 20 days; " Mon 718/ Fri 8/13/11
360 Submit Draft Final Report to Stakehoiders . . 0 days Fri 8/12/11 Fri 8/12/11
367 Stakeholider Review m— 15 days’ "Non 8/18717 Frigizi1d
362 Meeting to Discuss Draft Final Phase 2 Repori 2daysi  Mon 8/22/i1 " Tue 8723714
363 101-85-03-03 Phase 3 Report h o 70 days| Mon 3/28/11 Fri 774114
Draft Phase 3 Report T 35 days " Wion 372811 Fri 5/13/11

Develop Draft Report . 1 mon Mon 3/28/11 Fri 4/22/11

Submit Draft Report to EPA 0 days Fri 4/22/11 Fri 4/22/11

EPA Review ) . 15days!  Mon 4/25/11 Fri 5/13/11

Draft Final Phase 3 Report 35 days Mon 5/16/11 Fri 711/41

Revise Draft Report 20days, Mon 5/16/11 " Fri /011

Submit Draft Final Report to Stakeholders ~0days Fri 6/10/11 Fri 6/10/11

Stakeholder Review T ‘ 8'days; ™ Mon &/13/11 FA 771741

‘zmmms

e ...w.:mw,m 4 _wnuo.n
: Draft Phase 4 Report

2 days Mon 6/20/11: " Tue 6/21/11
70daysWion THAAT T TER Y0114
35days Mon 7411 Fri 8/26/11

Devefop Draft Report Tmen. Nion FHTHT Fri 85711
Submit Braft Report to EPA 0 days Fri 875711 Eri 875711 :
EPA Review 15days " Won 87841 T EH 8158711

,Draft ﬁmzm_. Phase 4 Report
..wm<mwm Draft Report
Submit Draft Final Report to Stakeholders
“Stakehoider Review ’

38days Won 826H1 " ER TOHAN
26'dayel " Mon 858111 E 655/

0 days! " ER 6753741 BN 6i2311
18days| " Mon Si26/1 T ER 10744747

. -Meeting to Discuss Draft Final _u:Wmm 3:Report- ’ Ty days Mon 1073741 " "Fie 10/4/11}’
383 107-55.04 Comprehensive Radiological Sampling Report : 35 days! Wed 107511 Fue 11/35714
384 Revise Draft Final Reports and Combine into Final Report 35 days Wed 10/5/11 Tue 11/22/11
385 Submittal of Final Report Odaysi Tue 11/22/11) Tue 11/22/11
386 (Task 16 Task Order Close Out (07) 10 days! Wed 11/23/11 Tue 12/6/11
387 [01-07-01 Initiate Task Order Closeout 10 days! Wed 11/23/11 Tue 12/6/11
388 101-07-03 . Return Docs to EPA 10 days; Wed 11/23/11 Tue 12/6/11
389 101-07-03 Task Order Completion Report 10 days.. Wed 11/23/11 " "Fue 19/6/11 _
390 |° . Submitall of Task Order Compietion Report S ——— Odays|  Tue12/6/11 " Tue 12/6/11

Task Milestone Rolled Up Critical Task Split Group By SummTask ey
Project: TO38 Area IV Schedule_0121 . .
Date: Thu 1/21/10 Critical Task Summary Rolled Up Milestone < External Tasks

Progress Rolled Up Task Rolled Up Progress ~ messessssssm———  Project Summary
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‘SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report -
'December 2009 Reporting Period
January 20, 2010

o i - »ﬂm\\
. . 0 v v . L
$ 4,736,881.09 | $ 562,076.23 | $ 4,174,804.86 11.9% 14% $ 653,428.35 | § 4,083,452.74 | § 4,645,528.97 1.16 $ 91,352.12
01-46-06 Health & Safety Pian $ 55,722.03 [ $ 13941.01] 8 41,781.02 25.0% 25% $ 13,930.51 | $ 41,79152 [ $ 55,732.53 1.00 $ (10.50)
01-46-07 G Scanning Planning D its $ . 60,868.36 | $ 9,956.28 | $ 50,912.08 16.4% 50% $ 30,434.18 | § 30,434.18 | $ 40,390.46 3.06 1$ 20,477.90
01-46-07-01 Gamma Scanning Work Plan $ 60,868.36 | $ 9,956.28 | $ 50,912.08 16.4% 50% $ 30,434.18 | $ 30,434.18 | $ 40,390.46 3.06 $ 20,477.90
01-46-08 Field Sampling Plans $ 692,435.621 $ 121,969.35 | § 570,466.27 17.6% 13% $ 130,154.48 | § 562,281.14 | §.—- 684,250.49 1.07 $ 8,185.13
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 108,605.04 [ $ 57,994.56 | $ 50,610.48 53.4% 50% $ 54,302.52 | § 54,302.52 [ $ 112,297.08 0.94 $ (3,692.04))
01-46-08-02 Id Sampling Plans for GW, SW & Sediment $ 117,892.98 | 43555251 % 74,337.73 36.9% 30% 3 35,367.80 | $ 82,525.09 | $ 126,080.34 0.81 $ (8,187.36)
01-46-08-03 Generic Soit Sampling $ 465,937.60 [ § 20,419.54 | $ 445,518.06 4.4% 9% $ 40,484.07 | § 425,453.53 | § 445,873,07 1.98 $ 20,064.53
01-46-08-03-01 ‘|Generic Soil Sampling FSP $ 80,520.08 | § 1413221 [ 8 66,387.87 17.6% 43% $ 34,221,038 46,299.05 [ $ 60,431.26 2.42 $ 20,088.82
01-46-08-03-02 FSP for Quadrant 1 $ 96,354.38 [ § 6,287.331 $ 90,067.05 6.5% 7% $ 6,263.03 [ $ 90,091.35 [ $ 96,378.68 1.00 $ (24.30)
01-46-08-03-03 FSP for Quadrant 2 B 96,354.38 | § - 13 96,354.38 0.0% 0% $ - I 96,354.38 | $ 96,354.38 1.00 $ -
01-46-08-03-04 FSP for Quadrant 3 $ 96,354.38 | $ - 1Is 96,354.38 0.0% 0% $ - Is 96,354.38 [ $ 96,354.38 1.00 3 -
01-46-08-03-05 FSP for Quadrant 4 $ 96,354.38 [ § - I3 96,354.38 0.0% 0% $ - |3 96,354.38 [ $ 96,354.38 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 81,309.14 [ § 8,807.26 | § 72,501.88 10.8% 25% $ 20,327.29 [ $ 60,981.86 69,789.12 2.31 3 11,520.03
01-46-10 Routine TO Project Management $ - 1,190,225.12 [ § 96,686.33 '3 1,093,538.79 8.1% 1% 3 132,247.241'$ 1,057,977.88 1,154,664.21 1.37 $ 35,560.91
01-46-11 Subcontractor Pool Management $ 355,177.70 | $ 105248.57 [ § 249,929.13 29.6% 30% $ 106,553.31[ $ 248,624.39 [ $ 353,872.96 1.01 1,304.74
|01-46-12 Attend Meetings $ 506,777.43 | $ . 17,839.90 | § 488,937.23 3.5% 6% $ 30,786.20 | $ 475,990.93 | $ 493,830.83 1.73 12,946.30
01-46-12-01 Quarterly TO Management Meetings $ 68,450.31 [ § - Is 68,450.31 0.0% 0% $ - 13 68,450.31 | § 68,450.31 1.00 -
01-46-12-02 Technical Meetings on the HSA $ 38,501.75[ % 1,805.10 [ § 36,696.65 4.7% 17% $ 6,416.96 | $ 32,084.79 | § 33,889.89 3.55 $ 4,611.86
. 01-46-12.03 | Technical Meetings on the Gamma.Scan WP $ 42,932.43[ § 13,847.71] 8 29,084.72 32.3% 25% $ 10,733.11[ $ 32,199.32 [ $ 46,047.03 0.78 3 (3,114.60)
01-46-12-04 ___[Technical Meetings on the Water FSP/QAPP il ’ $ 37,379.80 [ $ - I3 37,379.80 0.0% 0% 3 - |s 37,379.80 [ $ 37,379.80 1.00 $ -
- .01-46-12-05 ___|Technical Meetings on the Soil FSP/QAPP ” $ 37,379.80 | $ - 13 37,379.80 0.0% 0% $ - Is 37,379.80 [ $ 37,379.80 1.00 $ -
-01-46-12-06 |Technical Meetings During Field Iivestigation Work =~ .~ - $ _96,073.26|% - 1Is 96,073.26 0.0% 0% $ - s 96,073.26 | $ 96,073.26 1.00 $ -
-|01-46-12-07° Technical Mtgs on Investigation Data Reports 3 $ 74,759.60 | $ - i$ 74,759.60 0.0% 0% $ - I8 74,759.60 [ $ 74,759.60 1.00 $ -
1. 01-46-12-08 " |Bi-menthly EPA/DOE Projeét Mgr Méstinigs § 78,584.76 [ § 52017 [§ 78,064.59 0.7% 1% $ 873164 % 60,853.12 [ § 70,373.29 16.78 3 8,211.47
<] 01-46-12-08” Site Access Negotiation Meetings - ...~ - 19,617.96 [ 1,666.92 | $ 17,951.04 . 8.5% 25% $ 4904491 $ 1471347 [ $ 16,380.39 2.94 $ 3,237.57
“L01-46-12-10 __[Risk ASsessment Coordination Meetings . 13,007.46 | $ - |3 : ~13,097.46 0.0% - 0% 3 - |s 13,097.46 | 3 13,097.46 1.00 3 -
J01-46-13" Review Background Documents - - 21,031.20 [ § 5389.38 [ $ - : 15,641.82 25.6% 0% - 18 ©21,031.20 [ $ - 26,420.58 0.00 $ (5,389.38)
" -lot-46-14" ___|Historical Sité Assessment - - - . N ) 663,070.38 | § 140,802.09 | $ 522,268.29| 21.2%. . 27% $ 124,659.49 | § 538,410.89 | $ 679,212,98 0.89 $ (16,142.60)
). 01-46-12-01 Scope’the EPAHSA  ~ . .~ N 438,336.10 [ § 130,364.55 | $ 307,971.55.] . 29.7% 28% $ 68,475.92| § 369,860.18 | $ 500,224.73 0.53 $ (61,888.63)] .
| 01-46-14-01-01 "~ Im Document Index R ) i 132,329.00 [ $ 92,309.23 [ § 40,018.77 69.8%. 25% $ 33,082.25| $ 99,246.75 | $ 181,555.98 0.36 $ (59,226.98))
01-46-14-01-02 ~ __ |HSA Completeness Review -~ R 45101191 $ 7.632.231$ 37,468.96 16.9% 25% $ 11,276.30( $ 33,825.89 | $ 41,458.12 1.48 $ . 3,643.07
01-46-14-01-03 Stakeholder Working Sessions. ) - ) ) 80,089.71 [$ ; 220049118 - 57,994.80 27.6%. 20% $ 16,017.94 { $ 64,0711.77 | § 86,166.68 0.72 $ {6,076.97)
_01-46-14-01-04 " |Former Empioyse Interviews and On-Site Visits - ) 28,088.16 [ $ 3,869.93 [ $ 24,218.23 13.8% 20% $ 5617.63[ $ 22,470.53 | $ 26,340.46 1.45 3$ 1,747.70
01-46-14-01-05 "~ [Development of Physical Model of SSEL . - 82,280.80 | § - 13 82,280.80 0.0% 0% $ - |8 82,280.80 | $ 82,280.80 1.00 $ -
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 60,516.04 [ $ 4,458.25 [ $ 56,057.79 7.4% 0% $ - 13 60,516.04 | $ 64,974.29 0.00 $ (4,458.25)
01-46-14-01-08 Annotated Outline to the EPA HSA $ 9,931.20 | $ - s 9,931.20 0.0% 25% $ 2,482.80| § 7,448.40 | $ 7,448.40 1.00 $ 2,482.80
01-46-14-02 - Prepare the EPA HSA $ 22473428 $ 10,437.54 | $ 214,296.74 4.6% 25% $ 56,183.57 | $ 168,550.71 | $ 178,988.25 5.38 $ 45,746.03
01-46-15 Onsite Field Office $ 653,669.30 [ $ 24,287.54 | § 629,381.76 3.7% 4% $ 23,615.04 | § 630,054.26 | § 654,341.80 0.97 $ (672,50)
01-46-15-01 Technical Memorandum $ 10,045.20 [ $ 53.37]$ 9,991.83 0.5% 0% $ - Is 10,045.20 [ $ 10,098.57 0.00 $ (53.37),
01-46-15-02 Office Setup $ 118,075.22 [ § 21,503.32} § 96,571.90 18.2% 20% 3 2361504 $ 94,460.18 | § 115,963.50 1.10 $ 2,111.72
01-46-15-03 Operations $ 525,548.88 | $ 273085 3 522,818.03 0.5% 0% $ - Is 525,548.88 | $ 528,279.73 0.00 $ (2,730.85)
01-46-16 Monthly Reports for ARRA of 2009 $ 366,485.60 | $ 17,148.52 | $ 349,337.08 4.7% 1% $ 40,720.62 | $ 325,764.98 | § 342,913.50 2,37 $ 23,572.10
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 90,109.51 { $ - $ 90,109.51 0.0% 0% $ - $ 90,109.51 | $ 90,109.51 1.00 $ -
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 4533946 | $ - $ 45,339.46 0.0% 0% $ - $ 45,339.46 | $ 45,339.46 1.00 3 -
01-46-17-02 Acquisition of Analytical Laboratory Services $ 11,112.80 | § - $ 11,112.80 0.0% - 0% $ - $ 11,112.80 | $ 11,112.80 1.00 $ -
01-46-17-03 Laboratory Quality Assurance Program $ .33,657.25 | $ - 1% 33,657.25 0.0% 0% 3 k] 33,657.25 [ $ 33,667.25 1.00 $ -
02 Task 2: Community Relations (9) $ 421,192.92 ( $ 12,690.47 | $ 408,502.45 3.0% 5% $ 19,317.32 | $ 401,875.60 | $ 414,566.07 1.52 $ 6,626.85
01-09-01 Technical Support for Public Mtgs $ 130,16565{ $ 2,681.121$ 127,484.53 2.1% 2% 1s 2,603.31|$ 127,562.34 | $ 130,243.46 0.97 $ (77.81)
01-09-02 Prepare Draft Fact Sheets $ 744474 | $ - |s 7,444.74 0.0% 0% $ - 1% L. 74447418 7,444.74 1.00 $ -
01-09-03 Publish Public Notices, letters $ 58,885.12 | $ 53.38] 8 58,831.74 0.1% 0% B - I3 58,885.12| § 58,938.50 0.00 $ (53.38)|
01-09-04 Maintain Information Repositories 3 13,662.72 | $ - 13 13,662.72 0.0% 0% $ - 1s 13,662.72| $ 13,662.72 1.00 $ -
01-09-05 Prepare Presentation Materials $ 6,285.60 | $ 257303 3,712.57 40.9% 0% $ - |3 6,285.60 | $ 8,858.63 0.00 $ (2,573.03)
01-09-06 Provide Facilitator $ 86,567.52 | $ 261.74 [ 3 86,305.78 0.3% 0% $ 17314 $ 86,394.38 | $ 86,656.12 0.66 $ (88.60)
01-09-07 Toll-Free Number - Community Work Group Calis $ 853.92 1% 80.06 | $ 773.86 9.4% 0% $ - $ 853.92 | $ 933.98 0.00 $ (80.06)
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,001.00 | $ 956.96 | $ 18,044.04 5.0% 13% $ 2375131 % 16,625.88 | $ 17,582.84 2.48 $ 1,418.17
01-08-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 34,156.80 | $ - $ 34,156.80 0.0% 0% $ - 13 34,156.80| $ 34,156.80 1.00 $ -
01-09-10 Draft Community Involvement Plan : $ 2833149 [ $ 6,084.18 | $ 22,247.31 21.5% 50% $ 14,165.75 [ $ 14,165.75 $ 20,249.93 2.33 $ 8.081.57
01-09-11 Final Community Involvement Plan $ 9,748.39 | § - $ . 9,748.39 0.0% 0% $ - $ 9,748.39 | ¢ 9,748.39 1.00 $ ) -
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 12,280.56 | $ - $ 12,280.56 0.0% 0% $ - 1$ 12,280.56 [ $ 12,280.56 1.00 $ -
01-09-13 Assist EPA wiMedia Event $ 13,809.41 | § - 13 13,809.41 0.0% 0% 13 - s 13,809.41 [ $ 13,809.41 1.00 $ -
03 Task 3: Field Investigation (22) $ 5,912,418.12 | $ 19,900.04 | $ 5,892,518.08 0.3% 0% $ 16,800.55 | $ 5,895,617.58 | $ 5,915,517.62 0.84 $ {3,099.50)
01-22-01 Site Réconnaissance $ 117,244.57 | $ 17,733.91 | 99,510.66 15.1% 14% $ 16,800.55 | $ 100,444.03 | § 118,177.94 0.95 $ (933.37)




Natural Resources Assessment 33,601 $ 15,599.11 1 % 18,001.98 46.4% 50% $ 16,800.55 | § $ 32,399.66 $
01-22-01-02 Cultural Resources Assessment 12,626.39 | $ 2,134.80 [ $ 10,491.59 16.9% 0% $ : - 1 12,626.39 | $ 14,761.19 $ (2,134.80)
01-22-01-03 Geophysical Survey 39,103.20 | $ j - |3 39,103.20 0.0% 0% $ - s 39,103.20 | $ 39,103.20 $ -
01-22-01-04 Off-Site Well Survey 10,966.55 | $ - 13 10,966.55 0.0% 0% $ - 1s 10,966.55 | $ 10,966.55 $ -
01-22-01-05 Potential Sample Location Identification 9,244.00 $ - 3 9,244.00 0.0% 0% $ - $ 8,244.00 | $ 9,244.00 $ -
| _01-22-01-06 Site Reconnaissance Planning Memo & Report 11,703.34 | § - 1 11,703.34 0.0% 0% $ - s 11,70334 | 8 11,703.34 $ -
01-22-02 Mobilization/Demobilization 10,520.80 | $ - $ 10,520.80 0.0% 0% 3 - $ 10,520.80 | $ 10,520.80 $ -
01-22-03 Site Preparation 212,725.00 $ - 13 212,725.00 -~ 0.0% 0% $ - s 212,726.00 | $ 212,725.00 $ -
01-22-04 Environmental Sampling 5,455,318.75 | ¢ 2,166.13 [ ¢ 5,453,152.62 0.0% . ] 0% $ - s 5,455,318,75 | $ 5,457,484.88 0.00 $ (2,166.13)
01-22-04-01 Gamma Scanning 2,585,917.96 [ $ 1,632.43]$ 2,584,285.53 01% - 0% $ - s 2,585,917.96 | § 2,587,550.39 0.00 $ (1,632.43)
01-22-04-02 Groundwater Sampling 116,920.69 [ § - s 116,920.69 0.0% i 0% $ - Is 116,920.69 [ $ 116,920.69 1.00 $ -
01-22-04-03 Surface & Subsurface Soil Sampling 2,685,576.66 | $ 533.70 | § 2,685,042.96 0.0% 0% $ B E 2,685,576.66 | $ 2,686,110.36 | 0.00 $ (833.70)
01-22-04-04 Soil Boring/Permieability Sampling 18,488.00 | $ - 13 18,488.00 0.0% 0% $ - Is 18,488.00 | $ 18,488.00 1.00 $ -
01-22-04-05 Surface Water Sampling 31,516.62 | $ - |3 31,516.62 0.0% 0% $ - | 31,516.62 | $ 31,516.62 1.00 $ -
01-22-04-06 Sediment Sampling 16,898.82 | § - 13 16,898.82 . 0.0% . 0% $ - |s 16,898.82 | $ 16,898.82 1.00 $ -
01-22-05 Field-Generated Waste Characterization and Disposal 116,609.00 | $ - |s 116,609.00 0.0% 0% $ - | 116,609.00 | § 116,609.00 1.00 3 -
04 Task 4: Sample Analysis (62) 16,574,768.59 | § - $ 16,574,768.59 0.0% 0% $ - 18 16,574,768.59 | $ 16,574,768.59 1.00 $ -
05 Task 5: Analytical Support & Data Validation (03) 1,722,213.32 | § 138.91 | $ 1,722,074.41 0.0% 0% . $ - s 1,722,213.32 | § 1,722,352,23 0.00 $ (138.91)
01-03-01 Analytical Support 447,38512 | $ - 13 447,385.12 0.0% 0% $ ENE 447,385.12 | § 447,385.12 1.00 $ -
01-03-02 Data Validation 742,91040( $ 13891 [ $ 742,771.49 0.0% 0% $ - |3 74291040 | $ 743,049.31 0.00 $ (138.91)
01-03-03 ___|Dpata Management 631,917.80{ $ - 1s 531,917.80 0.0% 0% $ - 13 531,917.80 | $ 531,917.80 1.00 $ -
06 Task 6: Data Evaluation (12) 2,742,707.97 | § - | 2,742,707.97 0.0% 0% $ - s 2,742,707.97 | § 2,742,707.97 1.00 $ -
07 Task7: Coordination on Assessment of Risks (48) 12,492.00 | $ - $ 12,492.00 0.0% 0% $ - $ 12,492.00 | $ 12,492.00 1.00 $ -
. 09 Task 9: Radiological Study Report (55) 2,899,193.43 | § - $ 2,899,193.43 0.0% 0% $ 2,899,193.43 | $ 2,899,193.43 1.00 $ -
01-55-01 _{Interim Gamma Scanning Reports - 753,476.36 [ § - $ - 753,476.36 | - 0.0% 0% $ 753,476.36-| § 753,476.36 1.00 $ -
;o | 01-55-01-01 Quadrant 1 Gamma Scanning Report . E - 188,369.00|8% j B 188,369.09] 0.0% 0%- $ 188,369.09 | § 188,369.09 | - .00 : $ -
T 7 ) 01550102 -~ |Quadrant 2 Gamima ScanhingReport * - - - - w- oo :188,369.09 [ $ N 188,360.09 7 7. 0.0% - 0% $ ~ 188,369.09 § 188,369.09| - - 100 -- $ -
ST L01-55-01-03 . D:mai:nwmmasm,wnm:a:o Reéport -~ = - T " 188,369.09 [ $ . S - N 188,369.09] . - 0.0%- R A 0% $ 188,369.09 |$ - . 188,369.09 | - 100 - 13 -
oo L [[etes501-04 Quadrant 4. Gamma Scanning Report = @~ : - . 188,360.00 8 © T l% T T 188,369.09 1 o Ou - 0% $ 188,360.00°] $ 188,369.09{ - .7 1.00 $ -
U 01-55:02 _ ~ -~ .~ linterint Soil Sampling Reports - T T "667,673.52(% R i : - 667,67 i 0% $ -667,673.52 [ $ 667,673.52 [ - ~1.00 $ - -
: : 01:65-02-04%- - [Quadrant 1°Soil Sampling Report =~ = o L T 16691838 % 16691838 0% - $ 166,918.38 | $ 166,91838) . -1.00 3 , -
. o) 01-55:02:02 - Quadrant 2 Soil Sampling Repert” ~ - = - % = - - 166,918.38 | § 166,918.38°F - 0.0% . - 0% ' 186,918.38 | $ 166,918.38 C 1.00 $ -
- 01255-02-03 ___ [Quadrant 3 Soil SamplingReport . - = - R . .. 166,918.38.]'$ 166,918.38 | 0.0% - 0% $ 166,918.38 | $ - f1e6901838| - - 1.00-: - 18 -
.. [:01-55-02-04 ~ "1Quadrant 4:Soil Sampling Report = "+ - U T T 16691838 (% ~166,918.38: - 0.0% - g 0% B :.166,918.38 | § . © 166,918.38 1.00 3 -
S 7101455403 - Interim Grolindwater, Surface Water, Seep & Sediment Rpts. - . T T1,181,084.44 ¢ "71,181,084.44] 0.0% - 0% $ '1,181,084.44 | § " 1,181,084.44 1:00 $ . -
S 01+55-03-01; Phase 1 Report S O L s 29527111 _29527111] - T 0.0% - 0% - $ _295271.11$ 285,271.11 100" 18 hd
. 01:55-03-02. Phase 2 Report C . B s i 1295,271.41 295,271.11 0.0% - 0%." $ 295271.11]'3 © 29527111 1.00 ‘$ - -
01-55-03-03° Phase 3 Report " - .. i 295,271.11 29527111 - 0.0% - iR 0% $ 295271.111% 295,271.11 i 100 s -
: 01-55-03:04 . - Phase 4 Report S - i i 129527141 29527141 0.0%. ] . 0% - $ 29527111 $ 295,271.11 1.00 $ -
R 01-55-04 - ___[Comiprehensive Radiological Sampling Repart - ) ) = ©286,959.11 296,959.11 . 0.0% - 0% $ 29695911 (% - ° ©  296,059.11. 1.00 $ =
16 TASk 16: Task Order Closeout (07) " 22,471.20 2247120 - 0.0% 0% $ 22,471.20 | § 22,471.20 1.00 $ -
01-07-01 Initiate Task Order Closeout 16,392.08 16,392.08 0.0%. 0% $ 16,392.08 | $ 16,392.08 1.00 $ -
01-07-02 - Return Documents to EPA $ $ 1.00 $ -
) Task Order Completion Report 3 $ ~1.00 $
S N %

i V:

The cost reporting period extends from N 28to D ber 31, 2009,




EM Recovery Act
Site ARRA Organization Full-Time Equivalents (FTEs) & Headcount information
. Bi-Monthly Data Call

Site Name

’ Recovery Act Start Date

AS noted in guidance for reporting in FederalReperting gov, beginning of fiscal quarter in which award (initial obligati ived, all DOE EM ARRA
quarter 2009, except LANL which received initial obligation in fourth quarter, therefore their start date is 7/1/2008

initial obligation in third

necessary).

Site Prime Contractor |

{delete or add rows as

Unique-to-EM Vendors

Cuomilative FTEs and Headvount since Recovery Act start date AO-.!_.._u.» ive FTEs and . N -
* ) N N ) . Headcount since Recovery Act| - B
. N . start date] ! H

) | Totatpims | Total

L o Headcount

5 ization | 128 Business | Small Business | Large Business | Small Business . S )
Site ARRA Organization Prime Prime | Piime Prime Large H.E.unu.“ Small wE:.o&. F..hno Business | Small Business Vendor? Vendor
R o N ) Sub Subcontractor .
Contiactor Contractor. C < :

Headcount Headcount

Headcount

Headcount FTE Headcount

Headcount

o !
Site Prime Contractor 2 ;
— & =
. =
Site Prime Contractor 3 &
Site Prime Contractor 4 2 o B
- o
Site Prime Contractor 5 i S
Totals
s
FIE+ R

* Prime Contractor - FTE
? subcontractor - FTE

* Vendor - FTE

on Shaet Joeiary 201020

oty diidedby e Act stort date ko the repert a5 of date

Tn.:m_m as of:

Cumulative Number of Job Fairs

Include cumuiative numbers
of applications received for
{federal and contractor jobs

Cumulative Number of
Applications Received

Saved/Created
Headcount

Headcount **

Total
Headcount

Dec, 31, 2009

Sept 30, 2009
Actuals

** The rumber of e louched,” s,
ob. This s pesons emplored by riqued-DOE vendors .
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