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October 22, 2009

Mr. Richard Schassburger
Department of Energy

Director, Oakland Projects Office
1301 Clay Street, Suite N1660
Oakland, CA 94612

Re: Quarterly Progress Report
EPA/DOE Inter-Agency Agreement on Santa Susana Field Laboratory
SSFL Area IV Radiological Study

Déar Mr. Schassburger:

Per EPA/DOE Inter-Agency Agreement (IA), DE-AI30-08CC60036, dated April 2009,
please find enclosed EPA quarterly progress report for the fourth quarter of Fiscal Year 2009
“covering the months of July, August, and September 2009.

The subject IA provided EPA with $38.3M of DOE funds pursuant to the American
Recovery and Reinvestment Act of 2009. The content of EPA’s monthly and quarterly progress
reports for this IA was agreed to by EPA and DOE via a July 27, 2009 EPA memo. The
contents of the enclosed progress report follow the content requirements of that July 27" memo.

If you have any questions or concerns, please contact me at (415) 947-4148.

Sincerely,

C van /‘( o ZTZ/_V
Craig Cooper
Project Manager

Enclosures:
(1) Cost Summary Report of EPA costs
(2) Financial Status Report of EPA contractor costs including Earned Value
(3) Update Area IV Project Schedule
(4) Project Status and Projected Site Headcount and FTE Information
(5) Monthly Projections of Projected Site Headcount and FTE Information
(6) Work Status Summary

Cc: Stephie Jennings, DOE
Lance Martin, DOE
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ltemized Cost Summary
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID=09 QL.

COSTS FROM 7/1/2009 THROUGH 9/30/2009
ARRA funds only

REGIONAL PAYROLL COSTS ....citiimiimnmmsnisnsssrssnnssssssssissssssnmssssssans s snsssssss s ssssnsasss: $42,524.02

REGIONAL TRAVEL COSTS ....ccccviicerinnennnninsinsennanens reesemsessssrinssaasrensasssesRsRRTaRR LTSS $4,000.08
$46,524.10

Total Site Costs:
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Regional Payroll Costs

Section 2 - Page 1 of 1

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL

COSTS FROM 7/1/2009 THROUGH 9/30/2009

ARRA funds only

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs

AYCOCK, MARY T. 2009 21 36.00 2,443.14

ENVIRONMENTAL PROTECTION SPECIALIST 22 50.00 3,393.24

23 53.00 3,596.83

139.00 $9,433.21

COOPER, CRAIGF. 2009 22 80.00 6,008.12

ENVIRONMENTAL ENGINEER ' 23 80.00 6,008.12

24 80.00 6,008.11

240.00 $18,024.35

COOPER, DAVID C. 2009 24 2.00 139.09

COMMUNITY RELATIONS SPECIALIST 25 11.50 799.79

13.50 $938.88

MOUTOUX, NICOLE GACS 2009 23 26.00 1,848.46
ENVIRONMENTAL SCIENTIST 25 12.00 853.14 )

38.00 $2,701.60

TAYLOR, ANDREW 2009 21 45,00 2,808.14

CASE DEVELOPER 22 29.00 1,809.69

23 57.00 3,556.98

25 36.00 2,246.52

167.00 $10,421.33

TERRY, ROBERT 2009 24 1 2.00 123.91

Environmental Scientist 25 1.00 61.96

3.00 $185.87

TROMBADORE, CLAIRE D. 2009 21 4.00 327.52

ENVIRONMENTAL SCIENTIST 22 ~ 6.00 491.26

10.00 $818.78

Total Regional Payroll Costs 610.50 $42,524.02
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Headquarters Payroll Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID = 09 QL

COSTS FROM 7/1/2009 THROUGH 9/30/2009
ARRA funds only

Fiscal Pay Payroll Payroll
Employee Name Year Period- Hours Costs
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Regional Travel Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL
COSTS FROM 7/1/2009 THROUGH 9/30/2009

Section 3 - Page 1 of 1

ARRA funds only
Treasury
Travel Treasury Schedule
Traveler/Vendor Name Number Schedule Date Travel Costs
COOPER, CRAIG F. 0PSS93 000A09260  09/21/2009 1,016.65
ENVIRONMENTAL ENGINEER 0PQ2TD 000A09260  09/21/2009 693.28
$1,709.93
MOUTOUX, NICOLE GACS OPTAJT ACHA09259 09/18/2009 642.77
ENVIRONMENTAL SCIENTIST
$642.77
TAYLOR, ANDREW 0PS2T3 000A09246  09/08/2009 1,647.38
CASE DEVELOPER
$1,647.38
$4,000.08

Total Regional Travel Costs
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Headquarters Travel Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID=09QL
COSTS FROM 7/1/2009 THROUGH 9/30/2009

ARRA funds only
Treasury
Travel Treasury Schedule
Traveler/Vendor Name : Number Schedule Date Travel Costs




SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report

dwm_u\nw_.:_o@..._. 2009 Reporting Period

October 20, 2009
TASK / SUBTASK S SO P PR S REMAINING BUDGET _|BUDGETARY PERCENT| PHYSICALPERCENT | _ 0\ o o gl ESTIMATEAT | COST PERFORMANCE|  VARIANCE AT
NUMBER COMPLETE COMPLETE {EV) (ETC) COMPLETION (EAC) INDEX (CPI) COMPLETION (VAC)
01 Task 1: Project Planning & Support (46) $ 4,736,881.09 | $ 11,194.34 | $ 4,725,686.75 0.2% 0% $ 10,904.13 | $ 4,725,976.96 | $ 4,737,171.30 0.97 $ (290.21)
01-46-06 Health & Safety Plan $ 55,722.03 | $ 5 $ 55,722.03 0.0% 0% $ E $ 55,722.03 | $ 55,722.03 1.00 $ E
01-46-07 G Scanning Planning Documents $ 60,868.36 | $ - $ 60,868.36 0.0% 0% $ - $ 60,868.36 | $ 60,868.36 1.00 $ -
01-46-07-01 Gamma Scanning Work Plan $ 60,868.36 | $ N $ 60,868.36 0.0% 0% $ - $ 60,868.36 | $ 60,868.36 1.00 $ =
01-46-08 Field Sampling Plans $ 692,435.62 | $ - $ 692,435.62 0.0% 0% $ - $ 692,435.62 | $ 692,435.62 1.00 $ -
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 108,605.04 | $ - $ 108,605.04 0.0% 0% $ = $ 108,605.04 | $ 108,605.04 1.00 $ -
01-46-08-02 Field Sampling Plans for GW, SW & Sediment $ 117,892.98 | $ & $ 117,892.98 0.0% 0% $ = $ 117,892.98 | $ 117,892.98 1.00 $ =
01-46-08-03 Generic Soil Sampling $ 465,937.60 | $ - $ 465,937.60 0.0% 0% $ - $ 465,937.60 | $ 465,937.60 1.00 $ -
01-46-08-03-01 Generic Soil Sampling FSP $ 80,520.08 | $ - $ 80,520.08 0.0% 0% $ = $ 80,520.08 | $ 80,520.08 1.00 $ -
01-46-08-03-02 FSP for Quadrant 1 $ 96,354.38 | $ - $ 96,354.38 0.0% 0% $ = $ 96,354.38 | $ 96,354.38 1.00 $ =
01-46-08-03-03 FSP for Quadrant 2 $ 96,354.38 | $ E $ 96,354.38 0.0% 0% $ & $ 96,354.38 | $ 96,354.38 1.00 $ -
01-46-08-03-04 FSP for Quadrant 3 $ 96,354.38 | $ N $ 96,354.38 0.0% 0% $ N $ 96,354.38 | $ 96,354.38 1.00 $ -
01-46-08-03-05 FSP for Quadrant 4 $ 96,354.38 | $ o $ 96,354.38 0.0% 0% $ N $ 96,354.38 | $ 96,354.38 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 81,309.14 | $ - 18 81,309.14 0.0% 0% $ - $ 81,309.14 [ $ 81,309.14 1.00 $ -
01-46-10 Routine TO Project Management $ 1,190,225.12 | $ 2,294.23 1 8 1,187,930.89 0.2% 0% $ 2,38045(| 8 1,187,844.67 | $ 1,190,138.90 1.04 $ 86.22
01-46-11 Subcontractor Pool Management $ 355,177.70| $ 2,222.56 | $ 352,955.14 0.6% 1% $ 2,131.07| $ 353,046.63 | $ 355,269.19 0.96 $ (91.49)
101-46-12 Attend Meetings $ 506,777.13 | $ - $ 506,777.13 0.0% 0% $ - $ 506,777.13 | $ 506,777.13 1.00 $ -
01-46-12-01 Quarterly TO Management Meetings $ 68,450.31| $ = $ 68,450.31 0.0% 0% $ - $ 68,450.31 | $ 68,450.31 1.00 $ =
01-46-12-02 Technical Meetings on the HSA $ 38,501.75] $ - $ 38,501.75 0.0% 0% $ = $ 38,501.75| $ 38,501.75 1.00 $ -
01-46-12-03 Technical Meetings on the Gamma Scan WP $ 42932431 % - $ 42,932.43 0.0% 0% $ N $ 42,932.43 | $ 42,932.43 1.00 $ =
01-46-12-04 Technical Meetings on the Water FSP/QAPP $ 37,379.80| $ 5 $ 37,379.80 0.0% 0% $ S $ 37,379.80| $ 37,379.80 1.00 $ =
01-46-12-05 Technical Meetings on the Soil FSP/QAPP $ 37,379.80| $ - $ 37,379.80 0.0% 0% $ = $ 37,379.80| $ 37,379.80 1.00 $ =
01-46-12-06 Technical Meetings During Field Investigation Work $ 96,073.26 | $ - $ 96,073.26 0.0% 0% $ - $ 96,073.26 | $ 96,073.26 1.00 $ -
01-46-12-07 Technical Mtgs on Investigation Data Reports $ 74,759.60| $ - $ 74,759.60 0.0% 0% $ - $ 74,759.60 | $ 74,759.60 1.00 $ -
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings $ 78,584.76 | $ - $ 78,584.76 0.0% 0% $ = $ 78,584.76 | $ 78,584.76 1.00 $ -
01-46-12-09 Site Access Negotiation Meetings $ 19,617.96 | $ & $ 19,617.96 0.0% 0% $ N $ 19,617.96 | $ 19,617.96 1.00 $ =
01-46-12-10 Risk Assessment Coordination Meetings $ 13,097.46 | $ - $ 13,097.46 0.0% 0% $ - $ 13,097.46 | $ 13,097.46 1.00 $ -
01-46-13 Review Background Documents $ 21,031.20 | $ - $ 21,031.20 0.0% 0% $ = $ 21,031.20| $ 21,031.20 1.00 $ s,
101-46-14 Historical Site A it $ 663,070.38 | $ 5,583.59 | $ 657,486.79 0.8% 1% $ 5,293.16 | $ 657,777.22 | $ 663,360.81 0.95 $ (290.43)|
01-46-14-01 Scope the EPA HSA $ 438,336.10 | $ 5,583.59 | $ 432,752.51 1.3% 1% $ 5,293.16 | $ 433,042.94 | $ 438,626.53 0.95 $ (290.43)|
01-46-14-01-01 Master Document Index $ 132,329.00 | $ 5,583.59 | $ 126,745.41 4.2% 4% $ 5,293.16 | $ 127,035.84 | $ 132,619.43 0.95 $ (290.43
01-46-14-01-02 HSA Completeness Review $ 45,101.19 | $ - $ 45,101.19 0.0% 0% $ = $ 4510119 $ 45,101.19 1.00 $ N
01-46-14-01-03 Stakeholder Working Sessions $ 80,089.71| $ . $ 80,089.71 0.0% 0% $ = $ 80,089.71 | $ 80,089.71 1.00 $ -
01-46-14-01-04 Former Employee Interviews and On-Site Visits $ 28,088.16 | $ - |$ 28,088.16 0.0% 0% $ - $ 28,088.16 | $ 28,088.16 1.00 $ -
01-46-14-01-05 Development of Physical Model of SSFL Site $ 82,280.80 | $ - $ 82,280.80 0.0% 0% $ = $ 82,280.80 | $ 82,280.80 1.00 $ -
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 60,516.04 | $ - |s 60,516.04 0.0% 0% $ - $ 60,516.04 | $ 60,516.04 1.00 $ -
01-46-14-01-08 [Annotated Outline to the EPA HSA $ 9,931.20| $ & $ 9,931.20 0.0% 0% $ = $ 9,931.20 | $ 9,931.20 1.00 $ =
01-46-14-02 Prepare the EPA HSA $ 22473428 $ - $ 224,734.28 0.0% 0% $ = $ 224,734.28 | $ 224,734.28 1.00 $ -
01-46-15 Onsite Field Office $ 653,669.30 | $ o $ 653,669.30 0.0% 0% $ - $ 653,669.30 | $ 653,669.30 1.00 $ -
01-46-15-01 Technical Memorandum $ 10,045.20 | $ = $ 10,045.20 0.0% 0% $ = $ 10,045.20 | $ 10,045.20 1.00 $ N
01-46-15-02 Office Setup $ 118,075.22 | $ - $ 118,075.22 0.0% 0% $ = $ 118,075.22 | $ 118,075.22 1.00 $ -
01-46-15-03 Operations $ 525,548.88 | $ N $ 525,548.88 0.0% 0% $ 2 $ 525,548.88 | $ 525,548.88 1.00 $ &
01-46-16 Monthly Reports for ARRA of 2009 $ 366,485.60 | $ 1,093.96 | $ 365,391.64 0.3% 0% $ 1,099.46 | $ 365,386.14 | $ 366,480.10 1.01 $ 5.50
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 90,109.51 | $ - $ 90,109.51 0.0% 0% $ - $ 90,109.51 | $ 90,109.51 1.00 $ -
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 45,339.46 | $ - $ 45,339.46 0.0% 0% $ - $ 45,339.46 | $ 45,339.46 1.00 $ &
01-46-17-02 Acquisition of Analytical Laboratory Services $ 11,112.80 | $ - $ 11,112.80 0.0% 0% $ - $ 11,112.80 | $ 11,112.80 1.00 $ -
01-46-17-03 Laboratory Quality Assurance Program $ 33,657.25| $ - $ 33,657.25 0.0% 0% $ - $ 33,657.25| 8 33,657.25 1.00 $ -
02 Task 2: Community Relations (9) $ 421,192.92 | § 1,232.63 | $ 419,960.29 0.3% 1% $ 3,791.70 | § 417,401.22 | $ 418,633.85 3.08 $ 2,559.07
01-09-01 Technical Support for Public Mtgs $ 130,165.65 | $ = $ 130,165.65 0.0% 0% $ - $ 130,165.65 | $ 130,165.65 1.00 $ E
01-09-02 Prepare Draft Fact Sheets $ 7,444.74| 8 - $ 7,444.74 0.0% 0% $ 2 $ 744474 $ 7,444.74 1.00 $ -
01-09-03 Publish Public Notices/Newsletters $ 58,885.12 | $ = $ 58,885.12 0.0% 0% $ o $ 58,885.12 | § 58,885.12 1.00 $ -
01-09-04 Maintain Information Repositories $ 13,662.72 | $ - 18 13,662.72 0.0% 0% $ - |8 13,662.72 | $ 13,662.72 1.00 $ -
01-09-05 Prepare Presentation Materials $ 6,285.60 | $ - |8 6,285.60 0.0% 0% $ - |8 6,285.60 | $ 6,285.60 1.00 $ =
01-09-06 Provide Facilitator $ 86,567.52 | $ 5 $ 86,567.52 0.0% 0% $ = $ 86,567.52 | $ 86,567.52 1.00 $ =
01-09-07 Toll-Free Number - Community Work Group Calls $ 85392 |8 “ 1§ 853.92 0.0% 0% $ - 18 85392 |$ 853.92 1.00 $ -
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,001.00 | $ 91241 | $ 18,088.59 4.8% 13% $ 2,375.13| $ 16,625.88 | $ 17,538.29 2.60 $ 1,462.72
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 34,156.80 | $ - |8 34,156.80 0.0% 0% $ - $ 34,156.80 | $ 34,156.80 1.00 $ -
01-09-10 Draft Community Involvement Plan $ 28,331.49| $ 32022 | $ 28,011.27 1.1% 5% $ 1,416.57 | $ 26,914.92| $ 27,235.14 4.42 $ 1,096.35
01-09-11 Final Community Involvement Plan $ 9,748.39| $ = $ 9,748.39 0.0% 0% $ & $ 9,748.39 | $ 9,748.39 1.00 $ 5
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 12,280.56 | $ - $ 12,280.56 0.0% 0% $ - $ 12,280.56 | $ 12,280.56 1.00 $ -
01-09-13 Assist EPA w/Media Event $ 13,809.41 | $ N $ 13,809.41 0.0% 0% $ & $ 13,809.41 [ $ 13,809.41 1.00 $ 2
03 Task 3: Field Investigation (22) $ 5,912,418.12 | § - $ 5,912,418.12 0.0% 0% $ - |$ 5912,418.12 | $ 5,912,418.12 1.00 $ -
]01-22-01 |Site Recc issance $ 117,244.57 | $ - $ 117,244.57 0.0% 0% $ - $ 117,244.57 | $ 117,244.57 1.00 $ -




ESTIMATE TO

TASK/ SUBTASK BUDGETARY PERCENT| PHYSICAL PERCENT ESTIMATE AT COST PERFORMANCE VARIANCE AT
NUMBER DESCRIPTION BUDGET INVOICED TO DATE REMAINING BUDGET COMPLETE COMPLETE EARNED VALUE (EV) OOA_M”.M%._.N COMPLETION (EAC) INDEX (CPI) COMPLETION (VAC)

01-22-01-01 Natural Resources Assessment $ 33,601.09| $ - $ 33,601.09 0.0% 0% $ - $ 33,601.09| $ 33,601.09 1.00 $ -
01-22-01-02 Cultural Resources Assessment $ 12,626.39 | $ - $ 12,626.39 0.0% 0% $ - $ 12,626.39 | $ 12,626.39 1.00 $ -
01-22-01-03 Geophysical Survey $ 39,103.20 | $ N $ 39,103.20 0.0% 0% $ = $ 39,103.20 | $ 39,103.20 1.00 $ -
01-22-01-04 Off-Site Well Survey $ 10,966.55 | $ - $ 10,966.55 0.0% 0% $ & $ 10,966.55 | $ 10,966.55 1.00 $ 2
01-22-01-05 Potential Sample Location Identification $ 9,244.00 | $ o $ 9,244.00 0.0% 0% $ = $ 9,244.00| $ 9,244.00 1.00 $ -
01-22-01-06 Site Reconnaissance Planning Memo & Report $ 11,703.34] 8 - s 11,703.34 0.0% 0% $ - $ 11,703.34 | $ 11,703.34 1.00 $ -
01-22-02 Mobilization/Demobilization $ 10,520.80 | $ E $ 10,520.80 0.0% 0% $ = $ 10,520.80 | $ 10,520.80 1.00 $ =
01-22-03 Site Preparation $ 212,725.00 | $ B $ 212,725.00 0.0% 0% $ 2 $ 212,725.00 | $ 212,725.00 1.00 $ E
01-22-04 Environmental Sampling $ 5,455,318.75 | $ & $ 5,455,318.75 0.0% 0% $ = $ 5,455,318.75 | $ 5,455,318.75 1.00 $ =
01-22-04-01 Gamma Scanning $ 2,585,917.96 | $ = $ 2,585,917.96 0.0% 0% $ = $ 2,585,917.96 | § 2,585,917.96 1.00 $ =
01-22-04-02 Groundwater Sampling $ 116,920.69 | $ & $ 116,920.69 0.0% 0% $ = $ 116,920.69 | $ 116,920.69 1.00 $ =
01-22-04-03 Surface & Subsurface Soil Sampling $ 2,685,576.66 | $ = $ 2,685,576.66 0.0% 0% $ = $ 2,685,576.66 | $ 2,685,576.66 1.00 $ N
01-22-04-04 Soil Boring/Permeability Sampling $ 18,488.00| $ - $ 18,488.00 0.0% 0% $ - $ 18,488.00 | $ 18,488.00 1.00 $ -
01-22-04-05 Surface Water Sampling $ 31,616.62 | $ 2 $ 31,516.62 0.0% 0% $ = $ 31,516.62 | $ 31,516.62 1.00 $ =
01-22-04-06 Sediment Sampling $ 16,898.82 | $ = $ 16,898.82 0.0% 0% $ s $ 16,898.82 | $ 16,898.82 1.00 $ N
01-22-05 Field-Generated Waste Characterization and Disposal $ 116,609.00 | $ . $ 116,609.00 0.0% 0% $ - $ 116,609.00 | $ 116,609.00 1.00 $ -
04 Task 4: Sample Analysis (62) $ 16,574,768.59 | $ - $ 16,574,768.59 0.0% 0% $ - $ 16,574,768.59 | $ 16,574,768.59 1.00 $ -

05 Task 5: Analytical Support & Data Validation (03) $ 1,722,213.32 | $ - $ 1,722,213.32 0.0% 0% $ - $ 1,722,213.32 | $ 1,722,213.32 1.00 $ -

01-03-01 [Analytical Support $ 447,385.12| $ G $ 447,385.12 0.0% 0% $ = $ 447,385.12 | 8 447,385.12 1.00 $ =
01-03-02 Data Validation $ 74291040 8 - $ 742,910.40 0.0% 0% $ 5 $ 74291040 $ 742,910.40 1.00 $ -
01-03-03 Data Management $ 531,917.80 | $ = $ 531,917.80 0.0% 0% $ = $ 531,917.80 [ $ 531,917.80 1.00 $ =
06 Task 6: Data Evaluation (12) $ 2,742,707.97 | $ - $ 2,742,707.97 0.0% 0% $ - $ 2,742,707.97 | $ 2,742,707.97 1.00 $ -

07 Task 7: Coordination on Assessment of Risks (48) $ 12,492.00 | $ - $ 12,492.00 0.0% 0% $ - $ 12,492.00 | $ 12,492.00 1.00 $ -

09 Task 9: Radiological Study Report (55) $ 2,899,193.43 | § - $ 2,899,193.43 0.0% 0% $ - $ 2,899,193.43 | $ 2,899,193.43 1.00 $ -

101-55-01 Interim Gamma Scanning Reports $ 753,476.36 | $ - $ 753,476.36 0.0% 0% $ - $ 753,476.36 | $ 753,476.36 1.00 $ =
01-55-01-01 Quadrant 1 Gamma Scanning Report $ 188,369.09 | $ - |8 188,369.09 0.0% 0% $ - 18 188,369.09 | $ 188,369.09 1.00 $ -
01-55-01-02 Quadrant 2 Gamma Scanning Report $ 188,369.09 | $§ - $ 188,369.09 0.0% 0% $ = $ 188,369.09 | $ 188,369.09 1.00 $ =
01-55-01-03 Quadrant 3 Gamma Scanning Report $ 188,369.09 | § - $ 188,369.09 0.0% 0% $ = $ 188,369.09 | $ 188,369.09 1.00 $ =
01-55-01-04 Quadrant 4 Gamma Scanning Report $ 188,369.09 | $ - $ 188,369.09 0.0% 0% $ = $ 188,369.09 | $ 188,369.09 1.00 $ -
101-55-02 Interim Soil Sampling Reports $ 667,673.52| $ - $ 667,673.52 0.0% 0% $ = $ 667,673.52 | $ 667,673.52 1.00 $ e
01-55-02-01 Quadrant 1 Soil Sampling Report $ 166,918.38 | $ - $ 166,918.38 0.0% 0% $ = $ 166,918.38 | § 166,918.38 1.00 $ =
01-55-02-02 Quadrant 2 Soil Sampling Report $ 166,918.38 | $ = $ 166,918.38 0.0% 0% $ - $ 166,918.38 | $ 166,918.38 1.00 $ =
01-55-02-03 Quadrant 3 Soil Sampling Report $ 166,918.38 | $ N $ 166,918.38 0.0% 0% $ = $ 166,918.38 | § 166,918.38 1.00 $ &
01-55-02-04 Quadrant 4 Soil Sampling Report $ 166,918.38 | $ < $ 166,918.38 0.0% 0% $ - $ 166,918.38 | $§ 166,918.38 1.00 $ -
101-55-03 Interim Groundwater, Surface Water, Seep & Sediment Rpts. $ 1,181,084.44 | $ - $ 1,181,084.44 0.0% 0% $ - $ 1,181,084.44 | $ 1,181,084.44 1.00 $ -
01-55-03-01 Phase 1 Report $ 29527111 | § = $ 295,271.11 0.0% 0% $ - $ 295271111 8 295,271.11 1.00 $ 3
01-55-03-02 Phase 2 Report $ 29527111 $ = $ 295,271.11 0.0% 0% $ = $ 295271.111 8 295,271.11 1.00 $ =
01-55-03-03 Phase 3 Report $ 295271111 8 5 $ 295,271.11 0.0% 0% $ - $ 295271.11] 8 295,271.11 1.00 $ e
01-55-03-04 Phase 4 Report $ 295271.11] 8 B $ 295,271.11 0.0% 0% $ = $ 29527111 $ 295,271.11 1.00 $ -
01-55-04 Comprehensive Radiological Sampling Report $ 296,959.11 | $ - $ 296,959.11 0.0% 0% $ = $ 296,959.11 | $ 296,959.11 1.00 $ &
16 TASk 16: Task Order Closeout (07) $ 22,471.20 | $ - $ 22,471.20 0.0% 0% $ - $ 22,471.20( $ 22,471.20 1.00 $ -

01-07-01 Initiate Task Order Closeout $ 16,392.08 | $ - $ 16,392.08 0.0% 0% $ = $ 16,392.08 | $ 16,392.08 1.00 $ =
01-07-02 Return Documents to EPA $ 1,875.36 | $ - $ 1,875.36 0.0% 0% $ = $ 1,875.36 | $ 1,875.36 1.00 $ =
01-07-03 Task Order Completion Report $ 4,203.76 | $ 5 $ 4,203.76 0.0% 0% $ 2 $ 4,203.76 | $ 4,203.76 1.00 $ =

TOTALS:| $ 35,044,338.64 | $ 12,426.97 | $ 35,031,911.67 0.0% 0% $ 14,695.83 | $ 35,029,642.81 | $ 35,042,069.78 1.18 $ 2,268.86

"The cost reporting period extends from September 21 to October 2, 2009.




SANTA SUSANA FIELD LABORATORY
AREA [V RADIOLOGICAL STUDY
MASTER PROJECT SCHEDULE
Task Order No. 38

T 7 1 9 H1 10 H2'10 TH1 11 TH2"11 THT®
D WBS ID Name ! Duration Stat |  Finish T"A | JIFIMIATMIJIIIIA OINID  JIF MIAIMIJIITATSTIOINI]D!J
1 i Nofice to procead 0 days Tue 9/22/09 Tue 9/22/09 : :
7 Taskd T roject Planning and Support (48} URA Y
3 014606 Heatth and Safety Plan ‘ Wed 1218i63
/s Brapare Draft HASP Wed 1174/08"
[ ‘Submit Draft HASP to Wed 1174687 Wed 1172768
6 Draft HASP Review Thu 1174768 | Wed 11718708
7 Revise HASP Thu 19/16708 7 Wed 12/6/09
B " Submit Final HASP ‘Wed 1219704 | " "Wed 12/9/09
87" dide07 Gamma Scanning Planning Documents Mon 10rfaios ;  Thu 12/24i09
10 01460751 Gamma Scanning SAP Wion 16i49i6" ; : N
LT Compiete Draft Final SAP Moh 10/18/08 7 Thu 12/16/08
i g G SRR G ERR e GRS ¢ Vi G868
i3 CEPAReview T
14 Meeting to discuss Draft SAP
15 Revise Draft SAP 15 days Thu 11/19/09
16 ‘Submit Sraft Final SAP to Stakeholders Gdays | i TGI8 T TRy 1116708 :
17 Siakeholder Review of Draft Final SAP 15 days FA 120081 Th 120008
(F) Meeting to Discuss Draft Final 49~ dayi  FiiuZiios] " Fd 127008 : :
i "'Compiete Final SAP "Fri2Ki0e 1 Thu 1212409 !
20 Revise Oraft Final SAP B 12447087 Vi 12724108
e e .. TG
55 bt s et of Sl Saste Gaena Scanning Dikicss e TGS
st oo i Saling B s R
347 61480801 Generic SAPISife ‘PianiData Plan Won 371740
[“25 ; ‘Compiete Draft SAP Wion 14/30/08
b3 Prepare Draft SAP 40 days on 1171608 | :
37 Sibmit Orait SAP 0'days #on 11/18/68°
38 ) " EPA Review of Diaft SAP “Tivdaysi Yue 11447708 |~ Mon 14730i08 :
3§ Complete Draft Final SAP 30days] Tue1211/09 1" “Mon 1/1/10° .
30 Revise Draft SAP i5days e 1247087 WMon 12/27708"
3 Stbmit Draft Final SAP to Stakeholders Gdays " Mon 127311087 Men 12721108
3 Siakofoidst Reiia o Gralf G~ eI Nk G
i S R P Stakeholder Meating to Discuss Draft SAP Tue 12129/d8 | Tue 12126/08
34 Complete Final SAP Tiie 11370 WMon 21710
35 : " Revise Draft Final SAP © 7T Tue 110} " Mon21/10 @5_
36 Submit Final SAP Mon 2/1/10 Mon 211110 ! 2/
37 01-46-08-02 Field Sampling Plans for Groundwater, Surface Water, and Sediment )
35 Compiete Draft FSP )
3 ER " Prepare Draft PSP :
40 Siibmit Braft F5P Gdays; Mon 1130108 Mon T1730/08 :
Task A ’ Rolled Up Critical Task Split . Group By Summary ~
EL‘IL"%E‘%%?:%%S IV Schedule_1020 | ¢ picq) Task Summary P Rollcd Up Milestone > Extemal Tasks
Progress Rolled Up Task T Rolled Up Progress NSNS  Project Summary L e
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SANTA SUSANA FIELD LABORATORY
AREA 1V RADIOLOGICAL STUDY

MASTER PROJECT SCHEDULE
Task Order No. 38
! ! 9 TH1'10 H2'10 TH1 11 TH2 11 PH1!
D WBS ID Name | Duration stat ! ATSTOINIDIJIFIMIAIMIJTTITAISIOIN VU JFIMIAIMIJIITTATISTIOINID I J
el EPA Review of Draft FSP ibdays:  Tue 25108t ; : : ;
47 " 'Gomplete Draft Final FSP
43 " Revise Draft ESP 15/69 ;
(13 Submit Grat Final ¥88 fo Stakeholders B daye T WoR TG T WoR AHAITD
i Siakahordar Review of Draft F&E s Vo TG Won S50
ey “Giakehaider Masting to Disciss Draf FSP Tday T e W2 N (PRTE 1Y ‘
g Complete Final FSP T e 126007 Mon 21480
48| Revise Dratt Final FSP Tue 1126/10; " Mon 2115110
49 Submit Final FSP Mon2/45/10; ~"Mon /1810
50 Field Sampling Plans for Surface and Subsurface Sell Fri 14750
3] Generic Soil Sampiing F 68 ri 326710
o5 e - Siaholder Kl Wiasing e b o GG
- i DRAESE g Vi ATES6 B
§4 Brepare Draft FSP 30 days
85 Slbmit Braft FSF Odays [ZRIGIH
EBA Review of Drah FSP o daye " Wion TG T
F 30'days! Mon 128110 Fri 378740
15'days { Ei 2P0
‘Submit Draf Final FSP to Sta " o'daysi Fii 242110
Stakehoider Review of Draft FSP 5 days Fri 31570 )
61 s hoider Mesting fo Discuss Drati #F8P "~ T T{day ! Mon 2722 " Mon 2722710
62 Complete Final ESP o "'i8 days i 372610
- o B Final EER e e RE——
6% Submit Final FSP 0 days
65 101462080307 FSP'for Quadrant 1 85 days
66 Complete Dratt @1 FSP Addendum 40 days
67 Brepare Draft FSP 30 days Fii 34510
(788 " submit Draft FSP “odays; Fri 3510
69 " EBA Review of Draft FSP 10'days Fri 3190
70 Complete Draft Final G1 FSP Addendum 3§ 'days Fei §36/10"
7 Revise raft £ SF 15 days Fri 475110
72 o DBraft Finai ESP to Stakehdiders” ~ T odaysl A 4K ‘Eri 4810
3 " Stakeholder Review of Draft FSP ""15'days " il 4130/10 i
471 ‘Sakehoider Mesting to Discuss Draft F 5P i 'day Wion 4/{8/i0"
735 " Gomplete Final Q1 £8P Addendam 15 days Fri 5i2if10
76 Revise Draft Final FSP 15 days ZAG0
7 Submit Final FSP 0 days F §729/0
78} 01-46-08-03-03 FSP for Quadrant 2 85'days Fri (3
79 ’ " Complete Draft G2 FSP Addendum b days; Fri
80 Brepare Draft F P 30 days ; Fi
Task Milestone ‘ Rolled Up Critical Task Split Group By Summary _
Proe T fran IV Schedule_1020 | crifial Task y P il Up Milestone > External Tasks
Progress MEUWEENENN  Rolled Up Task e Rolled Up Progress IS  Project Summary ——
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SANTA SUSANA FIELD LABORATORY
AREA IV RADIOLOGICAL STUDY
MASTER PROJECT SCHEDULE
Task Order No. 38

N ] 9 TH110 TH1 M1 TH2'1{ THT
D WBS ID _Name { Duration Filish TATSIOINIDIJIFIM: TDIJIFIMIAIMI L s10 ]
81 Submit Draft FSP 0 days Fri 4/30M10 ! i B
) N ib.&a'y'g e e B S 4D i
83 piete ESP Addendum 36 days ; Frigi2sio
84 Revise Draft FSP T§ R o ST Eri 67D
ES Slibmit Sraft Final FSP to Stakeholders §'days Fii 641D Fri 61410
86 Stakaholder Review of Draft FSP 15 days Mon 6/7/10 Fri 6725110 :
87 Stakehalder Meeting to Discuss Draft FSP 1day: Mon 6/14/10 Mon 6/14/10 ,
88 " Complete Final G2 FSP Addendum "~ Ti5'days: Mon&i28i10; T Fri7iiéMo
Revise Draft Final FSP iEdiys. MonBEBTGT i 7riEID
i Suubmit Final F§F 0 'days Fri 78 EGER)
51 614B-68 6304 F5P for Quadrant 3 85'days?"Mon 8/17/10 Fri 6i16/46" !
G e bt 43 PO Rk . )
g B
(Y} Subinit Graft FSE G days En 6725716 BR 65510
g5 EPA Review of Draft F&P 1Ddays  Mon BI28/10 Sk H
96 Compiete Draft Final G3 FSP Addendum Mon TH2/16 Fri 8720710
97 Revise Draft FSP Mon 742710 il 77300
88~ 1 Submit Draft Final FSP to Stakeholders P 7r30i0 Fri 7730010
66 Stakeholder Review of Draft FSP Fri 20110
100 ‘Stakeholder Meeting to Discuss Draft FSP Won 87810
101 " Eomplete Finai Q3 FSP Addendum™ "~ ” Frigiibito
162 " Revise Draft Final PSP~ )
163 " Submit Final FSP : ;
104 FS§P for Guadrant 4 88'days " Mon TH210
168 Complete Diraft G4 FSP Addendum 4G days:  Mon 742110
106 Prepare Draft FS 30 days Won 7112718
107 Submit Draft FSP 0 days d 8530/10 i 8720/10
708 'EPA Review of Draft FSP "10'daysi’ Mon 8/23/10 Fii 91310
108 Compiete Dratt Final Q4 FSP Addendum 30 days Mon 9/6/10 Frl 10115110
110 Revise Draft FSP 15 days Mon 876710 A 6734
EEXS Submif Draft Final F$P to Stakeholders G 'days Fri 824110 Fri 8724110 i
112 " "$takehoider Review of Draft FSP "18days | Mon B727/40 4510 : H
i3 *"$takehoider Meeting fo Disctiss Draff F&P “Mon 105410 " Mon 10/dH{D : ;
114 Complete Final Q4 FSP Addéndiim
18 """ 'Revise Draft Final FSP
116 Subrmit Final F5F 1175
117 {01-46-09 Quality Assurance Project Plan 85 days Tue 6/22i09 Mon 211710
118 y §0days|  Tuedi22i9 Mon 1113009
118 Brepare Draft QAPP TdD'days:  Tue'9/22/08 Mon 117i6/09
120 Sibmit Oraft GAPP O'days T Mon 11716708 Mon 11716708
Task Milestone <® Rolled Up Critical Task split Group By Summary (RN
g;‘:ﬁc.:fugaxz'g;gg IV Schedule_1020 Critical Task Y ﬁ Rolled Up Milestone O External Tasks
Progress SN - Rolled Up Task e e Ralled Up Progress MMM  Project Summary
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SANTA SUSANA FIELD LABORATORY
AREA IV RADIOLOGICAL STUDY

01-46-14

MASTER PROJECT SCHEDULE
Task Order No. 38
T T T g TH110 H2"10 THT A1 THz 11 THT
D wesi | Name i Duration |  Start ATBIOINIDIJTFIMTAIMIS LY AlSIOINTIB T JIFIMIAIMIdIS IALSIO] o
121 : A Review of Draft QAPP : ) | V
132 plete Dratt Final GAPE ™~~~
723 Revisa Oralt GAPP !
5% Submit Drai Einal GABE 1o Stakeholders i ;
Stakeholder Review of Draft GABP e
126 Siakehoider Meeting to Discuss Draft GAPE e 12/26/08 | Tue 12/25108" 3 :
127 Complete Final QAPP Tue 1/12/10; Mon 21710 ,
128 | Revise Draft Final QGAPP Tue 142101 7 Mon 271110 s
126 Submit Final QAFP Won 2110 Mon 21710
130 0146-10 Routine Task Order Project Management Tue §/22/69 Fri 1114111 TR ] S AR P e R g
: k b SRV e R
431 01-46-11 ‘Sub-Gontractor Pool Management Tue 9/22/09 :‘:&« :m:m R o B >WWW¢»¥’$1"*‘1W mﬂwﬂ»m vamn .fv»‘m‘mm § mxwmm“wmmmmm.‘MMW“W,mMM::xx@ ]
e ARUIP ” . : .
133 0146-12-01 e aify Task Grder Management Mestings Vs e R e U pe R R T B ]
134 ‘Téchrical Meslings on the HSA P RS Do K T S o e C s
135 1 01-46712-03 Fachnical Meetings on the Gamma Scan Work Pian P — T P W
136 | 01-46-12-04 Technical Meetings on the Water FSPIQAPP Mon 11/15/10 R DRI, e ] PRI U IR SRSV R
e Do dos B 1ok LS oo o B e
137 1-46-1205 Fechnical Meatings on the Soil FSP/IAAPP Mon 11/48/10 i
138 | 01-46-12-06 Ta’cnnicsn‘meﬁvigs nu‘ring iha’ F‘isld'lhvééﬁgaﬁon Work Tue 9722008} Mo T1ASHO e e e
136 0ide-12:67 Tue 022008 " Mon 1111510 e
s b EA B EoviamAnpimes o] oot B IV FOO e
140 101-46-12-08 Tue 9/22/08 FrieRon A U e B W e e
147 ] 0iae268 " “The 923081 Mon T172/08
43 bildeaanic e S8 e SisHAT e v p——
P R T T ATR s A"’M AR
T43 014643 T Tue 812305 | “Mon 12/44i08

01481451 Scope the EPA HSA 180 days Mon 5731710
‘Obtain access to Boeing and DOE Documents ] days H Tue 922/08
Completion of USACE Document Search 0 days Fue 6723163 i
01-46-14-01-01 " Master Document index h drnons; " Mon 110
"1 0146-14-01-02 DOE HSA Completeness Review smons!  Tue 8208 Mon 11710
O{-4E-E5163 Stakehoider Working Sessions 180 days T Tue 9/22/08°7 " Mon 5/31/10
01-46-14-01-04 Eormer Site Empioyees interviews and On-Site Visits Tuie 8722709 Mon 37610
61-46-14-61-05 " Devetopment of a PI T “Yle MO T Mon &0 : i
01246-13-01-06 " Summary Memo s on Potential New Solirce Areas/Te Tus 742410 Mon 27230
DA -67 kB WMeating T G087 e §I08 :
“§EE ] 64-46-14-G1-01 e to the EPA HSA “Fue 212310 Mon M8H0
01-46-14-02 Prepare the EPAHSA 147 days Tuie 316/10 '
Draft HSA 75 days Tue 3/Gi107 " "Mon &/
Prepare Draft HSA 50 days | Tue 319110 “Mon 5/i7H0
Submit Dfaft HSA to EPA Odays; MonS/A7IG: T Mon BATHG i
EB Raviow of Draft HSA s T s SHEAG T Mo BTG
Task Milestone ¢ Rolied Up Critical Task [ split Group By Summary ) EEG——
g;’iﬁ“?ﬂlﬂ%ﬁzﬁzg IV Schedule_1020 Critical Task Summary ~ Rolled Up Milestone <> External Tasks .
Progress Rolled Up Task Rolled Up Progress  INEEEENSNNENEMENN  Project Summary L
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SANTA SUSANA FIELD LABORATORY
AREA IV RADIOLOGICAL STUDY

MASTER PROJECT SCHEDULE
Task Order No. 38
! : ! TH110 R THYY
D WBS ID Name i Duration i STOINTIDIJIFIMIAT TOINID JIFIMIATM] G
161 Draft Final HSA v 47 days : B T
- s B A R USSR S
1. A ‘Sdbmit Draft HSA fo Sakeholders : 1126 : '
164 Stakeholder Review of Draft HSA : 20 days ™ o]
165 Stakehoider Mesting to Discuss Draft HSA 2 days ﬂ
166 Final HSA : 25days ; § :
167 Revise Draft Final HSA TS dae Thi BiaAS T Wed 825110 3 ]
768 SibmitFinaivisa ) i T U Rdiysl WiedBRoM0 L Wed 9I3ed : =L o
66 jodsase | Onsite Field Office | 884 days T RS T y
170 : Gbtain Access Agresements : 35 days Wan 1176109 |
171 01-46-15-01-01 Technical Memorandum 10 days : Mon 11/8/08"
L PO TP e s TGS o 2 ] »%
74T 618156103 509 days ] 3 B
74| Giisie " Mionthly Reparts for ARRA of 2008 R Gy S R R
AT R jical Uaboratory Planning, and® Support G dayE
176 | 01-46-17-01 Preparation of a Request for Infarmation for Analytical Seivices . : Fri {7130/09
T77 Y 014817202 ‘Acquisition of Analytical Laboratory Services T Non 1728710
178 01&17163 " Laboratory uiiy Assurance Progra 'rue‘vz’éhé P EAEReni T #me
179 |Task2 Communlty Relations. (09) Tue 9/22/09 Fri 8/26/11
180 | 01-68-6i : Fachnical Stpport for Public Meetings T 6723108 Fri B8
187 biddga " A BB ;;Wwwmm e
182 | 01-06-03 5
183 ] 01-09-04 Repositories : o
Prepare Presantation Mateniale 804 days 5
Provide Fadiiitator : 504 days A s e
186 ]01-09-07 Brovide Toli-Free Number for Monthly Calls with Community Work Group 504 days Tue 8/22/08 Fri 826/11 TR R PR ROV OV
187 {09680 Biids Vi or Gttty Gommunity Weik Giip Westings : e 81330 Fi 36 et ;:;«:X“% & s ;j‘::j:ﬁj’:“‘;::f&t’;mszx
188 }01-06-08 : PBrovide Printing and Malling of Mig A /hgenda for Quarterly € Tue 8/22/08 Fri 26T T
188 01'43?-10 Bevelop Draft Community invoivement Pian : ?4 days;  Tue sm/os © FaBReM e m
190 }01-08-11 Develop Final Community Involvement Plan 504 days Tue 8/22/109 [ 0 R, e z;mmm R m(w:mww%wn‘%ﬁm%
181 7 016642 504 days T Tue 82109 En 826111 B ————
E R X s GSE! R B8 e
S P R pTr e ”’““‘“”“M““”“WM““‘WWW“WMWMKW“
183 |Task3 Mon 9/28/09 Mon 72511
794 | 61-2301 ] il 31Z650
188" 1o 101" turai Resources Assessment T | " Thu 214i0
186 DOE biciogical assessment T days ;Mo 1078108 MR TG
197 Complete biclogical survey field work 10 days Mon 1078708 s ‘ i
188 | Prepare draft biological survey report 20'days | Mon 101605 f l
188 " EPA review of draft report T o Sdays ""Wed 11/18i08" .
200 Maeting to discuse preliminary biological survey 7 'day ; Fhu V17808
Task Milestone ‘ Rolled Up Critical Task Split Group By Summary ~
Project 103 g Schedule_1020 | cryica) Task y R Roilcd Up Milestone O External Tasks
Progress PSS Rolled Up Task p Rolled Up Progress ~ IMESSNERSENSWENE  Project Summary e

Page 5




SANTA SUSANA FIELD LABORATORY
AREA IV RADIOLOGICAL STUDY
MASTER PROJECT SCHEDULE
Task Order No. 38

Complete draft biclogical assessment report

Submit draft biological assessment report to El

Revise biclogical assssament report

Wl |etaliafion (s heedad)”
‘Phase 1 Wet Season Sampling (2010)

210 "Slbmit Bisiogical assessmant report o FWS Thi 1373409 ]
371 TS Boviow of B raparf T e Pl 122500 "Fha 9770
FiH T Tha 240
FAEN 0'days Tha2Z&i0 ™ Tha 2dido n
374 T04-25640 ‘Cliftural Resources Assessment 78 days Wion 828708 i 1/§l16’ ’
EX LR T Sk R Geopyeica Survey iR SARG i 3280 ]
PR L L ficdite Wall Survey Fie 197308 | Mon 11723000 |
T 61256168 Potential Sample Locaiion identication Mon 11725/08
3787 01-23:61-66 Site Recon Planing Méma and Report Non U0 < 18H0 3 g}_
2987 Jo1dz0z h Tue 11/24/08 ; X FLl
013353 § k
B 012204
3T 04addd0t
gag Sl s
Quadrant 2 Scanning
. Quadrant 3 Scanuing
Quadrant 4'Scanining
* ‘Groundwater Sampling

Birase 3= Dy Beasen Sampiing (3010)

*"Phase 3 - Wet Saasun Sampling {2011}
" Bhass 4~ iy 'Séason Sampiing (201)
"' Suirtace ad Subsurface Soll Sampiing

Quadrant 1 $6it Sampling
Quadrant 2 Soil o

Méin 7118f10 B 14510

Quadrant 3 Soll 4 mons Mon 8/13/10 ¢ Fri 1273110 t
Quadrant 4 Soil Sampling 4 mons Mon 11/8/10 ' i
Sodays] - TieTidoi0] Mon BIHEAD
“330days Tee WIAG] T Man Ei6AT
ToERR ‘ .......

Tue 3/210;  Mon 31510

i
|
i

! H . . 9 {H1'10 H2'10 PH1'11 TH2'11 1Ht
1D wesip | Name . Duratian stat Fnish AT M A I M I I A ST O NI D I FIMIAIMIII I T ATST O INID )
T 201 i DOE campletss final biclogical suivey report ) : Thu 12/10/08 " H i
553 "' DOE condicts eacon biological survey {tentative dates) " Nioh TG ! : !
- - : i
304 : ;
"T205 SUbmIE prafiminary S6ctions 1o BPA 1o Teview ' H

: Task Milestone
Project: TO38 Area IV Schedule_1020 . .
Date: Tue 10/20/08 Critical Task Surmmary

) Progress R Rolled Up Task

L 4

split

Externat Tasks
MEAEEEENE  Project Summary

Rolled Up Progress

Group By Summary

M
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SANTA SUSANA FIELD LABORATORY
AREA IV RADIOLOGICAL STUDY
MASTER PROJECT SCHEDULE
Task Order No. 38

! i T ) HT'10 H2"10 ] H1'11 1H2'11 TH1Y
D wes D ~_Name | Duration | Stat | Finish AT ST INID I T F M T AT I I TAISTOINTO i S TFIMIATMIJLIIALISIOINIR,
ol Phasi 2By Seacon SiSecpe Sampina (207 [ lodas it . ;
242 Phase 3 - Wet Season SW/Seeps Sampling (2011) .
545 " Bhass 4- Dy Season SWiSeeps Sampling (2011
244 Sediment Sampling
245 Phass 1 - Sediment Sampling {8 days s
546 } Bivase 3 Sadiment Sampiing T e e THHOAB T Meh 127207
247 (012208 i Field dWaste G ion and Disposal : s SR ioh 138 : TR
548 Taskd "~ Sampie Analysis 62 ) o Tue 326 " MonBidit! e
249 {Task§ H Analytical Support and Data Validation (03} Fri 2810 ; Fri 8/26/11
250 | 610361 T Knisiyical Support Tue 33407 Won 8B
(RN T Biata Validation Tiie 4G ] :
isigamant
i €oordination on Assessment of Risks (48] ﬁgmm&ﬁmm@
" Radioiogical Study Raport (55 Foa SHEHG T Tue VT p—— = ) ¥
0155501 [nterim Gamma Scanning Reports Fri 413010 Thu FIAA : ' :
357 04-650101 : Guadrant 1 Gamma Scanning Report Fri 436/0° " Thu 10/28/40 i ;
558 Draft Completion Report Frl4E0/101 Thu B8I10 ;
258 " Develop Grait Report i 4B0M0 ] TR 7220
550 Thu 7723107 T TESA0] ; &2z
s CRTRSHG T Thi I : ’ e |
3621 “Fri @200 | Thu'10i28iH0 -
564 TR ERGH0TT Thi 880/H0 : SRR
A ; Siibri Braf Einal Reportts Siakeholders i BI36AG ‘ T sl
"85 Stakeholder Review Fri 1671710 i
266 : Meeting to Discuss Draft Final Report H N
267 01-8501-02 Quadrant 2 Gamma Scanning Report Fri 10 Thu 172011 . . i
268 R Diaft Completion Report ; CEATIEA0 T Thu TR0 Lo
Prra H : Develop Draft Repart © T3mens;  FA7RAMG; ThuOA4M0 : : .
2706 Submit Draff Report fo EPA Gdays; Thu 04T Thu 16/1470 14114
pigl EPARaview s daye TR BB T Tha 11/1HE ; e
575 S, . e - EATiEAG b ;
T S TG T TS
274 iibimit Draft Final Report to Stakehoiders Bdaye R TSRO T T
st o . iR G IS SP et RN TR R
276 Meeting to Discuss Draft Final Report 2days FA AT Wion /4
277 04-55:01-03 Quadrant 3 Gamma Scanning Report 130 days Fri 10415110 Thu 414111
278 co " Draft Completion Report ’ @'days]  Fri 1015110 Thu 218/1°
FFg T T T T Develop Draft Report T 3mans: FA10KSH0
280 Suibmit Draft Report to EPA days Fhu 18T 16
Task Milestone & Rolled Up Critical Task {22 o ] spiit Group By Summary.  \EEEENEENGY
E;‘zzc.}:uzc:%%ﬁ;gg IV Schedule_1020 Critical Task Summary ﬁ Rolled Up Milestone <> External Tasks
Progress DU Rolled Up Task ; 3  Rolled Up Progress ~ MEEEEENEENSSNMNE  Project Summary ——g
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SANTA SUSANA FIELD LABORATORY
AREA IV RADIOLOGICAL STUDY

MASTER PROJECT SCHEDULE
Task Order No. 38
! T ! 9 TH1 10 H210 H2'11 THTY
D WBS ID . Name | Duration ! ~ Stat i  Finish ATS I OINID I JIFIMIAIMIJIIJIAISIOINS IMI1JtJTAlSTO [P
EPA Raview B AT T AT T :
‘Braft Final Compietion Report Tha dia1
" Revise Oraft Repoit : EUTRG ST
Slibmit Draft Final Report to Stakeholders 0 days . TV T B TR
takaholdar Review 70 days [HEELR Thy 441 :
Meeting to Discuss Draft Final Report Zdays EA AT Mon 474711
Z87 1 01-559104 Quadrant 4 Gamma Scanning Report BT o T :
288 ' : T Completion Repart TR Tho et !
568 Develop Draft Report P the ST
790 Stibmit Draft Repon to EPA Gdays " Thu 3FTAT Thi' 3871
545 EBA Review 3 day ER A i
‘Dratt Final Completion Report ) d Eri 281 TR ; :
- RevlsBDlaﬂRBpoﬂ O F'l4/29/11 PR
Suibmit Graft Final Report to Stakehoiders Thu s
Stakehoider Keview R 0
Hasting to Discuss Dratt Einal Report 5 daye ER&BAATT Vo 6727711 !
267 161-5502 interim Soil Sampling Reports 273 'dayst " "Mon 91310 Frigizaii !
268} 01-8502-01 GQuiadrant 1 Soil Sampling Report 180 days: Mon B/43/10 Fri 4isit1
6677 " "Draft Quadrant 1 Report 100 days:  Mon /4310 Fri 12811
300 Beveiop Draft Report Won BAZAGY T FI 1210
301 " ubimit Draft Reportto EFA" ™" FA1231H0 T Ed 121390
a5 B e AT T
303 “Mon USIAT] T i AIBAT
304 Revisa Oraft Report 30'days | Won 3TAT (S ARTER]
305 Stibmit Draft Final Report to Stakeholders 0 days Fri 311171 ? Fr 31111
306 ‘Siakeholder Review 3 days " Mion SHAAT B 48T
307 Meeting to Discuss Draft Final Quadrant 1 Report 2days Mon 3728111 Tue 326/
308 101650202 " Guadrant 2 86l Sampiing Report 7T “'i50'days | 'Mon 111810 Fri gt
309 Draft Quadrant 2 Report 00 days: Mon14/8M0;  Frl 32641
310 Beveiop Oraft Report 4'mons Won 1178710 Fil 2735144
311 §lbmit Draft Repori 10 EPA 0'days i 33511 Fii 2557
312 - o - ‘Sbdaye; " Mon 28T RA A2BHT
e RTIIE R ]
314 Revise Draft Report 30 days Won 35811 (SHARE
T S et il Rsport o Stdishodeors™ e BRI BB
316 Stakeholder Review 20 days Mon 57911 ’
317 Mesting to Discuss Draft Final Quadrant 2 Report 2days Mon 5/23/11
318 61-8502:03 Guadrant 3 Soli Sampiing Report " is0daysi M : :
319 o " "Draft Quadrant 3 Report ‘§06 days; W
330 Develop Draft Report 4mons ; y
Task Milestone ’ Rolied Up Critical Task Split Group By Summary “
gr:‘i;ﬁu‘l;%?ﬁgg IV Schedule_1020 | ~ieai Task R R y Y Rolled Up Milestone External Tasks
Progress EEENGSEENNNME  Roiled Up Task e ]  Rolled Up Progress Project Summary L
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SANTA SUSANA FIELD LABORATORY
AREA IV RADIOLOGICAL STUDY

MASTER PROJECT SCHEDULE
Task Order No. 38
T ; T 5 THL10 B T THZ 1 ]
D WBSID Name { Duration Start {  Finish AiS OINIDIJIFIMIA M} T TATS [OINID JIFIMIAIMIJTITATSIOINID
321 B Submit Draft Report to EPA Fni 422111 . ¢ /22 i
322 ’ CEPAReview T A B20M1
323 ‘Beaft Final Quadrant 3 Report 56 days | Mon 823011 i Ti28
324 Revise Draft Report 30 days Mon 572311 Fri7zitlt
" 335 ‘Submit Draft Final Report to Stakeholders 0 days Fra7iM : Fri 711111
326 Stakeholder Review Sodays; T Mon 77411 i 7120111
327 Meefing to Discuss Draft Final Quadrant 3 Report 2days Mon 7/18/11 H Tue 7119/41
338 | 01850204 """ Guadrant 4 Sofi Sampiing Report T {80 days " “Mon 21261 T FrwRdAt
329 Draft Quadrant 4 Report i00'days| Mon 228111 Fri 75T
330 Bevelop Draft Report 4'mons Won 2728111 ; Fr 67T
“331 Submit Draft Report to EPA 0 days Fri6i7/1 d Fri 61711
55 R R
353 ‘Graft Final Quadrant 4Report
354 Revise Draft Report 30 day Nion 7718741
335 Sitbmit Braft Final Report to Stakeholders 'days Fr 872811
336 ‘Stakeholder Review Godays | Mon 812511 Fri 823111
337 Maeting to Discuss Draft Final Quadrant 4 Report 2 days Mon 9/12/11 Tue 9/13/11
338 ] 018503 " interim Groundwater, 380days|  Tue 360 Mon 8121
3467 01850301 " Phase 1 Report Ciigdays i Tue 316/10 ;T Mon 812310
340 7§ daye T Tue SHEADT T Won 128110
ST vl Drat Report T T " inons | Tue SHEMD| T Mon BI7/i0
i Sl sl Repart g BFA . e dags MG EAHG T Nen BTG
575 A Ragiag sy TGREEAS W
344 Draft Final Phase 1 Report 40 days 6
345 Revise Draft Report 50 days
346 Submit Braft Final Report to Stakeholders Gdaye ! Won 7/26/10 |~ Wion 7726110
347 Stakeholder Review S0days | Toe TR2AA0T T Mon 812310
348  Mesting to Biscuss Draft Einal Phase 1'Report T Ydays ] Tue BA0MOT T Wed 8/14/10
5457 01-85-03.02 Phase 2 Report T ’ 80'days | Tue1224i10;  Won 42511
350 Draft Phase 2 Report (inc. sediment sampling) 55 days Tue 1224710 Mon 371
351 Develop Draft Report 2 mons Tue 12/21/10 Mon 2/14/11
35z § Reportto EPA T pdays " Mon 2HAHT T Mon 2HAMT
353 " EPAReview T y5'daye | Tue 24T Mon 37T
354 Braft Final Phase 2 Report 35 days Fue 3817 Won 4281
5% S i “adage TSR Men Y
356 ‘Submit Draft Final Report to Stakeholders 0 days Mon 4/4i11 Mon 4/4/11
357 Stakeholder Review 15 days Mon
358 Mesting to Discuss Draft Final Phase 2 Report "2 days ‘Wed 411311
359 |09-85-0303 " Phase3Report T Tue ZABHT; T Mon W23
360 Draft Phase 3 Report 35 days Tue 211511 Mon 4/4/11

Task Milestone & Rolled Up Critical Task {2 Split ﬁ
g:;ﬁc.}fuquﬁz';;gg IV Schedule 1020 Critical Task Summary ﬁ Rolled Up Milestone O External Tasks ‘
Progress Rolled Up Task Rolled Up Progress SIS  Project Summary
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SANTA SUSANA FIELD LABORATORY
AREA IV RADIOLOGICAL STUDY

MASTER PROJECT SCHEDULE
Task Order No. 38
. I 9 TH1'10 H2'10 1H1'11 TH2'11 1H1'
D WBS ID Name Duration 1 Start }  Finish A;Sio&N}D}JiF[MEA!M}J JQAESEO{N!D;JIFIM!A'}M}J!J§AiSlOiN!D}J
361 Develop Draft Report 1mon: Tue 2A15M1:  Mon 3/14111 B H
(363 § Wioh FHH1 !

“To16504

e | Sarsling Report

363
364 Bra# Final Phase 3 Report 5 days
365 Revies Draft Report 20 days Mon 52141
366 . §lbmit Draft Final Report to Stakehelders 0 days Mon §/2/111
367 Stakeholder Review 5 daye
368 | """ ssting 1o Discuss Draft Final Phase 3 Report Fdaysi TueBrioni
Phase & Report ’ Todays  Tueermitt
raft Phase 4 Report $daysT e ST ] Won TS
Develop Draft Report 1 mon Yue 677111 H . Mon 7/4111 (
T Subimit Graf Repor i EFA 77T pdays) T Men 7T Mon TIAY
TEPA T ibdaysi " The 7/61 ;
Draft Finai Phase 4 Report 35days Fue Ti26/1
Revise Draft Report 36 days Tue 7126/11 ‘
Suibmit Drait Final Report to Stakeholders Gdays | Mon 8227111 Mon 822111
Stakeholder Review 15 days Mon 9/12111
2days Wed B3

Wed 8T Tue 14T

Ravise Draft Final Reports and Combine Into Final Report

et of Final Heport

UGS TR Tue AT
““Wed 1121417 Tie THHEAT

Wed 9/14/11 Tue 111111

g asicis T ask Snder Cioss G @
~tgis7en T Tnidate Task Order Closeott T CWed A | T YIHEHT
61:67-03 Ratiirn Docs to EPA Wad 11271 Tie TiASHT

g5 610768

Task Order Completion Report

Wed TR/ Tue THHBAT

‘Submitall of Task Order Compietion Report

Tue 1115/11

Date: Tue 10/20/08

Project: TO38 Area [V Schedule_1020 Critical Task

Task

Progress

Milestone
Summary
Rolled Up Task

PN Rolled Up Miestone

Rolled Up Progress I

Split
External Tasks

Project Summary

W

Group By Summary (NG

Page 10




EM Recovery Act
ﬂ\ Status and Projected Site Headcount & Full-Time Equivalent (FTE) Information
CLY October 2009 Data Call

Please complete all information in yellow highlighted boxes ONLY
As of October 19, 2009 As of August 18, 2009
Applicants are from areas that have a
population density of at least 1,000
e - - = " people per square mile and e

Site Name Santa Susana Field Laboratory Cumulative Number of Job Fairs 0 Percent (%) of Applicants Urban aurrounding areashat havean overal 100%
density of at least 500 people per
square mile

Include cumulative
- The date personnel started Cumulative Number of numbers of applications 5 ) . Applicants are from areas located 2

[Recovery Act Start Date charging to Recovery Act LR Applications Received received for federal and 20 Percent (%) of Applicknts Rural loutside of urban areas 08

contractor jobs

Average Salary of Recovery Act Jobs  |Gross salary $62,500 Totall 100%

Saved/Created Union/Non-Union Job Types Organization/Contract Types Re-Employed
Headcount (excluding Federal) Headcount (excluding Federal) Headcount (excluding Federal) Headcount Annuitant

Headcount
(The number of “lives touched,”

. : ; . . Large Business | Small Business 3 ; ;

or, the number of people who Saved Created Lotal Union | Non-Union | Total Headcount | Management | Technical | Business | AdmiV Trade/ | 1l Headeount Federal Large Business | Small Business | g ploioctor | Subcontractor | o8¢ Business | Small Business | 0 googcount | Headeount
have jobs, not distinguishing Headcount Clerical Craft Prime Contractor | Prime Contractor (Tier 1) Tier 1) Vendor Vendor
between part-time and full-time,
or the length of the job.)

Actuals As of August 18, 2009 1 2 3 0 3 3 0 2 0 1 0 3 0 0 3 0 0 0 0 3 0
Projected By September 30, 2009 1 2 3 0 3 3 0 2 0 1 0 3 0 0 3 0 0 0 0 3 0
Projected By September 30, 2010 15 30 45 0 45 45 6 37 0 2 0 45 0 0 25 0 20 0 0 45 0
Projected By September 30, 2011 15 30 45 0 45 45 6 37 0 2 0 45 0 0 25 0 20 0 0 45 0

T E».:.Hnﬂmu”.n.ﬂ___ p— Union/Non-Union Job Types Organization/Contract Types Re-Employed
Federal) 5 | Cumulative Hours Worked (excluding Federal) Cumulative Hours Worked (excluding Federal) Cumulative Hours Worked Ansiittant
i Large Business | Small Business
umulati ’ . i Sma i 8 i S i 3

Cumulative Recovery Act S Createa | Total Cum. G Non-Urion | Total Cum. Hours |0 ent | Technical | Business Admin/ Trade/ | Total Cum. Hours S— Large Business |~ Small Business Subeontractor | Subcontractor, | Lrge Business | Small Business | Total Cum. Hours| Lo 00 o

Hours Worked Hours Worked Worked Clerical Craft Worked Prime Contractor | Prime Contractor . o Vendor Vendor Worked
0] (Tier 1) (Tier 1)

Actuals As of August 18, 2009 0 0 0 0 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Projected By September 30, 2009 40 80 120 0 120 120 40 40 0 40 0 120 0 0 120 0 0 0 0 120 0
Projected By September 30,2010 19760 39520 59280 0 59280 59280 12080 43040 0 4160 0 59280 0 0 34432 0 24848 0 0 59280 0
Projected By September 30, 2011 34653 69306 103959 0 103959 103959 23360 72679 0 7920 0 103959 0 0 83167 0 20792 0 0 103959 0

DO NOT ENTER ANY

INFORMATION IN THIS GREEN Saved/Created Union/Non-Union a

= Job Types Organization/Contract Types Re-Employed

[SHADED AREA. NUMBERS SHOWN Calculated Average Number of FTEs Calculated Average Number of FTEs (excluding 3 ing Federal 2 & 7

A\RE CALCULATED, BASED ON (excluding Federal Federal) Calculated Average Number of FTEs (excluding Federal) Calculated Average Number of FTEs Annuitant

INUMBERS PROVIDED ABOVE
Calculated Average Number| A

¢ Full-Time E & s o) Created | Total Average [ N Ul | Total/A veruge Noof | S SHISSRRIEH | SR C S | B o Admin/ Trade/ | Total Average No. e Large Business | Small Business ﬂ.ﬁwﬂ”ﬂ mnﬂ:wﬁﬂ.ﬂ” Large Business | Small Business | Total Average No. ><M“_ﬂ._.__“_..»h¥_.

(AL S A No. of FTEs of FTEs £ Clerical Craft of FTEs Prime Contractor | Prime Contractor 2 Vendor Vendor of FTEs £
Amzﬂm@ (Tier 1) (Tier 1) of FTEs

Actuals As of August 18, 2009 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 [ 0 0 0 0
Projected By September 30, 2009 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Projected By September 30, 2010 6 13 19 0 19 19 4 14 0 1 0 19 -0 0 11 0 s 0 0 19 0
Projected By September 30, 2011 7 13 20 0 20 20 5 14 0 2 0 20 0 0 16 0 4 0 0 20 0

Note: Make sure the version of Excel being used has the ysis ToolPak i lled so that the spreadsheet will i update the C: A ge Number of FTEs in the above shaded green area. To install the Analysis ToolPak, go to the "Tools" menu option, select "Add-Ins," then select "Analysis

ToolPak," and hit "OK."

EMARRA Jbs Data Coliection as of 10-18-2000 PRE-DECISIONAL DRAFT




Monthly Projections of EM Recovery Act
Headcount & Full-Time Equivalent (FTE) Information
September 2009 Data Call

Site Name: Santa Susana Field Laboratory

Enter data below in yellow highlighted areas.

Do not enter data in green
shaded areas. These values
are automatically calculated

based on information
provided in yellow shaded

areas.
Headcount FTEs
Calendar Current Headcount Cumulative Head_count Number qf Hours Nun‘_lber of Hours
Year Month (No. of People Currently (Total No. of Lives Worked in Each Available in Each Full-Time Equivalents
Employed) Touched) Month Month
September 3 0 120 40 3
October 10 14 1,280 160 8
2009
November 10 14 1,280 160 8
December 30 45 5,040 160 32
January 30 45 5,040 160 32
February 30 45 5,040 160 32
March 30 45 5,040 160 32
April 30 45 5,040 160 32
May 30 45 5,040 160 32
June 30 45 5,040 160 32
2010
July 30 45 5,040 160 32
August 30 45 5,040 160 32
September 30 45 5,040 160 32
October 32 45 5,040 160 32
November 32 45 5,040 160 32
December 132 45 5,040 160 32
January 32 45 5,040 160 32
February 32 45 5,040 160 32
March 32 45 5,040 160 32
April 32 45 5,040 160 32
2011 May 32 45 5,040 160 32
June 32 45 5,040 160 32
July 32 45 5,040 160 32
August 32 45 5,040 160 32
September 32 45 5,040 160 32
Recovery Act Job Projections
50

Headcount/FTEs

e T - e N
g o @ = % @ © @ g©| & £ 2 B 6
.n.o.n.n«“:EEEggg:nnnnmmeagggsn
g8 EBEEl 2:0f B o ] 2 E B Ef:2 28 . .-
g © o e § &8 = Z & © ¢ el § 8 = Z 8
5 O 3 § 5 ¢ g ° 5 g > & &
é Z 0 s Z 0o ]
2000 2010 2011

B Current Headcount

E=Full-Time Equivalents

(No. of People Currently Employed)

=—=Cumulative Headcount

(Total No. of Lives Touched)

PRE-DECISIONAL




Monthly Report for American Recovery and Reinvestment Act of 2009

None.

Contractor HydroGeoLogic, Inc:
Contract EP-S7-05-05
Task Order PR-R7-09-10585
Task Order Title Technical Assistance Santa Susana Field Laboratory
Task Order Value $35,044,339
Period of Performance of this Report September 21, 2009 through September 30, 2009
Program Source/Treasury Account Symbol 68-8195
Agency Code 16800
Account Code N/A
Sub-Account Code N/A
Reportinﬁgk Period September 2009
Work Status: Major Actions Taken Narrative

A prime contract was awarded to HGL on September 21, 2009.
Technical activities are on hold until October 1, 2009. Only
administrative project kick-off activities were conducted.

Work Status: Major Actions Planned
1) Complete procurement packages for time-
critical subcontracts

2) Continue planning for natural resources
assessment and mitigation

3) Submit draft gamma scanning work plan,
4) Ccontinue negotiating access agreement
with Boeing

- | Narrative

Planned activities in October will be focused on project planning,
staffing, subcontracting, and negotiation of access agreements.
Additional work activities will be focused on the completion of a
draft gamma scanning work plan and coordination with various
agencies (DOE, FWS, CA F&G) regarding natural resources.
Preparation of draft planning documents will begin.

Period Cumulative
Percent Project Complete 0 0
Jobs Retained 0 1
Jobs Created 0 2
Financial Information
Obligations ($) $0.00 $0.00
Obligations (%) 0.000% 0.000%
Actual Cost (3) $12,426.96 $12,426.96
Actual Cost (%) 0.035% 0.035%

Contract Metrics

Vendor Names

No vendors have been used to date.

Subcontract Number

Not applicable.

Subcontract Total Amount

Not applicable.

Subcontract Invoiced Amount

Not applicable.

% Complete

Not applicable.

Total Dollars Under Subcontract

$0.00

Total Subcontract Invoiced Amount

Updated Project Schedule

$0.00

A project schedule is attached. The schedule will be converted to
Primavera in October/November 2009.

Updated Financial Summary Report

A financial summary report is attached.
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