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Hello John, Stephie and Lance:

This email presents EPA's ARRA Progress Report for April 2012 concerning our Area IV Radiological Study at the Santa Susana Field Lab site.
This report is pursuant to the EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft memo to
DOE dated July 27, 2009 entitled: "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, IA #RW-89-
92299001".

This report consists of the following attachments (attached to this email):

1. EPA Prime Contractor Progress Report. This report contains summary narrative information on ARRA-associated work by EPA's prime
contractor (HydroGeoLogic or HGL).

2. EPA Prime Contractor Financial Status Report as of April 30, 2012. This detailed cost report provides budget and cost information on a
task and subtask level for ARRA-associated work by EPA's prime contractor.  Definitions for our percentage physical complete used on this
report have been sent to DOE previously.

3. Project Schedules. The two project schedules are attached



4. ARRA Jobs Data Collection

5. EPA's Cost Summary. This report provides EPA’s official salary, travel and contract costs charged to our Inter-Agency Agreement against
the project DOE ARRA funding. As you know, there is an approximate 60-day delay for costs in the HGL FSR to appear in the EPA Cost
Summary. Also, as explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel costs in a
separate report to Lance Martin.

6. Updated Project Spend Curves
7. Summary for Senior Management

Please let me know if you have any comments or questions about this monthly progress report.

Regards,
Andy

Andrew Bain

Remedial Project Manager
EPA Region 9

Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w

(415) 972-3528 f
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Monthly Report for American Recovery and Reinvestment Act of 2009

Contractor HydroGeolLogic, Inc
Contract EP-S7-05-05
Task Order PR-R7-09-10585

Task Order Title

Technical Assistance Santa Susana Field Laboratory

Task Order Value

$35,511,646.15

Period of Performance of this Report

April 1, 2012 through April 30,2012

Program Source/Treasury Account Symbol 68-8195
Agency Code 6800
Account Code N/A
Sub-Account Code N/A
Reporting Period April 2012
Work Status: Major Actions Taken Narrative

* Submitted the Draft Gamma Radiation Survey Report
on April 3, 2012.
» Submitted the Draft Groundwater Report on April
19th.

« Submitted the Final Phase 1 Sediment Tech Memo
on April 27th.

« Submitted the Final Phase 2 Sediment FSP
Addendum on April 27th.

« Uploaded the Final Round 1 Soil Results Technical
Memorandums for Subarea 5C to SharePoint on
March 23rd, and for the North Buffer Zone on March
30, 2012.

» Submitted the Draft Round 1 Soil Results Technical
Memorandum and the Round 2 Draft Final FSP
Addendum for Subarea 6 on April 12th.

 Submitted the Draft Final Round 1 Soil Results
Technical Memorandum and the Round 2 Draft Final
FSP Addendum for Subarea 5B on April 27th.

« Uploaded the Final Round 2 FSP Addendum for
Subarea 5C to SharePoint on March 21st.
e HGL collected 119 Round 2 soil samples in subarea
6 and 131 Round 1 soil samples in the Northern Buffer
Zone.
» HGL conducted five teleconferences with GEL
during this reporting period, and also one Laboratory
Audit at GEL.
e A Stakeholder Meeting was held on April 18th.

A prime contract was awarded to HGL on September 21, 2009.
Technical activities kicked off on October 1, 2009. Modification #1 was
issued on January 4, 2010, and Modification #2 was issued on March 3,
2010. An Amendment 3, Revision 2 task order proposal was reviewed
and approved by EPA on August 18th.

U.S. Environmental Protection (EPA) Region 9 requested, on January
27, 2012, that HydroGeoLogic (HGL) provide a comprehensive
evaluation (Amendment 4) of the budget and cost to complete the
ongoing Area IV radiological study at the Santa Susana Field Laboratory
(SSFL) site being completed under Task Order (TO) 0038. The
evaluation and cost estimate was completed and submitted to EPA on
February 27, 2012. A negotiation call was held on March 15, 2012 , and
the revised estimate to complete was submitted to EPA on March 23,
2012.
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Work Status: Major Actions Planned

1) Submit the Draft Final Groundwater Report.

2) Finalize and upload the Phase 1 Sediment Tech
Memo to SharePoint.

3) Finalize and upload the Phase Il Sediment
Addendum to SharePoint.

4) Submit the Final Subarea 6 Round 2 Soil FSP
Addendum, and the Draft Round 2 Soil FSP
Addendums for Subarea’s 7 and 8.

5) Submit the Draft Subarea's 7 and 8 Round 1 Soil
Results Tech Memo.

6) Submit the Draft Final Subarea 6 Round 1 Soll
Results Tech Memo, and the Final Round 1 Soil Tech
Memo for Subarea 5B.

7) Complete Round 2 Soil Sampling in Subarea 8, and
start Round 2 Soil Sampling in Subarea 7.

8) A Stakeholder Meeting is planned for May 30th.

9) Assist EPA in the SSFL Open House scheduled for
May 17, 2012, with effort to include preparation of
Graphics, logistics, and acting as on-site liason

Narrative

Planned activities will be focused on completing preparation of of the
Final Historical Site Assessment and Former Employee Interview
Summary Reports, Groundwater Report, Gamma Scan Survey
Report,Round 1 5B, 6, 7 and 8 Soil Technical Memorandums, and 5B, 6,

7 and 8 Round 2 FSP Addendums.

completion of the Round 2 Soil Sampling continuing in Subarea's 7 and
8. Planned activities will also include one Stakeholder Meeting.

between the hotel, EPA, and the other agency
participants.

Planned activities will also include

Period Cumulative
Percent Project Complete 3.01% 86.93%
DOE FTE/Cum. Headcount [Prime + Subs] 69.41 395
HGL Jobs Created (incl. in FTE/Headcount) 0 25

Financial Information Period Cumulative
Subcontractor Obligations ($) $123,859.00 $14,062,692.24
Subcontractor Obligations (%) 0.349% 39.60%
Actual Cost ($) $1,067,365.13 $30,871,909.43
Actual Cost (%) 3.01% 86.93%
Contract Metrics
Vendor Name Rainwater and Associates, LLC
Subcontract Number EPAOO9AE
Subcontract Total Amount $54,100.00
Subcontract Invoiced Amount $46,900.00
% Complete 86.69%
Vendor Name Envicom Corporation
Subcontract Number EPAO09AF
Subcontract Total Amount $349,286.22 PO CLOSED
Subcontract Invoiced Amount $418,057.12
% Complete 119.69%
Vendor Name Envicom Corporation
PO Number 2011-00349
PO Total Amount $191,960.00
PO Invoiced Amount $182,526.58
% Complete 95.09%

Vendor Name

The Palladino Company, Inc.

Radiological services

Subcontract Number

EPAOO9AH

Subcontract Total Amount

$4,147,307.10

Subcontract Invoiced Amount

$3,885,052.25

% Complete

93.68%

Vendor Name

The Palladino Company, Inc.

Gamma scanning equipment lease

Subcontract Number

N/A

Subcontract Total Amount $396,258.57
Subcontract Invoiced Amount $377,485.22
% Complete 95.26%

PO CLOSED
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Vendor Name

Boart Longyear Company, Inc.

Subcontract Number

EP900AM

Subcontract Total Amount $380,200.00 PO CLOSED
Subcontract Invoiced Amount $30,450.00

% Complete 8.0%

Vendor Name Boart Longyear Company, Inc.

PO Number 2011-00367

PO Total Amount $328,050.00

PO Invoiced Amount $160,742.00

% Complete 49.0%

Vendor Name CRM Construction

Subcontract Number EPAO09AK

Subcontract Total Amount $232,600.00 PO CLOSED
Subcontract Invoiced Amount $232,600.00

% Complete 100.0%

Vendor Name John Minch & Associates

Subcontract Number EPAO009AO

Subcontract Total Amount $548,490.00 PO CLOSED
Subcontract Invoiced Amount $417,465.20

% Complete 76.1%

Vendor Name John Minch & Associates

PO Number 2011-00345

PO Total Amount $352,590.00

PO Invoiced Amount $261,218.80

% Complete 74.1%

Vendor Name Kohl Building Maintenance

Subcontract Number EPAO009AO

Subcontract Total Amount $101,820.00 PO CLOSED
Subcontract Invoiced Amount $58,545.00

% Complete 57.5%

Vendor Name Landscape Development

Subcontract Number EPO09AN

Subcontract Total Amount $752,872.60 PO CLOSED
Subcontract Invoiced Amount $809,102.42

% Complete 107.5%

Vendor Name Landscape Development

PO Number 2011-00350
PO Total Amount $448,244.38 PO CLOSED
PO Invoiced Amount $324,607.62

% Complete 72.4%

Vendor Name Advanced Geotechnical Services

PO Number 2010-00196
PO Total Amount $1,286.40 PO CLOSED
PO Invoiced Amount $1,286.40

% Complete 100.0%

Vendor Name Baker Corporation

PO Number 2010-00285
PO Total Amount $82,110.00 PO CLOSED
PO Invoiced Amount $73,388.00

% Complete 89.4%

Vendor Name Cascade Drilling

PO Number 2010-00544
PO Total Amount $145,250.00 PO CLOSED
PO Invoiced Amount $37,500.00
% Complete 25.8%
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Vendor Name

Charlie Cooke

PO Number 2010-00504
PO Total Amount $53,930.10 PO CLOSED
PO Invoiced Amount $43,686.23

% Complete 81.0%

Vendor Name Diversified Thermal Services

PO Number 2010-00160
PO Total Amount $34,981.00 PO CLOSED
PO Invoiced Amount $34,981.00

% Complete 100.0%

Vendor Name Enterprise, Inc.

PO Number 2010-00219
PO Total Amount $8,520.67 PO CLOSED
PO Invoiced Amount $6,181.32

% Complete 72.5%

Vendor Name Enterprise, Inc.

PO Number 2010-00154

PO Total Amount $67,163.68 PO CLOSED
PO Invoiced Amount $68,266.65

% Complete 101.6%

Vendor Name Enterprise, Inc.

PO Number 2010-00377

PO Total Amount $19,935.98 PO CLOSED
PO Invoiced Amount $23,060.10

% Complete 115.7%

Vendor Name Enterprise, Inc.

PO Number 2011-00072

PO Total Amount $10,688.00 PO CLOSED
PO Invoiced Amount $8,800.32

% Complete 82.3%

Vendor Name Enterprise, Inc.

PO Number 2011-00346

PO Total Amount $77,251.57

PO Invoiced Amount $46,412.97

% Complete 60.1%

Vendor Name EWM Group

PO Number 2010-00436

PO Total Amount $1,485.00 PO CLOSED
PO Invoiced Amount $1,485.00

% Complete 100.0%

Vendor Name Environmental Resource Assoc.

PO Number 2010-00318

PO Total Amount $9,725.00 PO CLOSED
PO Invoiced Amount $9,725.00

% Complete 100.0%

Vendor Name ESRI

PO Number 2010-00182

PO Total Amount $7,362.98 PO CLOSED
PO Invoiced Amount $7,362.98

% Complete 100.0%

Vendor Name ESRI

PO Number 2011-00031

PO Total Amount $7,350.00 PO CLOSED
PO Invoiced Amount $7,350.00

% Complete 100.0%
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Vendor Name

K.D. Jones Instrument Corp.

PO Number

2010-00373

PO Total Amount $111,390.00 PO CLOSED
PO Invoiced Amount $106,985.07

% Complete 96.0%

Vendor Name Kohl Building Maintenance

PO Number 2010-00185
PO Total Amount $7,262.43 PO CLOSED
PO Invoiced Amount $7,262.43

% Complete 100.0%

Vendor Name m. kobe photography

PO Number 2010-00167
PO Total Amount $2,800.00 PO CLOSED
PO Invoiced Amount $2,800.00

% Complete 100.0%

Vendor Name Mollenhauer

PO Number 2010-00428
PO Total Amount $2,950.00 PO CLOSED
PO Invoiced Amount $2,950.00

% Complete 100.0%

Vendor Name Movin' On Livestock

PO Number 2010-00180
PO Total Amount $23,250.00 PO CLOSED
PO Invoiced Amount $14,400.00

% Complete 61.9%

Vendor Name National Construction Rental

PO Number 2010-00089

PO Total Amount $5,118.26

PO Invoiced Amount $2,621.26

% Complete 51.2%

Vendor Name Native American Monitoring Group

PO Number 2010-00538
PO Total Amount $347,096.00 PO CLOSED
PO Invoiced Amount $255,764.02

% Complete 73.7%

Vendor Name

Native American Monitoring Group

PO Number

2011-00351

PO Total Amount $274,742.50
PO Invoiced Amount $211,386.75
% Complete 76.9%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $3,868.71

% Complete 25.4%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $8,770.00

PO Invoiced Amount $8,606.71

% Complete 98.1%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $110,750.00
PO Invoiced Amount $50,100.00

% Complete 45.2%
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Vendor Name

Paper Recycling and Shredding Specialists

PO Number 2010-00153

PO Total Amount $600.00

PO Invoiced Amount $240.00

% Complete 40.0%

Vendor Name Patrick Tumamait

PO Number 2010-00308
PO Total Amount $153,400.00 PO CLOSED
PO Invoiced Amount $153,347.50

% Complete 100.0%

Vendor Name Patrick Tumamait

PO Number 2011-00358
PO Total Amount $104,293.00 PO CLOSED
PO Invoiced Amount $46,181.00

% Complete 44.3%

Vendor Name Radiation Shielding, Inc.

PO Number 2009-00384
PO Total Amount $25,114.65 PO CLOSED
PO Invoiced Amount $25,114.65

% Complete 100.0%

Vendor Name Radiation Shielding, Inc.

PO Number 2010-332
PO Total Amount $500.00 PO CLOSED
PO Invoiced Amount $500.00

% Complete 100.0%

Vendor Name Radiation Solutions, Inc.

PO Number 2010-00136
PO Total Amount $5,925.00 PO CLOSED
PO Invoiced Amount $5,925.00

% Complete 100.0%

Vendor Name Rain for Rent

PO Number 2011-00107
PO Total Amount $45,288.88 PO CLOSED
PO Invoiced Amount $40,468.56

% Complete 89.4%

Vendor Name Ryan's Express

PO Number 2010-00168
PO Total Amount $1,134.00 PO CLOSED
PO Invoiced Amount $1,134.00

% Complete 100.0%

Vendor Name Sandy's Communications

PO Number 2010-00107

PO Total Amount $12,819.75

PO Invoiced Amount $10,618.35

% Complete 82.8%

Vendor Name Safety Dynamics

PO Number 2011-00036

PO Total Amount $10,400.00 PO CLOSED
PO Invoiced Amount $9,052.35

% Complete 87.0%

Vendor Name Servicon Systems

PO Number 2011-00017

PO Total Amount $38,835.00

PO Invoiced Amount $29,706.01

% Complete 76.5%
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Vendor Name

Sky Research

PO Number 2010-00242
PO Total Amount $0.00 PO CANCELLED
PO Invoiced Amount $0.00

% Complete N/A

Vendor Name TellCo Environmental

PO Number 2010-00119
PO Total Amount $1,480.00 PO CLOSED
PO Invoiced Amount $1,480.00

% Complete 100.0%

Vendor Name Gary Tendick

PO Number 2011-00069
PO Total Amount $50,250.00 PO CLOSED
PO Invoiced Amount $3,950.00

% Complete 7.9%

Vendor Name TestAmerica Labs

PO Number 2010-00306
PO Total Amount $29,600.00 PO CLOSED
PO Invoiced Amount $25,034.13

% Complete 84.6%

Vendor Name TestAmerica Labs

PO Number 2010-00418
PO Total Amount $1,740.00 PO CLOSED
PO Invoiced Amount $1,740.00

% Complete 100.0%

Vendor Name TestAmerica Labs

PO Number 2011-00058
PO Total Amount $163,800.00 PO CLOSED
PO Invoiced Amount $158,580.00

% Complete 96.8%

Vendor Name TestAmerica Labs

PO Number 2011-00103

PO Total Amount $2,280,087.05

PO Invoiced Amount $1,721,757.00

% Complete 75.5%

Vendor Name GEL Laboratories, LLC

PO Number 2011-00209

PO Total Amount $3,420,131.00

PO Invoiced Amount $2,306,643.60

% Complete 67.4%

[ Hadley Watson

PO Number 2011-00107

PO Total Amount $2,500.00 PO CLOSED
PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Track Equipment

PO Number 2011-00051

PO Total Amount $10,112.18 PO CLOSED
PO Invoiced Amount $10,110.18

% Complete 100.0%

Vendor Name Troxler Electronic Labs

PO Number 2010-00150

PO Total Amount $13,226.80 PO CLOSED
PO Invoiced Amount $11,830.49

% Complete 89.4%
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Vendor Name Veolia ES Technical Monitoring

PO Number 2011-00018

PO Total Amount $25,425.00

PO Invoiced Amount $373,427.65

% Complete 1468.7%

Vendor Name Wells Fargo Financial Leasing

PO Number 2010-00319

PO Total Amount $47,263.98 PO CLOSED
PO Invoiced Amount $40,174.04

% Complete 85.0%

Vendor Name BL Hall

PO Number 2011-00308

PO Total Amount $2,600.00 PO CLOSED
PO Invoiced Amount $2,600.00

% Complete 100.0%

Vendor Name Mobile Modular

PO Number 2011-00282

PO Total Amount $1,279.50 PO CLOSED
PO Invoiced Amount $1,274.00

% Complete 99.6%

Vendor Name Validata

PO Number 2011-00444

PO Total Amount $198,859.00

PO Invoiced Amount $295,464.95

% Complete 148.6%

Vendor Name West Coast Equipment

PO Number 2010-00147

PO Total Amount $24,060.49 PO CLOSED
PO Invoiced Amount $24,003.49

% Complete 99.8%

Vendor Name EDI

PO Number 2012-00052

PO Total Amount $3,000.00

PO Invoiced Amount $0.00

% Complete 0.0%

Total Dollars Under Subcontract $14,062,692.24

Total Subcontract Invoiced Amount $12,105,817.24

‘Updated Project Schedule A project schedule is attached.

|Updated Financial Summary Report A financial summary report is attached.
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SSFL Area IV Radiological Characterization Study

Monthly Financial Status Report
April 2012 Reporting Period
May 21, 2012

SESTIMATE AT

®COST PERFORMANCE

SVARIANCE AT

TASKS [/ SUSAST DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | °PHYSICAL PERCENT ’EARNED VALUE ’ESTIMATE TO COMPLETE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
01 Task 1: Project Planning & Support (46) $ 10,438,818.53 | $ 9,276,787.26 | $ 9,282,932.98 | $ 1,162,031.27 88.9% 91.4% $ 9,541,121.47 | $ 897,697.06 | $ 10,174,484.32 1.03 $ 264,334.21
01-46-06 Health & Safety Plan $ 110,282.45 | $ 104,405.15 | $ 104,405.15 | $ 5,877.30 94.7% 95% $ 104,294.40 | $ 5,988.05 | $ 110,393.20 1.00 $ (110.75)
01-46-07 Gamma Scanning Planning Documents $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-07-01 Gamma Scanning Work Plan $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-08 Field Sampling Plans $ 1,448,563.74 | $ 1,220,256.56 | $ 1,220,256.56 | $ 228,307.18 84.2% 99.3% $ 1,437,970.90 | $ 10,592.84 | $ 1,230,849.40 1.18 $ 217,714.34
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 166,633.72 | $ 161,661.58 | $ 161,661.58 | $ 4,972.14 97.0% 99% $ 165,639.29 | $ 994.43 | $ 162,656.01 1.02 $ 3,977.71
01-46-08-02 Field Sampling Plans for GW, SW & Sediment $ 287,366.94 | $ 279,195.31 | $ 279,195.31 | $ 8,171.63 97.2% 100% $ 287,366.94 | $ - $ 279,195.31 1.03 $ 8,171.63
01-46-08-03 Generic Soil Sampling $ 994,563.08 | $ 779,399.67 | $ 779,399.67 | $ 215,163.41 78.4% 99.0% $ 984,964.67 | $ 9,598.41 | $ 788,998.08 1.26 $ 205,565.00
01-46-08-03-01 Generic Soil Sampling FSP $ 127,746.62 | $ 131,580.32 | $ 131,580.32 | $ (3,833.70), 103.0% 100% $ 127,746.62 | $ - $ 131,580.32 0.97 $ (3,833.70),
01-46-08-03-02 FSP for Quadrant 1 $ 730,653.56 | $ 576,020.24 | $ 576,020.24 | $ 154,633.32 78.8% 100% $ 730,653.56 | $ - $ 576,020.24 1.27 $ 154,633.32
01-46-08-03-03 FSP for Quadrant 2 $ 122,992.09 | $ 58,628.30 | $ 58,628.30 | $ 64,363.79 A47.7% 92% $ 113,393.68 | $ 9,598.41 | $ 68,226.71 1.93 $ 54,765.38
01-46-08-03-04 FSP for Quadrant 3 $ 13,170.81 | $ 13,170.81 | $ 13,170.81 | $ - 100.0% 100% $ 13,170.81 | $ - $ 13,170.81 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 114,750.14 | $ 135,290.21 | $ 135,290.21 | $ (20,540.07), 117.9% 100% $ 114,750.14 | $ - $ 135,290.21 0.85 $ (20,540.07)
01-46-10 Routine TO Project Management $ 2,701,859.56 | $ 2,543,675.64 | $ 2,543,675.64 | $ 158,183.92 94.1% 91% $ 2,453,372.93 | $ 248,486.63 | $ 2,792,162.27 0.96 $ (90,302.71)
01-46-11 Subcontractor Pool Management $ 828,204.77 | $ 744,371.46 | $ 744,371.46 | $ 83,833.31 89.9% 90% $ 743,697.13 | $ 84,507.64 | $ 828,879.10 1.00 $ (674.33)
01-46-12 Attend Meetings $ 351,404.93 | $ 271,448.50 | $ 271,448.50 | $ 79,956.43 77.2% 78.6% $ 276,170.07 | $ 75,234.86 | $ 346,683.36 1.02 $ 4,721.57
01-46-12-01 Quarterly TO Management Meetings $ 77,627.24 | $ 45,054.94 | $ 45,054.94 | $ 32,572.30 58.0% 50% $ 38,813.62 | $ 38,813.62 | $ 83,868.56 0.86 $ (6,241.32)
01-46-12-02 Technical Meetings on the HSA $ 16,037.92 | $ 16,037.92 | $ 16,037.92 | $ - 100.0% 100% $ 16,037.92 | $ - $ 16,037.92 1.00 $ -
01-46-12-03 Technical Meetings on the Gamma Scan WP $ 39,095.81 | $ 39,095.81 | $ 39,095.81 | $ - 100.0% 100% $ 39,095.81 | $ - $ 39,095.81 1.00 $ -
01-46-12-04 Technical Meetings on the Water FSP/QAPP $ 25,354.30 | $ 25,354.30 | $ 25,354.30 | $ - 100.0% 100% $ 25,354.30 | $ - $ 25,354.30 1.00 $ -
01-46-12-05 Technical Meetings on the Soil FSP/QAPP $ 47,061.25 | $ 59,800.49 | $ 59,800.49 | $ (12,739.24) 127.1% 100% $ 47,061.25 | $ - $ 59,800.49 0.79 $ (12,739.24)
01-46-12-06 Technical Meetings During Field Investigation Work $ 22,893.90 | $ 22,893.90 | $ 22,893.90 | $ - 100.0% 100% $ 22,893.90 | $ - $ 22,893.90 1.00 $ -
01-46-12-07 Technical Mtgs on Investigation Data Reports $ 2,486.22 | $ 2,486.22 | $ 2,486.22 | $ - 100.0% 100% $ 2,486.22 | $ - $ 2,486.22 1.00 $ -
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings $ 8,790.60 | $ 8,790.60 | $ 8,790.60 | $ - 100.0% 100% $ 8,790.60 | $ - $ 8,790.60 1.00 $ -
01-46-12-09 Site Access Negotiation Meetings $ 2,793.96 | $ 2,793.96 | $ 2,793.96 | $ - 100.0% 100% $ 2,793.96 | $ - $ 2,793.96 1.00 $ -
01-46-12-11 General Stakeholder Meetings $ 109,263.73 | $ 49,140.36 | $ 49,140.36 | $ 60,123.37 45.0% 67% $ 72,842.49 | % 36,421.24 | $ 85,561.60 1.48 $ 23,702.13
01-46-13 Review Background Documents $ 19,577.98 | $ 19,577.98 | $ 19,577.98 | $ - 100.0% 100% $ 19,577.98 | $ - $ 19,577.98 1.00 $ -
01-46-14 Historical Site Assessment $ 1,660,915.34 | $ 1,530,781.60 | $ 1,530,781.60 | $ 130,133.74 92.2% 97.8% $ 1,624,127.31 | $ 36,788.03 | $ 1,567,569.63 1.06 $ 93,345.71
01-46-14-01 Scope the EPA HSA $ 494,359.47 | $ 444,071.00 | $ 444,071.00 | $ 50,288.47 89.8% 100.0% $ 494,359.47 | $ - $ 444,071.00 1.11 $ 50,288.47
01-46-14-01-01 Master Document Index $ 94,229.42 | $ 94,229.42 | $ 94,229.42 | $ - 100.0% 100% $ 94,229.42 | $ - $ 94,229.42 1.00 $ -
01-46-14-01-02 HSA Completeness Review $ 44,474.64 | $ 44,474.64 | $ 44,474.64 | $ - 100.0% 100% $ 44,474.64 | $ - $ 44,474.64 1.00 $ -
01-46-14-01-03 Stakeholder Working Sessions $ 91,485.22 | $ 92,732.08 | $ 92,732.08 | $ (1,246.86), 101.4% 100% $ 91,485.22 | $ - $ 92,732.08 0.99 $ (1,246.86)
01-46-14-01-04 Former Employee Interviews and On-Site Visits $ 136,572.49 | $ 85,037.16 | $ 85,037.16 | $ 51,535.33 62.3% 100% $ 136,572.49 | $ - $ 85,037.16 1.61 $ 51,535.33
01-46-14-01-05 Development of Physical Model of SSFL Site $ 5,330.78 | $ 5,330.78 | $ 5,330.78 | $ - 100.0% 100% $ 5,330.78 | $ - $ 5,330.78 1.00 $ -
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 122,266.92 | $ 122,266.92 | $ 122,266.92 | $ - 100.0% 100% $ 122,266.92 | $ - $ 122,266.92 1.00 $ -
01-46-14-02 Prepare the EPA HSA $ 1,166,555.87 | $ 1,086,710.60 | $ 1,086,710.60 | $ 79,845.27 93.2% 97% $ 1,129,767.84 | $ 36,788.03 | $ 1,123,498.63 1.04 $ 43,057.24
01-46-15 Onsite Field Office $ 2,072,562.62 | $ 1,812,161.50 | $ 1,818,307.22 | $ 260,401.12 87.4% 88.7% $ 1,838,636.44 | $ 233,926.18 | $ 2,046,087.68 1.01 $ 26,474.94
01-46-15-01 Technical Memorandum $ 773.40 | $ 77340 | $ 77340 | $ - 100.0% 100% $ 77340 | $ - $ 773.40 1.00 $ -
01-46-15-02 Office Setup $ 469,835.65 | $ 469,835.65 | $ 469,835.65 | $ - 100.0% 100% $ 469,835.65 | $ - $ 469,835.65 1.00 $ -
01-46-15-03 Operations $ 1,138,867.71 | $ 1,020,276.92 | $ 1,026,422.64 | $ 118,590.79 89.6% 87% $ 992,012.98 | $ 146,854.73 | $ 1,167,131.65 0.97 $ (28,263.94)
01-46-15-04 Health & Safety Operation $ 357,207.46 | $ 251,100.78 | $ 251,100.78 | $ 106,106.68 70.3% 89% $ 319,002.97 | $ 38,204.49 | $ 289,305.27 1.27 $ 67,902.19
01-45-15-05 Weekly Maintenance of Project Schedules and Milestones $ 105,878.40 | $ 70,174.75 | $ 70,174.75 | $ 35,703.65 66.3% 54% $ 57,011.45| $ 48,866.95 | $ 119,041.70 0.81 $ (13,163.30)
01-46-16 Monthly Reports for ARRA of 2009 $ 393,412.58 | $ 338,452.72 | $ 338,452.72 | $ 54,959.86 86.0% 84% $ 329,615.95 | $ 63,796.63 | $ 402,249.35 0.97 $ (8,836.77),
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 657,756.23 [ $ 476,837.75 | $ 476,837.75 | $ 180,918.48 72.5% 79.0% $ 519,380.02 [ $ 138,376.21 [ $ 615,213.96 1.09 $ 42,542.27
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 27,748.26 | $ 27,748.26 | $ 27,748.26 | $ - 100.0% 100% $ 27,748.26 | $ - $ 27,748.26 1.00 $ -
01-46-17-02 Acquisition of Analytical Laboratory Services $ 300,825.91 | $ 229,119.25 | $ 229,119.25 | $ 71,706.66 76.2% 85% $ 256,228.70 | $ 44,597.21 | $ 273,716.46 1.12 $ 27,109.45
01-46-17-03 Laboratory Quality Assurance Program $ 138,145.06 | $ 78,804.37 | $ 78,804.37 | $ 59,340.69 57.0% 69% $ 95,309.26 | $ 42,835.80 | $ 121,640.17 1.21 $ 16,504.89
01-46-17-04 Laboratory Oversight and Management $ 191,037.00 | $ 141,165.87 | $ 141,165.87 | $ 49,871.13 73.9% 73% $ 140,093.80 | $ 50,943.20 | $ 192,109.07 0.99 $ (1,072.07),
02 Task 2: Community Relations (9) $ 277,265.07 | $ 199,767.60 | $ 199,767.60 | $ 77,497.47 72.0% 79.7% $ 220,990.13 | $ 56,274.94 | $ 256,042.54 1.11 $ 21,222.53
01-09-01 Technical Support for Public Mtgs $ 36,481.71 | $ 24,356.94 | $ 24,356.94 | $ 12,124.77 66.8% 73% $ 26,532.15 | $ 9,949.56 | $ 34,306.50 1.09 $ 2,175.21
01-09-02 Prepare Draft Fact Sheets $ 768.87 | $ 21742 | $ 21742 | $ 551.45 28.3% 83% $ 640.73 | $ 128.15 | $ 345.57 2.95 $ 423.31
01-09-03 Publish Public Notices/Newsletters $ 37,288.75 | $ 19,835.36 | $ 19,835.36 | $ 17,453.39 53.2% 68% $ 25,195.10 | $ 12,093.65 | $ 31,929.01 1.27 $ 5,359.74
01-09-04 Maintain Information Repositories $ 4,510.62 | $ 1,427.99 | $ 1,427.99 | $ 3,082.63 31.7% 40% $ 1,804.25 | $ 2,706.37 | $ 4,134.36 1.26 $ 376.26
01-09-05 Prepare Presentation Materials $ 10,058.94 | $ 5,647.34 | $ 5,647.34 | $ 4,411.60 56.1% 65% $ 6,524.72 | $ 3,534.22 | $ 9,181.56 1.16 $ 877.38
01-09-06 Provide Facilitator $ 83,353.68 | $ 53,794.11 | $ 53,794.11 | $ 29,559.57 64.5% 86% $ 71,987.27 | $ 11,366.41 | $ 65,160.52 1.34 $ 18,193.16
01-09-07 Toll-Free Number - Community Work Group Calls $ 3,789.28 | $ 3,596.28 | $ 3,596.28 | $ 193.00 94.9% 70% $ 2,662.74 | $ 1,126.54 | $ 4,722.82 0.74 $ (933.54)
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,262.65 | $ 11,717.98 | $ 11,717.98 | $ 7,544.67 60.8% 73% $ 14,056.53 | $ 5,206.12 | $ 16,924.10 1.20 $ 2,338.55
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 10,273.75 | $ 11,135.90 | $ 11,135.90 | $ (862.15) 108.4% 73% $ 7,497.06 | $ 2,776.69 | $ 13,912.59 0.67 $ (3,638.84)
01-09-10 Draft Community Involvement Plan $ 8,948.52 | $ 8,948.52 | $ 8,948.52 | $ - 100.0% 100% $ 8,948.52 | $ - $ 8,948.52 1.00 $ -
01-09-11 Final Community Involvement Plan $ 6,451.23 | $ 6,451.23 | $ 6,451.23 | $ - 100.0% 100% $ 6,451.23 | $ - $ 6,451.23 1.00 $ -
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 5,053.35 | $ 5,053.35 | $ 5,053.35 | $ - 100.0% 100% $ 5,053.35 | $ - $ 5,053.35 1.00 $ -
01-09-13 Assist EPA w/Media Event $ 28,862.02 | $ 28,862.02 | $ 28,862.02 | $ - 100.0% 100% $ 28,862.02 | $ - $ 28,862.02 1.00 $ -
01-09-14 Maintain Sharepoint Data Management System $ 17,750.10 | $ 9,293.58 | $ 9,293.58 | $ 8,456.52 52.4% 67% $ 11,833.40 | $ 5,916.70 | $ 15,210.28 1.27 $ 2,539.82
01-09-15 Inter-Agency Work Group Technical Assistance $ 4,411.60 | $ 9,429.58 | $ 9,429.58 | $ (5,017.98), 213.7% 67% $ 2,941.07 | $ 1,470.53 | $ 10,900.11 0.31 $ (6,488.51)
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SESTIMATE AT

®COST PERFORMANCE

SVARIANCE AT

3 3 3,
TASKS [/ SUSAST DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET | BUPCGETARY PERCENT | “PHYSICAL PERCENT EARNED YALUIE [ESLHATE 10 CIIFLEE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
03 Task 3: Field Investigation (22) $ 14,347,436.18 | $ 13,083,490.97 | $ 13,083,490.97 | $ 1,263,945.21 91.2% 93.8% $ 13,453,465.69 | $ 893,970.49 | $ 13,977,461.46 1.03 $ 369,974.72
01-22-01 Site Reconnaissance $ 3,644,453.86 | $ 3,362,708.09 | $ 3,362,708.09 | $ 281,745.77 92.3% 96.6% $ 3,521,164.28 | $ 123,289.58 | $ 3,485,997.67 1.05 $ 158,456.19
01-22-01-01 Natural Resources Assessment $ 812,279.98 | $ 730,256.59 | $ 730,256.59 | $ 82,023.39 89.9% 96% $ 780,791.36 | $ 31,488.62 | $ 761,745.21 1.07 $ 50,534.77
01-22-01-02 Cultural Resources Assessment $ 1,683,000.66 | $ 1,480,910.90 | $ 1,480,910.90 | $ 202,089.76 88.0% 95% $ 1,602,663.43 | $ 80,337.23 | $ 1,561,248.13 1.08 $ 121,752.53
01-22-01-03 Geophysical Survey $ 1,102,041.15| $ 1,115,773.42 | $ 1,115,773.42 | $ (13,732.27) 101.2% 100% $ 1,102,041.15| $ - $ 1,115,773.42 0.99 $ (13,732.27)
01-22-01-05 Potential Sample Location Identification $ 38,995.29 | $ 27,630.40 | $ 27,630.40 | $ 11,364.89 70.9% 71% $ 27,531.57 | $ 11,463.72 | $ 39,094.12 1.00 $ (98.83),
01-22-01-06 Site Reconnaissance Planning Memo & Report $ 8,136.78 | $ 8,136.78 | $ 8,136.78 | $ - 100.0% 100% $ 8,136.78 | $ - $ 8,136.78 1.00 $ -
01-22-02 Mobilization/Demobilization $ 78,364.63 | $ 35,939.00 | $ 35,939.00 | $ 42,425.63 45.9% 40% $ 31,307.25 | $ 47,057.38 | $ 82,996.38 0.87 $ (4,631.75)
01-22-03 Site Preparation $ 1,728,344.13 | $ 1,561,164.42 | $ 1,561,164.42 | $ 167,179.71 90.3% 100% $ 1,728,344.13 | $ - $ 1,561,164.42 1.11 $ 167,179.71
01-22-04 Environmental Sampling $ 8,796,990.78 | $ 8,070,319.45 | $ 8,070,319.45 | $ 726,671.33 91.7% 92.5% $ 8,136,484.93 | $ 660,505.85 | $ 8,730,825.30 1.01 $ 66,165.48
01-22-04-01 Gamma Scanning $ 4,859,456.87 | $ 4,903,035.38 | $ 4,903,035.38 | $ (43,578.51) 100.9% 100% $ 4,859,456.87 | $ - $ 4,903,035.38 0.99 $ (43,578.51)
01-22-04-02 Groundwater Sampling $ 340,732.26 | $ 345,517.57 | $ 345,517.57 | $ (4,785.31) 101.4% 100% $ 340,732.26 | $ - $ 345,517.57 0.99 $ (4,785.31)
01-22-04-03 Surface & Subsurface Soil Sampling $ 3,365,428.21 | $ 2,767,807.85 | $ 2,767,807.85 | $ 597,620.36 82.2% 86% $ 2,899,058.01 | $ 466,370.20 | $ 3,234,178.05 1.05 $ 131,250.16
01-22-04-05 Surface Water Sampling $ 24,611.58 | $ 19,017.41 | $ 19,017.41 | $ 5,594.17 77.3% 83% $ 20,331.31 | $ 4,280.27 | $ 23,297.68 1.07 $ 1,313.90
01-22-04-06 Sediment Sampling $ 39,448.46 | $ 34,941.24 | $ 34,941.24 | $ 4,507.22 88.6% 43% $ 16,906.48 | $ 22,541.98 | $ 57,483.22 0.48 $ (18,034.76)
01-22-04-07 Soil Sampling Reserve $ 167,313.40 | $ - $ - $ 167,313.40 0.0% 0% $ - $ 167,313.40 | $ 167,313.40 1.00 $ -
01-22-05 Field-Generated Waste Characterization and Disposal $ 99,282.78 | $ 53,360.01 | $ 53,360.01 | $ 45,922.77 53.7% 36% $ 36,165.10 | $ 63,117.68 | $ 116,477.69 0.68 $ (17,194.91)
04 Task 4: Sample Analysis (62) $ 6,344,554.77 | $ 4,520,451.48 | $ 4,520,451.48 | $ 1,824,103.29 71.2% 80.79% $ 5,126,064.12 | $ 1,218,490.65 | $ 5,738,942.13 1.13 $ 605,612.64
05 Task 5: Analytical Support & Data Validation (03) $ 1,519,569.88 | $ 2,070,327.99 | $ 2,070,327.99 | $ (550,758.11) 136.2% 85.40% $ 1,297,724.05 | $ 221,845.83 | $ 2,292,173.82 0.63 $ (772,603.94)
01-03-01 Analytical Support $ 4,051.91 | $ 4,051.91 | $ 4,051.91 | $ - 100.0% 100% $ 4,051.91 | $ - $ 4,051.91 1.00 $ -
01-03-02 Data Validation $ 619,207.30 | $ 1,233,086.41 | $ 1,233,086.41 | $ (613,879.11), 199.1% 86% $ 532,445.65 | $ 86,761.65 | $ 1,319,848.06 0.43 $ (700,640.76),
01-03-03 Data Management $ 896,310.67 | $ 833,189.67 | $ 833,189.67 | $ 63,121.00 93.0% 85% $ 761,226.49 | $ 135,084.18 | $ 968,273.85 0.91 $ (71,963.18)
06 Task 6: Data Evaluation (12) $ 1,375,671.81 | $ 1,127,058.01 | $ 1,127,058.01 | $ 248,613.80 81.9% 84.9% $ 1,168,277.68 | $ 207,394.13 | $ 1,334,452.14 1.04 $ 41,219.67
07 Task 7: Coordination on Assessment of Risks (48) $ (1.45)| $ (1.45)| $ (1.45) $ 0.00 100.0% 100% $ (1.45)| $ - $ (1.45) 1.00 $ 0.00
09 Task 9: Radiological Study Report (55) $ 1,185,860.16 | $ 594,064.76 | $ 594,064.76 | $ 591,795.40 50.1% 43.3% $ 513,904.47 | $ 671,955.69 | $ 1,266,020.45 0.87 $ (80,160.29)
01-55-03-01 Phase 1 Report $ 108.71 | $ 10,755.58 | $ 10,755.58 | $ (10,646.87) 9893.8% 100% $ 108.71 | $ - $ 10,755.58 0.01 $ (10,646.87)
01-55-06 Gamma Survey Final Report $ 301,547.81 | $ 298,169.85 | $ 298,169.85 | $ 3,377.96 98.9% 90% $ 271,393.03 | $ 30,154.78 | $ 328,324.63 0.91 $ (26,776.82)
01-55-07 Groundwater, Surface Water, Seep and Sediment Report $ 201,330.17 | $ 72,372.52 | $ 72,372.52 | $ 128,957.65 35.9% 26% $ 52,413.87 | $ 148,916.30 | $ 221,288.82 0.72 $ (19,958.65)
01-55-08 Soil Data Reports $ 682,873.47 | $ 212,766.81 | $ 212,766.81 | $ 470,106.66 31.2% 34% $ 189,988.86 | $ 492,884.61 | $ 705,651.42 0.89 $ (22,777.95)
01-55-08-01 Round 1 Soil Data Report $ 551,327.57 | $ 212,766.81 | $ 212,766.81 | $ 338,560.76 38.6% 34% $ 189,988.86 | $ 361,338.71 | $ 574,105.52 0.89 $ (22,777.95)
01-55-08-02 Round 2 Soil Data Report $ 131,545.90 | $ - $ - $ 131,545.90 0.0% 0 $ - $ 131,545.90 | $ 131,545.90 1.00 $ -
16 Task 16: Task Order Closeout (07) $ 22,471.20 | $ - $ - $ 22,471.20 0.0% 0.0% $ - $ 22,471.20 | $ 22,471.20 1.00 $ -
01-07-01 Initiate Task Order Closeout $ 16,392.08 | $ - $ - $ 16,392.08 0.0% 0% $ - $ 16,392.08 | $ 16,392.08 1.00 $ -
01-07-02 Return Documents to EPA $ 1,875.36 | $ - $ - $ 1,875.36 0.0% 0% $ - $ 1,875.36 | $ 1,875.36 1.00 $ -
01-07-03 Task Order Completion Report $ 4,203.76 | $ - $ - $ 4,203.76 0.0% 0% $ - $ 4,203.76 | $ 4,203.76 1.00 $ -
TOTALS:| $ 35,511,646.15 | $ 30,871,946.62 | $ 30,878,092.34 | $ 4,639,699.53 86.9% 88.2% $ 31,321,546.16 | $ 4,190,099.99 | $ 35,062,046.61 1.01 $ 449,599.54

Total obligations represents the cost for all work that has been completed. This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).




[Activity 1O Activity Name Grignall Start Finish Total 2011 T 2012 T 2013
Duration Float 3 ) I o = > ) I o
00 Project Award 655 22-Sep-09 A 14-May-12 171 ¥ 00 Project Award
Project Award 655 22-Sep-09 A 14-May-12 171 ¥ Project Award
M-1000 Project Award 0 22-Sep-09 A
M-1010 Amendment No.3 Revision 2 Approval 0 18-Aug-11 A ® Amendment No.3 Revision 2:Approval
M-1020 Amendment No.4 - Submit Evaluation & Cost 0 27-Feb-12 A 4 Amendment No.4 - Submit Evaluation & Qist Estimate
Estimate
M-1030 Amendment No.4 Approval 0 14-May-12* 171 # Amendment No.4 Approval
01 Gamma Scanning 654 01-Oct-09 A 30-Mar-12 A ¥ 01 Gamma Scannirfy
01.06 Develop Health and Safety Plan 633 30-Oct-09 A 30-Mar-12 A ¥ 01.06 Develop Healfh and Safety Plan
D-1010 Prepare Draft Health and Safety Plan 174 30-Oct-09 A 29-Mar-10 A
D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A
D-2220 EPA Review, Draft Health and Safety Plan 10 10-Feb-10 A 26-Feb-10 A
D-1070 Revise Health and Safety Plan 15 26-Feb-10 A 29-Mar-10 A
F-1170 Submit Final Health and Safety Plan 0 29-Mar-10 A
D-1010A Update Health and Safety Plan 64 01-Jul-10 A 20-May-11 A Health and Safety Plan
D-1010A10  Maintain Health and Safety Plan 203 01-Jun-11 A 30-Mar-12 A T 7 Maintain HEalth and Safety Plan
01.07.01 Gamma Scanning Work Plan (FSP and QAPP) 259 01-Oct-09 A 30-Jul-10 A
D-1930 Gamma Scanning SAP 152 01-Oct-09 A 05-Apr-10 A
D-1520 Develop Draft SAP 30 01-Oct-09 A 19-Oct-09 A
D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A
D-1450 EPA Review, Draft Final SAP 15 19-Oct-09 A 19-Nov-09 A
D-3070 Revise Draft Final SAP 16 19-Nov-09 A 20-Nov-09 A
D-1460 Submit Draft Final SAP to Stakeholders 0 23-Nov-09 A
D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09 A 08-Dec-09 A
F-3190 Stakeholder Meeting to Discuss Draft Final SAP 1 08-Dec-09 A 08-Dec-09 A
F-3200 Revise Draft Final SAP 10 10-Dec-09 A 19-Feb-10 A
F-3210 Submit Final SAP 0 24-Feb-10 A
D-1930A Update Gamma Scanning SAP 64 01-Jul-10 A 30-Jul-10 A
03.03 Site Preparation 516 04-Jan-10 A 18-Nov-11 A 03.03 Site Preparation
S$-2160 Site Preparation (Base Contract, Amendment NO.1 15 04-Jan-10 A 31-May-11 A Site Preparation (Base Contract, Amendrhent NO.1 and NO. 2)
and NO. 2)
C-2160 Subcontractor Procurement (Vegetation Removal) 7 04-Jan-10 A 13-Jan-10 A
C-2420 Mobilization- Site Prep (Vegetation Removal) 68 29-Mar-10 A 30-Jun-10 A
C-2430 Start Site Prep (Vegetation Removal) 39 01-Jul-10 A 25-Aug-10 A
C-2440 Continue Site Prep (Vegetation Removal) 40 26-Aug-10 A 22-Nov-10 A
C-2450 Continue Site Prep (Vegetation Removal) 14 22-Nov-10 A 17-Dec-10 A
W—y S\mmary Revision Date September 2011
B Actual Work
. . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
- - Report Date 14-May-12
B Critical Remaining Work ) p Yy
& & Milestone Level 3 Detailed Schedule
Page 1 of 25
[ Activity Baseline Amendment No. 3. Revision 2
. . . O, VISI
< < Milestone Baseline




[Activity IO Activity Name Ongnal] Start Finish Total 2011 T 2012 T 2013
Duration Float 5} o I o1 % g o I o1

C-2460 Continue Site Prep (Vegetation Removal) 40 20-Dec-10 A 28-Feb-11 A
C-2470 Site Prep (Vegetation Removal) thru May 2011 54 08-Mar-11 A 31-May-11 A Site Prep (Vegetation Removal) thru May 2011
C-2920 Complete Site Prep (Vegetation Removal for 174 01-Jun-11 A 18-Nov-11 A | Complete Site Prep (Vegetatioh Removal for Accessible Areas)

Accessible Areas)

03.04.01 Gamma Scanning 554 23Nov-09A  29-Feb-12A 03.04.01 Gamma Scanning

C-1920A Gamma Scanning - Mobilization/Begin On-Site Work 157 23-Nov-09 A 30-Jun-10 A

S-1920A Gamma Scanning (Base Contract, Amendment NO.1 391 23-Nov-09 A 31-May-11 A Gamma Scanning (Base Contract, Amendment NO.1 and NO.2)
and NO.2)

P-1000 Subcontractor Procurement (Radiological Services) 45 27-Nov-09 A 19-Jan-10 A

P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A 30-Apr-10 A

P-5100 Major PO (Gamma Scanning Equipment) 40 06-Jan-10 A 30-Jun-10 A

P-2140 Subcontractor Procurement (Pack Animal Services) 25 22-Jan-10 A 31-May-10 A

C-1920B Gamma Scanning - Area 5C 39 01-Jul-10 A 25-Aug-10 A

C-2090 Complete Construction/Integration of Detector 0 16-Jul-10 A
Systems

C-1010 Gamma Scanning Testing 10 26-Jul-10 A 06-Aug-10 A

C-1920C Gamma Scanning - Area 5B 22 26-Aug-10 A 08-Oct-10 A

C-2110 Complete Gamma Scanning of Background 0 26-Aug-10 A

Reference Areas

C-1920D Gamma Scanning - Area 5A 20 03-Sep-10 A 01-Oct-10 A
C-1920F Start Gamma Scanning - Area 5D 171 05-Oct-10 A 31-May-11 A Start Gamma Scanrjing - Area 5D
C-1920K Start Gamma Scanning - Area 8 152 01-Nov-10 A 31-May-11 A Start Gamma ing - Area 8

C-1920E Gamma Scanning - Area 6 85 31-Jan-11 A 27-May-11 A mma Scanning - Ar¢a 6
C-1920K10  Start Gamma Scanning - BZ West 186 31-Jan-11 A 31-May-11 A Start Gamma Scanning - BZ West
C-1920G Gamma Scanning - Area 3 8 18-Apr-11 A 27-Apr-11 A a3
C-1920H Start Gamma Scanning - Area 7 49 25-Apr-11 A 31-May-11 A Start Gamma Scanhing - Area 7
M-2470 Start Gamma Scanning in NBZ - Area IV 0 12-May-11 A Scanning in NBZ - Area IV
C-1920K20 SammaScannmg - Complete all Work inc. 5% QC 152 01-Jun-11 A 13Jan-12 A Gamma Scanning - Complete &l Work inc. 5% QC Survey
urvey

C-1921 Gamma Scanning - Demobilization 34 13-Jan-12 A 29-Feb-12 A Gamma Scanning - Demobilization
C-2465 SCE Power Outage - No Field Activities/No Power in 1 16-Sep-11 A 16-Sep-11 A | SCE Power Outage - No Field Activities/No Power in Bldg 204

Bldg 204
C-1920H10 Complete Gamma Scanning - Area 7 11 01-Jun-11 A 15-Jun-11 A = Completé Gamma Scanning - Area 7
C-1920F10  Complete Gamma Scanning - Area 5D 42 01-Jun-11 A 29-Jul-11 A Complete Gamma Scanning - Area 5D
C-1920K30 Complete Gamma Scanning - Area 8 42 01-Jun-11 A 29-Jul-11 A Complete Gamma Scdnning - Area 8
C-1920K50 Gamma Scanning - Complete Remaining Work in 31 29-Jul-11 A 18-Nov-11 A Gamma Scanning - Complete Remaining Work in ‘Area 1V, inc. Archiological Sites

Area IV, inc. Archiological Sites
M-2451 All (Accessible) Gamma Scanning Complete - Area IV 0 18-Nov-11 A ° # All (Actessible) Gamma Scanning Complete - Area IV

W—y S\mmary Revision Date September 2011
BN Actual Work Status Date 30-Apr-12

[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work .
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C-2463 Gamma Scanning - Complete 25% OF NBZ 77 01-Jun-11 A 14-Sep-11 A Gamma S¢anning - Complete 25% OF NBZ

M-2453 Gamma Scanning 25% Complete - NBZ 0 14-Sep-11 A * Gamma Sc¢anning 25% Complete - NBZ

C-3100 Gamma Scanning - Complete UP TO 50% OF NBZ 22 15-Sep-11A 18-Nov-11 A T Gamma Scanning - Complete UP TO 50% OF NBZ

C-3110 Gamma Scanning - Complete UP TO 95% OF NBZ 27 18-Nov-11 A 23-Dec-11 A — Gamma - Complete UP TO 95% OF NBZ

M-2455 Gamma Scanning 50% Complete - NBZ 0 18-Nov-11 A . Gamma Scanning 50% Complete - NBZ

M-2457 Gamma Scanning 95% Complete - NBZ 0 23-Dec-11 A ° 4 Gamma Scanning 95% Complete - NBZ

C-3330 Gamma Scanning - No Field Activity - Site Closed 10 24-Dec-11 A 31-Dec-11 A EE Gamma Scanning - No Field Activity - Site Closed

C-3120 Gamma Scanning - Complete Minor Areas in 10 02-Jan-12 A 13-Jan-12 A [ ———— BN Gamma Scanning - Complete Ninor Areas in Drainages of NBZ

Drainages of NBZ

M-2460 Gamma Scanning 100% Complete -NBZ 0 13Jan-12 A o # Gamma Scanning 100% Complete -NBZ
02 Water Testing 678 15-Oct-09 A 18-May-12 166 ¥ 02 Water Testing
01.08.02 FSP for Groundwater/Surface Water/& Sediment 678 150ct-09A  02:May-12 178 v 01.08.02 FSP for Groundwater/Surface Water/& Sediment

D-3010 Field Sampling Plans Water 187 15-Oct-09 A 15-Mar-11 A

S$-3010 Field Sampling Plans for GW/SW/ and Sediment 418 15-Oct-09 A 31-May-11 A Field Sampling Plaris for GW/SW/ and Setliment (Base Cpntract, Amendment NO. 1 and NO. 2
(Base Cpntract, Amendment NO. 1 and NO. 2

F-2260 Phase Il Sediment FSP Addendum 66 28-Feb-12 A 02-May-12 -6 [ — Phase Il FSP Addendum

F-2270 Prepare Draft Phase Il Sediment FSP Addendum 34 28-Feb-12 A 12-Mar-12 A — WEEEE prepare Draft Phase || SedimentfFSP Addendum

F-2280 Submit Draft Phase Il Sediment FSP Addendum 0 12-Mar-12 A o ¢ Submit Draff Phase Il Sediment fSP Addendum

F-2290 EPA Review Draft Phase Il Sediment FSP Addendum 10 13-Mar-12 A 21-Mar-12 A | BN £pA Review Draft Phase FSP

F-2300 Incorporate EPA Comments for Phase Il Sediment 10 13-Mar-12 A 22-Mar-12 A — R |cofporate EPA Commefits for Phase Il Sedimént FSP Addendum
FSP Addendum

F-2310 Submit Draft Final Phase Il Sediment FSP Addendum 0 22-Mar-12 A o ® subnit Draft Final Phaselfl Sediment FSP Addendum

F-2320 EPA/Stakeholder Review 27 23-Mar-12 A 18-Apr-12 A EP; 10lder Review

F-2340 Finalize Ph 2 Sediment FSP Addendum, and Upload 7 19-Apr-12 A 02-May-12 -6 Finalize Ph 2 FSP and Upload to Sharepoint
to Sharepoint
D-3010A Start Field Sampling Plans Water 170 15-Oct-09 A 09-Jun-10 A
D-2960 Prepare Draft FSP 30 01-Dec-09 A 27-Jan-10 A
D-3030 Submit Draft FSP 0 27-Jan-10 A
D-3100 EPA Review, Draft FSP 15 28-Jan-10 A 12-Feb-10 A
D-3120 Revise Draft FSP 20 12-Feb-10 A 30-Apr-10 A
D-3190 Submit Draft Final to Stakeholders 0 16-Apr-10 A
D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 A
D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A
F-2230 Revise Draft Final FSP- Phase 1 44 09-Jun-10 A 10-Aug-10 A
F-3150 Final FSP - Phase 1 0 10-Aug-10 A
F-3160 Final QAAP - Water Testing 0 10-Aug-10 A
W—y S\mmary Revision Date September 2011
BN Actual Work Status Date 30-Apr-12

[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work .
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[Activity 1O Activity Name Grignall Start Finish Total 2011 T 2012 T 2013
Duration Float 3 ) I o = > ) I o
F-2240 Additional Revisions- Water FSP'S 44 01-Mar-11 A 31-Mar-11 A
D-3280 Prepare Draft Addenda - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A
D-3390 FSP - Water Testing - Phase2 4 01-Mar-11 A 04-Mar-11 A
D-3330 EPA Review Draft Addenda - Water Testing - Phase 2 5 07-Mar-11 A 11-Mar-11 A
D-3290 Submit Draft Addenda - Water Testing - Phase2 0 07-Mar-11 A
D-3340 Revise Draft Addenda - Water Testing - Phase2 1 14-Mar-11 A 14-Mar-11 A
D-3380 Submit Final Addenda - Water Testing - Phase2 0 15-Mar-11 A
F-3280 Final Addenda - Water Testing - Phase 2 Complete 0 15-Mar-11 A
F-2250 Update Water FSP'S 44 02-May-11 A 31-May-11 A Update Water FSP'S
03.04.02 Groundwater Sampling 314 30-Apr-10 A 23-Sep-11 A ¥ 03.04.02 Groundwater Sampling
C-2120A Groundwater Sampling - Start Mobilization 44 30-Apr-10 A 30-Jun-10 A
C-2120B Groundwater Sampling - Complete Mobilization 32 01-Jul-10 A 16-Aug-10 A
C-2060 Start Ground Water and Surface Water Sampling and 0 17-Aug-10 A
Analysis
C-1850 Phase 1 Ground Water Sampling 22 17-Aug-10 A 10-Sep-10 A
C-2610 Phase 1 Tanks for Ground Water Sampling 90 01-Oct-10 A 16-Mar-11 A
C-1860 Phase 2 Ground Water Sampling 15 16-Mar-11 A 20-Apr-11 A pling
C-2850 Ground Water Sampling - (Baker Tanks) 15 30-Jun-11 A 23-Sep-11 A ! Grojind Water Sampling - (Baker Tanks)
03.04.05 Surface Water Sampling 365 31-May-10 A 31-Oct-11 A 03.04.05 Surface Water Sampling
C-1790B30  Surface Water Sampling - (Management) 41 01-Jun-11 A 29-Jul-11 A urface Water Sampling - (Management)
C-1790A Surface Water Sampling - Planning and Mobilization 43 31-May-10 A 31-Aug-10 A
C-1790B10  Surface Water Sampling - Management Activities 228 01-Oct-10 A 31-May-11 A Surface Water Sampling - Management Activities
C-2400 Phase 1 - SW/Seeps Sampling (40 Samples) 10 16-Mar-11 A 29-Apr-11 A Bampling (40 Sampleés)
C-1790B Surface Water Sampling - Field Activities 113 16-Mar-11 A 31-May-11 A Surface Water Sampling - Field Activitie:
C-1803 Cultural Survey Complete- SHPO Approval 0 31-Oct-11 A 4 Cultural Survey Complete- SHPO Approval
03.04.06 Sediment Sampling 552 31-Mar-10 A 18-May-12 166 ¥ 03.04.0¢ i Sampling
C-1800A Sediment Sampling - Planning and Mobilization 86 31-Mar-10 A 31-Aug-10 A
C-1800B30  Sediment Sampling - QAQC/H and S 178 01-Oct-10 A 06-Jun-11 A 5 Sediment Sampling - QAQC/H and S
C-1900 Phase 1 Sediment Sampling 10 13-Dec-10 A 07-Jan-11 A
C-2480 Sediment Sampling - Analytical Data - Phase 1 100 31-Jan-11 A 31-May-11 A Sediment Sampling/- Analytical Data - Phase 1
C-3230 Sediment Sampling Phase 1- Health & Safety 87 01-Jun-11 A 26-Aug-11 A ing Phase 1- Health & Safety Implementation
Implementation
C-3380 GPS Coordinates for two Phase 1 Locations. 5 03-Jan-12 A 27-Jan-12 A I GPS Coordinates for fwo Phase 1 Locationd
C-1910 Phase 2 Sediment Sampling 5 14-May-12* 18-May-12 -13 = Bl ppase 2 Sediment Sampling
03 Soil Testing 725 09-Oct-09 A 31-Aug-12 92 03 Soil Testing
Revision Date September 2011
y—y Summary P
I Actual Work . . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
- - Report Date 14-May-12
B Critical Remaining Work | iled Schedul p Yy
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[Activity 1O Activity Name Grignall Start Finish Total 2011 T 2012 T 2013
Duration Float 3 ) I o = > ) I o
01.08.03 Field Sampling Plans for Surface & Subsurface ... 602 23-Nov-09 A 23-Apr-12 A ¥ 01[p8.03 Field Sampling PTans for Surface & Subsurface Soils
D-2070 Generic Soil Sampling FSP 20 23-Nov-09 A 04-Oct-10 A
D-2070A Start Generic Soil Sampling FSP 158 23-Nov-09 A 30-Jun-10 A
D-3160 Prepare Draft Soil FSP 45 05-Jan-10 A 09-Feb-10 A
D-3230 Submit Draft Soil FSP 0 15-Feb-10 A
D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10 A 13-Apr-10 A
D-3250 Revise Draft Soil FSP 15 02-Mar-10 A 07-May-10 A
D-2060 Submit Draft Final FSP to Stakeholders 0 07-May-10 A
D-3240 Stakeholder Review Draft Final Soil FSP 15 10-May-10 A 28-May-10 A
D-3270 Stakeholder Meeting to Discuss Draft Final Soil FSP 1 31-May-10 A 31-May-10 A
D-3260 Complete Generic Soil FSP 41 01-Jul-10 A 28-Jul-10 A
D-3400 Incorporate Comments & Revisions Generic Soil FSP 88 02-Aug-10 A 04-Oct-10 A
F-3180 Final QAAP - Soil Testing 0 30-Aug-10 A
D-3420 Additional Revisions Generic Soil FSP 258 01-Feb-11 A 31-May-11 A Additional Revisior{s Generic Soil FSP
D-3430 Additional Revisions Generic Soil FSP 108 01-Jun-11 A 05-Mar-12 A ) Additional Revisions Generic Soil F{P
F-3170 Submit Final Soil FSP 0 04-Oct-10 A
D-4680 FSP - Addendum #1 - Phase 1 218 01-Dec-09 A 06-Oct-10 A
S-4700 FSP Addendums (Base Contract, Amendment No 1 218 01-Dec-09 A 31-May-11 A FSP Addendums (Base Contract, No 1 and No 2)
and No 2)
D-4670 Prepare Draft Soil FSP, Addendum #1 207 01-Dec-09 A 17-Sep-10 A
D-2080 Submit Draft FSP to Stakeholders-Addendum 1 0 17-Sep-10 A
D-3310 Stakeholder Review Draft Soil FSP-Addendum 1 2 20-Sep-10 A 21-Sep-10 A
D-3320 Stakeholder Meeting to Discuss Draft Soil 2 22-Sep-10 A 23-Sep-10 A
FSP-Addendum 1
D-3300 Revise Draft Final Addendum #1 - Phase 1 8 27-Sep-10 A 06-Oct-10 A
F-3340 Submit Final Addendum #1 - Phase 1 0 06-Oct-10 A
D-4780 Deep Borehole FSP Addendum 50 03-Oct-11 A 13-Jan-12 A Deep Boretiole FSP Addendum
D-4730 FSP - Addendum NBZ (Phase 1) 34 16-Jan-12 A 30-Mar-12 A FSP - Addendum NBZ (Phase 1)
D-4690A Start Quadrant 2 FSP Addendum 44 30-Apr-10 A 30-Jun-10 A
D-4690 FSP - Addendums #2, and #3 (5A) 185 30-Apr-10 A 23-Feb-11 A
D-3350 Prepare Draft Soil FSP - Addendum #2 22 18-Oct-10 A 16-Nov-10 A
D-3360 Submit Draft Soil FSP - Addendum #2 to EPA 0 16-Nov-10 A
D-2790 Stakeholder Tech Session to Discuss Draft Soil FSP 0 17-Nov-10 A
W—y S\mmary Revision Date September 2011
B Actual Work
. . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
- - Report Date 14-May-12
B Critical Remaining Work ) p Yy
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[Activity IO Activity Name Ongnal] Start Finish Total 2011 2012 2013
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D-2780 EZPA Review & Revisions, Draft Soil FSP - Addendum 9 17-Nov-10 A 30-Nov-10 A
#.
D-3370 Revise Draft Soil FSP - Addendum #2 & 3 43 01-Dec-10 A 01-Feb-11 A
D-2090 Submit Final Addendum #2 - Phase 1 0 06-Dec-10 A
D-4790 FSP - Addendum 5C - Round 2 65 28-Nov-11 A 23-Mar-12 A T T~ FSP- 5C - Rpund 2
D-4740 Start FSP - Addendums 4,5,6, & 7 44 30-Apr-10 A 30-Jun-10 A
D-4760 Complete Draft Final FSP - Addendum For 8-North 34 09-Feb-11 A 28-Mar-11 A -North
D-4770 Complete Final FSP - Addendum For 5-D North 31 04-Apr-11 A 16-May-11 A Final FSP - Addendum For 5-D North
D-4810 Start Prepare FSP - Addendum For Subarea 6 31 16-May-11 A 31-May-11 A Start Prepare FSP -/Addendum For Subarea 6
D-4750 Complete FSP Addendums - Subareas 7, 5S, and 8S 77 01-Jun-11 A 16-Sep-11 A | Complete FSP Addendums - Subareas 7, 5S, and 8S
D-4820 Complete FSP - Addendum For Subarea 6 21 01-Jun-11 A 29-Jun-11 A Complete FSP - Addendum For Subarea
D-4710 FSP - Addendum Subarea's3 (Phase 1) 47 14-Jul-11 A 16-Sep-11 A [ ] FSP-Addendum Subarea's3 (Phase 1)
D-4830 FSP - Present Addendums for Subareas 7, 5DS, 8 0 17-Aug-11 A o ® FSP - Present Addendums for. Subareas 7, 5DS, 8 South, and the NBZ at, Stakeholder Meeting

South, and the NBZ at Stakeholder Meeting

D-4789 FSP - Strategy Development for Round 2 48 19-Sep-11 A 16-Jan-12 A FSP - Strategy Development for Round 2
D-4800 FSP - Addendum 5B - Round 2 48 16-Jan-12 A 23-Apr-12 A ; ) Fp - 5B - Rdund 2
D-2100 Submit Final Addendum #5A - Phase 1 0 23-Feb-11 A
01.13 Review Background Documents 566 09-Oct-09 A 31-May-11 A 01.13 Review Background Documents
C-1150A Review Background Documents thru 2nd Qtr 2010 189 09-Oct-09 A 30-Jun-10 A
C-1150 Review Background Documents 566 09-Oct-09 A 30-Sep-10 A
S-1150 Review Background Documents (Base Contract, 421 09-Oct-09 A 31-May-11 A Review Background Documents (Base Céntract, Amendment No 1 and AmendmentNo. 2)

Amendment No 1 and Amendment No. 2)

C-1150B Review Background Documents thru 3rd Qtr 2010 64 01-Jul-10 A 30-Jul-10 A

C-1150B10 Review Background Documents thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A QRtr 2011
3.01 Site Reconnaissance 132 29-Mar-10 A 30-Sep-10 A

D-1740A Start Site Recon Planning Memo and Report 68 29-Mar-10 A 30-Jun-10 A

S-1740 Site Recon Planning Memo and Report (Base 131 29-Mar-10 A 30-Sep-10 A

Contract, Amendment No 1 and No 2)

D-17408B Continue Site Recon Planning Memo and Report 42 03-Aug-10 A 30-Sep-10 A
Potential Sample Location Identification 410 29-Mar-10 A 01-Mar-12 A Potential Sample Ldcation Identificatio|
D-1730 Potential Sample Location Identification 39 29-Mar-10 A 20-May-10 A
D-1790 Update Potential Sample Location Identification 100 29-Mar-10 A 31-May-11 A Update Potential Sample Location Identification
D-1960 Complete Potential Sample Location Identification 86 01-Jul-11 A 01-Mar-12 A T Complete Potential Sample Location Idghtification
03.04.03 Surface & Subsurface Sampling 539 30-Apr-10 A 18-May-12 166 ¥ 03.04.03 Surface & Subsurface Sampling
C-1770A Mobilize - Surface & Subsurface Soil Sampling 43 30-Apr-10 A 30-Jun-10 A
$-1770 Surface & Subsurface Soil Sampling (Base Contract, 277 30-Apr-10 A 31-May-11 A Surface & Subsurfage Soil Sampling (Base Contract, Amendmént No. 1 and No.2)

Amendment No. 1 and No.2)

C-1770B Preliminary Site Investigation - Surface & Subsurface 65 01-Jul-10 A 15-Oct-10 A
Soil Sampling
W—y S\mmary Revision Date September 2011
I Actual Work Status Date 30-Apr-12

[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work .
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JActivity ID Activity Name Original| Start Finish Total 2011 ‘ 2012 ‘ 2013
Duration Float Q3 Q4 ‘ Q1 Q2 Q3 Q4 ‘ Q1
M-2130 Start Soil Sampling 0 12-Oct-10 A
C-2070 Start Surface and Subsurface Soil Sampling 0 12-Oct-10 A
C-2080 Collect Soil Samples Phase 1 - Per FSP Addendum # 11 18-Oct-10 A 17-Jan-11 A
1
C-2100 Collect Soil Samples - Per FSP Addendum 2, and 3 70 08-Dec-10 A 26-Apr-11 A
(5A)
C-2880 Collect Soil Samples - Per FSP Addendums for 5SDN, 87 11-Apr-11 A 31-May-11 A
6, and 8N
C-2890 Collect Soil Samples - Per FSP Addendums for 5DS, 174 01-Jun-11 A 02-Dec-11 A ] Collect Soil Samples - Pef FSP Addendums fdr 5DS, 3, 7, and 8S
3,7,and 8S ; ; ; i
C-2140 Collect Soil Samples - Per FSP Addendum for 66 01-Aug-11 A 02-Dec-11 A i Collect Soil Samples - Per FSP Addendum for Subarea 6
Subarea 6
C-3250 Complete Collection of Soil Samples - Subarea 7 174 01-Sep-11 A 04-Nov-11 A Complete Collection of Soil Samples - Subarea 7
C-3300 Complete Collection Soil Samples -Subareas 3 and 45 03-Oct-11 A 02-Dec-11 A Complete Collection Soil Samples -Subareas 3 and 5D South
5D South
C-3370 Ship Area IV Soil Samples 174 03-Jan-12 A 31-Jan-12 A N Ship Area IV Soil Samples
C-3390 QC, and Borehole Sampling 174 01-Feb-12 A 29-Feb-12 A QC, and Borehole Sampling
C-2490 Start Collect Soil Samples Round 2 - Subarea 5C 35 05-Mar-12 A 02-Apr-12 A " Start Collect Soil Samples Round 2 - Subarea 5C
C-2840 Start Collect Soil Samples Round 2 - Subarea 5B 29 07-Mar-12 A 02-Apr-12 A [5 Start Co Samples Round 2 - Subarea 5B
C-2710 Collect Soil Samples @ NBZ East - Per FSP 24 12-Mar-12 A 12-Apr-12 A [ — Collect Sof| Samples @ NBZ Easit - Per FSP Addendufn for Round 1
Addendum for Round 1
C-3620 Environmental Resource Delay -Owl -to Round 2 10 02-Apr-12 A 11-May-12 2 Environmental Resource Delay -Qw! -to Round 2 Subarea 5C
Subarea 5C
C-3640 Environmental Resources Delay- LBV Bird- to Round 10 02-Apr-12 A 11-May-12 2 Environmental Resources Delay-{LBV Bird- to Round 2 Subarea 58
2 Subarea 58
C-3480 Collect Soil Samples @ NBZ West - "Gnatcatcher 20 12-Apr-12 A 18-Apr-12 A Soil Samples @ NBZ West - "Gnatcatcher; Delay"
Delay"
C-3490 Collect Soil Samples @ NBZ West - Per FSP 15 19-Apr-12 A 24-Apr-12 A EE Cdflect Soil Samples @ NBZ West - Per FSP Addendum for Round 1
Addendum for Round 1
C-3630 Complete Soil Samples Round 2 - Subarea 5C 5 14-May-12 18-May-12 2 @l Complete Soil Samples Roupd 2 - Subarea 5C
C-3650 Complete Soil Samples Round 2 - Subarea 5B 5 14-May-12* 18-May-12 2 @l Complete Soil Samples Rouhd 2 - Subarea 58
M-2177 Completion of Round 1 Soil Sampling - Area IV [ 02-Dec-11 A > Completion of Rounid 1 Soil Sampling - Area IV
M-2180 Completion of Round 1 Soil Sampling NBZ 0 24-Apr-12 A . Completion of Round 1 Soil Sampling NBZ
M-2175 Completion of Round 2 Soil Sampling, Subareas 5C 0 18-May-12 2 ¢ compl of Round 2 Soil Subareas §C and 5B
and 5B
03.04.04 Soil Boring/Permeability Sampling 60 04-Jan-10 A 31-Mar-10 A
P-1040 Subcontractor Procurement (Drilling) 60 04-Jan-10 A 31-Mar-10 A
03.04.07 Soil Sampling Reserve 42 01-May-12 27-Jun-12 41 ¥ §3.04.07 Soil Sampling Reserve
C-2930 Soil Sampling Reserve 42 01-May-12* 27-Jun-12 -41 0il Sampling Reservs
03.05 Field Generated Waste Characterization and Disposal 535 24-Apr-10 A 31-Aug-12 92 03.05 Field G Waste Characterization and Disposal
$-1320 Field Generated Waste Characterization and Disposal 281 24-Apr-10 A 31-May-11 A
(Base Contract, Amend No 1 and No 2)
P-1440 Subcontractor Procurement (IDW Disposal) 30 24-May-10A 11-Aug-10 A
D-1320A Field Generated Waste Characterization and Disposal 22 31-May-10 A 30-Jun-10 A
thru 2nd Qtr 2010
D-1320B  Field Generated Waste Characterization and Disposal 64 01-Jul-10 A 31-Aug-10 A
thru 3rd Qtr 2010
Revision Date September 2011
y—y Summary P
I Actual Work
. . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
" I Report Date 14-May-12
B Critical Remaining Work ) p Yy
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D-1320C Field Generated Waste Characterization and Disposal 63 01-Oct-10 A 30-Dec-10 A
thru 4th Qtr 2010

D-1320C10 Field Generated Waste Characterization and Disposal 1 01-Mar-11 A 31-Mar-11 A nd Disposal thru 1s{ Qtr 2011
thru 1st Qtr 2011

D-1320C20  Field Generated Waste Characterization and Disposal 23 02-May-11 A 31-May-11 A Field Generated Waste Characterization and Disposal thru May 2011
thru May 2011

D-1320C40  Field Generated Waste Characterization and Disposal 22 01-Jun-11 A 30-Jun-11 A [ jcld Generated Waste Characterization and Disposal thru Jurie 2011
thru June 2011

D-1320C30  Field Generated Waste Characterization and Disposal 251 01-Jul-11 A 31-Aug-12 al Field Generated Waste Characterization and Disposal thru Campletion
thru Completion

Additional Scope 140 16-Jan-12 A 30-Jul-12 <ilil ¥ Additional Scope

D-4840 FSP - Addendum Subarea 6 - Round 2 48 16-Jan-12 A 04-May-12 2 — FSP- Subarea 6 - Round

D-4850 FSP - Addendum Subarea 7 - Round 2 29 26-Mar-12 A 05-Jul-12 2 - : — FSP - Addenduni Subarea 7 - Round

D-4860 FSP - Addendum Subarea 8 - Round 2 33 26-Mar-12 A 11-Jul-12 2 - 1 FSP - Addendum Subarea 8 - Round 2

D-4880 FSP - Addendum Subarea 5D - Round 2 61 27-Apr-12 A 24-Jul-12 77 L : - Addendum  Subarea 5D - Round 2

D-4890 FSP - Addendum Subarea 5A - Round 2 61 30-Apr-12* 24-3ul-12 -79 FSP - Addendum Subaréa 5A - Round 2

D-4900 Complete Draft FSP Addendum Subarea 5D - Round 5 31-May-12 06-Jun-12 -83 B Complete Draft FSP Addendum Subarea 5D - Round 2
2

D-4870 FSP - Addendum Subarea 3 - Round 2 33 07-Jun-12* 24-Jul-12 79 FSR - Addendum Subarga 3 - Round 2

C-3340 Collect Round 2 Soil Samples - Per FSP Addendum 26 26-Mar-12 A 24-Apr-12 A . Cflect Round 2 Soil Samples - Per FSP Addendum for Subarea 6
for Subarea 6

C-3410 Collect Round 2 Soil Samples - Per FSP Addendum 0/ 30-Apr-12 A 28-Jun-12 -41 Collect Round 2 Soil Samples - Per FSP for Sub:
for Subarea 8

C-3400 Collect Round 2 Soil Samples - Per FSP Addendum 25 14-May-12* 15-Jun-12 -33 N Collect Round 2 Soil Samples - Per FSP Addendum:for Subarea 7
for Subarea 7

C-3510 Collect Round 2 Soil Samples - Per FSP Addendum 15 07-Jun-12* 27-Jun-12 83 S Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 5D
for Subarea 5D

C-3520 Collect Round 2 Soil Samples - Per FSP Addendum 22 28-Jun-12* 30-Jul-12 -83 N  Collect Round 2 Soil;Samples - Per FSP Addendum for Subarea 5A
for Subarea 5A

C-3500 Collect Round 2 Soil Samples - Per FSP Addendum 15 10-Jul-12* 30-Jul-12 -83 SN Collect Round 2 Soil; Samples - Per FSP Addendum for Subarea 3
for Subarea 3

04 Quality Assurance Project Plans 453 29-Dec-09 A 30-Mar-12 A ¥ .04 Quality Assuranfe Project Plans
01.09 Quality Assurance Project Plan 453 29-Dec-09 A 30-Mar-12 A ¥ :01.09 Quality Project Plan

D-4720 Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A

$-4720 Quality Assurance Project Plan (Base Contract, 365 29-Dec-09 A 31-May-11 A Quality Assurance Project Plan (Base Cofitract, Amendment N¢ 1 and No 2)
Amendment No 1 and No 2)

D-4720A Quality Assurance Project Plan - Implement and 191 01-Sep-10 A 31-May-11 A Quality Assurance Project Plan - Implement and Update
Update

D-4720A10 Maintain Quality Assurance Project Plan 87 01-Jun-11 A 30-Mar-12 A Maintain Quality Asgurance Project Plan

D-3560 Prepare Draft QAPP 65 30-Dec-09 A 12-Feb-10 A

D-2940 Complete Draft QAAP-Water Testing 28 31-Mar-10 A 12-May-10 A

D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A

D-2950 EPA Review, Draft QAPP- Water Testing 15 17-May-10 A 04-Jun-10 A

D-2990 Revise Draft QAPP - Water Testing 11 31-May-10 A 14-Jun-10 A

D-3620 Stakeholder Review Draft Final QAPP- Water Testing 10 15-Jun-10 A 28-Jun-10 A

D-3680 Revise Draft Final QAPP - Water Testing 5 29-Jun-10 A 10-Aug-10 A

4

<
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D-3710 Submit Final QAPP - Water Testing 0 10-Aug-10 A
D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A 18-May-10 A
D-2900 EPA Review, Draft QAPP -Soil Testing 15 10-May-10 A 30-Jul-10 A
D-3580 Revise Draft QAPP - Soil Testing 5 28-Jun-10 A 24-Aug-10 A
D-2120 Submit Draft Final QAPP - Soil Testing 0 24-Aug-10 A
D-3590 Review Draft Final QAPP - Soil Testing 2 25-Aug-10 A 26-Aug-10 A
D-3610 Complete Final QAPP - Soil Testing 2 27-Aug-10 A 30-Aug-10 A
F-3620 Submit Final QAPP - Soil Testing 0 30-Aug-10 A
05 Historical Site Assessment 686 050ct-09A  12-Jun-12 149 Y 05 Historical Site Assessment
01.14 HSA 686 05-Oct-09 A 12-Jun-12 149 01.14 HSA;
S-1570 Historical Site Assessment (Base Contract, 426 05-Oct-09 A 31-May-11 A Historical Site (Base Contradt, Amendment No 1 and No 2)
Amendment No 1 and No 2)
D-2580 HSA -7 Tech Memo to EPA 35 01-Jun-11 A 20-Jul-11 A HSA -7 Tech Memo to EPA
D-2550 HSA 3/NBZ Tech Memo to EPA 20 01-Jul-11 A 29-Jul-11 A HSA 3/NBZ Tech Menio to EPA
D-3640 Complete Draft HSA Report Internal Review 80 01-Aug-11 A 30-Nov-11 A ; ) Complete Draft HSA Report Internal Revie!
D-3750 EPA Review/Present Tech Memos to Stakeholders 20 21-Jul-11 A 17-Aug-11 A [N EPA Review/Present Tech Mémos to Stakeholders
D-3840 Incorporate Comments/Integrate Tech Memos into 63 18-Aug-11 A 31-Oct-11 A f 7 Incorporgte Comments/integrate Tech Memos into Draft Report
Draft Report H
D-3760 HSA 6 RTC's to EPA 22 19-Aug-11 A 15-Sep-11 A [ HSA 6;RTC's to EPA
D-3759 Cutoff - Receiving Boeing/DOE Documents 0 01-Sep-11 A $ Cutoff - Receiving Boeing/DOE Documehts
D-3770 HSA 7,3,and NBZ RTC's to EPA 9 20-Sep-11 A 30-Sep-11 A [N HSA 7,3,and NBZ RTC's to EPA
D-3820 EPA Review RTC's 10 03-Oct-11 A 24-Oct-11 A [ PA Review RTC's
D-3670 Revise Draft HSA Report 12 22-Nov-11 A 08-Dec-11 A N ReviseDraft HSAReport
D-3850 HGL Internal Review/Complete Draft HSA Report 12 22-Nov-11 A 08-Dec-11 A W HGL Internal Review/Complete Draft HSA Report
M-3860 Submit Draft HSA to EPA 0 07-Dec-11 A % Submit Draft HSA to EPA
D-3860 EPA Review Draft HSA 11 08-Dec-11 A 31-Jan-12 A EPA Review Draft HSA
D-3870 Incorporate EPA Comments on Draft HSA 18 26-Dec-11 A 01-Feb-12 A Incorporate EPA Comments on Draft HEA
M-2430 Submit Draft Final HSA Report 0 01-Feb-12 A ° *® Submit Draft Fina] HSA Report
D-3880 EPA/Stakeholder Review 16 02-Feb-12 A 23-Feb-12 A N EPA/Stakeholder Revie
D-3900 Address Mailing Issues with Stakeholders 5 03-Feb-12 A 27-Feb-12 A —— A\ddress Mailing Issues with Stakeholders
D-3890 Finalize and Distribute HSA Report 5 24-Feb-12 A 12-Jun-12 37 Finalize and Distribute HSA Report
D-3910 Complete Responses to Comments 0 27-Feb-12 A # Complete Responsesito Comments
D-3920 EPA Request- Update Index to Export Controlled 0 27-Mar-12 A # EPA Request- Updatefindex to Export Controlled Doc's.
Doc's.
D-3950 EPA Request- Add Specific Page Numbers(Pages 0 27-Mar-12 A # EPA Request- Add Spicific Page Numbers(Rages needing Export Review)
needing Export Review)
W—y S\mmary Revision Date September 2011
I Actual Work
. . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
. I Report Date 14-May-12
B Critical Remaining Work | i h | p Yy
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SSFL Site

[Activity 1O Activity Name Grignall Start Finish Total 2011 T 2012 2013
Duration Float 3 ) I o = > ) o
D-3930 EPA 2nd Request - Update Index to Export 0 05-Apr-12 A @ EPA 2nd Requefit - Update Index to Export Controlled Doc's.
Controlled Doc's.
D-3940 EPA Request - Estimate of Doc Storage Volume 0 12-Apr-12 A # EPA Requgst - Estimate of Doc Storage Volume Requirements
Requirements
D-3690 Prepare the EPAHSA - 5C, 5B, 5A, and 6 Tech Memo 323 01-Dec-09 A 23-May-11 A are the EPA HSA - 5C, 5B, 5A, and 6 Tech Memo
D-3690A Start the EPA HSA 124 08-Jan-10 A 30-Jun-10 A
D-3690B Continue the EPA HSA 191 01-Jul-10 A 31-Mar-11 A
D-3830 Complete Draft HSA 14 01-Apr-11 A 27-Apr-11 A
D-2450 HSA -5C to EPA 183 01-Dec-09 A 30-Jul-10 A
D-2470 HSA -5B to EPA 195 01-Dec-09 A 09-Sep-10 A
D-2480 HSA -5A to EPA 205 01-Dec-09 A 21-Oct-10 A
D-2490 HSA -6 1st. Draft 39 02-Aug-10 A 23-Nov-10 A
D-2570 HSA -6 Final Draft to EPA 39 01-Dec-10 A 23-May-11 A -6 Final Draft to EPA
C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A
D-1570A Start Master Document Index 128 05-Oct-09 A 31-Mar-10 A
D-1570B Complete Master Document Index 42 03-Jan-11 A 31-Mar-11 A
D-1740 Boeing Decsion on Release of Final HSA/Interview 0 29-May-12* 37 Boeing Decsion on Release of Final HSA/Interview Summary Réports
Summary Reports
D-1600 Former Site Employees Interviews and On-Site Visits 268 19-Oct-09 A 29-Oct-10 A
D-2440A Start Technical Memoranda 152 01-Dec-09 A 30-Jun-10 A
D-24408B Continue Technical Memoranda 64 01-Jul-10 A 30-Sep-10 A
D-2440C Complete Technical Memoranda 15 01-Oct-10 A 31-May-11 A Complete Technica| Memoranda
D-1610 Additional Former Site Employees Interviews and 100 01-Aug-11 A 31-Jan-12 A Additional Former Site Employees Interviews and On-Site Vifits
On-Site Visits
D-1580 Final DOE HSA Completeness Review 119 15-Dec-09 A 28-May-10 A
D-1630 Prepare Draft Interview Summary Report 26 01-Sep-11 A 07-Nov-11 A Prepare Draft {nterview Summary Report
D-1640 EPA Review Draft Interview Summary Report 11 08-Nov-11 A 30-Nov-11 A EPA Review Draft Interview Summary Report
D-1650 Incorporate EPA Comments 23 02-Jan-12 A 01-Feb-12 A Incorporate EPA Comments
D-1769 EPA/Stakeholder Review 23 02-Jan-12 A 09-Mar-12 A EPA/Stakeholder Review
D-1670 Submit Draft Final Interview Summary Report 0 01-Feb-12 A ° #® Submit Draft Final Interview Summary Report
D-1700 Finalize and Distribute Interview Summary Report 5 24-Feb-12 A 05-Jun-12 42 —1 Finalize and Distribute Interview Summary Report
C-1610A Start Development of a Physical Model of the SSFL 69 22-Feb-10 A 28-May-10 A
Site
C-1610 Development of a Physical Model of the SSFL Site 220 22-Feb-10 A 30-Dec-10 A
C-1610B Complete Development of a Physical Model of the 43 02-Aug-10 A 30-Sep-10 A
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[Activity IO Activity Name Ongnal] Start Finish Total 2011 T 2012 T 2013
Duration Float I I

Q3 Q4 Q1 Q2 Q3 Q4 Q1

D-2510 HSA -5D Tech Memo to EPA 152 23-Aug-10 A 28-Mar-11 A

D-2520 HSA -7 Draft Tech Memo 331 19-Mar-10 A 31-May-11 A HSA -7 Draft Tech Memo

D-2540 HSA-8 Tech Memo to EPA 246 01-Mar-10 A 14-Feb-11 A

06 Field Office 757 19-Oct-09 A 30-Nov-12 30 06 Field Office
01.15 On-Site Field Office 757 19-Oct-09 A 30-Nov-12 30 01.15 On-Site Field Office
C-1640 Office Setup 140 19-Oct-09 A 30-Apr-10 A
$-1650 Field Office Operations (Base Contract, Amendment 151 01-Dec-09 A 31-May-11 A Field Office Operations (Base Contract, Amendment No 1 and No 2)

No 1 and No 2)

C-1650E10 Field Office Operations thru June 2011 22 01-Jun-11 A 30-Jun-11 A Field Office Operatigns thru June 2011

C-1650F Field Office Operations thru December 2011 130 01-Jul-11 A 30-Dec-11 A L ] Field Office Operations thru December 2011

C-1650G Field Office Operations thru Completion 151 03-Jan-12 A 31-Jul-12 0 f § Field Office Operations thru Completion

C-1650A Field Office Operations thru 2nd Qtr 2010 151 01-Dec-09 A 30-Jun-10 A

D-2640 Technical Memo, Planning and Managing Field Work 31 04-Jan-10 A 15-Feb-10 A

C-1650B Field Office Operations thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

C-1650C Field Office Operations thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1650D Field Office Operations thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

C-1650D10 Field Office Operations thru May 2011 63 01-Apr-11 A 31-May-11 A Field Office Operatipns thru May 2011

C-2570 Health and Safety Operations 216 01-Aug-11 A 31-Jul-12 22 [ - - - - - J Health and Safety Operations

C-3000 Health and Safety Operations thru December 2011 110 01-Aug-11 A 30-Dec-11 A L ; : : : : | Health and Safety Ogerations thru December 2011

C-3010 Health and Safety Operations through Field Sampling 85 03-Jan-12 A 29-Jun-12 24 C ‘ ————————!Health and Safety Operations through Field Sampling

C-2580 Weekly Maintenance of Project Schedules and 219 22-Aug-11 A 30-Nov-12 -63 Weekly Maintenance of Project Schedules and Mi
Milestones

C-1300 Field Office Mobilization 50 22-Feb-10 A 30-Apr-10 A

C-2620 Field Office Demobilization 147 01-Mar-12 A 23-Oct-12 56 T 1 Field Office Demobilization

07 Analytical Lab 761 19-Oct-09 A 27-Sep-12 74 ¥ 07 Analytical Lab
01.11 Subcontractor Pool Management 761 19-Oct-09 A 27-Sep-12 74 1.11 ool
C-1140A Subcontractor Pool Management thru 2nd Qtr 2010 183 19-Oct-09 A 30-Jun-10 A
S-1140 Subcontractor Pool Management (Base Contract, 415 19-Oct-09 A 31-May-11 A Subcontractor Pool;Management (Base Contract, Amendment No 1 and No 2)
Amendment No 1 and No 2)
C-1140B Subcontractor Pool Management thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1140C Subcontractor Pool Management thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1140D Subcontractor Pool Management thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A Qtr2011

C-1140E  Subcontractor Pool Management thru May 2011 65 01-Apr-11 A 31-May-11 A Subcontractor Pool:Management thru May 2011

C-1140E10  Subcontractor Pool Management thru June 2011 22 01-Jun-11 A 30Jun-11A 0 [— Pool thru June 2011

C-1140F Subcontractor Pool Management thru December 2011 130 01-Jul-11 A 30-Dec-11 A r ! Pool thru Décember 2011

C-1140G  Subcontractor Pool Management thru April 2012 85 03-Jan-12 A 30-Apr-12 A C Subcontractor PoolManagement thru April 2012
W—y S\mmary Revision Date September 2011
I Actual Work . . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
B Critical Remaining Work ) Report Date 14-May-12
2 ® Milestone Level 3 Detailed Schedule Page 11 of 25
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[Activity 1O Activity Name Grignall Start Finish Total 2011 T 2012 T 2013
Duration Float 3 ) I o = > ) I o
C-1140H Subcontractor Pool Management thru Completion 106 01-May-12* 27-Sep-12 -38 i $ubcontractor Pool thru Comp
01.17.01 Preparation of a Request for Information for Ana... 417 18-Jan-10 A 31-Aug-11 A 01.17.01 Preparation of a Request for Information for Analytical Services
D-1660 Preparation of a Request for Information for 83 18-Jan-10 A 12-May-10 A
Analytical Services
D-1660A Receive & Review Responses to Request for 85 02-Aug-10 A 23-Dec-10 A
Information for Analytical Services
D-1690 Preparation of a Request for Information for 23 01-Aug-11 A 31-Aug-11 A I Preparation of a Reduest for Information for Analytical Servicés (Deobligated)
Analytical Services (Deobligated)
01.17.02 Acquisition of Analytical Laboratory Services 445 18-Jan-10 A 25-May-12 161 ¥ 01:17.02 ition of: Analytical Laboratory Services
D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A 26-Feb-10 A
D-1725 EPA Review, Draft Procurement Package 7 26-Feb-10 A 11-Jun-10 A
D-1745 Revision of Draft Procurement Package 0 20-Apr-10 A 18-Jun-10 A
D-1750 Release Draft RFP 0 18-Jun-10 A
D-1760 Advertisement of Procurement/Laboratory Response 23 30-Jun-10 A 05-Aug-10 A
D-1770 Laboratory Selection 46 19-Aug-10 A 07-Jan-11 A
D-1780 EPA Consent/Subcontract Negotiation 16 10-Jan-11 A 11-Mar-11 A
C-1670 Acquisition of Analytical Laboratory Services - First 230 01-Feb-10 A 11-Mar-11 A
Lab
C-2670 Start Acquisition of Analytical Laboratory Services - 66 01-Mar-11 A 31-May-11 A Start Acquisition of Analytical Laboratory: Services - 2nd Lab
2nd Lab
C-2900 Complete Acquisition of Analytical Laboratory 42 01-Jun-11 A 29-Jul-11 A “omplete Acquisitioniof Analytical Laboratory Services - 2nd La}
Services - 2nd Lab
C-3240 Acquisition of Analytical Laboratory Services - Audits 38 01-Sep-11 A 25-May-12 21 of Analytical Laboratory Services - Audits
01.17.03 Laboratory Quality Assurance Program 485 02-Aug-10 A 21-Sep-12 78 01.17.03 Laboratory Qualify Assurance Progra|
D-1680 Laboratory Quality Assurance Program thru May 2011 30 02-Aug-10 A 31-May-11 A Laboratory Quality Assurance Program thru May 2011
D-1800 Laboratory Quality Assurance Program thru 272 01-Jun-11 A 21-Sep-12 34 T Labaratory Quality Assurance Program thru Campletion
Completion
01.17.04 Laboratory Oversight and Management 215 22-Aug-11 A 15-Jun-12 3 v ¥ 01.17.04 |Laboratory Oversight and Management
D-1710 Laboratory Oversight and Management 215 22-Aug-11 A 15-Jun-12 E | Laboratdry Oversight and Maniagement
04.0 Sample Analysis 410 01-Dec-10 A 29-Jun-12 136 ¥, 04.0 Sample Analysis
C-1450A60 Sample Analysis - Start Water 45 01-Dec-10 A 31-May-11 A Sample Analysis - Start Water
C-1450A Sample Analysis - Start 5C Round 1 34 11-Apr-11 A 31-May-11 A Sample Analysis - Start 5C Round 1
C-1450A80 Sample Analysis - Complete 5C Round 1 152 01-Jun-11 A 09-Sep-11 A Sample Analysis - Complete 5C Round 1
C-1450A10 | Sample Analysis 5B Round 1 35 01-Sep-11 A 13-Jan-12 A Sample Angalysis 5B Round 1
C-1450A90 Sample Analysis - Complete Ph 1Sediment ,and Wat... 163 01-Sep-11 A 06-Jan-12 A Sample Analysis - Complete Ph 1Sediment ,and Water
C-1450A50 Sample Analysis 6 Round 1 54 22-Sep-11 A 20-Jan-12 A T ) Sample Analysis 6 Round i1
C-1450A20  Sample Analysis 5A Round 1 36 01-Nov-11 A 29-Feb-12 A T ) Sample Analysis 5A Round 1
C-1450B10 | Sample Analysis 7- Round 1 40 31-Jan-12 A 10-Feb-12 A e ——] RN sample Andlysis 7- Round 1
C-1450A40 | Sample Analysis 8N Round 1 52 31-Jan-12 A 02-Mar-12 A e — P Sample Analysis 8N Round 1
C-1450A30 | Sample Analysis 5D-N Round 1 9 29-Feb-12 A 12-Mar-12 A ——] Sample Analysis 5D-N Round 1
W—y S\mmary Revision Date September 2011
B Actual Work
. . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
- - Report Date 14-May-12
B Critical Remaining Work ) p Yy
& & Milestone Level 3 Detailed Schedule
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2011

Rty D Actvty Name Grignal] Start Fsh Total 2011 T 2012 2013
Duration Float Q3 Q4 { Q1 Q2 Q3 Q4 Q1
C-1450A70  Sample Analysis 8S Round 1 50 29-Feb-12 A 12-Mar-12 A [ —— T— Sample Analysis 8S Round 1
C-1450A100 Sample Analysis 5D-S Round 1 9 29-Feb-12 A 12-Mar-12 A —1 M Sample Analysis 5D-S Round 1
C-1450C70  Sample Analysis Area 3- Round 1 27 02-Apr-12 A 04-Apr-12 A — B sample Analysif Area 3- Round 1
C-1450B  Sample Analysis 5C- Round 2 25 03-May-12 06-Jun-12 -15 OSSN | Sample Analysis 5C- Round 2
C-1450A120 Sample Analysis - Complete Ph 2 Sediment 30 21-May-12 29-Jun-12 13 N | Sample Analysis - Camplete Ph 2 Sedimerit
C-1450C80  Sample Analysis NBZ Priority 1 10 28-May-12 08-Jun-12 21 BN 5aple Analyisis NBZ Priority 1
C-1450C100 Sample Analysis NBZ Priority 2 10 28-May-12 08-Jun-12 21 d EEEEN 5ample Analyisis NBZ Priority 2
C-1450B20 | Sample Analysis 5B- Round 2 15 07-Jun-12 27-Jun-12 -15 NS Sample Analysis 5B-Round 2
Additional Scope 87 30-Apr-12 20-Aug-12 -63 Y Additional Scope
C-1451 Sample Analysis Subarea 6 Round 2 22/ 30-Apr-12 29-May-12 2 — 7 'Sample Analysis Subarea 6 Round 2
C-3420 Sample Analysis Subarea 7 Round 2 22 18-Jun-12 18-Jul-12 33 . SamplejAnalysis Subarea 7 Round 2
C-3430 Sample Analysis Subarea 8 Round 2 22/ 28-Jun-12 30-Jul-12 41 S Sample Analysis Subarea8 Round 2
C-3540 Sample Analysis Subarea 5D Round 2 22/ 28-Jun-12 30-Jul-12 61 S Sample Analysis Suljarea 5D Round 2
C-3530 Sample Analysis Subarea 3 Round 2 22 31-Jul-12 29-Aug-12 -83 (N Sample Analysis Subarea 3 Round 2
C-3550 Sample Analysis Subarea5A Round 2 22 31-Jul-12 29-Aug-12 83 S Sample Analysis Subarea 5A Round 2
08 Community Involvement 732 01-Oct-09 A 15-Nov-12 39 08 Comiunity Involvement
02.0 Community Involvement 732 01-Oct-09 A 15-Nov-12 39 ¥ 02.0 C: ity Ir
C-1590A Stakeholder Working Sessions thru July 2010 209 12-Oct-09 A 30-Jul-10 A
S-1590 Community Involvement (Base Contract, Amendment 209 12-Oct-09 A 31-May-11 A Community Involvement (Base Contract, Amendment No 1 and:No 2)
No 1 and No 2)
C-1590B  Stakeholder Working Sessions thru 3rd Qtr 2010 252 02-Aug-10 A 30-Sep-10 A
C-1590C Stakeholder Working Sessions thru 4th Qtr 2010 21 01-Dec-10 A 30-Dec-10 A
C-1590D Stakeholder Working Sessions thru 1st Qtr 2011 37 04-Jan-11 A 31-Mar-11 A tr 2011
C-1590E  Stakeholder Working Sessions thru May 2011 65 01-Apr-11 A 31-May-11 A Stakeholder Working Sessions thru May 2011
C-1590E10  Stakeholder Working Sessions (Deobligated) 22 01-Jun-11 A 30-Jun-11 A [ Stakeholder Working Sessions (Deobligated)
D-1220A Technical Support for Public Meetings thru July 2010 134 25-Jan-10 A 30-Jul-10 A
D-1220B  Technical Support for Public Meetings thru 3rd Qtr. 43 02-Aug-10 A 30-Sep-10 A
2010
D-1220C Technical Support for Public Meetings thru 4th Qtr. 22 01-Nov-10 A 30-Dec-10 A
2010
D-1220D Technical Support for Public Meetings thru 1st Qtr 64 04-Jan-11 A 31-Mar-11 A u 1st Qtr 2011
2011
D-1220E  Technical Support for Public Meetings thru May 2011 65 01-Apr-11 A 31-May-11 A Technical Support for Public Meetings thru May 2011
D-1220E10 Technical Support for Public Meetings thru June 22 01-Jun-11 A 30Jun-11A [— Technical Support for Public Meetings thtu June 2011
2011
D-1220F  Technical Support for Public Meetings thru 3rd Qtr 65 01-Jul-11 A 30-Sep-11 A Technical Support fpr Public Meetings thru 3rd Qtr 2011
2011
D-1220G  Technical Support for Public Meetings thru 4th Qtr 22 01-Dec-11 A 30-Dec-11 A | Technical Support far Public Meetings thru 4th Qtr 2011
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[Activity 1O Activity Name Grignall Start Finish Total 2011 T 2012 T 2013
buration R=f Q3 Q4 [ Q1 Q2 I Q3 Q4 [ Q1
D-1220H Technical Support for Public Meetings thru 131 03-Jan-12 A 31-Jul-12 3 ] Technical Support for Public Meetings thru Completion
Completion
D-1230 Prepare Draft EPA Fact Sheets thru May 2011 332 30-Apr-10 A 31-May-11 A Prepare Draft EPA Fact Sheets thru May 2011
D-1240 Prepare Draft EPA Fact Sheets thru Completion 65 01-May-12* 31-Jul-12 I ] Prepare Draft EPA Fact Sheets thru Completion
D-1190A Publish Public Notices / Newsletters thru 2nd Qtr. 182 19-Oct-09 A 30-Jun-10 A
2010
D-1190B Publish Public Notices / Newsletters thru 3rd Qtr. 42 03-Aug-10 A 30-Sep-10 A
2010
D-1190C Publish Public Notices / Newsletters thru 4th Qtr. 63 01-Oct-10 A 30-Dec-10 A
2010
D-1190D Publish Public Notices / Newsletters thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A 1st Qtr 2011
D-1190E Publish Public Notices / Newsletters thru May 2011 65 01-Apr-11 A 31-May-11 A Publish Public Notices / Newsletters thru May 2011
D-1190E10  Publish Public Notices / Newsletters thru June 2011 0 01-Jun-11 A 30-Jun-11 A [ publish Public Notides / Newsletters thruiJune 2011
D-1190F Publish Public Notices / Newsletters thru Completion 282 01-Jul-11 A 31-Jul-12 3 ] Publish Public Notices / Newsletters thry Completion
C-2940 Maintain Information Repositories thru May 2011 517 01-Feb-10 A 31-May-11 A Maintain Informatioh Repositories thru May 2011
C-2950 Maintain Information Repositories thru Completion 282 01-Jul-11 A 15-Nov-12 -7 Maintain;information Repositories thru Completion
D-1300 Prepare Presentation Materials thru May 2011 400 30-Apr-10 A 31-May-11 A Prepare Presentatian Materials thru May 2011
D-1310 Prepare Presentation Materials thru Completion 65 01-May-12* 31-Jul-12 L ] Prepare Pr ioh Materials thru Completion
P-1240 Subcontractor Procurement (Meeting Facilitator 25 12-Oct-09 A 19-Jan-10 A
Consultant)
C-1220A Facilitate Meetings thru July 2010 207 14-Oct-09 A 30-Jul-10 A
C-1220B Facilitate Meetings thru 3rd Qtr 2010 250 02-Aug-10 A 30-Sep-10 A
C-1220B10  Facilitate Meetings thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1220B20  Facilitate Meetings thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
C-1220B30  Facilitate Meetings thru May 2011 65 01-Apr-11 A 31-May-11 A Facilitate Meetingsthru May 2011
C-1220B50  Facilitate Meetings thru June 2011 22 01-Jun-11 A 30-Jun-11 A [ cilitate Meetings thru June 2011
C-1220B40  Facilitate Meetings thru Completion 282 01-Jul-11 A 31-Jul-12 3 ] Facilitate hru Completion
C-2960 Provide Toll Free Number thru May 2011 586 23-Nov-09 A 31-May-11 A Provide Toll Free Number thru May 2011
C-2970 Provide Toll Free Number thru Completion 304 01-Jun-11 A 31-Jul-12 ] Provide Toll Free Number thru Completidn
C-2980 Venue for Quarterly Meetings thru May 2011 480 22-Oct-09 A 31-May-11 A Venue for Quarterly: Meetings thru May 2411
C-2990 Venue for Quarterly Meetings thru July 2012 262 01-Aug-11 A 31-Jul-12 ] Venue for QuarterlyiMeetings thru July 2012
D-1250A Print and Mail Meeting Announcements thru July 64 26-Feb-10 A 30-Jul-10 A
2010
D-12508B Print and Mail Meeting Announcements thru 3rd Qtr 43 02-Aug-10 A 30-Sep-10 A
2010
D-1250C Print and Mail Meeting Announcements thru 4th Qtr 63 01-Oct-10 A 30-Dec-10 A
2010
D-1250D Print and Mail Meeting Announcements thru 1st Qtr 63 04-Jan-11 A 31-Mar-11 A ru 1st Qtr 2011
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[Activity 1O Activity Name Grignall Start Finish Total 2011 T 2012 T 2013
Duration Float 3 ) I o = > ) I o
D-1250E Print and Mail Meeting Announcements thru May 65 01-Apr-11 A 31-May-11 A Print and Mail Meeting Announcements thru May 2011
2011
D-1250E10  Print and Mail Meeting Announcements thru June 22 01-Jun-11 A 30-Jun-11 A [ Print and Mail Meeting Announcements thru June 2011
2011
D-1250F Print and Mail Meeting Announcements thru 3rd Qtr 65 01-Jul-11 A 30-Sep-11 A . 1>\ 2l Mail Meeting Announcements thru 3rd Qtr 2011
2011
D-1250G Print and Mail Meeting Announcements thru 197 03-Oct-11 A 31-Jul-12 3 ] Print and Mail Meetihg Announcements thru Completion
Completion
D-1260 Develop Draft Community Involvement Plan 11 01-Oct-09 A 15-Oct-09 A
D-2270 EPA Review, CIP 15 16-Oct-09 A 27-Jan-10 A
D-1270 Develop Final Community Involvement Plan 21 05-Jan-10 A 02-Feb-10 A
D-1280 Draft Plan to Document EPA's Radiological Studies at 239 26-Oct-09 A 30-Sep-10 A
SSFL by Video
D-1290 Video Documentation 365 27-Aug-10 A 30-Sep-10 A
C-1290 Assist EPAw/ Media Event 496 29-Mar-10 A 30-Jun-10 A
C-1290A Assist EPAw/ Media Events thru July 2010 88 29-Mar-10 A 30-Jul-10 A
C-1290B Assist EPAw/ Media Events thru 3rd Qtr 2010 43 02-Aug-10 A 30-Sep-10 A
C-1290C Assist EPAw/ Media Events thru 4th Qtr 2010 21 01-Dec-10 A 30-Dec-10 A
C-2590 Maintain SharePoint Data Management System 239 01-Sep-11 A 15-Nov-12 -73 MaintainiSharePoint Data Management System
C-2600 Inter-Agency Work Group Technical Assistance 262 01-Aug-11 A 28-Sep-12 -39 i . . . . . . . g = = Inter-Agency Work Group Technical Assistance
09 Access Agreements 13 12-Mar-10 A 31-Mar-10 A
3.01 Site Reconnaissance 13 12-Mar-10 A 31-Mar-10 A
C-1660 Obtain Access Agreements 0 12-Mar-10 A 12-Mar-10 A
C-1950 Receive Site Access 0 12-Mar-10 A
M-2450 Start Site Access 0 31-Mar-10 A
10 Environmental Compliance/Field Operations 652 01-OCt-09A  27-Jul-12 17 ¥ 10 Environmental Compliance/Field Operations
01.08.01 Areawide SAP/SMP/DMP 612 14-Oct-09 A 04-May-12 176 01.08.01 Areawide SAP/SMP/DMP
D-1510 Site Management Plan 160 14-Oct-09 A 07-Sep-10 A
D-1510A Start Site Management Plan 155 14-Oct-09 A 18-May-10 A
D-1500 Develop Draft SMP 30 15-Oct-09 A 03-Dec-09 A
D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A
D-1480 EPA Review, Draft SMP 30 03-Dec-09 A 12-Feb-10 A
D-3090 Revise Draft Final SMP 15 12-Feb-10 A 29-Mar-10 A
D-2500 Stakeholder Review, Draft Final SMP 10 07-Apr-10 A 30-Apr-10 A
D-1490 Submit Draft Final SMP to Stakeholders 0 07-Apr-10 A
D-3220 Stakeholder Meeting to Discuss Draft Final SMP 1 29-Apr-10 A 29-Apr-10 A
F-3230 Revise Final SMP 91 30-Apr-10 A 07-Sep-10 A
F-3240 Submit Final SMP 0 07-Sep-10 A
W—y S\mmary Revision Date September 2011
B Actual Work
. . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
- - Report Date 14-May-12
B Critical Remaining Work | i h | p Yy
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[Activity 1O Activity Name Grignall Start Finish Total 2011 T 2012 T 2013
Duration Float 3 ) I o = > ) I o
F-3250 Revisions Areawide Plans 106 01-Feb-11 A 28-Feb-11 A
F-3260 Complete All Revisions Areawide Plans 40 02-Jan-12 A 04-May-12 -14 1 Complete All Areawide Plarjs
03.01.01 Natural Resources Assessment 652 01-Oct-09 A 27-Jun-12 138 3.01.01 Natural Resources Assessment
D-1690A Natural Resources Assessment - Mobilization & 192 05-Oct-09 A 30-Jun-10 A
Procurement
S-1690 Natural Resources Assessment (Base Contract, 192 05-Oct-09 A 31-May-11 A Natural Resources Assessment (Base Cantract, Amendment No 1 and No 2)
Amendment No 1 and No 2)
D-1690B Natural Resources Assessment - On-Site Monitoring 64 01-Jul-10 A 30-Sep-10 A
thru 3rd Qtr 2010
D-1690C Natural Resources Assessment - On-Site Monitoring 63 01-Oct-10 A 30-Dec-10 A
thru 4th Qtr 2010
D-1690D Natural Resources Assessment - On-Site Monitoring 128 04-Jan-11 A 31-May-11 A Natural Resources Assessment - On-Site Monitoring thru May 2011
thru May 2011
D-1690D10 Natural Resources Assessment - On-Site Monitoring 225 01-Jun-11 A 27-Jun-12 -41 ) atural - On-Site Monitoring thru Completion
thru Completion
C-2320 Complete Biological Survey Field Work 10 05-Oct-09 A 16-Oct-09 A
D-3700 Prepare Draft Biological Survey Report 20 19-Oct-09 A 13-Nov-09 A
D-2930 EPA Review, Biological Survey Report 3 16-Nov-09 A 18-Nov-09 A
D-3720 Meeting to Discuss Preliminary Biological Survey 1 19-Nov-09 A 19-Nov-09 A
D-3730 DOE Completes Final Biological Survey Report 15 20-Nov-09 A 10-Dec-09 A
D-3740 DOE Conducts Wet Season Biological Survey 22 11-Dec-09 A 11-Jan-10 A
(Estimated Dates)
D-2170 Complete CH1 and CH2 of Biological Assessment 20 01-Oct-09 A 23-Oct-09 A
Report
D-2150 Submit Preliminary Sections to EPA for Review 0 23-Oct-09 A
D-3790 Complete Draft Biological Assessment Report 11 20-Nov-09 A 04-Dec-09 A
D-2970 Submit Draft Biological Assessment Report to EPA 0 04-Dec-09 A
D-2160 EPA Review of Biological Assessment Report 5 04-Dec-09 A 11-Dec-09 A
D-3800 Submit Biological Assessment to FWS 0 11-Dec-09 A
D-3810 FWS Preliminary Review of BA Report 20 11-Dec-09 A 04-Jan-10 A
D-3780 Revise Biological Assessment Report 21 04-Jan-10 A 12-Feb-10 A
D-3020 Submit Final BA to FWS 15 10-Feb-10 A 10-Feb-10 A
D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10 A 25-May-10 A
D-2240 Biological Opinion 15 18-Feb-10 A 30-Jun-10 A
F-2330 Biological Opinion Completed 0 25-May-10 A
03.01.02 Cultural Resources Assessment 611 01-Dec-09 A 27-Jul-12 117 03.01.02 Cultural Resdurces Assessment
D-1700A Area IV Cultural Resources Assessment - Planning & 151 01-Dec-09 A 30-Jun-10 A
Procurement
S-1700 Cultural Resources Assessment (Base Contract, 151 01-Dec-09 A 31-May-11 A Cultural Resources ;Assessment (Base Contract, Amendment No.1 and No.2)
Amendment No.1 and No.2)
D-1700B Area IV Cultural Resources Assessment - On-Site 64 01-Jul-10 A 30-Sep-10 A
Monitoring thru 3rd Qtr 2010
D-1700C Area |V Cultural Resources Assessment - On-Site 63 01-Oct-10 A 30-Dec-10 A
Monitoring thru 4th Qtr 2010
Revision Date September 2011
y—y Summary P
I Actual Work . . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
- - Report Date 14-May-12
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D-1700D Area IV Cultural Resources Assessment - On-Site 128 04-Jan-11 A 31-May-11 A Area |V Cultural Rebources Assessment + On-Site Monitoring thru May 2011
Monitoring thru May 2011
D-1700D10  Cultural Resources Assessment - On-Site Monitoring 225 01-Jun-11 A 27-Jul-12 5 ) 1 Cultural Resources Assessment - On-Site Monitoring thru Completion
thru Completion
D-1712 NBZ Cultural Resources Assessment (DOE) 75 01-Dec-09 A 23-Jul-10 A
D-1713 DOE submit Draft NBZ Assessment to Stakeholders 0 01-Sep-10 A
D-1714 Review Draft 6 01-Sep-10 A 09-Sep-10 A
D-1716 Prepare Consultation Package 10 07-Sep-10 A 08-Nov-10 A
D-1719 Stakeholder Meeting 2 10-Sep-10 A 13-Sep-10 A
D-1720 DOE Revise NBZ Cultural Resources Assessment 5 14-Sep-10 A 20-Sep-10 A
D-1722 DOE submit Draft Final to Stakeholders 0 20-Sep-10 A
D-1717 SHPO Review of NBZ Cultural Resources 22 08-Nov-10 A 30-Nov-10 A
Assessment
D-1721 Stakeholder Meeting 2 09-Nov-10 A 10-Nov-10 A
D-1728 EPA Receive Approval for "No Effects” 0 30-Nov-10 A
11 Reporting 846 29-Sep-09 A 30-Nov-12 30 11 Reporting
01.10 Routine Task Order Project Management 781 190ct-09A  25-0ct-12 54 v 01,10 Routine Task Order Project Management
$-1130 Routine Task Order Project Management-Thru May 183 19-Oct-09 A 31-May-11 A Routine Task Order;Project Management{Thru May 2011
C-1130E10 Routine Task Order Project Management-Thru 152 01-Jun-11 A 30-Dec-11 A ! Routine Task Order Project Management-Thru December 2011
December 2011
C-1130F Routine Task Order Project Management-Thru April 85 03-Jan-12 A 30-Apr-12 A ; Routine Task Order Project Management-Thru April 2012
2012
C-1130G Routine Task Order Project Management-Thru 126 01-May-12* 25-Oct-12 -39 Routine Task Order Project Management-Thru Completion
Completion
01.12 Attend Meetings 776 29-Sep-09 A 28-Sep-12 73 ¥ (01.12 Attend Meetin:
C-1460A Quarterly Task Order Management Meetings thru 2nd 138 21-Dec-09 A 30-Jun-10 A
Qtr 2010
S-1460A10 Meetings thru May 2011 371 21-Dec-09 A 31-May-11 A Meetings thru May 2011
C-1460B Quarterly Task Order Management Meetings thru 3rd 43 02-Aug-10 A 30-Sep-10 A
Qtr 2010
C-1460C Quarterly Task Order Management Meetings thru 4th 63 01-Oct-10 A 30-Dec-10 A
Qtr 2010
C-1460D Quarterly Task Order Management Meetings thru 1st 23 01-Mar-11 A 31-Mar-11 A gs thru 1st Qtr 2011,
Qtr 2011
C-1460E Quarterly Task Order Management Meetings thru May 65 01-Apr-11 A 31-May-11 A Quarterly Task Ordér Management Meetings thru May 2011
2011
C-1460F Quarterly Task Order Management Meetings thru 65 03-Oct-11 A 30-Nov-11 A ) Quarterly Task Ordef Management Meetings thru December 2411
December 2011
C-1460F10 Quarterly Task Order Management Meetings thru 1 30-Apr-12* 30-Apr-12 -39 L Quarterly Task Order Management Meetings thru April 2012
April 2012
C-1460F20  Quarterly Task Order Management Meetings thru 107 01-May-12 28-Sep-12 -39 ‘Quarterly Task OrderiManagement Meetings thru Completion
Completion
C-1470A Technical Meetings on the HSA thru 2nd Qtr 2010 188 12-Oct-09 A 30-Jun-10 A
C-1480 Technical Meetings on the Gamma Scan Work Plan 202 21-Oct-09 A 30-Jun-10 A
C-1500 Technical Meetings on the Soil FSP/QAPP 228 14-Dec-09 A 04-Apr-11 A PP
C-1490 Technical Meetings on the Water FSP/QAPP 398 14-Dec-09 A 31-May-11 A Technical Meetings on the Water FSP/QAPP
W—y S\mmary Revision Date September 2011
B Actual Work
. . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
- - Report Date 14-May-12
B Critical Remaining Work ) p Yy
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C-1510A Technical Meetings During the Field Investigation 310 29-Jan-10 A 30-Jun-10 A
Work thru 2nd Qtr 2010

C-1510B Technical Meetings During the Field Investigation 64 01-Jul-10 A 30-Sep-10 A
Work thru 3rd Qtr 2010

C-1470B Technical Meetings on the HSA thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1470C Technical Meetings on the HSA thru 4th Qtr 2010 63 01-Nov-10 A 30-Dec-10 A
C-1510C Technical Meetings During the Field Investigation 63 01-Nov-10 A 30-Dec-10 A

Work thru 4th Qtr 2010

C-1510D Technical Meetings During the Field Investigation 266 04-Jan-11 A 31-Jan-11 A
Work thru Jan 2011

C-3220 Technical Meetings on the Soil FSP/QAPP 22 01-Jun-11 A 30-Jun-11 A [ | Technical Meetings on the Soil FSP/QAPP (Deobligated)
(Deobligated)

C-2500 Technical Meetings on the Investigation Data Reports 22 01-Sep-10 A 30-Sep-10 A
thru 3rd Qtr 2010

C-2510 Technical Meetings on the Investigation Data Reports 21 01-Dec-10 A 30-Dec-10 A
thru 4th Qtr 2010

C-2520 Technical Meetings on the Investigation Data Reports 1 01-Mar-11 A 31-Mar-11 A ata Reports thru 1sf Qtr 2011
thru 1st Qtr 2011

C-2000 Site Access Negotiation Meetings 115 05-Oct-09 A 12-Mar-10 A

C-1530A | Bi-Monthly EPA/DOE Project Managers Meetings thru 197 29-Sep-09 A 30-Jun-10 A
2nd Qtr 2010

C-1530B Bi-Monthly EPA/DOE Project Managers Meetings thru 64 01-Jul-10 A 30-Sep-10 A
3rd Qtr 2010
C-1530C Bi-Monthly EPA/DOE Project Managers Meetings thru 63 01-Oct-10 A 30-Dec-10 A
4th Qtr 2010
C-1530D  Bi-Monthly EPA/DOE Project Managers Meetings thru 23 01-Mar-11 A 31-Mar-11 A leetings thru 1st Qtr2011
1st Qtr 2011
C-1550A Risk Assessment Coordination Meetings thru 4th Qtr 21 01-Dec-10 A 30-Dec-10 A
2010
C-1550B Risk Assessment Coordination Meetings thru 1st Qtr 1 01-Mar-11 A 31-Mar-11 A thru 1st Qtr 2011
2011
C-1552 General Stakeholder Meetings 175 01-Aug-11 A 28-Sep-12 -39 General Stakeholder Meetings
D-3410 Stakeholder Tech Session- Subarea 5C Phase 2 1 14-Dec-11 A 14-Dec-11 A ! 1 Stakeholder Tech S¢ssion- Subarea 5C Phase 2
D-3440 Stakeholder Meeting- Subarea 5C, 5B, and NBZ 1 22-Feb-12 A 22-Feb-12 A | Stakeholder Meeting- Subarea 5C, 5B, and N§Z
D-3450 Stakeholder Meeting- Subareas 7 and 8 1 18-Apr-12 A 18-Apr-12 A 1 Meeting- 7and 8
D-3460 Stakeholder Meeting- Subareas 3, 5A, and 5D 1 30-May-12* 30-May-12 -83 |{ Stakeholder Meeting- Subareas 3, 5A, and 5D
01.16 Monthly Reports for ARRA of 2009 810 12-0ct-09 A 30-Nov-12 63 01.16 Monthly Reports for ARRA of 2009
D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 30-Nov-12 Monthly Reports for ARRA of 2009
D-1160A Monthly Reports for ARRA of 2009 thru 2nd Qtr 2010 186 12-Oct-09 A 30-Jun-10 A
D-1160B Monthly Reports for ARRA of 2009 thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
D-1160c Monthly Reports for ARRA of 2009 thru 4th Qtr 2010 63 01-Nov-10 A 30-Dec-10 A

D-1160D  Monthly Reports for ARRA of 2009 thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A t Qtr 2011
D-1160E Monthly Reports for ARRA of 2009 thru May 2011 65 01-Apr-11 A 31-May-11 A Monthly Reports fot ARRA of 2009 thru May 2011
D-1160E10  Monthly Reports for ARRA of 2009 thru June 2011 22 01-Jun-11 A 30-Jun-11 A [ \Monthly Reports for ARRA of 2009 thru June 2011
D-1160F  Monthly Reports for ARRA of 2009 thru December 31 130 01-Jul-11 A 30-Dec-11 A ARRA of 2009 thru December 31 2011
2011
W—y S\mmary Revision Date September 2011
I Actual Work . . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
B Critical Remaining Work Report Date 14-May-12
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Duration Float 3 ) I o = > ) I o
D-1160G Monthly Reports for ARRA of 2009 thru April 30 2012 85 03-Jan-12 A 30-Apr-12 A Monthly Reports for ARRA of 2009 thru April 30 2012
D-1160H Monthly Reports for ARRA of 2009 thru Completion 151 30-Apr-12 30-Nov-12 -63 T Monthly Reports for ARRA of 2009 thru Completi
03.01.03 Geophysical Survey 387 31-May-10 A 30-Nov-11 A 03.01.03 Geophysical Survey
C-1710 Start Geophysical Survey 108 31-May-10 A 31-May-11 A Start Geophysical $urvey
C-2910 Complete Geophysical Survey and Report 108 01-Jun-11 A 30-Nov-11 A Complete Geophysical Survey and Repori
C-3160 Prepare Draft Geophysical Report 13 01-Jun-11 A 16-Sep-11 A | Prepare Draft Geophysical Report
C-3170 EPA Review Draft Geophysical Report 5 19-Sep-11 A 04-Oct-11 A [ESSEEREE cpA Review Draff Geophysical Repol
C-3180 Revise Draft Geophysical Report 8 05-Oct-11 A 28-Oct-11 A [ WESSSEENEEEEE Rc.ise Draft Geophysical Report
M-3110 Submit Draft Final Geophysical Report 0 28-Oct-11 A #® Submit Draft Final Géophysical Report
M-3120 Submit Final Geophysical Report, and Upload to 0 28-Oct-11 A # Submit Final Geophysical Report, and Upload to Sharepoint
Sharepoint
C-3320 EPA/Stakeholder Review 8 31-0ct-11 A 18-Nov-11 A EP; 10lder Review
C-3321 Finalize Geophysical Report, & Upload to Sharepoint 1 21-Nov-11 A 30-Nov-11 A EEEER Finalize Geophysical Report, & Upload to:Sharepoint
05.01 Analytical Support 410 26-Feb-10 A 31-Jan-12 A ¥ 05.01 Analytical Sipport
S$-1330 Analytical Support (Base Contract, Amendment No 1 322 26-Feb-10 A 31-May-11 A Analytical Support (Base Contract, Ameniment No 1 and No 2);
and No 2)
C-1350F10  Analytical Support - Funds to be transferred 65 03-Jan-12 A 31-Jan-12 A ytical Support - Funds to be transferred
05.02 Data Validation 410 13-Dec-10 A 12-ul-12 128 05.02 Data yalidation
C-2860 Data Validation thru May 2011 119 13-Dec-10 A 31-May-11 A Data Validation thru May 2011
C-2630 Data Validation - 5C Phase 1 34 05-Aug-11 A 11-Jan-12 A Data Validation - 5C Phase 1
C-2730 Data Validation - 5B Phase 1 52 21-Nov-11 A 03-Feb-12 A L Data Validation - 5B Phase 1
C-2810 Data Validation - Subarea 6 Phase 1 30 28-Nov-11 A 03-Feb-12 A lr Data Validation - Subarea 6 Phase 1
C-3150 Data Validation - Subarea 7 Phase 1 30 31-Jan-12 A 12-Mar-12 A e ———1 Data Validation - Subarea 7 Phge 1
C-2750 Data Validation - 5A Phase 1 30 31-Jan-12 A 27-Apr-12 A ata Validation - 5A Phase 1
C-3200 Data Validation - Subarea 3 45 14-Feb-12 A 17-Apr-12 A Data Vlidation - Subarea 3
C-2790 Data Validation - 8S Phase 1 26 27-Feb-12 A 26-Mar-12 A Datta Validation - 8S PHase 1
c-2770 Data Validation - 8N Phase 1 24 29Feb-12A  19Mar-12A = W' Data Validation - 8N Phase
C-3060 Data Validation - 5D-N 6 02-Apr-12 A 09-Apr-12 A e ———] B Data validatfpn - 5D-N
C-3090 Data Validation - 5D-S 6 02-Apr-12 A 09-Apr-12 A e —] B Data validatfpn - 5D-S
C-3040 Data Validation - NBZ 15 11-Jun-12 29-Jun-12 21 S Dyta Validation - NBZ
C-3260 Data Validation Complete - Groundwater Analysis 0 31-Jan-12 A 4 Data Validation Complete - Groundwater, Analysis
C-3270 Data Validation Complete - Phase 1Sediment Analysis 0 31-Jan-12 A # Data Validation Complete - Phase 1Sediment Analysis
C-3020 Data Validation - Phase Il Sediment 35 21-May-12 09-Jul-12 -13 [ —— Data Validation - Phase Il Sediment,
C-2650 Data Validation - 5C Phase 2 30 17-May-12 27-Jun-12 -5 T 1; Data Validation - 5C Phase 2

4

P— Summary
]
—/
I

Actual Work

Remaining Work

Critical Remaining Work
@ Milestone

[ Activity Baseline
<o < Milestone Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011
Status Date 30-Apr-12
Report Date 14-May-12

Page 19 of 25




[Activity 1O Activity Name Grignall Start Finish Total 2011 T 2012 T 2013
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C-2830 Data Validation - 5B Phase 2 30 31-May-12 12-Jul-12 -15 Data Validdtion - 5B Phase 2

05.03 Data Management 604 01-Mar-10 A 28-Sep-12 - ...,,,—m—_€—€—__€m€m€m$mm™m™®$®mm™m 05.03 Data it
C-1350 Data Management 604 01-Mar-10 A 29-Jun-12 43 ]: Data it
C-1350A Data Management thru 2nd Qtr 2010 88 01-Mar-10 A 30-Jun-10 A
C-1350B Data Management thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A
C-1350C Data Management thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A
C-1350D Data Management thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A
C-1350E Data Management thru May 2011 23 01-Apr-11 A 31-May-11 A Data Management thru May 2011
C-1350E10  Data Management thru June 2011 22 01-Jun-11 A 30-Jun-11 A Data 1t thru June 2011

C-1350F Data Management thru 3rd Qtr 2011 65 01-Jul-11 A 30-Sep-11 A ! J: Data thru 3rd Qtr 2011

C-1350G Data Management thru Completion 175 03-Oct-11 A 28-Sep-12 -20 f T Data thru Completion
06.0 Data Evaluation 762 25-Jan-10 A 30-Jul-12 116 ¥:06.0 Data Evaluatior

S$-2640 Data Evaluation (Base Contract, Amendment No 1 346 25-Jan-10 A 31-May-11 A Data Evaluation (Base Contract, Amendment No 1 and No 2)

and No 2)

C-1430A Data Evaluation thru 2nd Qtr 2010 113 25-Jan-10 A 30-Jun-10 A

C-1430B Data Evaluation thru 3rd Qtr 2010 64 01-Jul-10 A 30-Sep-10 A

C-1430C Data Evaluation thru 4th Qtr 2010 63 01-Oct-10 A 30-Dec-10 A

C-1430D Data Evaluation thru 1st Qtr 2011 63 04-Jan-11 A 31-Mar-11 A

C-1430E Data Evaluation thru May 2011 65 01-Apr-11 A 31-May-11 A Data Evaluation thru May 2011

C-1430E10  Data Evaluation thru June 2011 22 01-Jun-11 A 30-Jun-11 A Data thrd June 2011

C-3130 Data Evaluation of Gamma Scanning Data for FSP 20 03-Jan-12 A 23-Mar-12 A Data E ion of Gamrfia Scanning Data for FSP Addendum - NBZ

Addendum - NBZ

C-2640 Data Evaluation - 5C Round 1 15 12-Jan-12 A 20-Apr-12 A — Data -5C Round; 1
C-2720 Data Evaluation - 5B Round 1 15 16-Jan-12 A 20-Mar-12 A —] Data - 58 Rounf 1

C-2760 Data Evaluation - 8N Round 1 20 29-Feb-12 A 27-Mar-12 A e — NSNS nata Evaluation - 8N found 1

C-2780 Data Evaluation - 85 Round 1 20 29-Feb-12 A 27-Mar-12 A ——— — .3 Evaluation - 8S flound 1

C-2800 Data Evaluation - Subarea 6 Round 1 20 29-Feb-12 A 27-Mar-12 A e —] N Data Evaluation - Suffarea 6 Round 1

C-3140 Data Evaluation - Subarea 7 Round 1 20 29-Feb-12 A 27-Mar-12 A e —— PSS iata Evaluation - Sulfarea 7 Round 1

C-2740 Data Evaluation - 5A Round 1 15 26-Mar-12 A 13-Apr-12 A — NN Data Evalfation - 5A Round 1

C-3070 Data Evaluation - 5D- N Round 1 20 27-Mar-12 A 23-Apr-12 A —] a Evaluation - 5D- N Round 1

C-3080 Data Evaluation - 5D- S Round 1 20 27-Mar-12 A 23-Apr-12 A : Daga -5D- SRound 1
C-3210 Data Evaluation - Subarea 3 20 09-Apr-12 A 04-May-12 -79 :: NN Data Evaluation -iSubarea 3
C-2660 Data Evaluation - 5C Round 2 20 14-Jun-12 12-Jul-12 5 S Data Evaluation - 5C Round 2
C-2820 Data Evaluation - 5B Round 2 20 28-Jun-12 26-Jul-12 -15 [, Data Evaluation - 5B Round 2
W—y S\mmary Revision Date September 2011
BN Actual Work Status Date 30-Apr-12

[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
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C-3050 Data Evaluation - NBZ 20 02Jul-12 30-Jul-12 21 S Data Evaluation - NBZ
C-3030 Data Evaluation - Phase 2 Sediment 20 18-Jun-12 16-Jul-12 -13 e —] IS Data Evaluation - Phase 2 Sediment
07.0 Coordination on Assessment of Risks 242 22-Mar-10 A 31-May-11 A 07.0 Coordination ¢n Assessment of Risks
D-1440A Coordination on Assessment of Risks thru 2nd Qtr 73 22-Mar-10 A 30-Jun-10 A
2010
S-1440 Coordination on Assessment of Risks (Base 73 22-Mar-10 A 31-May-11 A Coordination on Assessment of Risks (Base Contract, Amendment No 1 and No 2)
Contract, Amendment No 1 and No 2)
D-14408B Coordination on Assessment of Risks thru 3rd Qtr 43 02-Aug-10 A 30-Sep-10 A
2010
D-1440C Coordination on Assessment of Risks thru 4th Qtr 21 01-Dec-10 A 30-Dec-10 A
2010
D-1440 Coordination on Assessment of Risks thru May 2011 1 01-Mar-11 A 31-May-11 A Coordination on Assessment of Risks thru May 2011
09.03.01 Phase 1 Report - Technical Memo 167 06-Dec-10A  29-Jul-11A v 09.03.01 Phase 1 Report - Technical Mem
D-1890 Phase 1 Report- Technical Memo 138 06-Dec-10 A 31-May-11 A Phase 1 Report- Technical Memo
D-1900 Phase 1 Report- Technical Memo - Before Amend. 3 42 01-Jun-11 A 29-Jul-11 A hase 1 Report- Technical Memo - Before Amend. 3 Approval
Approval
9.06 Gamma Survey Final Report 132 26-Sep-11 A 30-Jul-12 116 9.06 Gamma Survey:Final Report
D-1810 Gamma Survey Final Report 40 26-Sep-11 A 30-Jul-12 43 T ) 1: Gamma Survey Final Report
D-1820 Prepare Draft Gamma Survey Report 48 26-Sep-11 A 02-Apr-12 A T T Prepare Draft Gafima Survey Report
D-1830 EPA/HGL Review Gamma Survey Report 13 03-Apr-12 A 11-May-12 43 - ] EPA/HGL Review Gamma Survey: Report
D-1840 Revise Gamma Survey Report 16 14-May-12 04-Jun-12 43 L . ] Revise Gamma $urvey Report
D-4030 Submit Draft Final Gamma Scanning Report 0 04-Jun-12 43 ® Submit Draft Final Gamma Scanning Report
D-4031 EPA/Stakeholder Review Gamma Survey Report 28 05-Jun-12 13-Jul-12 116 —————————— EPA/Stakeliolder Review Gamma Survey Report
D-4041 Finalize and Upload Gamma Survey Report to 11 16-Jul-12 30-Jul-12 116 1 Finalize and Upload Gamma Survey Repart to SharePoint
SharePoint
9.07 Groundwater, Surface Water, Seep, and Sediment R... 251 26-Sep-11 A 19-Sep-12 -13 9.07 Gr , Surface!Water, Seep, and Setliment Report
D-1970 Groundwater Report 41 26-Sep-11 A 04-Jun-12 43 1 Gr Report
D-4430 Prepare Draft GW Report 96 26-Sep-11 A 19-Apr-12 A : : | Prepdre Draft GW Report
D-4440 Submit Draft GW Report to EPA 0 19-Apr-12 A # Subnfit Draft GW Report to:EPA
D-4450 EPA Review Draft GW Report 5 20-Apr-12 A 26-Apr-12 A — B g£pA Review Draft GW Report
D-4460 Revise Draft GW Report 7 30-Apr-12 08-May-12 43 — —— Revise Draft GW Report
M-2300 Submit Draft Final GW Report 0 08-May-12 43 4 Submit Draft Final GW Report
D-4560 EPA/Stakeholder Review 11 09-May-12 23-May-12 43 [ EPA/Stakeholder Review;
D-4580 EPA Submit Stakeholder Comments to HGL 0 23-May-12 43 # EPA Submit StakeholderComments to HGL
D-4590 Finalize GW Report, and Upload to Sharepoint 8| 24-May-12 04-Jun-12 43 =7 Finalize GW Report, and Upload to Sharepoint
D-1980 Phase 1 Sediment Tech Memo 60 16-Jan-12 A 02-May-12 -6 L 1 Phase 1 Tech Memo
D-4470 Prepare Draft Sediment Phase 1 TM Report 5 16-Jan-12 A 07-Mar-12 A — - - ) B prepare Draft Sediment Phase 1 TN Report
D-4480 EPA Review Draft Sediment Phase 1 TM Report 10 08-Mar-12 A 21-Mar-12 A — NN pA Review Draft Sedimght Phase 1 TM Report
D-4550 Revise Draft Sediment Phase 1 TM Report 10 09-Mar-12 A 22-Mar-12 A — EEEEEEE Revise Draft Sediment Pase 1 TM Report
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Q3 Q4 Q1 Q2 Q3 Q4 Q1

M-4560 Submit Draft Final Sediment Phase 1 TM Report 0 22-Mar-12 A o ® Subrhit Draft Final Sedinfent Phase 1 TM Repori
D-4620 EPA/Stakeholder Review 4 23-Mar-12 A 18-Apr-12 A EP; 10lder Review
D-4630 Finalize Sediment Phase 1 TM, and Upload to 3 30-Apr-12 02-May-12 6 [ Finaize Sediment Phase T TM, and Upibad to Sharepoint

Sharepoint
D-1990 Phase 1 and Il Sediment/Surface Water Report 53 06-Jul-12 19-Sep-12 -13 |:| Phase 1 and Il Sediment/Sutface Water Report
D-4510 Prepare Phase 1 & 2 SW and Sediment Draft Report 12 06-Jul-12 23-Jul-12 1 ,::, EEEEEEE prepare Phase 1& 2 SWiand Sediment Draft Report
D-4520 Submit Draft SW and Sediment Report to EPA 0 24-Jul-12 -1 o 4 submit Draft SW and Sediment Report to EPA
D-4530 EPA Review Phase 1 & 2 Draft SW & Sediment Report 9 25-Jul-12 06-Aug-12 -1 — BN pA Review Phase 1 & 2 Draft SW & Sediment Report
D-4540 Revise Draft SW & Sediment Report 5 07-Aug-12 13-Aug-12 -1 [ — B Revise Draft SW & Sediment Report
M-2310 Submit Draft Final Ph1& 2 SW & Sediment Report 0 13-Aug-12 -1 o # Submit Draft Final Ph1& 2 SW & Sediment Report
D-4600 EPA/Stakeholder Review 9 14-Aug-12 24-Aug-12 -1 BN EPA/Stakeholder Revie
D-4610 Finalize Ph 1 & 2 SW & Sediment Report, and Upload 5 27-Aug-12 31-Aug-12 -1 B Finalize Ph 1 & 2 SW & Sediment Report; and Upload to Sharepoint

to Sharepoint

9.08 Soil Data Reports 286 12-Sep-11 A 30-Nov-12 83 v 9.08 Soil Data Reports
D-1849 QC Borehole logs - Phase 1 Data Reports 164 12-Sep-11 A 30-Mar-12 A R () B orehole 0gs - Phase 1 Data Reports

D-1850 Phase 1 Data Report for Subarea 5C 25 24-Oct-11 A 23-Mar-12 A Phase 1 Data Report for fsubarea 5C
D-1841 Prepare Draft Phase 1 Data Report for 5C 10 24-Oct-11 A 08-Feb-12 A Prepare Draft Phase 1 Data Reportifor 5C
D-1843 EPA Review Draft Phase 1 Data Report for 5C 5 09-Feb-12 A 15-Feb-12 A f—] R £pp Review Draft Phase 1 Ddta Report for 5C
D-1845 Complete Draft Final Phase 1 Data Report for 5C 0 16-Feb-12 A 02-Mar-12 A — NN Complete Draft Final Phase 1 Data Repfrt for 5C
D-1855 EPA/Stakeholder Review Phase 1 Data Report for 5C 0 02-Mar-12 A 16-Mar-12 A W EPA/Stakeholder Review Phagie 1 Data Report for 5¢
D-1905 Finalize and Upload to Sharepoint Phase 1 Data 0 19-Mar-12 A 23-Mar-12 A EE Finalize and Upload to Sparepoint Phase 1 Data Report for 5C
Report for 5C
D-1852 Phase 1 Data Report for Subarea 58 37 13Jan-12 A 24-May-12 2 Phase 1 Data Report fori Subarea 58
D-1856 Prepare Draft Phase 1 Data Report for 5B 9 13-Jan-12 A 27-Mar-12 A Ptepare Draft Phase JData Report for 5B
D-1858 EPA Review Draft Phase 1 Data Report for 58 0 28-Mar-12 A 09-Apr-12 A — BN £pp Review|Draft Phase 1 Data Réport for 5B
D-1861 Complete Draft Final Phase 1 Data Report for 5B 5 10-Apr-12 A 27-Apr-12 A — omplete Draft Final Phase 1 Data Report for 58
D-1881 EPA/Stakeholder Review Draft Final Phase 1 Data 10 30-Apr-12 A 21-May-12 49 EPA/! Review Draft Final Phase 1 Data Report for 58
Report for 5B
D-1891 Finalize and Upload to SharePoint Phase 1 Data 3 22-May-12 24-May-12 49 O Finalize and Upload to SharePoint Phase 1 Ddta Report for 58
Report for 5B
D-1864 Phase 1 Data Report for Subarea 6 37 20-Jan-12 A 15-May-12 45 ] Phase 1 Data Report for Subarea 6
D-1865 Prepare Draft Phase 1 Data Report for 6 9 20-Jan-12 A 06-Apr-12 A Prepare Draft fhase 1 Data Report far 6
D-1867 EPA Review Draft Phase 1 Data Report for 6 7 09-Apr-12 A 02-May-12 5 = = BB EpA Review Draft Phase 1 Data Report for 6
D-1869 Complete Draft Final Phase 1 Data Report for 6 2 03-May-12 04-May-12 45 — O complete Draft Final Phase 1 Data Report for 6
D-1901 EPA/Stakeholder Review Draft Final Phase 1 Data 11 07-May-12 21-May-12 45 [ EPA/Stakeholder Review Draft Final Phase 1 Data Report for 6
Report for 6
D-1911 Finalize and Upload to SharePoint Phase 1 Data 7 22-May-12 30-May-12 45 = |Finalize and Uploadito SharePoint Phase 1 Data Report for 6
Report for 6
Revision Date September 2011
y—y Summary P
I Actual Work
. . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
" . Report Date 14-May-12
B Critical Remaining Work ) p Yy
& & Milestone Level 3 Detailed Schedule
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[ Activity Baseline Amendment No. 3. Revision 2
. ) . O, VISI
(o4 < Milestone Baseline




JActivity ID Activity Name Original| Start Finish Total 2011 | 2012 | 2013
Duration Float Q3 Q4 ‘ Q1 Q2 ‘ Q3 Q4 ‘ Q1
D-1860 Phase 1 Data Report for Subarea 5A 20 27-Apr-12 A 24-Jul-12 7 [ —— r T 1 Phase 1 Data Report for Subarea 5A
D-1876 Prepare Draft Phase 1 Data Report for 5A 10 27-Apr-12 A 06-Jun-12 -79 [ —] Prepare Draft Phase 1 Data Report fgr 5A
D-1868 HGL/EPA Review Draft Phase 1 Data Report for 5A 10 07-Jun-12 20-Jun-12 7 — 3 HGL/EPA Review Draft Phase 1 Data Report for 5A
D-1871 Complete Phase 1 Data Report for 5A 23 21-Jun-12 24-3ul-12 7 — :: Corhplete Phase 1 Data Report for 5A
D-1866 Phase 1 Data Report for Subarea 7 41 02-Apr-12 A 03-Jul-12 21 [ — g =] Phase 1 Data Repprt for Subarea 7
D-1875 Prepare Draft Phase 1 Data Report for 7 14 02-Apr-12 A 16-May-12 21 — 1 Prepare Draft Phase 1 Data Réport for 7
D-1880 Phase 1 Data Report for Subarea 3 56 07-May-12* 24-Jul-12 -79 | E— ise 1 Data Report for Subarea 3
D-1877 HGL/EPA Review Draft Phase 1 Data Report for 7 10 17-May-12 30-May-12 21 = " HGL/EPA Review Draft Phase 1 Data Repiort for 7
D-1879 Complete Phase 1 Data Report for 7 24 31-May-12 03-Jul-12 21 = L 1 Complete Phase 1 Data Report for 7
D-1851 Prepare Draft Phase 1 Data Report for Subarea 3 23 07-May-12 06-Jun-12 79 NN Prepare Draft Phase 1 Data Report fdr Subarea 3
D-1853 EPA Review Draft Phase 1 Data Report for Subarea 3 10 07-Jun-12 20-Jun-12 7 /3 EPA Review Draft Phase 1Data Report for Subarea 3
D-1915 Complete Draft Final Phase 1 Data Report for 5 21-Jun-12 27-Jun-12 7 3 Complete Draft Final Phase 1 Data Report for Subarea 3
Subarea 3
D-1863 EPA Review Draft Final Phase 1 Data Report for 11 28-Jun-12 13-Jul-12 7 C——— EPARevieWw Draft Final Phase 1:Data Report for Subarea 3
Subarea 3
D-1925 Complete Final Phase 1 Data Report for Subarea 3 5 16-Jul-12 20-Jul-12 7 3 Complete Final Phase 1 Data Report for Subared 3
D-1935 Finalize & Upload to SharePoint -Phase 1 Data Report 2/ 23-Jul-12 24-3ul-12 7 O Finalize & Upload to ShatePoint -Phase 1 Data Report for Subarea
for Subarea 3
D-1870 Phase 1 Data Report for Subarea 8N 42 30-Apr-12 26-Jun-12 8 O r ] Phase 1 Data Report fdr Subarea 8N
D-1886 Prepare Draft Phase 1 Data Report for 8N 20 02Apr12 A 09-May-12 2 — - - Prepare Draft Phase 1 Data Report for 8N
D-1895 Prepare Draft Phase 1 Data Report for 8 South 14 02-Apr-12 A 09-May-12 26 — T Prepare Draft Phase 1 Data Report for 8 South
D-1940 Phase 1 Data Report for Subareas 8S 41 02-Apr-12 A 26-Jun-12 8 Phase 1 Data Report fgr Subareas 8S
D-1888 HGL/EPA Review Draft Phase 1 Data Report for 8N 10 10-May-12 23-May-12 26 — 3 HGL/EPA Review Draft Phase 1 Data Report for 8N
D-1897 HGL/EPA Review Draft Phase 1 Data Report for 8 10 10-May-12 23-May-12 26 = 3 HGLJEPA Review Draft Rhase 1 Data Report fér 8 South
South
D-1889 Complete Phase 1 Data Report for 8N 24 24-May-12 26-Jun-12 26  —1 E————————— Gomplete Phase 1 Data Report for 8N
D-1919 Complete Phase 1 Data Report for 8 South 24 24-May-12 26-Jun-12 26 = E=——————— Complete Phase 1 Data Report for 8 South
D-1862 Phase 1 Data Report for Subarea 5D-N 20 24-Apr-12 A 24-Jul-12 7 [ — i T T ] Phdse 1 Data Report for Subarea 5D-N
D-1872 Phase 1 Data Report for Subarea 5D-S 20 24-Apr-12 A 24-Jul-12 7 | —] E = = ] Phase 1 Data Report for Subarea 5D-S
D-1885 Prepare Draft Phase 1 Data Report for 5DS 10 24-Apr-12 A 06-Jun-12 74 — Prepare Draft Phase 1 Data Report fdr 5DS
D-1896 Prepare Draft Phase 1 Data Report for 5N 10 24-Apr-12 A 07-Jun-12 -4 — - I Prepare Draft Phase 1 Data Report for 5N
D-1898 HGL/EPA Review Draft Phase 1 Data Report for 5N 10 07-Jun-12 20-Jun-12 7 = =1 HGL/EPA Review Draft Phase 1 Data Report fori5N
D-1887 HGL/EPA Review Draft Phase 1 Data Report for 5DS 10 07-Jun-12 20-Jun-12 7 = /3 HGL/EPA Review Draft Phase 1 Data Report for5DS
D-1899 Complete Phase 1 Data Report for 5N 23 21-Jun-12 24-3ul-12 7 = E=——=—————" complete Phase 1 Data Report for 5N
Revision Date September 2011
y—y Summary P
I Actual Work
. . . . . Status Date 30-Apr-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
" I Report Date 14-May-12
B Critical Remaining Work ) p Yy
& & Milestone Level 3 Detailed Schedule
Page 23 of 25
[ Activity Baseline Amendment No. 3. Revision 2
_ _ m . 3, Revisi
< <© Milestone Baseline




[Activity 1O Activity Name Grignall Start Finish Total 2011 T 2012 T 2013
l Duration Float = % I = = T = = i =
D-1909 Complete Phase 1 Data Report for 5DS 23 21-Jun-12 24-Jul-12 7 = E———————— 1 Complete Phase 1 Data Report for 5DS
D-1920 Phase 1 Data Report for NBZ 24 20-Sep-12 23-0ct-12 57 = RSN Phabe 1 Data Report for NBZ
D-2000 Prepare Draft Phase 1 Data Report for NBZ 10 20-Sep-12 03-Oct-12 57 .:: BN prepare Draft Phase 1 Data Report for NBZ
D-2010 HGL/EPA Review Draft Phase 1 Data Report for NBZ 5 04-Oct-12 10-Oct-12 -57 — B G| /EPA Reliew Draft Phase 1 Data Report for NBZ
D-2030 Complete Phase 1 Data Report for NBZ 9 11-Oct-12 23-Oct-12 -57 = oy plete Phase 1 Data Report for NBZ
D-1910 Phase 2 Data Report for Subarea 5C 20 13-Jul-12 09-Aug-12 5 NS Phase 2 Datd Report for Subarea 5C
D-2040 Prepare Draft Phase 2 Data Report for 5C 10 13-Jul-12 26-Jul-12 -5 E, Prepare Draft Phase 2 Pata Report for 5C
D-2050 HGL/EPA Review Draft Phase 2 Data Report for 5C 5 27-Jul-12 02-Aug-12 -5 ﬂ HGL/EPA Review ;Draft Phase 2 Data Report for 5C
D-2110 Complete Phase 2 Data Report for 5C 5 03-Aug-12 09-Aug-12 5 B, Complete Phase 2 Data Report foi 5C
D-2140 Prepare Draft Phase 2 Data Report for 5B 10 27-Jul-12 09-Aug-12 -15 E, Prepare Draft Phase 2 Data Report for 5B
D-1950 Phase 2 Data Report for Subarea 58 20 27-Jul-12 23-Aug-12 -15 ,:? Phaise 2 Data Report for Subarea 58
D-2180 HGL/EPA Review Draft Phase 2 Data Report for 58 5 10-Aug-12 16-Aug-12 -15 B 1iGL/EPA Review Draft Phase 2 Data Report for 5
D-2190 Complete Phase 2 Data Report for 5B 5 17-Aug-12 23-Aug-12 -15 E, Complete Phase 2 Data Report for 5B
M-1400 All Soil Data Reports Complete 0 30-Nov-12 83 o # Al Soil Data Reports Complete
Additional Scope 149 12-Sep-11 A 30-Nov-12 -82 v Additional Scope
C-3350 Data Validation - Subarea 6 Phase 2 30 02-May-12 12-Jun-12 2 " Data Validation - Subarea 6 Phage 2
C-3440 Data Validation - Subarea 7 Phase 2 30 20-Jun-12 01-Aug-12 -33 Data Validation - Subarea 7 Phase 2
C-3450 Data Validation - Subarea 8 Phase 2 30 02-Jul-12 13-Aug-12 -41 I Data Validation - Subarea 8 Phase 2
C-3570 Data Validation - Subarea 5D Phase 2 30 02-ul-12 13-Aug-12 -61 N Data Validation - Subarea 5D Phase 2
C-3560 Data Validation - Subarea 3 Phase 2 30 02-Aug-12 13-Sep-12 -83 S Data Validation - Subarea 3 Phase 2
C-3580 Data Validation - Subarea 5A Phase 2 30 02-Aug-12 13-Sep-12 -83 N Data Validation - Subarea 5A Phase 2
C-3360 Data Evaluation - Subarea 6 Round 2 20 30-May-12 26-Jun-12 2 [ ] Data - Subarea 6 Round 2
C-3460 Data Evaluation - Subarea 7 Round 2 20 19-Jul-12 15-Aug-12 -33 NN Data Evallation - Subarea 7 Round 2
C-3470 Data Evaluation - Subarea 8 Round 2 20 31-Jul-12 27-Aug-12 -41 N Data Evaluation - Subarea 8 Round 2
C-3600 Data Evaluation - Subarea 5D Round 2 20 31-Jul-12 27-Aug-12 -61 NN Data Evaluation - Subarea 5D Round 2
C-3590 Data Evaluation - Subarea 3 Round 2 20 30-Aug-12 27-Sep-12 -83 N Data Evaluation - Subarea 3 Round 2
C-3610 Data Evaluation - Subarea 5A Round 2 20 30-Aug-12 27-Sep-12 -83 RSN ata Evaluation - Subarea 5A Round 2
X-2210 Radiological Trigger Level Task Memo 40 12-Sep-11 A 12-Dec-11 A R ical Trigger Level Task Memo
D-2130 Lookup Table Recommendations TM 75 02-May-12* 15-Aug-12 -8 Lookup Table R ™
D-2020 Phase 2 Data Report for Subarea 6 24 27-Jun-12 31-Jul-12 2 L J; Phase 2 Data Report for Subarea 6
D-2210 Phase 2 Data Report for Subarea 7 24 16-Aug-12 19-Sep-12 -33 N Phasel 2 Data Report for Subarea 7
Wy S mary Revision Date September 2011
B Actual Work ) . . . . Status Date 30-Apr-12
1 Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work ) Report Date 14-May-12
2 ® Milestone Level 3 Detailed Schedule o
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JActivity ID Activity Name Original| Start Finish Total 2011 ‘ 2012 ‘ 2013
Duration Float Q3 Q4 { Q1 2 Q3 Q% { Q1
D-2230 Phase 2 Data Report for Subarea 8 24 28-Aug-12 01-Oct-12 -41 — Phase 2 Data Repoft for Subarea 8
D-2260 Phase 2 Data Report for Subarea 5D 24 28-Aug-12 01-Oct-12 61 IS Phase 2 Data Repott for Subarea 5D
D-2250 Phase 2 Data Report for Subarea 3 24 28-Sep-12 31-Oct-12 -83 S Phase 2 Data Repott for Subarea 3
D-2280 Phase 2 Data Report for Subarea 5A 24 28-Sep-12 31-Oct-12 -83 S Phase 2 Data Report for Subarea 5A
D-2290 Final Soils Report 20 01-Nov-12 30-Nov-12 83 S Final Soils Report
12 Project Close-Out 115 31-Jul-12 15-Jan-13 -83 ¥ 12 Proje¢t Close:

16.01 Initiate Task Order Closeout 96 31-Jul-12 17-Dec-12 -83 16.01 Initiate Task Order Clogeout
C-2700 Close Office 0 31-Jul-12* 0 & Close Office
C-1370 Initiate Task Order Closeout 10 04-Dec-12 17-Dec-12 83 — BN |itiate Task Order Closeout

16.02 Return Documents to EPA 9 18-Dec-12 31-Dec-12 -83 Pemm— 16.02 Return Documents to
D-1380 Return Docs to EPA 9 18-Dec-12 31-Dec-12 83 — EEEEEEN Return Docs to EPA

; P—

16.03 Task Order Completion Report 19 18-Dec-12 15-Jan-13 -83 16.03 Task Order
D-1390 Task Order Completion Report 9 18-Dec-12 31-Dec-12 83 — EEEEEE Task Order Completion Rep)
D-2320 Publish Task Order Completion Report [ 31-Dec-12 83 @ publish Task Order Comple
M-2290 Complete Project Closeout Activities 0 31-Dec-12 -83 ® Complete Project Closeout
D-2330 Prepare Final Invoice 10 02-Jan-13 15-Jan-13 83 f— RN prepare Final Inv
M-3000 Project Complete 0 15-Jan-13* -83 ° ® project Complet

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
* @ Milestone

[ Activity Baseline

<o < Milestone Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study
Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 30-Apr-12
Report Date 14-May-12
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Activity ID [ Activity Name Total | Start Finish Late 2012 2013
Float Finish May Jun Jul Aug Sep Oct Nov Dec Jan Feb
D-3460 Stakeholder Meeting- -83 30-May-12*  30-May-12 03-Fe... Stakeholder Meeting- Subareas 3, 5A, and 5D
Subareas 3, 5A, and 5D 30-May-12* | 30-May-12
D-4900 Complete Draft FSP -83 31-May-12  06-Jun-12 10-Fe... Complete Draft FSP Addendum| Subarea 5D - Rouid 2 ‘ ‘
Addendum Subarea 5D - 31-May-12 06-Jun-12
Round 2 ‘ ‘
C-3510 Collect Round 2 Soil Samples -83 07-Jun-12*  27-Jun-12 02-Ma... # Collect Round 2 Boil Samples - Per FSP Addendum for Subarea 5D
- Per FSP Addendum for 07-Jun-12* 27-dun-12
Subarea 5D
C-3550 Sample Analysis Subarea 5A -83 31-Jul-12 29-Aug-12  03-Ma... Sample Analysis Subarea 5A Round 2
Round 2 31-Jul1: 29-Aug-12 ‘ ‘
C-3580 Data Validation - Subarea 5A -83 02-Aug-12  13-Sep-12 17-Ma... ata Validation - Subarea 5A Phase 2
Phase 2 02-Aup-12 13-Sep-12 ‘
C-3610 Data Evaluation - Subarea 5A -83 30-Aug-12  27-Sep-12 31-Ma... ~Data Evaluation - Subarea 5A Round 2
Round 2 30-Aug-12 27-5ep-12 ‘
D-2280 Phase 2 Data Report for -83 28-Sep-12  31-Oct-12  05-Juk-... Phase 2 Data Report for Subarea 5A
Subarea 5A 28-Sep-12 ‘ 31-Oct-12 ‘
C-3520 Collect Round 2 Soil Samples -83 28-Jun-12*  30-Jul-12  03-Apr... 1‘_Co||ec( Round 2 Soil Samples - Per FSP Addendum for Subarea 5A
- Per FSP Addendum for 28-Jun-12* 0-Juk-12
Subarea 5A ‘ ‘
C-3530 Sample Analysis Subarea 3 -83 31-Juk-12 29-Aug-12 03-Ma... is Subarea 3 Round 2
Round 2 31-Juk1: 29-Aug-12
C-3560 Data Validation - Subarea 3 -83 02-Aug-12 13-Sep-12  17-Ma... ata Validation - Subar al Phase 2 ‘
Phase 2 02-Aup-1. 13-Sep-12 ‘
C-3590 Data Evaluation - Subarea 3 -83 30-Aug-12 27-Sep-12  31-Ma... l=Datp Evaluation - Subarea 3 Round 2 ‘
Round 2 30-Aug-12 27-Sep-12
C-3500 Collect Round 2 Soil Samples -83 10-Jul-12* 30-Juk12  03-Apr... B~Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 3 ‘ ‘
- Per FSP Addendum for 10-Jul12* 30-Jul-12
Subarea 3 ‘
D-2250 Phase 2 Data Report for -83 28-Sep-12 31-Oct-12  05-Jul-... Phase 2 Data Report for Subarea 3 ‘
Subarea 3 28-Sep12 | 31-0ct12
D-2290 Final Soils Report -83 01-Nov-12 30-Nov-12  02-Aul... B Final Soils Report
01-Nov-12 30-Nov-12
M-1400 All Soil Data Reports Complete -83 30-Nov-12  02-Au... 9 All Soil Data Reports Complete
30-Nov-12
| I
C-1370 Initiate Task Order Closeout -83 04-Dec-12  17-Dec-12 17-Au... - I |nitiate Task Order Closeout
04-Dec-12 17-Dec-12
D-1380 Return Docs to EPA -83 18-Dec-12  31-Dec-12 30-Au... r~- | Return Docs to EPA
18-Dec-1 1-Dec-12
D-1390 Task Order Completion Report -83 18-Dec-12  31-Dec-12 30-Au... - )| [ask Order Completion Report
18-Dec-12 1-Dec-12
M-2290 Complete Project Closeout -83 31-Dec-12  30-Au... ¢ _Complete Project Closeout Activities
Activities 1-Dec-12
D-2320 Publish Task Order -83 31-Dec-12  30-Au... ublish Task Order Comjpletion Report
Completion Report ‘ 31-Dec-12 ‘
D-2330 Prepare Final Invoice -83 02-Jan-13 15-Jan-13  14-Se... ™ repare Final Invoice
‘ 02-Jan-1: 5-Jan-13 ‘
M-3000 Project Complete -83 15-Jan-13* 14-Se... roject Complete

15-Jan-13*

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY

MOST CRITICAL PATH

US EPA Region 9

Revised Schedule- May 2010
Status Date: 30-Apr-12
Report Date:14-May-12

Page 1 of 1




N EM Recovery Act Data Call
Q:t’ Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY Actuals as of: April 30, 2012
Site Name Santa Susana Field Laboratory Cumulative Number of Job Fairs 0
. Include cumulative number of
I'\E/IM It?hecovery Act Job Report April 30, 2012 iun::g:tti'gss'\l;ggiggf applications received for 2,022
on PP contractor jobs
DO NOT ENTER ANY Vendors Unique to EM
INFORMATION IN GREEN Monthly FTEs and Cumulative Headcount (Monthly FTEs and
SHADED AREA. Cumulative Headcount)
Total
Total FTEs Cumulative
Headcount
Headcount *
ARRA Site Organization | Large Eusmess Small Bu3|ness Large 5u5|ness Small 3u3|ness Large Business | Small Business | Large Business | Small Business Provide current Total_
Prime Prime Prime Prime Vendor Vendor and previous Cumulative
Subcontractor | Subcontractor | Subcontractor | Subcontractor
Adjust number of rows as needed Contractor Contractor Contractor Contractor month actuals Headcount**
and include name of each prime
contractor Cumulative | Cumulati Cumulative | Cumulati Cumulati Cumulati h
umulative umulative umulative umulative umulative umulative Current Montl
! ! : : ° FTEs 395
FTEs FTEs Headcount®> | Headcount FTEs FTEs Headcount * | Headcount * FTEs Headcount ® Headcount Actual
. Previous Month
HydroGeoLogic 0 19.64 0 135 25.30 24.47 177 83 0 0 69.41 395 Actual 395
Totals 0 20 0 135 25 24 177 83 0 0 69.41 395 * The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between
: part-ime and full-time, or the length of the job.
* Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals
* Monthly Prime Contractor FTEs Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

2 Monthly Prime Contractor Cumulative ~ Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the

3
Monthly Subcontractor FTEs monthly standard hours defined by the subcontractor.

4 Monthly Subcontractor Cumulative Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act
Headcount project.
Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions
® Monthly Vendor FTEs funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.
6 Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work
Monthly Vendor Cumulative
Headcount associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity.

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly May 2012
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SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 04/01/2012 TO 04/30/2012
CRP# 155293 FC = TRS ORG = 09KOXQL

ITEMIZED COST SUMMARY ..ottt e e e e e e e e eennnnnnnes Section 1
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Itemized Cost Summary
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 04/01/2012 TO 04/30/2012
CRP# 155293 FC = TRS ORG = 09KOXQL

REGIONAL TRAVEL COSTS ..ottt e e e e e e e e e eeeens $10,401.86

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ociiiiiiiieeieieeeeeeeeeee $42,704.53

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPST70505) ....covviiiiiiiiiiiiiiiiiiiiiiieeeee e $2,436,395.01

Total Site Costs: $2,489,501.40
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Regional Travel Costs

Section 2 - Page 1 of 1

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 04/01/2012 TO 04/30/2012
CRP# 155293 FC = TRS ORG = 09KOXQL

Treasury

Travel Treasury Schedule
Traveler/Vendor Name Number Schedule Date Travel Costs
AYCOCK, MARY T. 0SCTQI AMP120066 04/06/2012 5,632.14
$5,532.14
CHERN, SHIANN-JANG 0SB5CD AMP120065 04/05/2012 569.75
0SB2RE AMP120065 04/05/2012 569.75
OSEPTP AMP120072 04/16/2012 1,545.83
$2,685.33
DEMPSEY, GREGG D. OSFXID AMP120076 04/20/2012 749.42
0SG58I AMP120079 04/25/2012 1,125.59
$1,875.01
MARTINEZLEON, YARISSA OSHFAW AMP120078 04/24/2012 301.38
OSHFAW AVC120090 04/24/2012 8.00
$309.38
Total Regional Travel Costs $10,401.86
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Section 3 - Page 1 of 1

Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

OTHER

Contractor Name:

COST FROM 04/01/2012 TO 04/30/2012
CRP# 155293 FC = TRS ORG = 09KOXQL

REGIONAL PAYROLL COSTS

EPA Contract Number: NOCONTRACT

Project Officer(s):

Dates of Service: From: To:

Summary of Service:

Total Costs: $42,704.53

Voucher Voucher Voucher Treasury Schedule Site

Number Date Amount Number and Date Amount

1209SVv0008 05/08/2012 42,704.53 1209SV0008 05/08/2012 42,704.53
Total: $42,704.53




Report Date: 05/14/2012 Section 4 - Page 1 of 1

Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 04/01/2012 TO 04/30/2012
CRP# 155293 FC = TRS ORG = 09KOXQL

RESPONSE ACTION CONTRACT (RAQC)

Contractor Name: HYDROGELOGIC INC
EPA Contract Number: EPS70505
Delivery Order Information DO # Start Date End Date
38 02/01/2012 02/29/2012
Project Officer(s): AYCOCK, MARY
Dates of Service: From: 02/01/2012 To: 02/29/2012
Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)
Total Costs: $2,436,395.01
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
38-030 03/15/2012 2,436,395.01 AVC120084 04/16/2012 2,436,395.01

Total:

$2,436,395.01
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=5 Previous Monthly Estimates through April 2012, and
2 Projected Monthly Estimates for Future Periods. = Monthly Actuals = Monthly Estimates —— Cumulative Actual Cost ——Projected Cumulative Cost
3
& Jun-11 Jul-11] Aug-11] Sep-11] Oct-11 Nov-11 Dec-11]
Monthly Actuals $871,884 $1,538,351[ $1,309,869 $1,396,486] $1,411,749] $1,421421] $1,396,143] $2,145,994]  $958,388 $1,029,078
Monthly Estimates $ 89222 [$ 122,127 [$ 204237 [$ $ 523,230 |$ 941,942 |$ 633,385 |$ 928,323 [$ 840,635 [ $ 1,103,998 | $ 1,215,655 | $ 914,029 $ 882,785 $ 1,663,202 | $ 1,084,195 | $ 1,220,075 | $ 1,492,034 | $ 1,589,614 | $ 1,612,231 | $ 1,631,508 | $ 1,704,018 | $ 1,577,167 | $ 1,402,684 | $ 1,447,476 | $ 1,782,340 | $ 1,369,759 | $ 1,234,171 | $ 1,201,811 | $ 1,202,720 | $1,362,921 | $ 1,443,850 [ $ 1,031,160 [ $ 725031 | $ 408,966 | $ 312,453 [ $ 146,770 [$ 88,550
Cumulative Actual Cost $ 180,858 [$ 417,580 [$ 709,806 | $ 1,108,669 | $ 1,729,468 | $ 2,794,201 | $ 3,506,430 | $ 4,145,296 | $ 4,857,274 | $ 5,729,158 | $ 6,590,816 | $ 7,674,883 | $ 8,729,318 | $ 9,654,890 | $ 10,776,650 | $11,783,888| $12,919,380| $14,382,386| $15,603,899| $17,142,250| $18,452,119] $19,848,605 $21,260,354| $22,681,775| $24,077,918| $26,223,912| $27,182,300| $28,211,377| $30,700,598| $31,563,219[ $32,683,690
Projected Cumulative Cost [ [ | | [ | | | $32,683,690] $34,046,611] $35,490,461] $36,521,621] $37,246,651 $37,922,387| $38,010,937
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v HGL

EPA SPENDING CURVE

$3,500,000
SSFL SPEND ESTIMATE
$3,150,000
$2,800,000
2,450,000
$2,100,000
©
a
o
o
$1,750,000 ]
g &
~ )
2 g
5 =
=) a =)
8 4 8
8 5 8
) )
There was a negative charge of 1 1
$1,400,000 approx. $28,000in November 2010. hid hid
EPA was awaiting approval from §
the Department of Treasury to use =
DOE ARRA funds for salary and § a
travel costs in Fiscal Year 2011. =)
3 g
g
$1,050,000 o
$700,000 . F‘
2
a
$350,000 - o
== 5 | I I
2 0Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12
o
@
2
~_‘§ Previous Monthly Estimates through April 2012, and Monthiy Actual Monthy Est Cumulative Actual ¢ orojected Cumulative C
H Projected Monthly Estimates for Future Periods. = Monthly Actuals = Monthly Estimates —— Cumulative Actual Cost ——Projected Cumulative Cost
3
F Mar-11] Apr-11] Jul-11] ‘Aug-11] Sep Oct-11] N Dec-11] Jan-12] Feb-12] Mar-12] Apr-12] May-12 Jun-12) Jul-12) ‘Aug-12) Sep-12 oct-12] Nov-12) Dec-12)
Monthly Actuals $20,000 $50,000] $45,000 $42,000 $58,000 $157,000 $78,000 $62,000] $53,000 $60,000] $83,000 $78,000] $78,000 -$28,000 $79,062! $35,194| $5,742 $168,996 $45,442| $52,475 $93,518 $55,967| $60,030) $48,032] $36,326 $20,812] $64,260) $51,934| $52,826! $52,021 $53,106!
Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000] $100,000 $110,000 $100,000 $100,000 $100,000 $70,000] $100,000 $100,000] $100,000 $70,000 $70,000 $100,000 $140,000 $150,000 $140,000 $120,000 $100,000 $60,000
[ [ [
Cumulative Actual Cost $20,000} $70,000]  $115,000]  $157,000]  $215,000]  $372,000]  $450,000]  $512,000]  $565,000]  $625000]  $708,000]  $786,000]  $864,000]  $836,000 $915,062 $950,256| $955,998|  $1,124,995]  $1,170,436] $1,222,911] $1,316,4§| $1,372,396]  $1,432,426] $1.480,458] $1516,784] $1.537,596] $1,601,855] $1,653,789] $1,706,616] $1,758,637 $1,e11,74q
Projected Cumulative Cost [ [ [ [ [ | | $1,811,743| $1,881,743] $1981,743| $2,121,743| $2,271,743| $2,411,743| $2,531,743] $2,63L,743| _$2,691,743|
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HGL Spending Curve
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$13,257,391| $14,433,463| $15,919,339

$17,135,690| $18,476,209| $19,827,928| $21,201,317|

| $30,871,946] $32,164,868] $33,508,717)

$35,436,328| $35,483,097|

$34,974,908| $35,243,874]




Overview Status

EPA Radiological Study

Santa Susana Field Lab

Area IV and Northern Undeveloped Land
Reporting Period April 1 — 30, 2012

May 21, 2012

Major Action

%
Complete

Present Status

Environmental Compliance

100%

All compliance planning is complete. EPA implementing compliance
monitoring and reporting requirements until project completion.

Historic Site Assessment

99%

Tech Memos on all Subareas have been issued to Stakeholders. After
responding to all Stakeholder comments on each Tech Memo, a
comprehensive HSA final report anticipated to be issued, which will include
a summary of the Former Worker Interviews. Delivery of the Final HSA
Report is on hold pending resolution and pending guidance on treatment of
export control information contained in the documents.

Former Worker Interviews

100%

All joint EPA/DOE, EPA-only and DOE-only interviews completed. Final
reports by both Agencies are being coordinated and are underway. The
Final Interview Summary report will be submitted as part of the Final HSA.

Geophysical Survey

100%

Geophysical surveys within all subareas in Area IV are complete. EPA
issued the final report on 11/23/11.

Gamma Scanning

100%

Gamma scanning in Area IV and the NBZ was completed on January 13,
2012. The Gamma Scanning Report will be completed on 5/31/12.

Vegetation Trimming

100%

Vegetation trimming in all of Area IV and the NBZ is complete as of
11/23/11.

Groundwater, Surface water and Sediment Sampling

96%

Data validation completed for both rounds of groundwater sampling (186)
and all surface water (38) and sediment data (42). The Draft GW report
and the Final Phase Il Sediment FSP Addendum were submitted in April
2012. The Final Surface Water and Sediment report is due 8/31/12.

Lab Procurement

100%

Analysis for all Round 1 samples is complete. Shipping of Round 2
samples began in March 2012.

Soil Sampling

80%

2694 Round 1 soil samples, 250 Round 1 samples in the NBZ, and 277
Round 2 soil samples, including duplicates, have been collected to date.

Data Packages and Lab Results

67%

Groundwater: 186 collected, analyzed, and validated.
Soil: 3,221 collected, 2,856 analyzed, 2,694 (all round 1 soil samples)
validated.

On-going Stakeholder Technical Work Group meetings

On-going

Technical Stakeholder meetings are held approximately every 6 weeks.
Work observation tours are provided to the general public once per month.
Next Stakeholder meeting is planned for May 30, 2012.
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