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Hello Lance, Stephie and John:

This email presents EPA's ARRA Progress Report for February 2012 concerning our Area IV Radiological Study at the Santa Susana Field Lab
site. This report is pursuant to the EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft

memo to DOE dated July 27, 2009 entitled: "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, IA
#RW-89-92299001".

This report consists of the following attachments (attached to this email):

1. EPA Prime Contractor Progress Report. This report contains summary narrative information on ARRA-associated work by EPA's prime
contractor (HydroGeoLogic or HGL).

2. EPA Prime Contractor Financial Status Report as of February 29, 2012. This detailed cost report provides budget and cost information
on a task and subtask level for ARRA-associated work by EPA's prime contractor.  Definitions for our percentage physical complete used on this
report have been sent to DOE previously. Also, please note that Footnote 3 to the HGL Financial Status Report (FSR) states that EPA and HGL
are in budget negotiations concerning updated cost estimates for existing tasks and for new work that DOE has assigned to EPA. Therefore, the
current Variance at Completion (VAC) reported in this FSR may be different than what EPA will ultimately determine.



3. Project Schedules. The two project schedules are attached

4. ARRA Jobs Data Collection as of February 29, 2012

5. EPA's Cost Summary. This report provides EPA’s official salary, travel and contract costs charged to our Inter-Agency Agreement against
the project DOE ARRA funding. As you know, there is an approximate 60-day delay for costs in the HGL FSR to appear in the EPA Cost
Summary. Also, as explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel costs in a

separate report to Lance Martin.
6. Updated Project Spend Curves as of February 29, 2012.

7. Summary for Senior Management as of February 29, 2012.

Please let me know if you have any comments or questions about this monthly progress report.

Regards,

Andy

Andrew Bain

Remedial Project Manager
EPA Region 9

Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w

(415) 972-3528 f
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Monthly Report for American Recovery and Reinvestment Act of 2009

Contractor HydroGeoLogic, Inc

Contract EP-S7-05-05

Task Order PR-R7-09-10585

Task Order Title Technical Assistance Santa Susana Field Laboratory

Task Order Value

$35,511,646.15

Period of Performance of this Report

February 1, 2012 through February 29,2012

¢ Gamma Scanning Demobilization continued with
return of second set of mules to the owner,completion
of vehicle inspections, final quality control checks of
equipment, and demobilization of equipment.

« Continued preparation of the Gamma Radiation
Survey Report.

« Revised tables in the Final Master Soil FSP.

« Continued preparation of the Groundwater Report
and the Area IV Phase 1 Sediment Tech Memo.

« Continued preparation of the Draft Round 1 Soil
Results Technical Memorandum for Subarea's 5C, 5B,
and 6.

« Continued preparation of the Round 2 Draft FSP
Addendums for Subarea's 5B, and 6. The Round 2
Draft FSP Addendums for Subarea 5C was submitted
to EPA on February 17th.

* Submitted the Round 1 Draft FSP Addenum for the
Northern Buffer Zone to EPA on February 29th.

« Began the Deep Borehole soil sampling.

« Submitted the Final QAAP to EPA on February 17th.
« A Stakeholder Meeting was held on February 22nd.
« HGL conducted a total of 10 teleconferences with
both labs during this reporting period.

Program Source/Treasury Account Symbol 68-8195
Agency Code 6800
Account Code N/A
Sub-Account Code N/A
Reporting Period February 2012
Work Status: Major Actions Taken Narrative

A prime contract was awarded to HGL on September 21, 2009.
Technical activities kicked off on October 1, 2009. Modification #1 was
issued on January 4, 2010, and Modification #2 was issued on March 3,
2010. An Amendment 3, Revision 2 task order proposal was reviewed
and approved by EPA on August 18th.

U.S. Environmental Protection (EPA) Region 9 requested, on January
27, 2012, that HydroGeoLogic (HGL) provide a comprehensive
evaluation (Amendment 4) of the budget and cost to complete the
ongoing Area IV radiological study at the Santa Susana Field Laboratory
(SSFL) site being completed under Task Order (TO) 0038. The
evaluation and cost estimate was completed and submitted to EPA on
February 27, 2012.

The February 2012 invoice was higher than planned due to:
1) Higher than anticipated validation subcontractor invoice.
2) Higher than anticipated laboratory analytical invoices.

Work Status: Major Actions Planned

1) Finalize and upload the the Master Soil FSP to
SharePoint.

2) Submit the Final Rev 1 Soil Quality Assurance Plan.
3) Submit Draft Subarea's 5B and 6 Round 2 Soil FSP
Addendums.

4) Submit Draft Final Subarea's 5C, 5B, and 6 Round 1
Soil Results Tech Memo.

7) Submit Draft Final Round 1 Soil FSP Addendum for
the Northern Buffer Zone.

8) Continue Deep Borehole Soil Sampling.

9) Begin Round 2 Soil Sampling in Subarea's 5C, 5B,
and 6.

10) Begin Round 1 Soil Sampling in the Northern
Buffer Zone.

Narrative

Planned activities will be focused on completing preparation of of the
Final Historical Site Assessment and Former Employee Interview
Summary Reports, Groundwater Report, Round 1 5C, 5B and 6 Soil
Technical Memorandums, and 5C, 5B, and 6 Round 2 FSP Addendums.
Planned activities will also include completion of the Round 1 FSP
Addendum for the Northern Buffer Zone, and Round 2 Soil Sampling.

Period Cumulative
Percent Project Complete 6.86% 81.65%
DOE FTE/Cum. Headcount [Prime + Subs] 86.75 394
HGL Jobs Created (incl. in FTE/Headcount) 0 25
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Financial Information Period Cumulative
Obligations ($) $3,000.00 $13,938,833.24
Obligations (%) 0.008% 39.25%
Actual Cost ($) $2,436,394.56 $28,993,983.02
Actual Cost (%) 6.86% 81.65%
Contract Metrics
Vendor Name Rainwater and Associates, LLC
Subcontract Number EPAO09AE
Subcontract Total Amount $54,100.00
Subcontract Invoiced Amount $46,900.00
% Complete 86.69%
Vendor Name Envicom Corporation
Subcontract Number EPAO09AF
Subcontract Total Amount $349,286.22 PO CLOSED
Subcontract Invoiced Amount $418,057.12
% Complete 119.69%
Vendor Name Envicom Corporation
PO Number 2011-00349
PO Total Amount $191,960.00
PO Invoiced Amount $125,526.90
% Complete 65.39%

Vendor Name

The Palladino Company, Inc.

Radiological services

Subcontract Number

EPAQ09AH

Subcontract Total Amount

$4,147,307.10

Subcontract Invoiced Amount

$3,540,833.67

% Complete

85.38%

Vendor Name

The Palladino Company, Inc.

Gamma scanning equipment lease

Subcontract Number

N/A

Subcontract Total Amount $396,258.57

Subcontract Invoiced Amount $377,485.22 FOICELOBED
% Complete 95.26%

Vendor Name Boart Longyear Company, Inc.

Subcontract Number EP900AM

Subcontract Total Amount $380,200.00 PO CLOSED
Subcontract Invoiced Amount $30,450.00

% Complete 8.0%

Vendor Name Boart Longyear Company, Inc.

PO Number 2011-00367

PO Total Amount $328,050.00

PO Invoiced Amount $120,392.00

% Complete 36.7%

Vendor Name CRM Construction

Subcontract Number EPAO09AK

Subcontract Total Amount $232,600.00 PO CLOSED
Subcontract Invoiced Amount $232,600.00

% Complete 100.0%

Vendor Name John Minch & Associates

Subcontract Number EPAO09AO

Subcontract Total Amount $548,490.00 PO CLOSED
Subcontract Invoiced Amount $417,465.20

% Complete 76.1%

Vendor Name John Minch & Associates

PO Number 2011-00345

PO Total Amount $352,590.00

PO Invoiced Amount $209,199.40

% Complete 59.3%

Vendor Name Kohl Building Maintenance

Subcontract Number EPAO09AO

Subcontract Total Amount $101,820.00 PO CLOSED
Subcontract Invoiced Amount $58,545.00

% Complete 57.5%

Vendor Name Landscape Development

Subcontract Number EPO09AN

Subcontract Total Amount $752,872.60 PO CLOSED
Subcontract Invoiced Amount $809,102.42

% Complete 107.5%
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|Vendor Name

Landscape Development

|PO Number

2011-00350

|PO Total Amount $448,244.38 PO CLOSED
PO Invoiced Amount $324,607.62

% Complete 72.4%

Vendor Name Advanced Geotechnical Services

PO Number 2010-00196
(PO Total Amount $1,286.40 PO CLOSED
PO Invoiced Amount $1,286.40

% Complete 100.0%

Vendor Name Baker Corporation

PO Number 2010-00285
|PO Total Amount $82,110.00 PO CLOSED
PO Invoiced Amount $73,388.00

% Complete 89.4%

Vendor Name Cascade Drilling

PO Number 2010-00544
|PO Total Amount $145,250.00 PO CLOSED
PO Invoiced Amount $37,500.00

% Complete 25.8%

Vendor Name Charlie Cooke

PO Number 2010-00504

|PO Total Amount $53,930.10 PO CLOSED
PO Invoiced Amount $43,686.23

% Complete 81.0%

Vendor Name Diversified Thermal Services

PO Number 2010-00160

|PO Total Amount $34,981.00 PO CLOSED
PO Invoiced Amount $34,981.00

% Complete 100.0%

Vendor Name Enterprise, Inc.

PO Number 2010-00219

|PO Total Amount $8,520.67 PO CLOSED
PO Invoiced Amount $6,181.32

% Complete 72.5%

Vendor Name Enterprise, Inc.

PO Number 2010-00154

|PO Total Amount $67,163.68 PO CLOSED
PO Invoiced Amount $68,266.65

% Complete 101.6%

Vendor Name Enterprise, Inc.

PO Number 2010-00377

|PO Total Amount $19,935.98 PO CLOSED
PO Invoiced Amount $23,060.10

% Complete 115.7%

Vendor Name Enterprise, Inc.

PO Number 2011-00072

|PO Total Amount $10,688.00 PO CLOSED
PO Invoiced Amount $8,800.32

% Complete 82.3%

Vendor Name Enterprise, Inc.

PO Number 2011-00346

PO Total Amount $77,251.57

PO Invoiced Amount $42,146.72

% Complete 54.6%

Vendor Name EWM Group

PO Number 2010-00436

|PO Total Amount $1,485.00 PO CLOSED
PO Invoiced Amount $1,485.00

% Complete 100.0%

Vendor Name Environmental Resource Assoc.

PO Number 2010-00318

|PO Total Amount $9,725.00 PO CLOSED
|PO Invoiced Amount $9,725.00

|% Complete 100.0%
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(Vendor Name ESRI
|PO Number 2010-00182
|PO Total Amount $7,362.98 PO CLOSED
PO Invoiced Amount $7,362.98

% Complete 100.0%

Vendor Name ESRI

PO Number 2011-00031
(PO Total Amount $7,350.00 PO CLOSED
PO Invoiced Amount $7,350.00

% Complete 100.0%

Vendor Name K.D. Jones Instrument Corp.

PO Number 2010-00373
|PO Total Amount $111,390.00 PO CLOSED
PO Invoiced Amount $106,985.07

% Complete 96.0%

Vendor Name Kohl Building Maintenance

PO Number 2010-00185
|PO Total Amount $7,262.43 PO CLOSED
PO Invoiced Amount $7,262.43

% Complete 100.0%

Vendor Name m. kobe photography

PO Number 2010-00167
|PO Total Amount $2,800.00 PO CLOSED
PO Invoiced Amount $2,800.00

% Complete 100.0%

Vendor Name Mollenhauer

PO Number 2010-00428
|PO Total Amount $2,950.00 PO CLOSED
PO Invoiced Amount $2,950.00

% Complete 100.0%

Vendor Name Movin' On Livestock

PO Number 2010-00180
|PO Total Amount $23,250.00 PO CLOSED
PO Invoiced Amount $14,400.00

% Complete 61.9%

Vendor Name National Construction Rental

PO Number 2010-00089

PO Total Amount $5,118.26

PO Invoiced Amount $2,621.26

% Complete 51.2%

Vendor Name Native American Monitoring Group

PO Number 2010-00538
|PO Total Amount $347,096.00 PO CLOSED
PO Invoiced Amount $255,764.02

% Complete 73.7%

Vendor Name

Native American Monitoring Group

PO Number 2011-00351
PO Total Amount $274,742.50
PO Invoiced Amount $168,425.00
% Complete 61.3%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $3,581.98

% Complete 23.6%
Vendor Name O. H. Casey
PO Number 2010-00113
PO Total Amount $8,770.00

PO Invoiced Amount $7,796.59

% Complete 88.9%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $110,750.00
PO Invoiced Amount $44,475.00

% Complete 40.2%
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Vendor Name

Paper Recycling and Shredding Specialists

PO Number 2010-00153

PO Total Amount $600.00

PO Invoiced Amount $180.00

% Complete 30.0%

Vendor Name Patrick Tumamait

PO Number 2010-00308
(PO Total Amount $153,400.00 PO CLOSED
PO Invoiced Amount $153,347.50

% Complete 100.0%

Vendor Name Patrick Tumamait

PO Number 2011-00358

PO Total Amount $104,293.00

PO Invoiced Amount $46,181.00

% Complete 44.3%

Vendor Name Radiation Shielding, Inc.

PO Number 2009-00384
|PO Total Amount $25,114.65 PO CLOSED
PO Invoiced Amount $25,114.65

% Complete 100.0%

Vendor Name Radiation Shielding, Inc.

PO Number 2010-332
|PO Total Amount $500.00 PO CLOSED
PO Invoiced Amount $500.00

% Complete 100.0%

Vendor Name Radiation Solutions, Inc.

PO Number 2010-00136
|PO Total Amount $5,925.00 PO CLOSED
PO Invoiced Amount $5,925.00

% Complete 100.0%

Vendor Name Rain for Rent

PO Number 2011-00107
|PO Total Amount $45,288.88 PO CLOSED
PO Invoiced Amount $40,468.56

% Complete 89.4%

Vendor Name Ryan's Express

PO Number 2010-00168
|PO Total Amount $1,134.00 PO CLOSED
PO Invoiced Amount $1,134.00

% Complete 100.0%

Vendor Name Sandy's Communications

PO Number 2010-00107

PO Total Amount $12,819.75

PO Invoiced Amount $9,574.35

% Complete 74.7%

Vendor Name Safety Dynamics

PO Number 2011-00036

PO Total Amount $10,400.00

PO Invoiced Amount $9,052.35

% Complete 87.0%

Vendor Name Servicon Systems

PO Number 2011-00017

PO Total Amount $38,835.00

PO Invoiced Amount $25,904.26

% Complete 66.7%

Vendor Name Sky Research

PO Number 2010-00242
|PO Total Amount $0.00 PO CANCELLED
PO Invoiced Amount $0.00

% Complete N/A

Vendor Name TellCo Environmental

PO Number 2010-00119
|PO Total Amount $1,480.00 PO CLOSED
|PO Invoiced Amount $1,480.00
|% Complete 100.0%

Page 5 of 7




|Vendor Name

Gary Tendick

|PO Number 2011-00069
|PO Total Amount $50,250.00 PO CLOSED
PO Invoiced Amount $3,950.00

% Complete 7.9%

Vendor Name TestAmerica Labs

PO Number 2010-00306
(PO Total Amount $29,600.00 PO CLOSED
PO Invoiced Amount $25,034.13

% Complete 84.6%

Vendor Name TestAmerica Labs

PO Number 2010-00418
|PO Total Amount $1,740.00 PO CLOSED
PO Invoiced Amount $1,740.00

% Complete 100.0%

Vendor Name TestAmerica Labs

PO Number 2011-00058
|PO Total Amount $163,800.00 PO CLOSED
PO Invoiced Amount $158,580.00

% Complete 96.8%

Vendor Name TestAmerica Labs

PO Number 2011-00103

PO Total Amount $2,280,087.05

PO Invoiced Amount $1,703,998.00

% Complete 74.7%

Vendor Name GEL Laboratories, LLC

PO Number 2011-00209

PO Total Amount $3,420,131.00

PO Invoiced Amount $2,159,117.60

% Complete 63.1%

I Hadley Watson

PO Number 2011-00107
|PO Total Amount $2,500.00 PO CLOSED
PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Track Equipment

PO Number 2011-00051

|PO Total Amount $10,112.18 PO CLOSED
PO Invoiced Amount $10,110.18

% Complete 100.0%

Vendor Name Troxler Electronic Labs

PO Number 2010-00150

|PO Total Amount $13,226.80 PO CLOSED
PO Invoiced Amount $11,830.49

% Complete 89.4%

Vendor Name Veolia ES Technical Monitoring

PO Number 2011-00018

PO Total Amount $25,425.00

PO Invoiced Amount $22,922.06

% Complete 90.2%

Vendor Name Wells Fargo Financial Leasing

PO Number 2010-00319

|PO Total Amount $47,263.98 PO CLOSED
PO Invoiced Amount $40,174.04

% Complete 85.0%

Vendor Name BL Hall

PO Number 2011-00308

|PO Total Amount $2,600.00 PO CLOSED
PO Invoiced Amount $2,600.00

% Complete 100.0%

Vendor Name Mobile Modular

PO Number 2011-00282

|PO Total Amount $1,279.50 PO CLOSED
|PO Invoiced Amount $1,274.00

|% Complete 99.6%
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|Vendor Name Validata
(PO Number 2011-00444
(PO Total Amount $75,000.00

PO Invoiced Amount $185,069.25

% Complete 246.8%

Vendor Name West Coast Equipment
PO Number 2010-00147
(PO Total Amount $24,060.49 PO CLOSED
PO Invoiced Amount $24,003.49

% Complete 99.8%

Vendor Name EDI

PO Number 2012-00052

|PO Total Amount $3,000.00

PO Invoiced Amount $0.00

% Complete 0.0%

Total Dollars Under Subcontract $13,938,833.24

Total Subcontract Invoiced Amount $10,637,948.03

Updated Project Schedule A project schedule is attached.

Updated Financial Summary Report

A financial summary report is attached.
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SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report
February 2012 Reporting Period

March 20, 2012

SESTIMATE AT

®COST PERFORMANCE

SVARIANCE AT

TASKS [/ SUSAST DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | °PHYSICAL PERCENT ’EARNED VALUE ’ESTIMATE TO COMPLETE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
01 Task 1: Project Planning & Support (46) $ 10,438,818.53 | $ 8,759,049.44 | $ 8,769,091.02 | $ 1,679,769.09 83.9% 86.7% $ 9,045,588.27 | $ 1,393,230.26 | $ 10,152,279.70 1.03 $ 286,538.83
01-46-06 Health & Safety Plan $ 110,282.45 | $ 104,405.15 | $ 104,405.15 | $ 5,877.30 94.7% 95% $ 104,294.40 | $ 5,988.05 | $ 110,393.20 1.00 $ (110.75)
01-46-07 Gamma Scanning Planning Documents $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-07-01 Gamma Scanning Work Plan $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-08 Field Sampling Plans $ 1,448,563.74 | $ 1,189,431.64 | $ 1,189,431.64 | $ 259,132.10 82.1% 96.3% $ 1,394,762.85 | $ 53,800.89 | $ 1,243,232.53 1.17 $ 205,331.21
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 166,633.72 | $ 161,661.58 | $ 161,661.58 | $ 4,972.14 97.0% 99% $ 165,639.29 | $ 994.43 | $ 162,656.01 1.02 $ 3,977.71
01-46-08-02 Field Sampling Plans for GW, SW & Sediment $ 287,366.94 | $ 272,507.29 | $ 272,507.29 | $ 14,859.65 94.8% 95% $ 272,507.29 | $ 14,859.65 | $ 287,366.94 1.00 $ -
01-46-08-03 Generic Soil Sampling $ 994,563.08 | $ 755,262.77 | $ 755,262.77 | $ 239,300.31 75.9% 96.2% $ 956,616.27 | $ 37,946.81 | $ 793,209.58 1.27 $ 201,353.50
01-46-08-03-01 Generic Soil Sampling FSP $ 127,746.62 | $ 131,293.26 | $ 131,293.26 | $ (3,546.64) 102.8% 100% $ 127,746.62 | $ - $ 131,293.26 0.97 $ (3,546.64)
01-46-08-03-02 FSP for Quadrant 1 $ 730,653.56 | $ 587,659.79 | $ 587,659.79 | $ 142,993.77 80.4% 98% $ 715,653.57 | $ 14,999.99 | $ 602,659.78 1.22 $ 127,993.78
01-46-08-03-03 FSP for Quadrant 2 $ 122,992.09 | $ 23,138.91 | $ 23,138.91 | $ 99,853.18 18.8% 81% $ 100,045.27 | $ 22,946.82 | $ 46,085.73 4.32 $ 76,906.36
01-46-08-03-04 FSP for Quadrant 3 $ 13,170.81 | $ 13,170.81 | $ 13,170.81 | $ - 100.0% 100% $ 13,170.81 | $ - $ 13,170.81 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 114,750.14 | $ 132,347.84 | $ 132,347.84 | $ (17,597.70), 115.3% 100% $ 114,750.14 | $ - $ 132,347.84 0.87 $ (17,597.70)
01-46-10 Routine TO Project Management $ 2,701,859.56 | $ 2,415,328.65 | $ 2,415,328.65 | $ 286,530.91 89.4% 86% $ 2,329,129.62 | $ 372,729.94 | $ 2,788,058.59 0.96 $ (86,199.03)
01-46-11 Subcontractor Pool Management $ 828,204.77 | $ 731,171.33 | $ 731,171.33 | $ 97,033.44 88.3% 85% $ 701,443.31 | $ 126,761.46 | $ 857,932.79 0.96 $ (29,728.02)
01-46-12 Attend Meetings $ 351,404.93 | $ 260,551.13 | $ 260,551.13 | $ 90,853.80 74.1% 73.4% $ 257,959.45 | $ 93,445.49 | $ 353,996.62 0.99 $ (2,591.69)
01-46-12-01 Quarterly TO Management Meetings $ 77,627.24 | $ 45,054.94 | $ 45,054.94 | $ 32,572.30 58.0% 50% $ 38,813.62 | $ 38,813.62 | $ 83,868.56 0.86 $ (6,241.32)
01-46-12-02 Technical Meetings on the HSA $ 16,037.92 | $ 16,037.92 | $ 16,037.92 | $ - 100.0% 100% $ 16,037.92 | $ - $ 16,037.92 1.00 $ -
01-46-12-03 Technical Meetings on the Gamma Scan WP $ 39,095.81 | $ 39,095.81 | $ 39,095.81 | $ - 100.0% 100% $ 39,095.81 | $ - $ 39,095.81 1.00 $ -
01-46-12-04 Technical Meetings on the Water FSP/QAPP $ 25,354.30 | $ 25,354.30 | $ 25,354.30 | $ - 100.0% 100% $ 25,354.30 | $ - $ 25,354.30 1.00 $ -
01-46-12-05 Technical Meetings on the Soil FSP/QAPP $ 47,061.25 | $ 59,800.49 | $ 59,800.49 | $ (12,739.24) 127.1% 100% $ 47,061.25 | $ - $ 59,800.49 0.79 $ (12,739.24)
01-46-12-06 Technical Meetings During Field Investigation Work $ 22,893.90 | $ 22,893.90 | $ 22,893.90 | $ - 100.0% 100% $ 22,893.90 | $ - $ 22,893.90 1.00 $ -
01-46-12-07 Technical Mtgs on Investigation Data Reports $ 2,486.22 | $ 2,486.22 | $ 2,486.22 | $ - 100.0% 100% $ 2,486.22 | $ - $ 2,486.22 1.00 $ -
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings $ 8,790.60 | $ 8,790.60 | $ 8,790.60 | $ - 100.0% 100% $ 8,790.60 | $ - $ 8,790.60 1.00 $ -
01-46-12-09 Site Access Negotiation Meetings $ 2,793.96 | $ 2,793.96 | $ 2,793.96 | $ - 100.0% 100% $ 2,793.96 | $ - $ 2,793.96 1.00 $ -
01-46-12-11 General Stakeholder Meetings $ 109,263.73 | $ 38,242.99 | $ 38,242.99 | $ 71,020.74 35.0% 50% $ 54,631.86 | $ 54,631.87 | $ 92,874.86 1.43 $ 16,388.88
01-46-13 Review Background Documents $ 19,577.98 | $ 19,577.98 | $ 19,577.98 | $ - 100.0% 100% $ 19,577.98 | $ - $ 19,577.98 1.00 $ -
01-46-14 Historical Site Assessment $ 1,660,915.34 | $ 1,522,377.45 | $ 1,522,377.45| $ 138,537.89 91.7% 97.8% $ 1,624,127.31 | $ 36,788.03 | $ 1,559,165.48 1.07 $ 101,749.86
01-46-14-01 Scope the EPA HSA $ 494,359.47 | $ 444,071.00 | $ 444,071.00 | $ 50,288.47 89.8% 100.0% $ 494,359.47 | $ - $ 444,071.00 1.11 $ 50,288.47
01-46-14-01-01 Master Document Index $ 94,229.42 | $ 94,229.42 | $ 94,229.42 | $ - 100.0% 100% $ 94,229.42 | $ - $ 94,229.42 1.00 $ -
01-46-14-01-02 HSA Completeness Review $ 44,474.64 | $ 44,474.64 | $ 44,474.64 | $ - 100.0% 100% $ 44,474.64 | $ - $ 44,474.64 1.00 $ -
01-46-14-01-03 Stakeholder Working Sessions $ 91,485.22 | $ 92,732.08 | $ 92,732.08 | $ (1,246.86), 101.4% 100% $ 91,485.22 | $ - $ 92,732.08 0.99 $ (1,246.86)
01-46-14-01-04 Former Employee Interviews and On-Site Visits $ 136,572.49 | $ 85,037.16 | $ 85,037.16 | $ 51,535.33 62.3% 100% $ 136,572.49 | $ - $ 85,037.16 1.61 $ 51,535.33
01-46-14-01-05 Development of Physical Model of SSFL Site $ 5,330.78 | $ 5,330.78 | $ 5,330.78 | $ - 100.0% 100% $ 5,330.78 | $ - $ 5,330.78 1.00 $ -
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 122,266.92 | $ 122,266.92 | $ 122,266.92 | $ - 100.0% 100% $ 122,266.92 | $ - $ 122,266.92 1.00 $ -
01-46-14-02 Prepare the EPA HSA $ 1,166,555.87 | $ 1,078,306.45 | $ 1,078,306.45 | $ 88,249.42 92.4% 97% $ 1,129,767.84 | $ 36,788.03 | $ 1,115,094.48 1.05 $ 51,461.39
01-46-15 Onsite Field Office $ 2,072,562.62 | $ 1,568,343.58 | $ 1,578,385.16 | $ 504,219.04 75.7% 79.5% $ 1,648,035.32 | $ 424,527.30 | $ 1,992,870.88 1.04 $ 79,691.74
01-46-15-01 Technical Memorandum $ 773.40 | $ 77340 | $ 77340 | $ - 100.0% 100% $ 77340 | $ - $ 773.40 1.00 $ -
01-46-15-02 Office Setup $ 469,835.65 | $ 469,835.65 | $ 469,835.65 | $ - 100.0% 100% $ 469,835.65 | $ - $ 469,835.65 1.00 $ -
01-46-15-03 Operations $ 1,138,867.71 | $ 873,680.27 | $ 883,712.61 | $ 265,187.44 76.7% 79% $ 894,109.83 | $ 244,757.88 | $ 1,118,438.15 1.01 $ 20,429.56
01-46-15-04 Health & Safety Operation $ 357,207.46 | $ 171,225.35 | $ 171,23459 | $ 185,982.11 47.9% 68% $ 242,593.98 | $ 114,613.48 | $ 285,838.83 1.42 $ 71,368.63
01-45-15-05 Weekly Maintenance of Project Schedules and Milestones $ 105,878.40 | $ 52,828.91 | $ 52,828.91 | $ 53,049.49 49.9% 38% $ 40,722.46 | $ 65,155.94 | $ 117,984.85 0.77 $ (12,106.45)
01-46-16 Monthly Reports for ARRA of 2009 $ 393,412.58 | $ 320,207.94 | $ 320,207.94 | $ 73,204.64 81.4% 78% $ 308,350.40 | $ 85,062.18 | $ 405,270.12 0.96 $ (11,857.54)
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 657,756.23 [ $ 415,778.56 | $ 415,778.56 | $ 241,977.67 63.2% 70.5% $ 463,629.30 | $ 194,126.93 [ $ 609,905.49 1.12 $ 47,850.74
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 27,748.26 | $ 27,748.26 | $ 27,748.26 | $ - 100.0% 100% $ 27,748.26 | $ - $ 27,748.26 1.00 $ -
01-46-17-02 Acquisition of Analytical Laboratory Services $ 300,825.91 | $ 223,345.36 | $ 223,345.36 | $ 77,480.55 74.2% 80% $ 240,228.17 | $ 60,597.74 | $ 283,943.10 1.08 $ 16,882.81
01-46-17-03 Laboratory Quality Assurance Program $ 138,145.06 | $ 71,251.16 | $ 71,251.16 | $ 66,893.90 51.6% 59% $ 81,030.67 | $ 57,114.39 | $ 128,365.55 1.14 $ 9,779.51
01-46-17-04 Laboratory Oversight and Management $ 191,037.00 | $ 93,433.78 | $ 93,433.78 | $ 97,603.22 48.9% 60% $ 114,622.20 | $ 76,414.80 | $ 169,848.58 1.23 $ 21,188.42
02 Task 2: Community Relations (9) $ 277,265.07 | $ 190,941.79 | $ 190,142.66 | $ 86,323.28 68.9% 78.0% $ 216,326.00 | $ 60,939.07 | $ 251,880.86 1.14 $ 25,384.21
01-09-01 Technical Support for Public Mtgs $ 36,481.71 | $ 20,544.81 | $ 20,544.81 | $ 15,936.90 56.3% 68% $ 24,873.89 | $ 11,607.82 | $ 32,152.63 1.21 $ 4,329.08
01-09-02 Prepare Draft Fact Sheets $ 768.87 | $ 21742 | $ 21742 | $ 551.45 28.3% 83% $ 640.73 | $ 128.15 | $ 345.57 2.95 $ 423.31
01-09-03 Publish Public Notices/Newsletters $ 37,288.75 | $ 19,642.35| $ 19,642.35 | $ 17,646.40 52.7% 65% $ 24,187.30 | $ 13,101.45 | $ 32,743.80 1.23 $ 4,544.95
01-09-04 Maintain Information Repositories $ 4,510.62 | $ 1,224.89 | $ 1,224.89 | $ 3,285.73 27.2% 40% $ 1,804.25 | $ 2,706.37 | $ 3,931.26 1.47 $ 579.36
01-09-05 Prepare Presentation Materials $ 10,058.94 | $ 5,647.34 | $ 5,647.34 | $ 4,411.60 56.1% 65% $ 6,524.72 | $ 3,534.22 | $ 9,181.56 1.16 $ 877.38
01-09-06 Provide Facilitator $ 83,353.68 | $ 53,794.11 | $ 53,794.11 | $ 29,559.57 64.5% 86% $ 71,987.27 | $ 11,366.41 | $ 65,160.52 1.34 $ 18,193.16
01-09-07 Toll-Free Number - Community Work Group Calls $ 3,789.28 | $ 3,596.28 | $ 3,596.28 | $ 193.00 94.9% 70% $ 2,662.74 | $ 1,126.54 | $ 4,722.82 0.74 $ (933.54)
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,262.65 | $ 12,379.25 | $ 11,580.12 | $ 6,883.40 64.3% 70% $ 13,535.92 | $ 5,726.73 | $ 18,105.98 1.17 $ 1,156.67
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 10,273.75 | $ 11,135.90 | $ 11,135.90 | $ (862.15) 108.4% 73% $ 7,497.06 | $ 2,776.69 | $ 13,912.59 0.67 $ (3,638.84)
01-09-10 Draft Community Involvement Plan $ 8,948.52 | $ 8,948.52 | $ 8,948.52 | $ - 100.0% 100% $ 8,948.52 | $ - $ 8,948.52 1.00 $ -
01-09-11 Final Community Involvement Plan $ 6,451.23 | $ 6,451.23 | $ 6,451.23 | $ - 100.0% 100% $ 6,451.23 | $ - $ 6,451.23 1.00 $ -
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 5,053.35 | $ 5,053.35 | $ 5,053.35 | $ - 100.0% 100% $ 5,053.35 | $ - $ 5,053.35 1.00 $ -
01-09-13 Assist EPA w/Media Event $ 28,862.02 | $ 28,862.02 | $ 28,862.02 | $ - 100.0% 100% $ 28,862.02 | $ - $ 28,862.02 1.00 $ -
01-09-14 Maintain Sharepoint Data Management System $ 17,750.10 | $ 4,207.75 | $ 4,207.75 | $ 13,542.35 23.7% 60% $ 10,650.06 | $ 7,100.04 | $ 11,307.79 2.53 $ 6,442.31
01-09-15 Inter-Agency Work Group Technical Assistance $ 4,411.60 | $ 9,236.57 | $ 9,236.57 | $ (4,824.97) 209.4% 60% $ 2,646.96 | $ 1,764.64 | $ 11,001.21 0.29 $ (6,589.61)
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TASKS [/ SUSAST DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET | BUPCGETARY PERCENT | “PHYSICAL PERCENT EARNED YALUIE [ESLHATE 10 CIIFLEE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)

03 Task 3: Field Investigation (22) $ 14,347,436.18 | $ 12,593,510.42 | $ 12,595,686.86 | $ 1,753,925.76 87.8% 90.3% $ 12,953,676.66 | $ 1,393,759.52 | $ 13,987,269.94 1.03 $ 360,166.24
01-22-01 Site Reconnaissance $ 3,644,453.86 | $ 3,196,478.61 | $ 3,196,478.61 | $ 447,975.25 87.7% 93.5% $ 3,409,338.42 | $ 235,115.44 | $ 3,431,594.05 1.07 $ 212,859.81
01-22-01-01 Natural Resources Assessment $ 812,279.98 | $ 667,086.76 | $ 667,086.76 | $ 145,193.22 82.1% 92% $ 749,302.73 | $ 62,977.25| $ 730,064.01 1.12 $ 82,215.97
01-22-01-02 Cultural Resources Assessment $ 1,683,000.66 | $ 1,377,851.25 | $ 1,377,851.25 | $ 305,149.41 81.9% 90% $ 1,522,326.19 | $ 160,674.47 | $ 1,538,525.72 1.10 $ 144,474.94
01-22-01-03 Geophysical Survey $ 1,102,041.15| $ 1,115,773.42 | $ 1,115,773.42 | $ (13,732.27) 101.2% 100% $ 1,102,041.15| $ - $ 1,115,773.42 0.99 $ (13,732.27)
01-22-01-05 Potential Sample Location Identification $ 38,995.29 | $ 27,630.40 | $ 27,630.40 | $ 11,364.89 70.9% 71% $ 27,531.57 | $ 11,463.72 | $ 39,094.12 1.00 $ (98.83),

01-22-01-06 Site Reconnaissance Planning Memo & Report $ 8,136.78 | $ 8,136.78 | $ 8,136.78 | $ - 100.0% 100% $ 8,136.78 | $ - $ 8,136.78 1.00 $ -
01-22-02 Mobilization/Demobilization $ 78,364.63 | $ 19,543.03 | $ 19,543.03 | $ 58,821.60 24.9% 25% $ 19,542.91 | $ 58,821.72 | $ 78,364.75 1.00 $ (0.12)
01-22-03 Site Preparation $ 1,728,344.13 | $ 1,561,164.42 | $ 1,561,164.42 | $ 167,179.71 90.3% 100% $ 1,728,344.13 | $ - $ 1,561,164.42 1.11 $ 167,179.71
01-22-04 Environmental Sampling $ 8,796,990.78 | $ 7,763,412.91 | $ 7,765,589.35 | $ 1,033,577.87 88.3% 88.2% $ 7,760,286.09 | $ 1,036,704.69 | $ 8,800,117.60 1.00 $ (3,126.82)
01-22-04-01 Gamma Scanning $ 4,859,456.87 | $ 4,928,046.29 | $ 4,928,046.29 | $ (68,589.42) 101.4% 100% $ 4,859,456.87 | $ - $ 4,928,046.29 0.99 $ (68,589.42)
01-22-04-02 Groundwater Sampling $ 340,732.26 | $ 345,517.57 | $ 345,517.57 | $ (4,785.31) 101.4% 100% $ 340,732.26 | $ - $ 345,517.57 0.99 $ (4,785.31)
01-22-04-03 Surface & Subsurface Soil Sampling $ 3,365,428.21 | $ 2,435,890.40 | $ 2,438,066.84 | $ 929,537.81 72.4% 75% $ 2,522,859.18 | $ 842,569.03 | $ 3,278,459.43 1.03 $ 86,968.78
01-22-04-05 Surface Water Sampling $ 24,611.58 | $ 19,017.41 | $ 19,017.41 | $ 5,594.17 77.3% 83% $ 20,331.31 | $ 4,280.27 | $ 23,297.68 1.07 $ 1,313.90
01-22-04-06 Sediment Sampling $ 39,448.46 | $ 34,941.24 | $ 34,941.24 | $ 4,507.22 88.6% 43% $ 16,906.48 | $ 22,541.98 | $ 57,483.22 0.48 $ (18,034.76)

01-22-04-07 Soil Sampling Reserve $ 167,313.40 | $ - $ - $ 167,313.40 0.0% 0% $ - $ 167,313.40 | $ 167,313.40 1.00 $ -
01-22-05 Field-Generated Waste Characterization and Disposal $ 99,282.78 | $ 52,911.45| $ 52,911.45| $ 46,371.33 53.3% 36% $ 36,165.10 | $ 63,117.68 | $ 116,029.13 0.68 $ (16,746.35)
04 Task 4: Sample Analysis (62) $ 6,344,554.77 | $ 4,361,043.12 | $ 4,361,043.12 | $ 1,983,511.65 68.7% 65.09% $ 4,129,422.80 | $ 2,215,131.97 | $ 6,576,175.09 0.95 $ (231,620.32),
05 Task 5: Analytical Support & Data Validation (03) $ 1,519,569.88 | $ 1,655,240.51 | $ 1,655,240.51 | $ (135,670.63) 108.9% 76.95% $ 1,169,355.23 | $ 350,214.65 | $ 2,005,455.16 0.71 $ (485,885.28)

01-03-01 Analytical Support $ 4,051.91 | $ 4,051.91 | $ 4,051.91 | $ - 100.0% 100% $ 4,051.91 | $ - $ 4,051.91 1.00 $ -
01-03-02 Data Validation $ 619,207.30 | $ 883,074.79 | $ 883,074.79 | $ (263,867.49), 142.6% 74% $ 458,110.50 | $ 161,096.80 | $ 1,044,171.59 0.52 $ (424,964.29),
01-03-03 Data Management $ 896,310.67 | $ 768,113.81 | $ 768,113.81 | $ 128,196.86 85.7% 79% $ 707,192.82 | $ 189,117.85 | $ 957,231.66 0.92 $ (60,920.99)
06 Task 6: Data Evaluation (12) $ 1,375,671.81 | $ 1,045,243.75 | $ 1,045,243.75 | $ 330,428.06 76.0% 77.4% $ 1,064,580.62 | $ 311,091.19 | $ 1,356,334.94 1.02 $ 19,336.87
07 Task 7: Coordination on Assessment of Risks (48) $ (1.45)| $ (1.45)| $ (1.45) $ 0.00 100.0% 100% $ (1.45)| $ - $ (1.45) 1.00 $ 0.00
09 Task 9: Radiological Study Report (55) $ 1,185,860.16 | $ 388,955.44 | $ 388,955.44 | $ 796,904.72 32.8% 29.2% $ 345,737.23 | $ 840,122.93 | $ 1,229,078.37 0.89 $ (43,218.21)
01-55-03-01 Phase 1 Report $ 108.71 | $ 10,755.58 | $ 10,755.58 | $ (10,646.87) 9893.8% 100% $ 108.71 | $ - $ 10,755.58 0.01 $ (10,646.87)
01-55-06 Gamma Survey Final Report $ 301,547.81 | $ 178,023.31 | $ 178,023.31 | $ 123,524.50 59.0% 60% $ 180,928.69 | $ 120,619.12 | $ 298,642.43 1.02 $ 2,905.38
01-55-07 Groundwater, Surface Water, Seep and Sediment Report $ 201,330.17 | $ 54,219.64 | $ 54,219.64 | $ 147,110.53 26.9% 25% $ 49,754.65 | $ 151,575.52 | $ 205,795.16 0.92 $ (4,464.99)
01-55-08 Soil Data Reports $ 682,873.47 | $ 145,956.91 | $ 145,956.91 | $ 536,916.56 21.4% 21% $ 114,945.18 | $ 567,928.29 | $ 713,885.20 0.79 $ (31,011.73)
01-55-08-01 Round 1 Soil Data Report $ 551,327.57 | $ 145,956.91 | $ 145,956.91 | $ 405,370.66 26.5% 21% $ 114,945.18 | $ 436,382.39 | $ 582,339.30 0.79 $ (31,011.73)

01-55-08-02 Round 2 Soil Data Report $ 131,545.90 | $ - $ - $ 131,545.90 0.0% 0 $ - $ 131,545.90 | $ 131,545.90 1.00 $ -

16 Task 16: Task Order Closeout (07) $ 22,471.20 | $ - $ - $ 22,471.20 0.0% 0.0% $ - $ 22,471.20 | $ 22,471.20 1.00 $ -

01-07-01 Initiate Task Order Closeout $ 16,392.08 | $ - $ - $ 16,392.08 0.0% 0% $ - $ 16,392.08 | $ 16,392.08 1.00 $ -

01-07-02 Return Documents to EPA $ 1,875.36 | $ - $ - $ 1,875.36 0.0% 0% $ - $ 1,875.36 | $ 1,875.36 1.00 $ -

01-07-03 Task Order Completion Report $ 4,203.76 | $ - $ - $ 4,203.76 0.0% 0% $ - $ 4,203.76 | $ 4,203.76 1.00 $ -
TOTALS:| $ 35,511,646.15 | $ 28,993,983.02 | $ 29,005,401.91 | $ 6,517,663.13 81.6% 81.5% $ 28,924,685.36 | $ 6,586,960.79 | $ 35,580,943.81 1.00 $ (69,297.66)

Total obligations represents the cost for all work that has been completed. This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).




JActivity ID [ Activity Name Total | Current Baseline Current Start | 2012
Float| Finish Finish Mar Apr May Jun Jul Aug Sep Oct Nov
D-1980 Phase 1 Sediment Tech Memo -13 01-May-12 07-Nov-11  16-Jan-12 A ase 1 Sediment Tech Memo
01-May-12
F-2260 Phase Il Sediment FSP Addendum -13 29-May-12 05-Dec-11  28-Feb-12 A hase Il Sediment FSP Addendum
29-May-12
F-2270 Prepare Draft Phase Il Sediment -13 16-Apr-12 14-Nov-11  28-Feb-12 A Prepare Draft Phase Il Sediment FSP Addendum
FSP Addendum 6-Apr-12
F-2280 Submit Draft Phase Il Sediment FSP -13 16-Apr-12 14-Nov-11 ubmit Draft Phase Il Sediment FSP Addendum
Addendum 16-Apr-12
F-2290 EPA Review Draft Phase Il Sediment -13 27-Apr-12 21-Nov-11 16-Apr-12 —_EPA Review Draft Phase Il Sediment FSP Addendum
FSP Addendum 16-Apr-12 7-Apr-12
F-2300  Incorporate EPA Comments for -13 11-May-12  05-Dec-11  30-Apr-12 o incorporate EPA Comments for Phase Il Sediment FSP Addendum f I
Phase Il Sediment FSP Addendum 30-Apr-12 11-May-12
F-2310 Submit Draft Final Phase Il -13 11-May-12 05-Dec-11 Submit Draft Final Phase Il Sediment FSP|Adflendum
Sediment FSP Addendum 1-May-12
F-2320 EPA/Stakeholder Review -13 30-May-12 14-May-12 j EPA/Stakenolfler Review
14-May-12 30-May-12
F-2340 Finalize Ph 2 Sediment FSP -13 07-Jun-12 31-May-12 '~ pm—_—~+inalize Ph 2 Sediment FSP Addendum, and Upload to Sharepoint
Addendum, and Upload to 31-May-12 07-Jun-12
Sharepoint
C-1910 Phase 2 Sediment Sampling -13 14-Jun-12 12-Dec-11  08-Jun-12 '@ Phase 2 Sediment Sampling
08-Jun-12 14-Jun-12
- s . | |
C-1450A12 Sample Analysis - Complete Ph 2 -13 26-Jul-12 15-Jun-12 Sample Analysis - Complete Ph 2 Sediment
Sediment 15-Jun-12 26-Jul-12
C-3020 Data Validation - Phase Il Sediment -13 02-Aug-12 13-Feb-12 | 15-Jun-12 ata Validation - Phase Il Sediment
15-Jun-12 02-Aug-12
C-3030 Data Evaluation - Phase 2 Sediment -13 09-Aug-12 27-Feb-12  13-Jul-12 ata Evaluation - Phase 2 Sediment
13-Jul-12 09-Aug-12
D-4510 Prepare Phase 1 & 2 SWand -13 16-Aug-12 05-Mar-12  01-Aug-12 I repare Phase 1 & 2 SWand Bediment Draft Report
Sediment Draft Report 01-Aug-12 1¢-Aug-12
D-4520 Submit Draft SW and Sediment -13 17-Aug-12 05-Mar-12 #=Submit Draft SW and Sedimgnt Report to EPA
Report to EPA 7-Aug-12
] ) | |
D-4530 EPA Review Phase 1 & 2 Draft SW & -13 30-Aug-12 12-Mar-12  20-Aug-12 '~ EPA Rgview Phase 1 & 2 Draft SW & Sediment Report
Sediment Report 20-Aug-12 30-Augf12
M-2310 Submit Draft Final Ph1& 2SW& -13 31-Aug-12 26-Mar-12 ubmft Draft Final Ph1& 2 SW & Sediment Repprt
Sediment Report 1-Aug-12
D-4540 Revise Draft SW & Sediment Report -13 31-Aug-12 26-Mar-12 | 31-Aug-12 Revis¢ Draft SW & Sediment Report
31-Aug-1 31-Aug-12
D-4600 EPA/Stakeholder Review -13 12-Sep-12 31-Aug-12 - EEEs—— EPA/Stakeholder Review
31-Aug-12 12-Sep-12
D-1390 Task Order Completion Report -13 19-Sep-12 31-Aug-12  06-Sep-12 ] Task Order Com%letion Report ‘
06-Sep-1. 9-Sep-12
D-4610 Finalize Ph 1 & 2 SW & Sediment -13 19-Sep-12 13-Sep-12 -mmmmm finalizePh 1& 2 SW'& Sediment Report, and Upload to Sharepoint
Report, and Upload to Sharepoint 13-Sep-12 9-Sep-12
M-2290 Complete Project Closeout -13 19-Sep-12 31-Aug-12 =9 Complete ProjecJ Closeout Activities ‘
Activities 9-Sep-12 I
D-2320 Publish Task Order Completion -13 19-Sep-12 31-Aug-12 A¥=Publish Task Or%er Corhpletion Report ‘
Report 9-Sep-12
D-2330 Prepare Final Invoice -13 03-Oct-12 14-Sep-12 | 20-Sep-12 B Prepare Final Invoice ‘
20-Sep-12 3-Oct-12
M-3000 Project Complete -13 03-Oct-12* 14-Sep-12 ‘ roject Complete ‘

03-Oct-12*
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JActivity ID [ Activity Name Total | Current Baseline Current Start 2012
Float| Finish Finish Mar | Apr May Jun | Jul Aug Sep Oct Nov
D-4730  FSP - Addendum NBZ (Phase 1) 0 30-Mar-12 01-Mar-12  16-Jan-12 A ] FSP- endum ase I)
30-Mar-12
C-2710  Collect Soil Samples - Per FSP 0 12-Apr-12 12-Apr-12  12-Mar-12* L J=Collect Soil Samples - Per FSP Addendum for NBZ
Addendum for NBZ 12-Mar-12* 2-Apr-12
M-2180  Completion of Round 1 Soil 0 12-Apr-12 30-Apr-12 4=Completion of Round 1 Soil Sampling NBZ
Sampling NBZ 12-Apr-12
C-1450C80 Sample Analysis NBZ Priority 1 0 14-May-12 14-May-12  13-Apr-12 [ =) ple Analysis NBZ Priority 1
13-Apr-1. 4-May-12
C-1450C10 Sample Analysis NBZ Priority 2 0 14-May-12 14-May-12  13-Apr-12 a’ J=Sample Analysis NBZ Priority 2
13-Apr-12 14-May-12
C-3040 Data Validation - NBZ 0 25-Jun-12 25-Jun-12  15-May-12 o’ ) Data Validation - NBZ I I
15-May-12 25-Jun-12
C-3050 Data Evaluation - NBZ 0 23-Jul-12 23-Jul-12 26-Jun-12 L § DataEvaluation - NBZ
26-Jun-12 23-Jul-12
D-1920 Phase 1 Data Report for NBZ 0 24-Aug-12 24-Aug-12  24-Jul-12 - ] Phase 1 Data Report for NBZ
24-Jul-1 4-Aug-12
D-2000 Prepare Draft Phase 1 Data Report 0 06-Aug-12 06-Aug-12 | 24-Jul-12 -y Prepare Draft Phase 1 Data Report for NBZ
for NBZ 24-Jul-12 06-Aug-12
C-2700 Close Office 0 31-Jul-12* 31-Jul-12 ¢ Close Office
31-Jul-12*
- — | |
C-1370 Initiate Task Order Closeout 0 17-Aug-12 17-Aug-12  06-Aug-12 (") Initiate TasK Order Closeout
06-Aug-1. 7-Aug-12
D-2010 HGL/EPA Review Draft Phase 1 0 13-Aug-12 13-Aug-12 | 07-Aug-12 L HGL/ERA Review praft Phase 1 Data Report for NBZ
Data Report for NBZ 07-Aug-12 13-Augj12
D-2030 Complete Phase 1 Data Report for 0 24-Aug-12 24-Aug-12  14-Aug-12 i) fomplete Phase 1 Data Report for NBZ
14-Aug-12 4-Aug-12
D-1380 Return Docs to EPA 0 31-Aug-12 31-Aug-12  20-Aug-12 L~ Return Docs to EPA
20-Aug-12 31-Aug-12
M-1400 All Soil Data Reports Complete 0 24-Aug-12 24-Aug-12 &<All Soil Data Reports Complete
24-Aug-12
| |
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00 Project Award W0 S HA | BAGTIA T ProfCy AW
Project Award 40 2Sep00A  1BAUGILA Project Anard
M1000 | Project Avard 0 2256p-09 A
NI010 Amendment No.3 Revision 2 Approval 0 18Aug11 A @ Amendmeht No.3 Revision 2 Approvhl
01 Gamma Scanning 654 0L0L09A  TApri2 E 01 Gamma Scdnning
01.06 Develop Health and Safety Plan 633 00L09A  1Apra2 1 o5 e Safeiy Pl
D010 |Prepare Draf Health and Safety Flan 1743000094 20Mar10 A
04200 Submit Draft Health and Safety Plan o ofab 10 A
02220 | EPAReview, Draf Health and Safety Plan 10 10Fb10A  26Feb10A
0070 Revise Health and Safety Plan 15 26Feb10A  29Marl0A
4170 Submit Final Health and Safety Plan o 250ar10 A
DA00A  Update Health and Salety Plan 0110 20MayilA atety Plan
D1010A10 Maintan Health and Safety Plan 203 0 atA | AP ] Maintain Healt] and Safety Plan
01.07.01 Gamma Scanning Work Plan (FSP and QAPP) 29 010cL00A  B0IA0A
01930 | Gamma Scanning SAP 15201001084 05Apr10A
D520 Develop Dralt SAP 010009 190109 A
D14 Submit Draft SAP to EPA o 190609 A
D450  EPAReview, Draft Final SAP 15190009 19N0v09 A
D300 Revise Dralt Final SAP 16 19N0VBA  20N009 A
4450 | Submit Draft Final SAP o Stakeholders o 280009 A
2460 Stakeholder Review, DraftFinal SAP 723Nov09A  08Dec09 A
F319  Siakeholder Meeting o Discuss Dralt Final SAP 108Dec09A  08Dec09 A
£3200  Revise Dralt Final SAP 10 100ec09A  19FebI0A
F3210  Submit Final SAP o 2ufeb 10 A
D1530A  Update Gamma Scanning SAP 6 0L0A  30I0A
03.08 Site Preparation 516 04Jan10A  1BNov-A1A 505
5210 [SitePreparation (Base Contract, Amendment NO.L 15 00dan 10 3LMay A ation (Base Cpriract, Amendment NO.1 fnd NO. 2)
andN0.2)
2160 Subconiractor Procurement (Vegetaiion Removal) 70asan0A  dani0A
C2420  Mobilization- Site Prep (Vegetation Removal) 6 20Ma0A 0104
€240 Siart Site Prep (Vegetation Removal) ®0L0A  Z5Augd0A
G244 Continue Site Prep (Vegetation Removal) 0 26A10A  2No0vi0A
Ca150 | Cantinue Site Prep (Vegetaon Remova) 10 22N0vi0A  17Dec10A
C2160 | Caniinue Site Prep (Vegetation Removal) 0 200ec10A  28Feb1LA
C2470 SitePrep (Vegetation Removal) thru May 2011 54 08MarllA  3LMaydlA (Vegetation Removal) thru May 2011
C2920  CampleteSite Prep (Vegetation Removal for a0l atA | BNovILA | Complete Site Prep for Accessible Areas)
Accessible Areas)
03,0401 Gamma Scanning 554 23Nov09 A b 12A 0T G SEa
C1920a | Gamma Scanning - Mobilization/Begin On-SieWork | 157 23Nov09 A 30Jun-10 A
S1020A  Gamma Scanning (Base Contract, Amendment NO. | 391 Z3Nov09 A LMay-dlA anning (Base fontract, Amendment NO. and NO.2)
and K0.2)
P1000 | Subconuacior Procurement (Radilogical Senvices) | 45 27Nov09 A 19Jan10A

P— Summary
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I Critical Remaining Work
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[ Activity Baseline
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PEII0 Wajor PO (Wetal Fabrication) W 0630 0AprA0A
5100 Major PO (Gamma Scanning Equipment) 0 063an10A  30In10A
2140 Subcontractor Procurement (Pack Animal Services) | 25 22Jani0A  3LMayd0A
19208 | Gamma Scanning - Area 5C 2 010A  ZAugd0A
2% | Complate Consruiantgraion o Deetor o 163010 A
stems

G010 Gamma Scanning Testing 102600104 06Aug10A
C1920C  Gamma Scanning - Area 58 2 26Mg10A  060010A
C2110 Complete Gamma Scanning of Background o 26.Aug-10 A

Relerence Areas
19200 | Gamma Scanning - Area 54 2 03Sep10A  0L0c10A
CA920F  Start Gamma Scanning - Area 5D 17105061104 31May11A ma Scanning - Area 50
C1920K  Start Gamma Scanning - Area s 152 0LNovI0A | 3LMay11A ma Scanning - rea’s
G920 Gamma Scanning - Areas 6 3 ilA  27MaydlA fing - Area &
C1920K10 | Start Gamma Scanning - 82 West 186310114 3LMay11A ma Scanning - B2 West
19206 Gamma Scanning - Aread 8 1eApIlA  27AprilA
C1920H  Start Gamma Scanning - Area 7 4925 AprIA SMay11A 7
M2470 Start Gamma Scanning in NBZ - Area IV 0 12May11 A NBZ- Area IV
©1920K20 | Gamma Scaning - Complei al Work nc. % G0 182 0LdunilA  13Jani2A . ‘Gamima SEaning - Compiate 81 Warkffie 59 GC ey

urvey

C19%21  Gamma Scanning - Demobilization % 13dani2A  2FebI2A Gamma Scanning
C2465 | SCE Power Outage - No Fild ActiitiesiNo Power in 116SepllA  16Sepdia 1/ SCE PowerlOutage - No Field ActvitiskiNa Power in Bidg 204

Bldg 204
C1920H10 | Complete Gamma Scanning - Area 7 olanilA  BaundlA M Compiete damma Scanning - Area 7
C1920F10 | Complete Gamma Scanning - Area 5D 201unilA 2u11A = Area s
C1920K30 | Complete Gamma Scanning - Areas 2 01nilA  299ud1A = 0
€1920K50 | Gamma Scanning - Complete Remaining Work in 3 2MAIA  BNoviIA Workin Area v, hiological Sites

Area IV, inc. Archiological Stes
M2s1 Al (Accessible) Gamma Scanning Complete - Area V| 0 18Nov 1 A . ® Al (Acceksible) Gamma Scanning Complete - Area IV
C2463  Gamma Scanning - Complete 25% OF NBZ 7 olnilA  14Sepila Gamma Scariing Nbz
2053 Gamma Scanning Z6% Complete - N&Z o 14Sep11 A ® Gamma Scariing 25% Complete - N&Z
3100 Gamma Scanning - Complete UP TO 505 OF N6Z 2 i5Sepila  BNovIA Compiets U 70 503 OF 167
€310 Gamma Scanning - Complete UP TO 95% OF NaZ 27 18Novi1A  23DecilA Gamma Scanning Bz
N2055  Gamma Scanning 50% Complete - N&Z o 18Nov11 A * Gamma fcanning 50% Complete - NBZ
2457 | Gamma Scanning 95% Complete - N6Z o 20ec 1A o & Gamma Scanning 95% Complete} NBZ
C33%0  Gamma Scanning -No Field Activiy - Site Closed 10 26Dec11A  3LDecllA m—Gamma Scanning - No Fied Actvity - Site Closed
€120 Gamma Scanning - Complete Minor Areas in 10 023an12A  BIanizA — T Brainages of N2

Dranages of N6Z
2460 | Gamma Scanning 100% Complete NBZ o BaanizA °  Gamma Scanring 100% Complete N

02 Water Testing 90 15001094 14un12 02 Water Tebting
010802 FSP for Groundwater/Surface Water/& Sediment 685 15001094 07un12 & 010802 FsP for Waterfa Sediment

D3010 [Field Sampling Plans Water 17 1500094 BsMarilA
3010 Field Sampiing Plans for GWISW and Sediment 81500094 31May11A iy pians Sediment  Rmendment ND. 1 and N0, 2

(Base Cpniract, Amendment NO. 1 and NO. 2
F2260  Phase I Sediment FSP Addendum © 2Breb 1A 20May12 13 e Phace s Sediment FSP AGilendum
£2210  Prepare Drat Phase Il Sediment FSP Addendum 0 mF12A  16Api2 1 1 Prepare Drit Phase Il Sediment FSP Addendum

P— Summary Revision Date September 2011

I Actual Work

[ Remaining Work
I Critical Remaining Work
* @ Milestone

[ Activity Baseline

<
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2260 Submil Dralt Phase 1 Sedment FSP Addendum g ToApriz e Py S Submi Grii Phase 1 Sediment FSP Afdendum
£2200  EPAReview Draft Phase Il Sediment FSP Addendum | 10 16Apri2 | 27Apri2 1 = PA Review Draft Phase Il Sdiment FSP Addendum
F20 | ncorporate EPACommentsfor Phase | Sediment 0302 HMayi2 13 i iy ihcorporas EPA Comments for Phase il Sediment FSP Addendum
2310 Submit Dralt Final Phase Il Sediment FSP Addendum | 0 TiMay-12 13 . @ Submit Draf Firjal Phase Il Sediment FSPaddendum
F2320  EPAIStakeholder Review 1 14May12  30Mayiz 1 = {ePAistakehoider Review
R0 Findize 2 Sediment F5° Addendum. and Upload 6almayz  oraundz 13 =1 Finalize Ph 2 Sedirhent 5P Addendum, and dpload to Sharepoint
1o Sharepoint
D3010A  Start Field Sampling Plans Waer 170 1506004 00Jun-10A
D290 Prepare Drat FsP 2 010ec00A  27dani0A
D300 Submit Draft FSP o 27.3an10 A
D300 EPAReview, Draft FsP. 1520010 12Feb10A
D320 Revise Dralt Fsp 2 12Feb10A  0AprA0A
D319 | Submit Draft Final to Stakeholders o 16Apr10 A
03200 Stakeholder Review, Draft Final FSP 15 16AprI0A  0BINI0A
53210 Drait Final QAP Water Tesiing o 12May-10A
F2200  Revise Drat Final FSP- Phase 1 40500 10A | 10AUGI0A
F315  Final FSP- Phase 1 o 10Aug-10 A
F3160  Final QAAP - Water Tesiing o 10Aug-10A
F2200  Additional Revisions. Waler FSP'S 480LMariIA SMarilA
3200 Prepare Draft Addenda - Water Testing - Phase2 40lMarilA  04MarilA
D330 | FSP- Waler Testing - Phase2 40iMardlA  OdMardlA
D330 | EPAReview Draft Addenda- Waler Testing -Phase2 | 5 07MarllA  LLMardlA
D329 Submit Draft Addenda - Water Testing - Phase2 o 0740ar-11 A
D330 Revise Draft Addenda - Water Testing - Phase2 TlaMarilA  1eMarilA
D330 | Submit Final Addenda- Waler Tesiing - Phase2 o 15Mar 11 A
F3280  Final Addenda - Waler Tesiing - Phase 2 Complete o 15Mar 11 A
F2250  Update Waler FSPS 40 02MaydLA LMay LA ater FSP'S
03.04.02 Groundwater Sampling 34 30AP0A  25SepdlA 03,0602 Groundwater Sampin
2120 | Groundwater Sampiing - Sart Mobilzation 4 3004 30un10A
21208 Groundwater Sampiing - Complete Mobilization 2 0LW0A  16Augd0A
2060 San Ground Water and Srface Water Samping and |0 17Aug 10
nalysis
C1850  Phase 1 Ground Water Sampiing 2 1AGI0A  10Sep oA
C2610  Phase 1 Tanks for Ground Water Sampling 9010010 T6MardlA
G860 Phase 2 Ground Water Sampiing 15 16MarilA  20AprilA
C2850 | Ground Water Sampiing - (Baker Tanks) 15 300n11A  Z3Seplla Grould Water Sampling - (Bakef Tanks)
03,0405 Surface Water Sampling 35 3LMay-10A  3LOGALA 030405 Surtace Water $Sampling
1790830 | Surtace Water Sampling - (Management) A0lnilA 2au1A ping - (anagement)
CA790A  Surtace Water Sampling - Planning and Mobillzation | 43 31May10A  3LAug10A
C1790810 | Surface Water Sampling - Management Activiies 26010104 3LMay11A aiar Samping | Viansgament AGiviles
€240 Phase 1- SWiSceps Sampling (40 Samples) 10 16MarilA  2AprilA imples)

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work
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C7908 | Surface Water Sampiing - Fild Activities 03 16Marit A SMayiiA ater Sampling - Field Aciivities
€803 Cultural Survey Complete- SHPO Approval o AOct11A Cultural Survey Complete- SHPO Approval
03.04.06 Sediment Sampling 57131Marion  14duni2 03,0406 Sefiment Sampling
C1800A | Sediment Sampling - Planning and Mobilization 8 /3LMar10A | 3L-Aug10A
€1800830 | Sediment Sampling - QAQC/H and S 178010ct10A  06JunilA iment Samping - QAQCIH and §
C4900  Phase 1 Sediment Sampling 10/130ec-10A |07 Jand1A
C2480  Sediment Sampling - Analytical Data- Phase 1 100 31Jan11A  3LMay1lA Sampling - Andlytical Data - Phase 1
3230 sediment Samping Phase - Healh & Safety 8 01nilA  Z5AugliA Sedment Sampling Phase 1-Health & Safety implementation
implementation
C3%0 | GPS Coordinates for two Phase 1 Locations 503an12A  27dan12A o s Hase T Tocaions
€910 | Phase 2 Sediment Sampling soeaniz  1duniz 13) — == phase 2 Sediment Sampling
03 Soil Testing 96 0900094 18Jun-12 03 S0l Testing
01.08.03 Field Sampling Plans for Surface & Subsurface'S.. 602 23Nov09A  12Apr-12 124 010803 for Surface &
2070 Generic Soil Sampling FSP 20/ 23Nov-09A  |040c110A
D2070A | Start Generic Soil Sampling FSP 156 23Nov-09 A 30Jund0A
03160 Prepare Draft Soil FSP 45053an10A | 09Feb10A
D323 SubmitDraft Soil FsP o 157eb10A
D2760 | EPA Review, Draft Soi FSP 1016Feb10A  13ApI0A
D350 Revise Draft Soil FSP 1502Mar-10A | 07-May10A
D200 Submit Draft Final FSP to Stakeholders. o 0741ay-10 A
D320 StakeNolder Review Draft Final Soil FSP 15/ 10May10A | 28May10A
D270 Siakeholder Meeting (0 Discuss Draft Fina Soil FSP 131Ny 10A  31May10A
D360 | Complete Generic Soil FSP A 0LN0A  Z8I0A
D300 Incorporate Comments & Revisions Generic Soil FSP| 68 02Aug10A | 04-0ct-10 A
3180 Final QAP - Sail Testing o 30-Aug-10A
D320 Additional Revisions Generic Soil FSP 255 01Feb11A | 3LMay11A 1 Revisions Geperic Soil FSP
03430 | Addiional Revisions Generic Soil FSP 108 01un-11A  O5Mar12 ; Additional Fsp
F3170 | Submit Final Soil FSP o 04.0ct-10 A
DaBs0 PSP Addendum 1 -Phase 1 218 01Dec09A | 06OCI10A
S0 FSmaddendums Bse Conrack AnendmentNa 1| 28 LDSC09A sty 11 A s Base Contraci, Amendment No 1 4nd 1o )
04670 Prepare Draft Soil FSP, Addendum #1 207 01Dect9A  17:5ep10A
2080 Submit Dralt FSP to Stakeholders-Addendum 1 o 175ep10 A
D330 Siakeholder Review Draft Soil FSP-Addendum 1 2205ep10A  215ep10A
3320 Siakeholder Meeting to Discuss Draft Soil 228ep10A  238ep10A
FSP-Addendum 1
D330 Revise Dralt Final Addendum #1-Phase 1 827Sep10A 0606140
£330 Submit Final Addendum #1- Phase 1 o 06.0ct-10 A
04780 | Deep Borehole FSP Addendum 5030ct1IA  13dani2A Deep BoreholFsP Addendum
D470 FSP-Addendum NBZ (Phase 1) %/16Jan12A | 0Mariz o FSP - Addendum NBZ (Phase 1)
D4690A | Start Quadrant 2 FSP Addendum 430AprI0A  20Jun10A
D460 | FSP- Addendums 42, and #3 (54) 165 30Apr10A  23Feb LA

P— Summary
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I Critical Remaining Work
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53350 | Prepare Dralt Sol FSP - Addendum 72 72 800 I0A  ToNovI0A
D330 Submit Dralt Soil FSP - Addendum #2 to EPA o 16Nov10 A
D219 Siakeholder Tech Session to Discuss Draft Sol FSP o 17Nov10A
D270 EPARMiew & Revisons. Ol S0l P -Addendum |9 17NovI0A | 00v0A
D370 Revise Dralt Soil FSP - Addendum 4243 4 010ec10A  OLFebILA
D209 Submit Final Addendum #2 - Phase 1 o 06:Dec10 A
04790 | FSP- Addendum 5C-Round 2 6 20NovIlA  Z3Mari2 15 : 7 FsP {addendum 5C - Round 2
04740 Start FSP - Addendums 456,87 430Apr0A  0Jun10A
D4760 | Complete Drat Final FSP - Addendum For &Norin 3 09Feb 1A ZBMardlA
04770 | Complete Final FSP - Addendum For 50 Nrih oaAprilA  16MayilA ianain For ¥ o
04610 | Start Prepare FSP - Addendum For Subarea 6 3 t6May LA 3iMayilA ave FsP - Addepdum For Subarea §
04750 Complete FSP Addendums - Subareas 7,55, and 85 | 77 010n11A  16SepllA Complete £5P 7,55,and 8
04620 Complete FSP - Addendum For Subarea 6 2otunaiA  2odundlA y Addendurh For Subarea s
04710 | FSP- Addendum Subarea's3 (Phase 1) 4 140AA 6SepllA . § £sp - Adddndum )
D480 FSP- Present Addendums for Subareas 7, 505, 6 o TAug LA S ¥ B Brasdnt Addendums for Subareps 7. 5D, 8 Souih. and REINBZ i Siakehoider Vst
South,and the NBZ at Stakeholder Meeting
Darss PSP~ Suategy Development for Round 2 8 195ep 1A I6danizA F5P- Suatdy Development for Roja 2
04800 | FSP- Addendum 58 - Round 2 8 16dn 12 2Api2 s = Fsp-Addend)im 58 -Round 2
2100 Submit Final Addendum #5A - Phase 1 o 2feb11a
0113 Review Background Documents 5609001094 31May11A few Background Documents.
150 | Review Background Documenis thru Znd QU 2010 | 169 09.0c09 A 30Jun10A
C1150 | Review Baskgraund Documents 56 0900034 | W0Sepd0A

S115  Review Background Documents (Base Contrac, 421 090c09A  3LMay11A ekground Docjments (Base Contract, Ariendment No 1 and Amendihent No. 2)
Amendment No 1 and Amendment No. 2)

C-11508  Review Background Documents thru 3rd Qu 2010 601001104 30Ju10A

C-1150810 | Review Background Documents thru 1st Qtr 2011 6 04anilA  3LMarllA

301 Site Reconnaissance 132 29Mar10A  0Sepd0A
D-1740A | Stan Ste Recon Planning Memo and Report 629 Ma10A | un10A
S1740  SiteRecon Planning Memo and Report (Base 131 29Mar10A  0Sepd0A
Conract, Amendment No 1 and No 2)
17408 | Conlinue Site Recan Planning Memo and Report 2 03AUI0A  0SepI0A
Potential Sample Location Identification 40 29Mar10A  27ari2 136} Pdtential Sampie Location Gentification
D730 | Potential Sample Location Identificaion 3 29Ma0A | 20MayI0A
1790 Update Potential Sample Location enticaiion 100 29Mar10A | 3LMay-11 A Jtential Samplg Locarion Identication
1960 | Complete Potential Sample Lacation ideniification o 0LuLA  2rMari2 139 . Y deniifcation
03.04.03 Surface & Subsurface Sampling SI6 0AI0A  WApri2 1 030403 Surface & Subsibtace Sampling
CATIOA | Mobilze - Surface & Subsurface Soil Samping B0APHOA  BIun10A
S170 | Surace & Subsurface Soil Sampiing (Base Contract, | 277 30ADLIOA | 3LMay-11A Simging o Tand W6 5)
ment No. 1and No.2)
7708 | Prelminary Sie Investigation - Surface & Subsurface | 650L0uI0A | 1500110A
Soil Sampling
M2 Star Soil Sampiing 0 1206110
C2070 | Stan Surface and Subsurface Soil Samping 01200104
C2080 | Collect Soil Samples Phase I - Per FSP Addendum # | 1L 180G10A  17anilA
T

P— Summary Revision Date September 2011

B /ctual Work . . . Status Date 29-Feb-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological

B Critical Remaining Work Characterization Study Report Date 16-Mar-12
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C2100 | Collect Soil Samples - Per FSP Addendum 2,and 3 70 08DecI0A  ZoApraLA ™ 7and 3 )
&)
C2880 | Collect Soil Samples - Per FSP Addendums for SON. | 67 11AprilA  3LMaydlA il Samples - Pek £5P Addendums for SON{6, and &N
6and BN
C28%  Collect Soil Samples - Per FSP Addendums for 55, | 174 010in-11A  02DeclA Gollect Soil Samples - Per FSP Alddendums for 5053, 7ind 85
and 8
C2140  Collect Soll Samples - P FSP Addendum for 66 0LAUGILA  2DecllA Gollect Soil Samples - Per FSP Addendu for Subdrea 6
Subareas
G325 Complete Collection of Soil Samples - Subarea 7 174 01SepdLA  OkNovAIA 1 Soil Samples - Subarea 7
C330  Complete Collection Soil Samples -Subareas 3 and 450500 11A  020ecllA 5T Sapies Siareas ¥ and 5 Soih
5D South
C30 Ship Area IV Soil Samples 1700 12A  3dnizA — Siip Area V Soil Sampfis
C330 | QC.and Borehole Sampiing 174 01Feb 12 29Feb12A and
C2490 | Collect Soil Samples Round 2 - Subarea 5C 10 05Mar12 16Mari2 13 = = Collcct Soil Samples Round 2 Subarea 5C
C2840  Collect Soil Samples Round 2 - Subarea 58 2 0Maiz 16Apri2 3 e Collect Sof Samples Round 2 - Subarpa 58
C2110 Callect Soil Samples - Per FSP Addendum for NEZ 2 Maiz A2 o Coilc Sl Sqmples - Per iarNaz
M2177  Completion of Round 1 Soil Sampling - Area IV o 0206011 A . ‘Gompletion of Round 1 Spil Sampling - Area IV
2180 Completion of Round 1 Sol Sampling N&Z o 12pr12 o . Completin of Round 1 gl Sampling NEZ
M2175  Completion of Round 2 Soil Sampling, Subareas 5C o 0pr12 2 ‘Gompletion of Raund 2 Spil Sampling, Subareas SCjand 58
and 55
03.04.04 Soil Boring/Permeability Sampling  04Jani0A  SLMari0A
P1040 | Subcontractor Procurement (Oriling) 0/04Jan 10 [31Mar10A
03,0407 Soil Sampling Reserve 2 0Apri2 s0Apri2 2 030407 Soll Sampling Réserve
C29%0 | Sol Sampiing Reserve 2 0Apr1z 0AL2 2| === soi Sampling Resenve
03.05 Field Generated Waste Characterization and Disposal 535 2¢Apr-I0A  189un-12 0305 Fidd Generated Waste Charaiterization and Disposal
$1320 | Field Generated Waste Characterization and Disposal | 281 24Apr-10A  3lMay-11A lerated Waste Characterization and Dispostl (Base Contract, Amend o 1 and No 2)
(Base Contract, Amend No 1 and No 2)
1440 Subcontractor Procurement (DW Disposal) 3 26May10A | 11-Augl0A
D320 Field Generated Waste Characterization and Disposal | 22 31May-10A | 30Jun-10 A
thru2nd Qu 2010
13208 Field Generated Waste Characterization and Disposal 64 01Jul10A  3LAug-10A
thru3rd Qu 2010
D1320C | Field Generated Waste Characterization and Disposal 63 010ct10A  10Dec10A
thru ath Qur 2010
D1320C10 | Field Generated Waste Characterization and Disposal | 1 01Mar11A  3LMar11A lour 2011
thru 15t Qur 2011
1320C20 | Field Generated Waste Characterization and Disposal 23 02May-11A  3lMay-11A eraied Wiasia Clasaciarizaiion and Dispospi i iay 2011
hruMay 2011
1320C40 | Field Generated Waste Characterization and Disposal 22 01Jun-1A  30Jun-1A Field Generated and Disposd) thru June 2011
thru June 2011
D1320C30 | Field Generated Waste Characterization and Disposal | 261 01Lul-A1A  18Jun-12 el ] Field Geferated and Disposal thru Conjpletion
thru Completion
Additional Scope 6 16dmn12A  1TAp-i2 3 Additiona) Scope
D480 | FSP- Addendum Subareat - Round 2 8 l6dn12A | 1Apri2 3 —————7 *sP-Addendum Subarea- Roundj2
C330  Collect Round 2 Soil Samples - Per FSP Addendum 1 260a1z 122 E i Folid £ S5 Saiples - Fer FSF Atendun for Subarea
i eas
04 Quality Assurance Project Plans 45320Dec 0 0SMarz [ 04 Qualty Plans
0109 Quality Assurance Project Plan 453 290000A O Mari2 e 0109 Quaty Plan
4720 | Quality Assurance Project Plan 174 28Dec A 0AUGI0A
4720 Quality Assurance Project Plan (Base Contract, 35200 0A | ILMay11A Plan (Base Contract, Amendment No 1 and No 2)
Amendment No 1.and No 2)
04720A | Quality Assurance Project Plan - Implement and 101 01Sep 104 ALMayilA Bian i dipdaa
Update
D4720A10 | Maintain Quality Assurance Project Plan B 0Lni1A  OsMariz 1 Maintain Qually Assgrance Project Plan
D350 Prepare Draft QAPP 6 0Dec0A  12FebI0A
0290 Complete Dralt QAP Water Testing 2 30Mari0A  12Mayl0A

P— Summary Revision Date September 2011
I Actual Work
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological
B Critical Remaining Work Characterization Study Report Date 16-Mar-12
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D370 Submil Drall QAPP - Waler Testing g TNy 10A
D295 EPAReview, Draft QAPP- Water Testing 15 17May10A  0und0A
D290 Revise Dralt QAPP - Water Testing 1 3iMay10A  14un10A
03620 Stakeholder Review Draft Final QAPP- Water Testing | 10 16un-10A  283un-10A
D360 Revise Dralt Final QAPP - Water Testing 5200ni0A  1DAUGI0A
D310 Submit Final QAPP - Water Testing o 0Aug10A
D300 Prepare Draft QAP -Soll Testing SaLMad0A  18May10A
D230 | EPAReview, Dralt QAPP -Soi Testing 15 10May0A  30Iu10A
D350 Revise Draft QAPP - Soll Testing 5289n 10 20Aug10A
02120 Submit Dralt Final QAP - Soil Testing o 20Aug-10 A
0359 Review Dralt Final QAPP - Soi Tesiing 225Au010A  26Aug10A
D310 Complete Final QAPP - Soll Testing 227Aug10A  0AUGI0A
F3620  Submit Final QAPP - Soi Testing o 0.Aug10 A
05 Historical Site Assessment 3 050004 0Mariz E Historical Site Assessinent
0114 HsA 634 05001094 0Mar12 e 14 Hsa
S1570  Historical Se Assessment (Base Contract, 426 0500109A | 31May11A @ase dnfent No 1.and No 2)
Amendment No 1 and No 2)
D250 | HSA-7 Tech Memo to EPA 3 01ndlA  200u1A VS T e Wi i EPA
D255 HSAINBZ Tech Memo to EPA 2 00A1A  291A — 51 52 Tech Memoto BPA
D340 Complete Dralt HSA Report Internal Review B OLAUIIA | 0NowAIA HSA Report Internal Review
D350 | EPAReviewlPresent Tech Memos to Stakehalders 0200014 A LA - N Tech Memos
D340 Incorporate Commenisinteorate Tech Memos into 6 18AUGILA  3L0cIIA ! , Tech Memos into Dralt Report
Drat Report
DFE0  HSAGRTCS o EPA 2 19AG11A  I5Sepila i | HERERTCE o EA
D375 Cutolf - Receiving Boeing DO Dacuments o oLsep A 3 Cutoft - Receiving Bosigg IDOE Documents
DE770  HSA7,3 and NBZ RTCS (o EPA 9 20SepilA  WSeplla — 15 7,3, and NBZ RTCSit0 EPA
D30 EPAReview RIC's 100500414 2400111 A — o i RTC's
03670 Revise Dralt HSA Report 12 22NovilA  OBDecllA —— . Revise Dralt HSA Report
D350 | HGL inernal Review/Complete Draft HSA Report 12 2NovilA  GBDecilA p— HEA Rerrt
M3 Submit Draft HSA [0 EPA o 07.0ec 11 A % Submit Draft HSA 0 EPA
D360 | EPAReview Draft HSA 1 080ec1lA  3LJanizA P ——— A R oo Draft HSA|
D370 Incorporate EPA Comments on Draft HSA 18 260ec il OLFeb12A Dratt HSA
M2430 | Submit Dralt Final HSA Report o o15eb124 ° ¥ submit DrattFinal Hsfi Report
0380 EPAIStakeholder Review 16 02Feb12A  Z3Febi2A e
0389  Finalize and Distribute HSA Report S20FebizA  W0Mari2 £y e {Finaize and Distrbute HSA Report
D360 Prepare the EPAHSA-5C, 56,54, and 6 Tech Memo | 323 01Dec09A  23May-d1 A HSA -5, 58, $4, and 6 Tech Memo
D3R Start the EPA HSA 1240690104 | 0Jun-10A
D308 Continue the EPA HSA 191010004 AMarilA
D380 Complete Draft HSA 16 00ApLA 2P A
02050 | HSA-SCi0EPA 183 0LDec9A 300104
D270 HSA-5Bi0EPA 195 0LDec09 A 00.Sepd0A

P— Summary

I Actual Work
[ Remaining Work
I Critical Remaining Work

4

@ Milestone

[ Activity Baseline

<

< Milestone Baseline

Santa Susana Field Laboratory Area IV Radiological
Characterization Study
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Report Date 16-Mar-12
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e e K i o oo
D-1670 | Submit Draft Final Interview Summary Report o oLFeb12A ° # submit Draft Final Inifiview Summary Report
D-1700 Finalize and Distribute Interview Summary Report 5 12-Mar-12 16-Mar-12 100| B Finalize an ite Interview: P
06 Field Office 744 19-0ct-09 A 31-Aug-12 06 Field Office
6115 o Sie Fisd Office T 0115 o sierisons

y—y Summary Revision Date September 2011
B /ctual Work . . . Status Date 29-Feb-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological
B Critical Remaining Work Characterization Study Report Date 16-Mar-12

L 2 € Milestone . Page 8 of 19
[/ Activity Baseline Level 3 Detailed Schedule g

o <& Milestone Baseline ..
Amendment No. 3, Revision 2




T T
[ ouaon] Foa| = @ i o i @ @ o
C3010 Heah and Sarety Operaions thraugh une 2012 B 0vaizA | 2912 ) T T Fealth and Safety Operaiiqs through June 2012
C2560 | Weekly Maintenance of Project Schedules and 29 2AGIA  AAugl2 o Weekly roject Schedules and Milediones
Milestones
G130 Field Office Mobilizaion % 22Feb10A  0ApA0A
C2620  Field Office Demobilization 02z slAugd2 2| i Fidd
07 Analytical Lab 7211900084 3Ldul12 a 07 Analytical Lab
0111 Subcontractor Pool Management 721 1900084 31Uz 45! 0111 Subcontactor Poc Management
C-1140A | Subcontractor Pool Management thrus 2nd Qu 2010 | 183190109 A 30un-10 A
S1140  Subcontractor Pool Management (8ase Contract, 4151900094 ALMay11A ctor Pool M dment No 1.and No 2)
Amendment No 1.and No 2)
C11408 Subcontractor Pool Management thru 3rd Qr 2010 6 0L0A  B0Sepl0A
C41140C  Subcontractor Pool Management thru ih Qir 2010 010 I0A | 30Dec0A
C1140D  Subcontractor Pool Management thru 1t Qir 2011 6 0adanilA  SLMardlA
C140E  Subcontractor Pool Management thru May 2011 65 0LAPIIIA | 3TMayilA clor Pool Manggement thru May 2011
CA1140E10 | Subcontractor Pool Management thru June 2011 2 01unilA  0JundlA Subcontractor Pool Mandgement thru June 2011
C1140F  Subcontractor Poal Management thru December 2011 130 01Jul11A  30DecilA y"SlicEriacior Pool Manadement i December opi1
C1140G  Subcontractor Pool Management thru April 2012 85 03Jan12A | 0Apr12 3 . ‘Subcontractor Pool Management thru April 2012
C1140H | Subconiractor Pool Management thru Completion 6 olMay1z 3Lz 3 : Subcontractor Pool Mandgement thru Completion
011701 Preparation of a Request for Information for Anal... 417 18Jani0A  3lAugdiA 17.01 Preparation of alRequest or Information f Analytical Services.
D660 Preparation of a Request for Information for & 18n 10 12May10A
Analytcal Services
DA660A  Receive & Review Respanses (0 Requestfor & 02AUG10A  23Deci0A
Information for Analytical Services
1690 Preparation of a Request for Information for 201AugiIA | SLAug LA of a Requestfor nformation for Analytidal Services (Deabligated)
Analytical Services (Deobligated)
01.17.02 Acquisition of Analytical Laboratory Services 45 183 10A  27Mari2 136 017,02 Acquisiton of Analytical Laboratory Services
D715 | Prepare Draft Procurement Package 2 183010 Z6Feb10A
D725 | EPA Review, Draft Procurement Package 7/26Feb10A  11uni0A
04745 Revision of Draft Procurement Package 020 Apr10A | 18Jun10A
D750 ReleaseDralt RFP o 1830010 A
4760 Advertisement of Procurement/Laboralory Response | 2330Jun-10A  05Aug-10A
04770 Laboratory Selection 4 15AUG10A | 0Tdand1A
D780 EPA ConsenSubconiract Negotation 16 100an11A  HMarilA
€670 | Acquisiion of Analylical Laboratory Services -First | 230 0LFeb-10A | 1LMar1lA
Lab
C2670  Start Acquisition of Analyiical Laboratory Services 6 0LMarlA  3LMayilA isition of Anaftical Laboratory Services -{2nd Lab
2nd Lab
C2%0  Complete Acquisition of Anayiical Laboratory @2 01nilA  299d1A of Anbiytical Laboratory Servicds - 2nd Lab
Services - 2nd Lab
Ca240  Acquisition of Analyical Laboratory Services B0LSepllA  27Mar2 1] Adauisition of Analytcal Laoratory Services - Addiorial Work
Additional Work
01.17.03 Laboratory Quality Assurance Program 85 02Aug10A  269ul12 a 0111703 Laboratory Quaity Assurance Program
D680 | Laboratory Qualiy Assurence Program thru May 2011 30 02Aug-0A  31-May-L1 A Fy Gy Assufance progiam thr biay 2071
4800 | Laboratory Quality Assurance Program thiu 2200unitA 263012 ; Laboratory Qualty thru Completio
Completion
01.17.04 Laboratory Oversight and Management 25 2AGAA  15uni2 16 01.17.04 Laboratory Oversight and Mapagement
D710 | Laboratory Oversight and Management 215 2800118 15un1z I and Managemerd
040 Sample Analysis 49 01Dec10A 2630112 a 04 Sample Analysis
C1450A80 | Sample Analysi - Start Water 45010ec10A | 31May11A raysis T St iaier

P— Summary
I Actual Work
[ Remaining Work

I Critical Remaining Work

L 2 & Milestone
[ Activity Baseline
<o < Milestone Baseline

Santa Susana Field Laboratory Area IV Radiological
Characterization Study

Level 3 Detailed Schedule

Amendment No. 3, Revision 2

Status Date 29-Fe
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[ ouaon] ol @ @ [ o @ @ @
CAH0A  Sample Analysis - Siart 5C Round T 3 TApIIA  AMayIiA ralysrs ~Start 56 Round 1
C1450A80 | Sample Analysis - Complete’5C Round 1 182 0Ldun 1A 00SepdlA a1
C1450A10 | Sample Analysis 58 Round 1 s 0isepilA  13danizA Sample Analydis 58 Round 1
C0A%0. | Samolo Anayss - Compits P Sediment and 163 0LSepdLA | 06Jan12A ; Sample Andlysis - Complete Ph 15eiment and Water
ater
C1450A%0 | Sample Analysis 6 Round 1 5 2Sep il 20JanizA CLOEY
C1450A20 | Sample Analysis 5A Round 1 3 0LNOVILA  10Feb1zA Sample Analy}ls 5A Round 1
CL450AT0 | Sample Analysis 65 Round 1 50 0anizA  G2Mari2 gz Sample Analysis 65 Rojnd 1
C-1450810 | Sample Analysis 7- Round 1 40313an12A | 10Feb-12A _ — e Analyis 7- Round 1
C-1450A40 | Sample Analysis BN Round 1 52310an-12A | 02Mar-12 70| _ 1 Sample Analysis BN Ropind 1
C-1450A30 | Sample Analysis SD-N Round 1 907-Feb12A  |05Mar12 &) _— T Sample A 50 Round 1
Cuk50A10 Samse Anai 5 o 1 sorwia wuwi w [ 5 i At 50 Found
C1450CT0 Sample Analysis Area 3 Round 1 2 b 12A OsMari2 o —_— m— e Anaiysis Ared 3 Round 1
C-1450C80 | Sample Analysis NBZ Priority 1 22|13 Apr12 1aMay-12 o [E— sanpie Analjsis NEZ Priority 1
C-1450C100| Sample Analysis NBZ Priority 2 2 A2 14Mayi2 o [ sampie Analjsis NBZ Priority2
14508 Sample Analysis 5C-Round 2 5 apri2 2Mayi2 13 ie R Round 2
1450820 | Sample Analysis 55- Round 2 15 23May12 12duniz 13 le Analysis 58- Roudd 2
C1450A120  Sample Analysis - Complete Ph 2 Sediment 0 5aniz iz 1 3 Sainple Analysis - Completelh 2 Seciment
Additional Scope 2 13Apr2  14May12 Y Py dditionsl Schpe
Cast | Sample Analysis Subereas Round 2 2 13apriz 14Mayi2 e = Sample Analjsis Subareas Round2
08 Community Involvement 733 01-0ct-09 A 31dul-12 4 B8 Community fvolvement
020 Community Involvement 735 0L0G09A 31012 45} 020 Community involverkent

C1500A  Stakeholder Working Sessions thru July 2010 2912001094 | 30010 A
S1590  Communiy involvement (Base Contract, Amendment | 209 120109 A 3LMay11 A 1y involvement{Base Contract, Amendmegi No 1 and No 2)

NoZand No 2)
15908 Stakenolder Working Sessions thru 3rd Qi 2010 22 02AUg10A | 0Sepd0A
C1590C  Siakeholder Working Sessions thru ath Qur 2010 21 010ec10A  0Dec0A
15000 Stakeholder Working Sessions thru 1st Qur 2011 3 0anilA  LMadlA
GAS%0E  Stakeholder Working Sessions thru May 2011 6 0LAprIIA  aLMaydlA er Working Sedsions thru May 2011
CA590E10. Siakeholder Working Sessions (Deobligated) 2 0tni1A  30JundlA Stakeholder Deoblgated
04220A  Technical Support for Public Meetings thru July 2010 134 Z53and0A | 303u-10 A
042208 Tehnical Support for Public Meetings thru 3rd Qur. 45 02AUG10A  0Sepd0A

2010
4220 Technical Support for Public Meetings thru 4h Qi 2 01Novi0A  30Deci0A

2010
042200 Technical Support for Public Meetings thru 1st QU 60 0kanIlA  LMardlA

2011
42206 Technical Support for Public Meetings thru May 2011 | 65 01Apr-ilA  3LMaydlA b Support for Pybic Meetings thru May 2031
1220610 Technical Suppor for Public Meetings thru June 2011 22 01Jun-11A | 30Jun-11A Technical Support for Puplic Meetings thru June 20
D220 Tochnical Support or Publi Moeings s 31 G 6 01IA  B0SepllA achwical Support o Pubils Meetings thid 7d G §or
912206 Technical Suppor or Publi Heeings e ah i 2 01ecilA  B0DecllA . y Meatings thru ath Quor
D420 TeohicalSuppor for Pl Meetings (s 131039124 31012 3 Technical Supportfor Puplic Meetings thra Compiejion

ompletion

04230 Prepare Drat EPA Fact Sheets thru May 2011 32 0Ap0A  ALMayI1A raft EPA Fact Sheets thru May 2011
04210 Prepare Draft EPA Fact Sheets thru Completion 10 sFeb 1z alduia Prepare Draft EPA Fact Sheets thru Completion

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
* @ Milestone

[ Activity Baseline

(o4 < Milestone Baseline

Characterization Study

Level 3 Detailed Schedule

Santa Susana Field Laboratory Area IV Radiological

Amendment No. 3, Revision 2

Revision Date September 2011

Status Date 29-Feb-12
Report Date 16-Mar-12
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s @ w i ) @ @ @
GII0A  Publish Public Notices / Newslatirs thru Znd QI 182 00600A | B0INTOA
2010
41908 Publish Publc Notices  Newsletiers thru 3rd QU ©203Aug10A  0Sepi0A
2010
190G Publish Publc Notices  Newsieters thru ath Qi 60100104 0DecI0A
2010
011900 Publish Public Notices / Newsletiers (o 151 QU 2011 | 63 04Jan-11A | 3LMariiA
DI0E Publish Public Notices / Newslatiers thru May 2011 65 0LApIILA  3iMayilA bic Notices  Newsieters thru May 2011
DALI90E10 Publish Publc Notices /Newsletiers thru June 2011 00lnilA  30Jund1A BUbish Pubiic Notices / Newsieiiers iy dune 2011
011907 Publsh Public Notices  Newsletirs tru Completion | 262 0L9ul-11A 310112 3 Publish Public Notices / ewsleters thru Completidn
©2540  Maintin information Repositories thru May 2011 517 0LFb10A | ALMay11A hru May 2011
C2950  Maintan iformation Repositories thru Completion | 262 01Jul41A  31Jul12 Maintain Information Reppsitaries thru Compltion
04300 | Prepare Presenation Materials thu May 2011 400 30APLI0A  SLMay11A resentation Maferias thru May 2011 : ; ; ; ;
1310 Prepare Presenation Materials thru Completion 0 29Feb iz aLduie Biapara Frasaniaion Malprals (N Compiatan
P1240  Subcontractor Procurement (Meeting Faciltator 1200094 193 10A
G122 Faciltate Meetings thu July 2010 207 1400004 | 0uI10A
C12208  Faciitate Meetings thru 3d Qu 2010 250 02AUgI0A | W0Sepi0A
C1220810 | Faciltate Meetings thu 4th Qur 2010 6010 10A 0D I0A
C1220820  Faciltate Meetings thru 1st Qu 2011 6 0andlA  SLMarllA
C1220830 | Faciltate Meetings thru May 2011 65 0LApIILA  3iMayilA Meetings thru fay 2011
C1220850 | Faciltate Meetings thru June 2011 2 0tnilA  30anilA Faciltate Mestings thru dhne 2011
C1220840  Faciltate Meetings thru Completion 22 010H1A  31ula2 3
C2960  Provide TallFree Number thru May 2011 566 2Nov09A | ALMay11A Jol Free Numbe} thru May 2011
2970 Provide TollFree Number thru Completion 4 0undtA 3L Biovida Tail Froe Numbet ihra Cormpiaiion
C290  Venue for Quartery Meetings thru May 2011 80 200094 | 31May11A Quarterly Meetjngs thru May 2011
C2990 | Venue for Quartrly Meetings thru Juy 2012 2% 0lAugiA a2 Venue or Quartery Meetings thru July 2012
1250A  Prnt and Mail Mesting Annauncements thru July 6 26Fb 104 30J010A
2010
42508 Print and Mail Meeting Announcements thru 3rd Qu | 43 02Aug10A  30Sep0 A
2010
4250C  Print and Mail Meeting Announcements thru 4th Q| 63 010cd0A  30Dec10A
2010
42500 Printand Mail Meeting Announcements thru 15t Qur | 63 04JandlA  SLMardlA
2011
DA2508  Printand Mail Meeting Announcements thru May 6 0LApIA  SLMaydlA Mail Meeting Ainouncements thru May 20k1
2011
D4250E10 | Print and Mail Meeting Announcements thru June 2 01anilA  30ndlA Print and Mail Meeting Arfouncements thru June 2611
2011
D4250F  Printand Mail Meeting Announcements thru &rd Qu | 65 01JulAIA  30SepllA Printand Mail Meeting thru 3rd Quj2011
2011
4250G  Printand Mail Meeting Announcements thru 1970300114 310112 3 B and ial iseing Arpencemenis i Compigiion
Completion
01260 Develop Draft Community nvolvemen Plan 110100.08A 150108 A
D210 EPAReview, CIP 151600084 27dani0A
4210 Develop Final Community involvement Plan 2005010 02Feb10A
04260 Draft lan to Document EPA's Radiological Studies al | 239 260c.09 A 30Sep-10A
L by Video
04200 Video Dacumentation 365 27AUgI0A | W0Sepi0A
C1200  Assist EPAWI MediaEvent 496 28Mar10A | 0Jun10A
CA200A  Assist EPA W/ Media Events thru July 2010 6 20Mari0A  3090A
C42008  Assist EPAw) Media Events thru 3rd Qr 2010 02AUg10A  0SepI0A

P— Summary

I Actual Work
[ Remaining Work
I Critical Remaining Work

4

@ Milestone

[ Activity Baseline

<

< Milestone Baseline

Santa Susana Field Laboratory Area IV Radiological
Characterization Study

Level 3 Detailed Schedule
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Status Date 29-Feb-12

Report Date 16-Mar-12
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@ = i o = = o
COC | Aot EPAWI Wodia Events ra 4 Qi 2010 7 01Decd0A | 0D 0A
C25%  Waintain ShaePoint Data Management System 79 0LsepaiA  ALdu2 B : i Srarapon Sitem
C200 interAgency Work Group Technical Assistance 2 oLAg A Sz 3| Inter-Agency Work Grou Technical Assistance
) ReE A B GMa0A  SMarioA
301 Site Reconnaissance 13 2Meri0A  AMari0A
Ca660  Obtan Access Agreements 0 1zur10A  1ZMar10A
G050 Recoive Sto Access 0 2HarioA
2650 Stan Site Access 0 stwarioA
10 Environmental Compliance/Field Operations. 62 010N 00A  0ARrE2 i n Operations
01.08.01 Areavide SAPISMPIDMP 612 16OC00A 0512 E 010801
01510 SteManagement Plan 16014001004 07-Sep10A
DASI0A Stant it Management Pian 15516000004 18May10A
5150 Develop Draft SWP B 5000A  G3DEA
G470 Submit Draft SNP 10 EPA 0 306094
1480 EPA Review, Draft SMP B 030ect9A  i2Febi0A
02090 Revise raft Final WP 15 126 A0A  20Mar0 A
5:2500  Stakeholder Review,Draf Final S 10 0TAp0A  0APIOA
1450 Submit Draft Final SMP to Stakehalders 0 7 Apri0A
03220 Stakeholder Meeting to Discuss Draft Final SR 120Apri0A  ZAprOA
£330 Revise Final SWP oL 0ApI0A  07Sepi0A
F5200  SubmitFinal SWP 0 7sep 104
3250 Revisons Areawide Plans 106/0LFebA1A  ZoFebilA
3250 Completo AllRevisions Aveawide Plans 0 02aamizA oMz , ]
030101 Natural Resources Assessment 652 0LOCLOSA  0ARA2 1 30101 Nawral
D-I6%0A | Natural Resources Assessment - Mobilization & 19205001094 0Jun-10A
Procurement
46 Natural Resources Assossment. (Base Contract 1920500004 S1May11A dment No 1 and No 2)
AmendmentNo 1 and No 2
016908 Natural Resources Assessment - On-SiteMontorng | 64 010uI0A  B0Sep0A
v rd Q2010
DA690C  Natural Resources Assessment - On-Site Monitoring | 63 0LOGA0A  30-0ec-10A
ihru 4th Qi 2010
516500 Natural Resourcos Assessment - On-SitoMoritorng | 128/04Janii A 3iMayiiA E hru My 2011
ihru May 2011
01690010 Natural Resources Assessment - On-SiteMonitorng | 225 0idun-lA | 0 Apriz Natural R i Compietion
i Compietion
C220  Complete Biological Survey Field Work 100500094 1606109 A
3700 prepare braft Biological Survey Report B 180000 BNovEIA
5293  EPA Review, Biologial Survey Report 316N0V09A  TBNoVOIA
3720 Mestig to Discuss Preliminary Biological Survey 1I0NovA 9 Nov09 A
.37 DOE Completes Final Biological Survey Report 15 20N 00A 10009 A
54740 DOE Conducts Wt Season Bilogical Survey 2 11bect9A  1Imi0A
(Estmated Dates)
02170 Complete il and G2 of Bolagical Assessment 2010009 230109 A
Report
215 Submit Prolminary Sections o EPA for Review 0 oA
5:47%  Completa Draft Bilagical Asssssment Report 1 20Nov09A  04De09A

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

L 2 @ Milestone

[ Activity Baseline
<o < Milestone Baseline

Santa Susana Field Laboratory Area IV Radiological
Characterization Study

Level 3 Detailed Schedule
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080102 Cultral Resources Assessment Gioiomon i
11 Reporting WA BSwE  rogrng
0110 Routie Tesk Order roject Nnagement ssonoon stz i
0112 Attend Meetings 735 298ep09A  3LJul-12 a L2 Riigha Weelings
S
S
S
St

P— Summary
I Actual Work
[ Remaining Work

I Critical Remaining Work

L 2 & Milestone
[ Activity Baseline
<o < Milestone Baseline
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C1460F | Quarterly Task Order Management Meetings thiu
December 2011

C-1460F10 | Quarterly Task Order Management Meetings thru
April 2012

C-1460720 | Quarterly Task Order Management Meetings thru
Completion

C-1470A  Technical Meelings on the HSA thru 2nd Qir 2010

C-1480  Technical Meetings on the Gamma Scan Work Plan
G100 Technical Meelings on the Soil FSPIQAPP.
C1490  Technical Meelings on the Water FSPIQAPP

C15104  Technical Meetings During the Field Investigation
Work thru 2nd Qir 2010

C15108  Technical Meetings During the Field Investigation
Work thru 3rd Qir 2010

C-14708  Technical Meelings on the HSA thru 3rd Qir 2010
C-470C  Technical Meetings on the HSA thru 4ih Qur 2010

C1510C | Technical Meetings During the Field Investigation
Work thru 4th Qr 2010

C15100 | Technical Meelings During the Field nvestigation
Work thru Jan 2011

€220 Technical Meeiings on the Soil FSPIQAPP.
(Deobligated)

©2500  Technical Meetings on the Investigation Data Reports
i 3d Qur 2010

C2510  Technical Meelings on the Investigation Data Reports

thru 4th Qi 2010

©2520  Technical Meeiings on the Investigation Data Reports
thru 15t Qur 2011,

C2000 | Site Access Negotiation Meetings

C1530A  BiMonthly EPAIDOE Project Managers Meetings thru
2nd Qu 2010

C-15208  BiMonthly EPAIDOE Project Managers Mestings thru
31 Qu 2010

C-1530C  BiMonthly EPAIDOE Project Managers Mestings thru
ah Qtr 2010

C1530D Bi-Monthly EPAIDOE Project Managers Meetings thru
151Qur 2011

C1550A | Risk Assessment Coordination Meetings thru th Qtr
2010

C15508  Risk Assessment Coordination Meetings thru 1st Qir
2011

G552 General Stakeholder Meetings
D310 Stakeholder Tech Session- Subarea SC Phase 2
D340 Stakeholder Meeting- Subarea 5C, 58, and N8Z

01.16 Monthly Reports for ARRA of 2009
D160 | Monthly Reports for ARRA of 2009
1160 Monihly Reports for ARRA of 2008 thru 2nd Qir 2010
D-11608  Monthly Repors for ARRA of 2009 thru 3d Qir 2010
-1160c  Monthly Reports for ARRA of 2009 thru 4th Qur 2010
1600 Monthly Reports for ARRA of 2009 thru 151 Qur 2011
D-L160E  Monthly Reports for ARRA of 2009 thru May 2011
D-LI60E10 | Monthly Reports for ARRA of 2009 thru June 2011
D160F  Monthly Reports for ARRA of 2009 thru December 31

2011

D160 Monihly Reports for ARRA of 2009 thru April 30 2012
D-1160H  Monthly Report for ARRA of 2009 thru Completion

03,0103 Geophysical Survey
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[ETET

O1Mar12+

O1-May-12

120000 A

210009 A

14Dec-09 A

14Dec-09 A

29%an10 A

013110 A

01310 A

0LNov-10 A

0LNov-10 A

0adan11 A

01oun11A

01-5ep-10 A

01Dec10A

OLMar1lA

0506109 A

295ep-09 A

CRTETYY

0106110 A

OLMar11 A

01Dec10A

OLMar11A

O1-Aug11 A

14Dec-11A

2Feb12A

1200109 A

1200100 A

1200109 A

0130110 A

0Nov-10 A

043an11 A

01-AprL A

01N A

CRTETYY

033an12 A

o1May-12

31May10 A

oNovIIA

W0Apriz

319012

0910 A

B0Iun10A

04-AprL A

31May11 A

B0Iun10A

30Sep-10A

0Sep-10A

0Dec10A

0Dec10A

a1l A

0Iun1LA

30Sep-10A

0Dec10A

AMarilA

12Mar10 A

3090010 A

0Sep10A

0Dec10A

S1Mar11 A

0Dec10A

SMarilA

159un12

14Dec11A

2Feb12A

WAug12

0Aug-12

0910 A

0Sep-10A

0Dec10A

AMarilA

31May-11 A

0911 A

W0Dec1lA

0Apr12

0Aug12

0Nov-LA

@ o ot @ @ o
T Guarterly Task Order Wanggemeant Weetngs Thr
3 ! : Quanierly gement Meetings thru Afri 2012
3 Quarterly Task Order Marfagement Meetings thru Cémpletion
| Mectings on the Water FSPIQAPP
Féeiical eeiiis oA (74 Soi
quon
o1t
£ | Meetings
3 Stakeholder Tech Session-{Subarea 5C Phase 2
1 Staifinolder Meeting- Subarea 5¢. 58, and NG Z
i 16 Monthly Reports fof ARRA of 2000
{ ianthly Reports for AR of 2000
Eporis for ARRA o1 2069 i ey 2011
Monthiy Reports for ARRR of 2009 thru June 2011
§ Montiy Reports for ARRA of 2009 thru December 1 2011
i Monihly Reports for ARRA of 2009 thru April 30 201
1 J ionthiy Reports for ARRR of 2009 thru Completion
T3 SISl Siivey

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

L 2 @ Milestone

[ Activity Baseline
<o < Milestone Baseline
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CA7I0 | Stan Geophysical Survey 106 STMayI0A WAy TIA
©2910  Complete Geophysical Survey and Report 108 0LJun1A | 30NovA1A
3160 Prepare Draft Geophysical Report 1301n11A  I6Sepila
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@ EM Recovery Act Data Call
Q:k’ Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY Actuals as of: February 29, 2012
Site Name Santa Susana Field Laboratory Cumulative Number of Job Fairs 0
’ Include cumulative number of
EM Recovery Act Job Report February 29, 2012 Cum_ulat_lve Numb_er of applications received for 2,022
Month Applications Received ;
contractor jobs
DO NOT ENTER ANY Vendors Unique to EM
INFORMATION IN GREEN Monthly FTEs and Cumulative Headcount (Monthly FTEs and
SHADED AREA. Cumulative Headcount)
Total
Total FTEs Cumulative
Headcount Headcount *
i izati i i i i . . . . i Total
ARRA Site Organization | Large I?usmess Small 3usmess Large I?usmess Small 3usmess Large Business | Small Business | Large Business | Small Business Provide current ]
Prime Prime Prime Prime Vendor Vendor and previous Cumulative
Subcontractor | Subcontractor | Subcontractor | Subcontractor
Adjust number of rows as needed Contractor Contractor Contractor Contractor month actuals Headcount**
and include name of each prime
contractor Cumulative Cumulative Cumulative Cumulative Cumulative Cl lati C t Month
umulative urren on
FTEs® FTEs® FTEs® FTEs® FTEs® FTEs 394
Headcount > | Headcount 2 Headcount * | Headcount * Headcount ® Headcount Actual
HydroGeoLogic 0 27.82 0 134 38.47 20.46 177 83 0 0 86.75 394 ircet‘l’l':lus Month 393
Totals 0 28 0 134 38 20 177 83 0 0 86.75 394 * The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between
part-time and full-time, or the length of the job.
** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals
* Monthly Prime Contractor FTEs Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

2 Monthly Prime Contractor Cumulative ~ Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the

3
Monthly Subcontractor FTEs monthly standard hours defined by the subcontractor.

“ Monthly Subcontractor Cumulative Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions
® Monthly Vendor FTEs funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.
6 Monthly Vendor Cumulative Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work
Headcount associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity.

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly March 2012
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Itemized Cost Summary
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 02/01/2012 THROUGH 02/29/2012
CRP# 154235 FC = TRS ORG = 09KOXQL

REGIONAL TRAVEL COSTS ..ottt e e e e e e e e e eeeens $7,221.07

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ociiiiiiiieeieieeeeeeeeeee $45,605.42

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPST70505) ....covviiiiiiiiiiiiiiiiiiiiiiieeeee e $894,128.52

Total Site Costs: $946,955.01
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Regional Payroll Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 02/01/2012 THROUGH 02/29/2012
CRP# 154235 FC = TRS ORG = 09KOXQL

Fiscal Pay Payroll Payroll
Employee Name Year Period Hours Costs
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Headquarters Payroll Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 02/01/2012 THROUGH 02/29/2012
CRP# 154235 FC = TRS ORG = 09KOXQL

Fiscal Pay Payroll Payroll
Employee Name Year Period Hours Costs




Report Date: 03/08/2012

Regional Travel Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 02/01/2012 THROUGH 02/29/2012
CRP# 154235 FC = TRS ORG = 09KOXQL

Section 2 - Page 1 of 1

Treasury
Travel Treasury Schedule
Traveler/Vendor Name Number Schedule Date Travel Costs
AYCOCK, MARY T. 0S7YAJ AMP120027 02/13/2012 5,513.30
ENVIRONMENTAL PROTECTION
SPECIALIST
$5,513.30
DEMPSEY, GREGG D. 0S90YY AMP120037 02/28/2012 1,122.70
SUPV ENVIRONMENTAL SCIENTIST
$1,122.70
MARTINEZLEON, YARISSA 0S90LC AVC120040 02/17/2012 128.07
Environmental Engineer 0SACUG6 AVC120045 02/24/2012 457.00
$585.07
Total Regional Travel Costs $7,221.07




Report Date: 03/08/2012 Page 1 of 1

Headquarters Travel Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL
COST FROM 02/01/2012 THROUGH 02/29/2012
CRP# 154235 FC =TRS ORG = 09K0OXQL

Treasury
Travel Treasury Schedule
Traveler/Vendor Name Number Schedule Date Travel Costs




Report Date: 03/08/2012 Section 3 - Page 1 of 1

Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 02/01/2012 THROUGH 02/29/2012
CRP# 154235 FC = TRS ORG = 09KOXQL

OTHER
Contractor Name: REGIONAL PAYROLL COSTS
EPA Contract Number: NOCONTRACT

Project Officer(s):
Dates of Service: From: To:

Summary of Service:

Total Costs: $45,605.42

Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
1209SV0005 03/01/2012 45,605.42 1209SV0005 03/01/2012 45,605.42

Total:

$45,605.42




Report Date: 03/08/2012 Section 4 - Page 1 of 1

Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 02/01/2012 THROUGH 02/29/2012
CRP# 154235 FC = TRS ORG = 09KOXQL

RESPONSE ACTION CONTRACT (RAQC)

Contractor Name: HYDROGELOGIC INC
EPA Contract Number: EPS70505
Delivery Order Information DO # Start Date End Date
38 12/01/2011 12/31/2011
Project Officer(s): KRAMER, ALEXANDER
Dates of Service: From: 12/01/2011 To: 12/31/2011
Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)
Total Costs: $894,128.52
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
38-028 01/15/2012 894,128.52 AVC120041 02/17/2012 894,128.52
Total: $894,128.52




v HGL

TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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b Previous Monthly Estimates through February 2012, and )
E Projected Monthly Estimates for Future Periods. = Monthly Actuals ' Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
]
o

Dec-10) Feb-11] Mar-11] Apr-11] May-11] Jun-11] Jul-11] Aug-11} Sep-11] Oct-11] Nov-11] Dec-11]
Monthly Actuals $180,858 $236,722, $292,225 $398,864, $620,798| $1,064,733 $712,229 $638,867| $711,978 $871,884, $1,084,068| $1,054,435 $925,571| $1,121,760] $1,007,238| $1,135,492| $1,463,006] $1,221,513| $1,538,351] $1,309,869 $1.396,4ﬁ| $1,411,749] $1,421,421| $1,396,143| $2,145,994 $958,388| $1,029,078| $2,489,221
Monthly Estimates $ 89222 |$ 122127 |$ 204,237 |$ 223,085|$% 523230 [$ 941,942 [$ 633,385|$ 928,323 [$ 840,635 $ 1,103,998 | $ 1,215,655 | $ 914,029 [ $ 1,091,460 | $ 882,785 | $ 961,468 | $ 1,663,202 | $ 1,084,195 | $ 1,220,075 | $ 1,492,034 | $ 1,589,614 | $ 1,612,231 | $ 1,631,508 | $ 1,704,018 | $ 1,577,167 | $ 1,402,684 | $ 1,447,476 | $ 1,782,340 | $ 1,369,759 | $ 1,234,171 [ $ 1,201,811 | $ 1,594,058 | $1,590,908 | $ 1,586,483 | $ 949,706 [ $ 408,618 [$ 126,079 [$ 75793
Cumulative Actual Cost $ 180,858 |$ 417,580 [$ 709,806 | $ 1,108,669 | $ 1,729,468 | $ 2,794,201 | $ 3,506,430 | $ 4,145,296 | $ 4,857,274 | $ 5,729,158 | $ 6,590,816 | $ 7,674,883 | $ 8,729,318 | $ 9,654,890 | $ 10,776,650

$11,783,888| $12,919,380| $14,382,386| $15,603,899| $17,142,250| $18,452,119| $19,848,605| $21,260,354| $22,681,775| $24,077,918| $26,223,912| $27,182,300| $28,211,377|
Projected Cumulative Cost | | |

$35,087,375| $36,673,859| $37,623,565| $38,032,183| $38,158,261| $ 38,234,054 | $38,234,054| $38,234,054f
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EPA SPENDING CURVE
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2
K Previous Monthly Estimates through February 2012, and Monthiy Actual Monthy Est Cumulative Actual ¢ orojected Cumulative
H Projected Monthly Estimates for Future Periods. = Monthly Actuals = Monthly Estimates —— Cumulative Actual Cost —— Projected Cumulative Cost
3
F Mar-11] Apr-11] Jul-11] ‘Aug-11] Sep Oct-11] N Dec-11] Jan-12] Feb-12] Mar-12] Apr-12] May-12 Jun-12) Jul-12) ‘Aug-12) Sep-12 oct-12] Nov-12) Dec-12)
Monthly Actuals $20,000 $50,000] $45,000 $42,000 $58,000 $157,000 $78,000 $62,000] $53,000 $60,000] $83,000 $78,000] $78,000 -$28,000 $79,062! $35,194| $5,742 $168,996 $45,442| $52,475 $93,518 $55,967| $60,030) $48,032] $36,326 $20,812] $64,260) $51,934| $52,826!
Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000] $100,000 $110,000 $100,000 $100,000 $100,000 $70,000] $100,000 $100,000] $100,000 $140,000 $160,000 $160,000 $150,000 $130,000 $100,000
[ [ [
Cumulative Actual Cost $20,000} $70,000]  $115,000]  $157,000]  $215,000]  $372,000]  $450,000]  $512,000]  $565,000|  $625,000]  $708,000]  $786,000]  $864,000]  $836,000 $915,062 $950,256| $955,998|  $1,124,995]  $1,170,436] $1,222,911] $1,316,4§| $1,372,396] $1,432,426] $1.480,458] $1516,784| $1,537,596] $1,601,855] $1,653,789) $1,705,51£|
Projected Cumulative Cost | | | | | |

$1,706,616)
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HGL Spending Curve
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',:,' Previous Monthly Estimates through February 2012, and
2 Projected Monthly Estimates for Future Periods. = Monthly Actuals = Monthly Estimates Cumulative Actual Cost Projected Cumulative Cost
3
o
Oct-09) Jan-10) Feb-10 Mar-10) Apr-10) May-10] Nov-10] Dec-10] May-11] Jun-11] Jul-11] ‘Aug-11] Sep-11 Oct11] Nov-11]
Monthly Actuals $160,858] $186,722] $247,225| $356,864| $562,798] $907,733] $634,229 $576,867| $811,884) $778,657| $1,006,068| $976,435 $953,571| $1,042,698 $1,294,009| $1,176,072| $1,485876| $1,216,351| $1,340,519] $1,351,719| $1,373,389| $1,359,817| $2,125,182
[
Monthly Estimates $84,222 $107,127| $174,237 $866,942] $553,385] $868,323] $775,635] $1,033,998| $1,135,655 $839,029| $1,021,460 $817,785] $901,468| $1,553,202| $1,004,195| $1,130,075| $1,392,034] $1,489,614| $1,512,231] $1,531,508| $1,594,018| $1,477,167| $1,302,684| $1,347,476] $1,712340| $1,269,759| $1,134,171| $1,101,811] $1,454,05! $1,430,90¢ $1,426,483 $799,706| $278,618] $26,079
Cumulative Actual Cost $160,858] $347,580] $594,806 $951,669] $1514,468| $2,422,201| $3,056,430| $3,633,296] $4,292,274| $5,104,158| $5,882,816| $6,888,883| $7,865,318| $8,818,890| $9,861,588| $10,833,632 $13,257,391 $22,561,134| $24,686,316| $25,580,444] | | | |

Projected Cumulative Cost

$26,557,588| $28,993,983
| $28,993,983] $30,095,794)

$31,549,852| $32,980,760] $34,407,243| $35,206,949] $35,485,567

$35,511,646] $35,511,646] $35,511,646] $35‘511.646|
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ETEC EPA Radiological Survey Metrics

February, 2012

2012 2012
Metric Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Round 1 Soil Samples
NBZ Planned 215 0 0 110 105 0 0 0 0 0
NBZ Actual 0 0 0
Round 2 Soil Samples
Planned 679 0 16 130 125 135 138 135 0 0
Actual 16 0 16
Sediment
Planned 30 0 0 0 0 30 0 0 0 0
Actual 0 0 0




Overview Status

EPA Radiological Study

Santa Susana Field Lab

Area IV and Northern Undeveloped Land
Reporting Period February 1 — 29, 2012

Major Action

%
Complete

Present Status

Environmental Compliance

100%

All compliance planning is complete. EPA implementing compliance
monitoring and reporting requirements until project completion.

Historic Site Assessment

99%

Tech Memos on all Subareas have been issued to Stakeholders. After
responding to all Stakeholder comments on each Tech Memo, a
comprehensive HSA final report anticipated to be issued by 3/16/12, which
will include a summary of the Former Worker Interviews.

Former Worker Interviews

100%

All joint EPA/DOE, EPA-only and DOE-only interviews completed. Final
reports by both Agencies are being coordinated and are underway.

Geophysical Survey

100%

Geophysical surveys within all subareas in Area IV are complete. EPA
issued the final report on 11/23/11.

Gamma Scanning

100%

Gamma scanning in Area IV and the NBZ was completed on January 13,
2012. The Gamma Scanning Report will be completed on 5/31/12.

Vegetation Trimming

100%

Vegetation trimming in all of Area IV and the NBZ is complete as of
11/23/11.

Groundwater, Surface water and Sediment Sampling

96%

Data validation completed for both rounds of groundwater sampling (186)
and all surface water (38) and sediment data (42). Final GW report is due
April 2012 and the Surface Water and Sediment report is due 8/31/12.

Lab Procurement

100%

All Round 1 soil samples have been shipped. Sampling and shipping
resumed in February 2012 with the collection of the deep bore hole
samples. Round 2 sampling will begin in March 2012.

Soil Sampling

72%

2584 Round 1 soil samples, including duplicates, have been collected to
date. Round 1 Soil sampling is complete in all Subareas as of 12/6/11.
Round 2 soil sampling will begin in early March 2012. 16 deep borehole
soil samples were collected in late February.

Data Packages and Lab Results

53%

Groundwater: 186 collected, analyzed, and validated.
Soil: 2600 collected, 2584 analyzed, 1425 validated.

On-going Stakeholder Technical Work Group meetings

On-going

Technical Stakeholder meetings are held approximately every 6 weeks.
Work observation tours are provided to the general public once per month.
Next Stakeholder meeting is planned for April 18, 2012.
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