From: Craig Cooper/R9/USEPA/US

To: "Garnes, Carolyn" <carolyn.garnes@emcbc.doe.gov>, "Smith, Chuck" <csmith@hgl.com>, "McFarland, Darryl" <darryl.mcfarland@emcbc.doe.gov>,
"Ramish, Danny" <dramish@hgl.com>, eevans@hgl.com, Evelyn Michael/CI/USEPA/US@EPA, "Martin, Lance" <lance.martin@emcbc.doe.gov>, Loren
Henning/R9/USEPA/US@EPA, Mary Aycock/R9/USEPA/US@EPA, "Edwards, Michael" <medwards@hgl.com>, Michelle Messick/DC/USEPA/US@EPA,
Nicole Moutoux/R9/USEPA/US@EPA, "Schassburger, Richard" <richard.schassburger@emcbc.doe.gov>, stephanie.jennings@emcbc.doe.gov, "Vaughn,
Steven" <svaughn@hgl.com>

Date: 02/22/2011 03:25 PM

Subject: EPA's Monthly Report for January 2011; SSFL Area IV Radiological Study

Lance and Stephie:

This email presents EPA's ARRA Progress Report for January 2011 for the Area IV Radiological Study at the Santa
Susana Field Lab site. This report is pursuant to our Inter-Agency Agreement on the Santa Susana Field Lab site and its
content follows EPA's draft memo to DOE dated July 27, 2009 entitled: "Santa Susana Inter-Agency Agreement with
DOE; Cost Report Coordination on ARRA Funds, IA #RW-89-92299001". This report consists of the following
attachments (attached to this email):

1. EPA Prime Contractor Progress Report. This report contains summary narrative information on ARRA-associated
work by EPA's prime contractor (HydroGeoLogic or HGL) during January 2011.

2. EPA Prime Contractor Financial Status Report. This detailed cost report provides budget and cost information on
a task and subtask level for ARRA-associated work by EPA's prime contractor. Definitions for our % physical complete
used on this report have been sent to DOE previously. Also, please note that Footnote 3 to the HGL Financial Status
Report (FSR) states that EPA and HGL are in budget negotiations concerning updated cost estimates for existing tasks
and for new work that DOE has assigned to EPA. Therefore, the current Variance at Completion (VAC) reported in this
FSR is likely significantly less than what EPA will ultimately determine.  EPA has previously informed DOE of the status
of the HGL/EPA project budget negotiations.

3. EPA's Cost Summary. This report provides EPA’s official salary, travel and contract costs charged to our Inter-
Agency Agreement against the project DOE ARRA funding. As you know, there is an approximate 60-day delay for costs
in the HGL FSR to appear in the EPA Cost Summary. EPA is conducting an overall reconciliation of both our HGL
contractor invoices and our salary/travel costs. Any adjustments due to that reconciliation process will be indicated in
February or March reports.

4. Project Schedules.



- Overall Updated Project Schedule
- Critical Path Analysis.

(62

. ARRA Jobs Data Collection for January 31, 2011

6. Updated Project Spend Curves as of January 31, 2011

~

Project Metrics Tracking Table.

8. One-page senior management overview summary (in PowerPoint).

Please let me know if you have any comments or questions about this monthly progress report.
Sincerely,

Craig




Monthly Report for American Recovery and Reinvestment Act of 2009

Contractor HydroGeoLogic, Inc
Contract EP-S7-05-05
Task Order PR-R7-09-10585

Task Order Title

Technical Assistance Santa Susana Field Laboratory

Task Order Value

$35,511,646.90

Period of Performance of this Report

January 1, 2011 through January 31, 2011

Geophysical surveying activities were performed in
Subarea 5D-North and Subarea 8.

HGL performed gamma scanning activities on 26.51
acres in subareas 5A, 5B, 5C, 5D, 6, 7, 8 and NBZ-
West. Gamma scanning activities were slowed for 9
days because soil moisture exceeded 15%.
Vegetation removal activities were performed on
approximately 28 acres in Subareas 6 and 8.
Collection of suface soil samples, including samples
for chemical analyses for DTSC, continued in January.
A total of 153 samples were collected in Subareas 5B
and 5C. These included 3 surface soil samples, 148
subsurface soil samples, and 2 soil samples from
drainage pathways. Two Phase | sediment samples
were also collected.

Program Source/Treasury Account Symbol 68-8195
Agency Code 6800
Account Code N/A
Sub-Account Code N/A
Reporting Period January 2011
Work Status: Major Actions Taken Narrative

A prime contract was awarded to HGL on September 21, 2009.
Technical activities kicked off on October 1, 2009. Modification #1
was issued on January 4, 2010.

Weekly conference calls were held to discuss different technical
aspects of the project including work coordination with Boeing, gamma
scanning, soil sampling, and groundwater sampling.

HSA activities continued during this reporting period. The revised HSA
5A Technical Memo was submitted to EPA on January 19, 2011.

Data management and evaluation activities were conducted on
geophysical and gamma scanning data.

GPS and FAST software and equipment were field tested and
debugged.

Two consent to subcontract requests were submitted to EPA for
analytical laboratory services.

Work Status: Major Actions Planned

1) Continue vegetation removal, geophysical
surveying, gamma scanning, and soil sampling
activities in Area IV.

3) Preparation for the Phase Il groundwater
monitoring event will continue.

Narrative

Planned activities will be focused on gamma scanning, geophysical
surveying, and soil sampling.

revised proposal will be submitted to document recent changes in the
level of effort required to conduct the project, including collection of co-
located soil samples for chemical analysis by other project
stakeholders.

A

Period Cumulative
|Percent Project Complete 2.74% 30.65%
|DOE FTE/Cum. Headcount [Prime + Subs] 57.46 280
|HGL Jobs Created (incl. in FTE/Headcount) 1 25




Financial Information Period Cumulative
Obligations ($) $253,055.18 $6,200,467.00
Obligations (%) 0.713% 17.460%
Actual Cost ($) $972,044.11 $10,883,631.02
Actual Cost (%) 2.74% 30.65%

Contract Metrics

Vendor Name

Rainwater and Associates, LLC

Subcontract Number

EPAOQ9AE

Subcontract Total Amount $48,840.00
Subcontract Invoiced Amount $26,080.00

% Complete 53.40%

Vendor Name Envicom Corporation
Subcontract Number EPAQOO9AF
Subcontract Total Amount $318,850.25
Subcontract Invoiced Amount $243,521.76

% Complete 76.37%

Vendor Name

The Palladino Company, Inc.

Radiological services

Subcontract Number

EPAO09AH

Subcontract Total Amount

$3,039,044.00

Subcontract Invoiced Amount

$1,044,769.83

% Complete

34.38%

Vendor Name

The Palladino Company, Inc.

Gamma scanning equipment lease

Subcontract Number

N/A

Subcontract Total Amount $396,258.57
Subcontract Invoiced Amount $377,485.11
% Complete 95.26%

Vendor Name

Boart Longyear Company, Inc.

Subcontract Number

EP900AM

Subcontract Total Amount $380,200.00

Subcontract Invoiced Amount $23,200.00

% Complete 6.1%

Vendor Name CRM Construction

Subcontract Number EPAO09AK

Subcontract Total Amount $232,600.00 PO CLOSED
Subcontract Invoiced Amount $232,600.00

% Complete 100.0%

Vendor Name John Minch & Associates
Subcontract Number EPA009AO

Subcontract Total Amount $149,970.00

Subcontract Invoiced Amount $130,025.00

% Complete 86.7%

Vendor Name Kohl Building Maintenance
Subcontract Number EPAO09AO

Subcontract Total Amount $101,820.00

Subcontract Invoiced Amount $58,545.00

% Complete 57.5%

Vendor Name Landscape Development
Subcontract Number EPO009AN

Subcontract Total Amount $356,976.00

Subcontract Invoiced Amount $320,488.01

% Complete 89.8%

Vendor Name Advanced Geotechnical Services
PO Number 2010-00196
|PO Total Amount $1,286.40 PO CLOSED
|PO Invoiced Amount $1,286.40
|% Complete 100.0%




|Vendor Name

Baker Corporation

|PO Number 2010-00285
|PO Total Amount $82,110.00
PO Invoiced Amount $32,228.00

% Complete 39.2%
Vendor Name Cascade Drﬁng
PO Number 2010-00544
|PO Total Amount $145,250.00
PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Charlie Cooke
PO Number 2010-00504
|PO Total Amount $38,001.60
PO Invoiced Amount $6,950.05

% Complete 18.3%

Vendor Name

Diversified Thermal Services

PO Number

2010-00160

|PO Total Amount $34,981.00 PO CLOSED
PO Invoiced Amount $34,981.00

% Complete 100.0%

Vendor Name Enterprise, Inc.

PO Number 2010-00219
|PO Total Amount $8,520.67

PO Invoiced Amount $7,053.24

% Complete 82.8%

Vendor Name Enterprise, Inc.

PO Number 2010-00154
|PO Total Amount $67,163.68

PO Invoiced Amount $19,376.80

% Complete 28.9%

Vendor Name Enterprise, Inc.

PO Number 2010-00377
|PO Total Amount $19,935.98

PO Invoiced Amount $13,442.62

% Complete 67.4%

Vendor Name Enterprise, Inc.

PO Number 2011-00072
|PO Total Amount $9,783.00

PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name EWM Group

PO Number 2010-00436
|PO Total Amount $1,485.00 PO CLOSED
PO Invoiced Amount $1,485.00

% Complete 100.0%

Vendor Name Environmental Resource Assoc.
PO Number 2010-00318

|PO Total Amount $9,725.00 PO CLOSED
PO Invoiced Amount $9,725.00

% Complete 100.0%

Vendor Name ESRI

PO Number 2010-00182

|PO Total Amount $7,362.98

PO Invoiced Amount $7,362.98

% Complete 100.0%

Vendor Name ESRI

PO Number 2011-00031

|PO Total Amount $7,350.00

PO Invoiced Amount $7,350.00

% Complete 100.0%

Vendor Name K.D. Jones Instrument Corp.
PO Number 2010-00373

|PO Total Amount $68,790.00

PO Invoiced Amount $41,510.00

% Complete 60.3%

Vendor Name Kohl Building Maintenance
PO Number 2010-00185

|PO Total Amount $12,005.60 PO CLOSED
|PO Invoiced Amount $7,262.43

|% Complete 60.5%




[Vendor Name

m. kobe photography

|PO Number 2010-00167
|PO Total Amount $2,800.00 PO CLOSED
PO Invoiced Amount $2,800.00

% Complete 100.0%

Vendor Name Mollenhauer

PO Number 2010-00428
|PO Total Amount $2,950.00 PO CLOSED
PO Invoiced Amount $2,950.00

% Complete 100.0%

Vendor Name Movin' On Livestock

PO Number 2010-00180
|PO Total Amount $13,500.00

PO Invoiced Amount $11,400.00

% Complete 84.4%

Vendor Name National Construction Rental

PO Number 2010-00089
|PO Total Amount $3,881.00

PO Invoiced Amount $2,621.26

% Complete 67.5%

Vendor Name Native American Monitoring Group
PO Number 2010-00538
|PO Total Amount $56,575.00

PO Invoiced Amount $42,006.38

% Complete 74.2%

Vendor Name Nestle Waters

PO Number 2010-00114
|PO Total Amount $15,205.74

PO Invoiced Amount $1,934.66

% Complete 12.7%

Vendor Name O. H. Casey

PO Number 2010-00113
|PO Total Amount $7,980.00

PO Invoiced Amount $2,520.06

% Complete 31.6%

Vendor Name Pacific Coast Locators

PO Number 2010-00230

|PO Total Amount $68,750.00

PO Invoiced Amount $15,750.00

% Complete 22.9%

Vendor Name Paper Recycling and Shredding Specialists
PO Number 2010-00153

|PO Total Amount $600.00

PO Invoiced Amount $60.00

% Complete 10.0%

Vendor Name Patrick Tumamait

PO Number 2010-00308

|PO Total Amount $74,893.00

PO Invoiced Amount $64,931.00

% Complete 86.7%

Vendor Name Radiation Shielding, Inc.

PO Number 2009-00384

|PO Total Amount $25,114.65 PO CLOSED
PO Invoiced Amount $25,114.65

% Complete 100.0%

Vendor Name Radiation Shielding, Inc.

PO Number 2010-332

|PO Total Amount $500.00 PO CLOSED
PO Invoiced Amount $500.00

% Complete 100.0%

Vendor Name Radiation Solutions, Inc.

PO Number 2010-00136

|PO Total Amount $5,925.00 PO CLOSED
|PO Invoiced Amount $5,925.00

|% Complete 100.0%




[Vendor Name

Ryan's Express

|PO Number 2010-00168

|PO Total Amount $1,134.00
PO Invoiced Amount $1,134.00
% Complete 100.0%

PO CLOSED

Vendor Name

Sandy's Communications

PO Number

2010-00107

|PO Total Amount $10,536.00

PO Invoiced Amount $2,073.15

% Complete 19.7%

Vendor Name Safety Dynamics
PO Number 2011-00036
|PO Total Amount $10,400.00

PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Servicon Systems
PO Number 2011-00017
|PO Total Amount $21,000.00

PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Sky Research

PO Number 2010-00242
|PO Total Amount $0.00 PO CANCELLED
PO Invoiced Amount $0.00

% Complete N/A

Vendor Name TellCo Environmental
PO Number 2010-00119
|PO Total Amount $1,480.00 PO CLOSED
PO Invoiced Amount $1,480.00

% Complete 100.0%

Vendor Name Gary Tendick

PO Number 2011-00069
|PO Total Amount $50,250.00

PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name TestAmerica Labs
PO Number 2010-00306
|PO Total Amount $29,600.00

PO Invoiced Amount $24,684.55

% Complete 83.4%

Vendor Name TestAmerica Labs
PO Number 2010-00418
|PO Total Amount $1,740.00 PO CLOSED
PO Invoiced Amount $1,740.00

% Complete 100.0%

Vendor Name TestAmerica Labs
PO Number 2011-00058

|PO Total Amount $155,240.00

PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Track Equipment
PO Number 2011-00051

|PO Total Amount $10,087.18

PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Troxler Electronic Labs
PO Number 2010-00150

|PO Total Amount $4,650.00

PO Invoiced Amount $5,097.89

% Complete 109.6%

Vendor Name

Veolia ES Technical Monitoring

PO Number

2011-00018

|PO Total Amount $25,425.00
PO Invoiced Amount $0.00
% Complete 0.0%

Vendor Name

Wells Fargo Financial Leasing

PO Number

2010-00319

|PO Total Amount $37,880.21
|PO Invoiced Amount $9,579.79
|% Complete 25.3%




[Vendor Name

West Coast Equipment

|PO Number 2010-00147

|PO Total Amount $24,060.49
PO Invoiced Amount $24,060.49
% Complete 100.0%

PO CLOSED

Total Dollars Under Subcontract

$6,200,467.00

Total Subcontract Invoiced Amount

$2,895,091.11

Updated Project Schedule

A project schedule is attached.

Updated Financial Summary Report

A financial summary report is attached.




SSFL Area IV Radiological Characterization Study

Monthly Financial Status Report

lJanuary 2011 Reporting Period
February 20, 2011

3 3 3,
TASK [ SUBTASK DESCRIPTION BUDGET INVOICED TO DATE *TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | SPHYSICAL PERCENT TSRS L Ul 1O Soills S ggr\TAlng:E(?NT oS PRR;&RMANCE C\IISEI:LNE?rlleANT
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)

01 Task 1: Project Planning & Support (46) $ 5,043,635.31 | $ 5,117,353.07 | $ 5,120,510.09 | $ (73,717.76) 101.5% 60% $ 3,364,964.46 | $ 1,927,894.93 | $ 7,048,405.02 0.66 $ (2,004,769.71)
01-46-06 Health & Safety Plan $ 55,722.03 | $ 90,431.72 | $ 90,431.72 | $ (34,709.69). 162.3% 95% $ 52,935.93 | $ 5,572.20 | $ 96,003.92 0.59 $ (40,281.89),
01-46-07 Gamma Scanning Planning Documents $ 60,868.36 | $ 77,060.13 | $ 77,060.13 | $ (16,191.77), 126.6% 95% $ 57,824.94 | $ 3,043.42( $ 80,103.55 0.75 $ (19,235.19),
01-46-07-01 Gamma Scanning Work Plan $ 60,868.36 | $ 77,060.13 | $ 77,060.13 | $ (16,191.77), 126.6% 95% $ 57,824.94 | $ 3,043.42 | $ 80,103.55 0.75 $ (19,235.19),
01-46-08 Field Sampling Plans $ 692,435.62 | $ 895,156.40 | $ 895,156.40 | $ (202,720.78) 129.3% 50% $ 363,647.77 | $ 361,346.44 | $ 1,256,502.84 0.41 $ (564,067.22)
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 108,605.04 | $ 161,444.16 | $ 161,444.16 | $ (52,839.12) 148.7% 95% $ 103,174.79 | $ 5,430.25 [ $ 166,874.41 0.64 $ (58,269.37),
01-46-08-02 Field Sampling Plans for GW, SW & Sediment $ 117,892.98 | $ 271,219.13 | $ 271,219.13 | $ (153,326.15) 230.1% 90% $ 106,103.68 | $ 30,686.44 | $ 301,905.57 0.39 $ (184,012.59)
01-46-08-03 Generic Soil Sampling $ 465,937.60 | $ 462,493.11 | $ 462,493.11 | $ 3,444.49 99.3% 30% $ 154,369.30 | $ 325,229.75 | $ 787,722.86 0.33 $ (321,785.26)
01-46-08-03-01 Generic Soil Sampling FSP $ 80,520.08 | $ 126,234.00 | $ 126,234.00 | $ (45,713.92) 156.8% 90% $ 72,468.07 | $ 12,078.01 | $ 138,312.01 0.57 $ (57,791.93),
01-46-08-03-02 FSP for Quadrant 1 $ 96,354.38 | $ 321,532.02 | $ 321,532.02 | $ (225,177.64) 333.7% 85% $ 81,901.22 | $ 24,088.60 | $ 345,620.62 0.25 $ (249,266.24)
01-46-08-03-03 FSP for Quadrant 2 $ 96,354.38 | $ 1,556.28 | $ 1,556.28 | $ 94,798.10 1.6% 0% $ - $ 96,354.38 | $ 97,910.66 0.00 $ (1,556.28)|
01-46-08-03-04 FSP for Quadrant 3 $ 96,354.38 | $ 13,170.81 | $ 13,170.81 | $ 83,183.57 13.7% 0% $ - $ 96,354.38 | $ 109,525.19 0.00 $ (13,170.81),

01-46-08-03-05 FSP for Quadrant 4 $ 96,354.38 | $ - $ - $ 96,354.38 0.0% 0% $ - $ 96,354.38 | $ 96,354.38 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 81,309.14 | $ 95,000.70 | $ 95,000.70 | $ (13,691.56), 116.8% 90% $ 73,178.23 | $ 12,196.37 | $ 107,197.07 0.77 $ (25,887.93),
01-46-10 Routine TO Project Management $ 1,190,225.12 | $ 1,195,398.52 | $ 1,195,398.52 | $ (5,173.40) 100.4% 59% $ 705,318.59 | $ 573,071.35 | $ 1,768,469.87 0.59 $ (578,244.75)
01-46-11 Subcontractor Pool Management $ 355,177.70 | $ 436,738.95 | $ 437,406.56 | $ (81,561.25) 123.0% 85% $ 301,901.05 | $ 78,139.09 | $ 515,545.65 0.69 $ (160,367.95)
01-46-12 Attend Meetings $ 506,777.13 | $ 177,745.70 | $ 177,745.70 | $ 329,031.43 35.1% 49% $ 282,140.17 | $ 256,817.34 | $ 434,563.04 1.59 $ 72,214.09
01-46-12-01 Quarterly TO Management Meetings $ 68,450.31 | $ 36,016.14 | $ 36,016.14 | $ 32,434.17 52.6% 59% $ 40,563.15 | $ 34,225.16 | $ 70,241.30 1.13 $ (1,790.99)|
01-46-12-02 Technical Meetings on the HSA $ 38,501.75 | $ 16,037.92 | $ 16,037.92 | $ 22,463.83 41.7% 75% $ 28,876.31 | $ 12,833.92 | $ 28,871.84 1.80 $ 9,629.91
01-46-12-03 Technical Meetings on the Gamma Scan WP $ 42,932.43 | $ 36,656.44 | $ 36,656.44 | $ 6,275.99 85.4% 100% $ 42,932.43 | $ - $ 36,656.44 1.17 $ 6,275.99
01-46-12-04 Technical Meetings on the Water FSP/QAPP $ 37,379.80 | $ 25,155.32 | $ 25,155.32 | $ 12,224.48 67.3% 100% $ 37,379.80 | $ - $ 25,155.32 1.49 $ 12,224.48
01-46-12-05 Technical Meetings on the Soil FSP/QAPP $ 37,379.80 | $ 26,915.20 | $ 26,915.20 | $ 10,464.60 72.0% 100% $ 37,379.80 | $ - $ 26,915.20 1.39 $ 10,464.60
01-46-12-06 Technical Meetings During Field Investigation Work $ 96,073.26 | $ 22,893.90 | $ 22,893.90 | $ 73,179.36 23.8% 30% $ 28,821.98 | $ 84,064.10 | $ 106,958.00 1.26 $ (10,884.74),
01-46-12-07 Technical Mtgs on Investigation Data Reports $ 74,759.60 | $ 2,486.22 | $ 2,486.22 | $ 72,273.38 3.3% 0% $ - $ 74,759.60 | $ 77,245.82 0.00 $ (2,486.22))
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings $ 78,584.76 | $ 8,790.60 | $ 8,790.60 | $ 69,794.16 11.2% 59% $ 46,568.75 | $ 37,837.11 | $ 46,627.71 5.30 $ 31,957.05
01-46-12-09 Site Access Negotiation Meetings $ 19,617.96 | $ 2,793.96 | $ 2,793.96 | $ 16,824.00 14.2% 100% $ 19,617.96 | $ - $ 2,793.96 7.02 $ 16,824.00

01-46-12-10 Risk Assessment Coordination Meetings $ 13,097.46 | $ - $ - $ 13,097.46 0.0% 0% $ - $ 13,097.46 | $ 13,097.46 1.00 $ -
01-46-13 Review Background Documents $ 21,031.20 | $ 19,577.98 | $ 19,577.98 | $ 1,453.22 93.1% 100% $ 21,031.20 | $ - $ 19,577.98 1.07 $ 1,453.22
01-46-14 Historical Site Assessment $ 662,980.65 | $ 952,026.86 | $ 952,026.86 | $ (289,046.21) 143.6% 82% $ 590,321.18 | $ 119,474.64 | $ 1,071,501.50 0.62 $ (408,520.85)
01-46-14-01 Scope the EPA HSA $ 434,723.95 | $ 402,559.23 | $ 402,559.23 | $ 32,164.72 92.6% 91% $ 419,128.66 | $ 39,584.80 [ $ 442,144.03 1.04 $ (7,420.07))
01-46-14-01-01 Master Document Index $ 115,908.05 | $ 94,224.16 [ $ 94,224.16 | $ 21,683.89 81.3% 90% $ 104,317.25 | $ 11,590.81 | $ 105,814.97 1.11 $ 10,093.09
01-46-14-01-02 HSA Completeness Review $ 45,101.19 | $ 44,474.64 | $ 44,474.64 | $ 626.55 98.6% 100% $ 45,101.19 | $ - $ 44,474.64 1.01 $ 626.55
01-46-14-01-03 Stakeholder Working Sessions $ 80,089.71 | $ 76,392.52 | $ 76,392.52 | $ 3,697.19 95.4% 95% $ 76,085.22 | $ 16,017.94 [ $ 92,410.46 1.00 $ (12,320.75),
01-46-14-01-04 Former Employee Interviews and On-Site Visits $ 40,896.96 | $ 59,870.21 | $ 59,870.21 | $ (18,973.25), 146.4% 100% $ 40,896.96 | $ 2,04485|$ 61,915.06 0.68 $ (21,018.10)
01-46-14-01-05 Development of Physical Model of SSFL Site $ 82,280.80 | $ 5,330.78 | $ 5,330.78 | $ 76,950.02 6.5% 100% $ 82,280.80 | $ - $ 5,330.78 15.44 $ 76,950.02
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 60,516.04 | $ 122,266.92 | $ 122,266.92 | $ (61,750.88), 202.0% 100% $ 60,516.04 | $ - $ 122,266.92 0.49 $ (61,750.88)

01-46-14-01-08 Annotated Outline to the EPA HSA $ 9,931.20 | $ - $ - $ 9,931.20 0.0% 100% $ 9,931.20 | $ 9,931.20 | $ 9,931.20 1.00 $ -
01-46-14-02 Prepare the EPA HSA $ 228,256.70 | $ 549,467.63 | $ 549,467.63 | $ (321,210.93) 240.7% 75% $ 171,192.53 | $ 79,889.85 | $ 629,357.48 0.31 $ (401,100.78)
01-46-15 Onsite Field Office $ 932,731.25 | $ 775,687.05 | $ 778,176.46 | $ 157,044.20 83.2% 59% $ 612,412.52 | $ 292,562.87 | $ 1,070,739.33 0.79 $ (138,008.08)
01-46-15-01 Technical Memorandum $ 10,045.20 | $ 77340 | $ 77340 | $ 9,271.80 7.7% 100% $ 10,045.20 | $ - $ 773.40 12.99 $ 9,271.80
01-46-15-02 Office Setup $ 136,449.17 | $ 469,835.65 | $ 469,835.65 | $ (333,386.48) 344.3% 100% $ 136,449.17 | $ 18,878.07 | $ 488,713.72 0.29 $ (352,264.55)
01-46-15-03 Operations $ 786,236.88 | $ 305,078.00 | $ 307,567.41 | $ 481,158.88 38.8% 59% $ 465,918.15 | $ 273,684.80 | $ 581,252.21 1.51 $ 204,984.67
01-46-16 Monthly Reports for ARRA of 2009 $ 366,485.60 | $ 195,972.21 | $ 195,972.21 | $ 170,513.39 53.5% 59% $ 217,176.65 | $ 176,456.03 | $ 372,428.24 1.11 $ (5,942.64),
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 117,891.51 | $ 206,556.85 | $ 206,556.85 | $ (88,665.34) 175.2% 58% $ 87,076.23 | $ 49,215.17 | $ 255,772.02 0.42 $ (137,880.51)
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 45,339.46 | $ 27,748.26 | $ 27,748.26 | $ 17,591.20 61.2% 100% $ 45,339.46 | $ - $ 27,748.26 1.63 $ 17,591.20
01-46-17-02 Acquisition of Analytical Laboratory Services $ 38,894.80 | $ 165,298.34 | $ 165,298.34 | $ (126,403.54) 425.0% 90% $ 35,005.32 | $ 15,557.92 | $ 180,856.26 0.21 $ (141,961.46)
01-46-17-03 Laboratory Quality Assurance Program $ 33,657.25 | $ 13,510.25 | $ 13,510.25 | $ 20,147.00 40.1% 20% $ 6,731.45 | $ 33,657.25| $ 47,167.50 0.50 $ (13,510.25),
02 Task 2: Community Relations (9) $ 421,192.92 | $ 128,481.50 | $ 128,481.50 | $ 292,711.42 30.5% 46% $ 263,864.18 | $ 227,244.25 | $ 355,725.75 2.05 $ 65,467.17
01-09-01 Technical Support for Public Mtgs $ 130,165.65 | $ 15,213.30 | $ 15,213.30 | $ 114,952.35 11.7% 59% $ 77,135.20 | $ 78,099.39 | $ 93,312.69 5.07 $ 36,852.96
01-09-02 Prepare Draft Fact Sheets $ 744474 | $ 21742 | $ 21742 | $ 7,227.32 2.9% 3% $ 223.34 | $ 7,221.40 | $ 7,438.82 1.03 $ 5.92
01-09-03 Publish Public Notices/Newsletters $ 58,885.12 | $ 16,539.15 | $ 16,539.15 | $ 42,345.97 28.1% 59% $ 34,894.89 | $ 50,052.35 | $ 66,591.50 2.11 $ (7,706.38)|
01-09-04 Maintain Information Repositories $ 13,662.72 | $ 400.28 | $ 400.28 | $ 13,262.44 2.9% 3% $ 409.88 | $ 13,252.84 | $ 13,653.12 1.02 $ 9.60
01-09-05 Prepare Presentation Materials $ 6,285.60 | $ 5577.24 | $ 5577.24 | $ 708.36 88.7% 59% $ 3,724.80 | $ 2,793.60 | $ 8,370.84 0.67 $ (2,085.24),
01-09-06 Provide Facilitator $ 86,567.52 | $ 29,596.30 | $ 29,596.30 | $ 56,971.22 34.2% 59% $ 51,299.27 | $ 49,467.15 | $ 79,063.45 1.73 $ 7,504.07
01-09-07 Toll-Free Number - Community Work Group Calls $ 853.92 | $ 94581 | $ 94581 | $ (91.89) 110.8% 59% $ 506.03 | $ 41115 $ 1,356.96 0.54 $ (503.04)
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,001.00 | $ 7,204.40 | $ 7,204.40 | $ 11,796.60 37.9% 59% $ 11,259.85 | $ 9,500.50 | $ 16,704.90 1.56 $ 2,296.10
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 34,156.80 | $ 3,472.48 | $ 3,472.48 | $ 30,684.32 10.2% 59% $ 20,241.07 [ $ 16,445.87 | $ 19,918.35 5.83 $ 14,238.45
01-09-10 Draft Community Involvement Plan $ 28,331.49 | $ 8,948.52 | $ 8,948.52 | $ 19,382.97 31.6% 100% $ 28,331.49 | $ - $ 8,948.52 3.17 $ 19,382.97
01-09-11 Final Community Involvement Plan $ 9,748.39 | $ 6,451.23 | $ 6,451.23 | $ 3,297.16 66.2% 100% $ 9,748.39 | $ - $ 6,451.23 1.51 $ 3,297.16
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 12,280.56 | $ 5,053.35 | $ 5,053.35 | $ 7,227.21 41.1% 100% $ 12,280.56 | $ - $ 5,053.35 2.43 $ 7,227.21
01-09-13 Assist EPA w/Media Event $ 13,809.41 | $ 28,862.02 | $ 28,862.02 | $ (15,052.61), 209.0% 100% $ 13,809.41 | $ - $ 28,862.02 0.48 $ (15,052.61),
03 Task 3: Field Investigation (22) $ 6,328,223.60 | $ 4,976,066.27 | $ 4,981,637.04 | $ 1,352,157.33 78.6% 24% $ 2,444,092.55 | $ 6,335,733.93 | $ 11,317,370.96 0.49 $ (4,989,147.36)
01-22-01 Site Reconnaissance $ 238,703.45 | $ 1,090,486.75 | $ 1,091,029.88 | $ (851,783.30) 456.8% 31% $ 120,957.57 | $ 1,207,941.53 | $ 2,298,971.40 0.11 $ (2,060,267.95)




SESTIMATE AT

*COST PERFORMANCE

SVARIANCE AT

TASKS [/ USAST DESCRIPTION BUDGET INVOICED TO DATE 2TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | °PHYSICAL PERCENT ’EARNED VALUE ’ESTIMATE TO COMPLETE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)

01-22-01-01 Natural Resources Assessment $ 142,894.53 310,436.55 310,436.55 | $ (167,542.02), 217.2% 56% $ 79,385.85 | $ 446,550.60 | $ 756,987.15 0.26 $ (614,092.62),
01-22-01-02 Cultural Resources Assessment $ 24,791.83 315,177.36 315,720.49 | $ (290,385.53), 1271.3% 56% $ 13,773.24 | $ 395,131.07 | $ 710,851.56 0.04 $ (686,059.73),
01-22-01-03 Geophysical Survey $ 39,103.20 430,478.24 430,478.24 | $ (391,375.04), 1100.9% 38% $ 14,984.14 | $ 338,658.40 | $ 769,136.64 0.03 $ (730,033.44),

01-22-01-04 Off-Site Well Survey $ 10,966.55 - - $ 10,966.55 0.0% 0% $ - $ 10,966.55 | $ 10,966.55 1.00 $ -
01-22-01-05 Potential Sample Location Identification $ 9,244.00 26,257.82 26,257.82 | $ (17,013.82) 284.1% 50% $ 4,622.00 | $ 7,857.40 | $ 34,115.22 0.18 $ (24,871.22)
01-22-01-06 Site Reconnaissance Planning Memo & Report $ 11,703.34 8,136.78 8,136.78 | $ 3,566.56 69.5% 70% $ 8,192.34 | $ 8,777.51 | $ 16,914.29 1.01 $ (5,210.95)|
01-22-02 Mobilization/Demobilization $ 10,520.80 19,543.03 19,543.03 | $ (9,022.23) 185.8% 100% $ 10,520.80 | $ - $ 19,543.03 0.54 $ (9,022.23),
01-22-03 Site Preparation $ 212,725.00 485,545.76 485,545.76 | $ (272,820.76), 228.3% 36% $ 75,830.91 | $ 661,553.40 | $ 1,147,099.16 0.16 $ (934,374.16),
01-22-04 Environmental Sampling $ 5,749,665.35 3,373,919.25 3,378,946.89 | $ 2,375,746.10 58.7% 24% $ 2,225,122.37 | $ 4,350,796.09 | $ 7,729,742.98 0.66 $ (1,980,077.63)
01-22-04-01 Gamma Scanning $ 2,957,313.96 2,463,003.78 2,463,003.78 | $ 494,310.18 83.3% 51% $ 1,508,230.12 | $ 1,685,668.96 | $ 4,148,672.74 0.61 $ (1,191,358.78)
01-22-04-02 Groundwater Sampling $ 81,011.48 183,363.03 183,675.33 | $ (102,351.55), 226.3% 55% $ 44,556.31 | $ 40,505.74 | $ 224,181.07 0.24 $ (143,169.59),
01-22-04-03 Surface & Subsurface Soil Sampling $ 2,644,436.47 705,889.31 710,604.66 | $ 1,938,547.16 26.7% 25% $ 657,583.20 | $ 2,562,458.94 | $ 3,273,063.60 0.93 $ (628,627.13),

01-22-04-04 Soil Boring/Permeability Sampling $ 18,488.00 - - $ 18,488.00 0.0% 0% $ - $ 18,488.00 | $ 18,488.00 1.00 $ -
01-22-04-05 Surface Water Sampling $ 31,516.62 4,471.49 4,471.49 | $ 27,045.13 14.2% 20% $ 6,303.32 | $ 29,310.46 | $ 33,781.95 1.41 $ (2,265.33),
01-22-04-06 Sediment Sampling $ 16,898.82 17,191.64 17,191.64 | $ (292.82) 101.7% 50% $ 8,449.41 | $ 14,364.00 | $ 31,555.64 0.49 $ (14,656.82)
01-22-05 Field-Generated Waste Characterization and Disposal $ 116,609.00 6,571.48 6,571.48 | $ 110,037.52 5.6% 10% $ 11,660.90 | $ 115,442.91 | $ 122,014.39 1.77 $ (5,405.39)
04 Task 4: Sample Analysis (62) $ 16,319,517.15 26,670.85 - $ 16,292,846.30 0.2% 0% $ - $ 16,319,517.15 [ $ 16,346,188.00 1.00 $ (26,670.85),
05 Task 5: Analytical Support & Data Validation (03) $ 1,722,213.32 346,813.05 346,813.05 | $ 1,375,400.27 20.1% 5% $ 181,944.60 | $ 1,642,425.65 | $ 1,989,238.70 0.52 $ (267,025.38),
01-03-01 Analytical Support $ 447,385.12 2,220.39 2,220.39 | $ 445,164.73 0.5% 5% $ 22,369.26 | $ 447,385.12 | $ 449,605.51 10.07 $ (2,220.39)
01-03-02 Data Validation $ 742,910.40 138.91 138.91 | $ 742,771.49 0.0% 0% $ - $ 742,910.40 | $ 743,049.31 0.00 $ (138.91)
01-03-03 Data Management $ 531,917.80 344,453.75 344,453.75 | $ 187,464.05 64.8% 30% $ 159,575.34 | $ 452,130.13 | $ 796,583.88 0.46 $ (264,666.08),
06 Task 6: Data Evaluation (12) $ 2,742,707.97 238,140.17 238,140.17 | $ 2,504,567.80 8.7% 10% $ 274,270.80 | $ 2,619,286.11 | $ 2,857,426.28 1.15 $ (114,718.31),
07 Task 7: Coordination on Assessment of Risks (48) $ 12,492.00 (1.45) (0.14)( s 12,493.45 0.0% 0% $ - s 12,492.00 | $ 12,490.55 0.00 $ 1.45
09 Task 9: Radiological Study Report (55) $ 2,899,193.43 108.71 108.71 | $ 2,899,084.72 0.0% 0% $ - $ 620,250.02 | $ 620,358.73 0.00 $ 2,278,834.70
01-55-01 Interim Gamma Scanning Reports $ 753,476.36 - - $ 753,476.36 0.0% 0% $ - $ 620,250.02 | $ 620,250.02 1.00 $ 133,226.34

01-55-01-01 Quadrant 1 Gamma Scanning Report $ 188,369.09 - - $ 188,369.09 0.0% 0% $ - $ 188,369.09 | $ 188,369.09 1.00 $ -

01-55-01-02 Quadrant 2 Gamma Scanning Report $ 188,369.09 - - $ 188,369.09 0.0% 0% $ - $ 188,369.09 | $ 188,369.09 1.00 $ -

01-55-01-03 Quadrant 3 Gamma Scanning Report $ 188,369.09 - - $ 188,369.09 0.0% 0% $ - $ 188,369.09 | $ 188,369.09 1.00 $ -
01-55-01-04 Quadrant 4 Gamma Scanning Report $ 188,369.09 - - $ 188,369.09 0.0% 0% $ - $ 55,142.75 | $ 55,142.75 1.00 $ 133,226.34
01-55-02 Interim Soil Sampling Reports $ 667,673.52 - - $ 667,673.52 0.0% 0% $ - $ - $ - 1.00 $ 667,673.52
01-55-02-01 Quadrant 1 Soil Sampling Report $ 166,918.38 - - $ 166,918.38 0.0% 0% $ - $ - $ - 1.00 $ 166,918.38
01-55-02-02 Quadrant 2 Soil Sampling Report $ 166,918.38 - - $ 166,918.38 0.0% 0% $ - $ - $ - 1.00 $ 166,918.38
01-55-02-03 Quadrant 3 Soil Sampling Report $ 166,918.38 - - $ 166,918.38 0.0% 0% $ - $ - $ - 1.00 $ 166,918.38
01-55-02-04 Quadrant 4 Soil Sampling Report $ 166,918.38 - - $ 166,918.38 0.0% 0% $ - $ - $ - 1.00 $ 166,918.38
01-55-03 Interim Groundwater, Surface Water, Seep & Sediment Rpts. $ 1,181,084.44 108.71 108.71 | $ 1,180,975.73 0.0% 0% $ - $ - $ 108.71 0.00 $ 1,180,975.73
01-55-03-01 Phase 1 Report $ 295,271.11 108.71 108.71 | $ 295,162.40 0.0% 0% $ - $ - $ 108.71 0.00 $ 295,162.40
01-55-03-02 Phase 2 Report $ 295,271.11 - - $ 295,271.11 0.0% 0% $ - $ - $ - 1.00 $ 295,271.11
01-55-03-03 Phase 3 Report $ 295,271.11 - - $ 295,271.11 0.0% 0% $ - $ - $ - 1.00 $ 295,271.11
01-55-03-04 Phase 4 Report $ 295,271.11 - - $ 295,271.11 0.0% 0% $ - $ - $ - 1.00 $ 295,271.11
01-55-04 Comprehensive Radiological Sampling Report $ 296,959.11 - - $ 296,959.11 0.0% 0% $ - $ - $ - 1.00 $ 296,959.11
16 Task 16: Task Order Closeout (07) $ 22,471.20 - - $ 22,471.20 0.0% 0% $ - $ - $ - 1.00 $ 22,471.20
01-07-01 Initiate Task Order Closeout $ 16,392.08 - - $ 16,392.08 0.0% 0% $ - $ - $ - 1.00 $ 16,392.08
01-07-02 Return Documents to EPA $ 1,875.36 - - $ 1,875.36 0.0% 0% $ - $ - $ - 1.00 $ 1,875.36
01-07-03 Task Order Completion Report $ 4,203.76 - - $ 4,203.76 0.0% 0% $ - $ - $ - 1.00 $ 4,203.76
$ 35,511,646.90 10,833,632.17 10,815,690.42 | $ 24,678,014.73 30.5% 14% $ 6,529,136.58 | $ 29,704,844.03 | $ 40,547,203.99 0.60 $ (5,035,557.09)

“The cost reporting period extends from January 1, 2011 to January 28, 2011.

2Total obligations represents the cost for all work that has been completed. This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).

3The EPA is currently revising the project budgets associated with individual tasks to address changes in the original cost assumptions. The financial forecasts are not accurate in this month's financial status report.
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Itemized Cost Summary
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL
CRP# 145755 ORG = 09K0OXQL

REGIONAL PAYROLL COSTS ..ottt e e e e e eennnnnee, $34,210.32

REGIONAL TRAVEL COSTS ..ottt e e e ee e e e e e e eeenes $983.18

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPST70505) ....covviiiiiiiiiiiiiiiiiiiiiiieeeeee e $953,571.66

Total Site Costs: $988,765.16
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Regional Payroll Costs

Section 2 - Page 1 of 1

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL
CRP# 145755 ORG = 09KOXQL

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs

AYCOCK, MARY T. 2011 07 21.00 1,464.79

ENVIRONMENTAL PROTECTION SPECIALIST 08 71.00 4,975.96

92.00 $6,440.75

COMMISSO, ANGELA 2011 08 3.00 208.97

MANAGEMENT ANALYST

3.00 $208.97

COOPER, BRIAN S. 2011 08 4.00 307.77

4.00 $307.77

COOPER, CRAIG F. 2011 07 62.00 5,059.39

ENVIRONMENTAL ENGINEER 08 71.00 5,808.90

133.00 $10,868.29

COOPER, DAVID C. 2011 07 3.25 232.03

COMMUNITY RELATIONS SPECIALIST 08 4.00 286.20

7.25 $518.23

DEMPSEY, GREGG D. 2011 07 60.00 5,415.63

SUPV ENVIRONMENTAL SCIENTIST 08 60.00 5,425.11

120.00 $10,840.74

MOUTOUX, NICOLE GACS 2011 07 12.00 924.08

GACS, NICOLE S. 08 36.00 2,789.54
ENVIRONMENTAL SCIENTIST

48.00 $3,713.62

TAYLOR, ANDREW 2011 07 15.00 988.47

CASE DEVELOPER 08 5.00 323.48

20.00 $1,311.95

Total Regional Payroll Costs 427.25 $34,210.32




Report Date: 02/16/2011 Page 1 of 1

Headquarters Payroll Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL
CRP# 145755 ORG = 09K0OXQL

Fiscal Pay Payroll Payroll
Employee Name Year Period Hours Costs
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Regional Travel Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL
CRP# 145755 ORG = 09K0OXQL

Treasury

Travel Treasury Schedule
Traveler/Vendor Name Number Schedule Date Travel Costs
BANK ONE OR9L83 ACHC11031 02/02/2011 353.90
$353.90
COMMISSO, ANGELA O0R9Q74 ACHA11028 02/01/2011 629.28

MANAGEMENT ANALYST

$629.28
Total Regional Travel Costs $983.18
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Headquarters Travel Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL
CRP# 145755 ORG = 09K0OXQL
Treasury

Travel Treasury Schedule
Traveler/Vendor Name Number Schedule Date Travel Costs
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

CRP# 145755 ORG = 09KOXQL

RESPONSE ACTION CONTRACT (RAQC)

Contractor Name: HYDROGELOGIC INC
EPA Contract Number: EPS70505
Delivery Order Information DO # Start Date End Date
38 11/01/2010 11/30/2010
Project Officer(s): COOPER, CRAIG
Dates of Service: From: 11/01/2010 To: 11/30/2010
Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)
Total Costs: $953,571.66
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
38-015 11/15/2010 953,571.66 11340 01/20/2011 953,571.66
Total: $953,571.66




Activity ID Activity Name Original | Start Finish Total 2010 | 2011 2012
| Duration | Float Q4 Q1 Q2 Q3 Q4 | o1 Q2 Q4 Q2
00 Project Award 0 22-Sep-09 A 22-Sep-09 A Pr01603t Award : ‘ ‘ ‘ : ‘ ‘ : ‘ ‘ ‘ ‘ : :
Project Award 0 22-Sep-09 A  22-Sep-09 A roject A\Ai/ard ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
M-1000 Project Award 0 22-Sep-09 A rojectAvjvard
01 Gamma Scanning 516 01-Oct-09 A  30-Sep-11 93 ~ o1 Gajmma Scajnning
01.06 Develop Health and Safety Plan 174 30-Oct09 A  29-Mar-10 A 0106 Develop Hea'th and Safety F"an |
D-1010 Prepare Draft Health and Safety Plan 174 30-Oct-09 A | 29-Mar-10 A — Prepare Draft Health and $afety Plan
D-1200 Submit Draft Health and Safety Plan 0 09-Feb-10 A 3 Submlt Draft Health and Safety Plan
D-2220 EPA Review, Draft Health and Safety Plan 10 10-Feb-10 A  26-Feb-10 A =§ EPA Ref/iew, Draft Health jand Safe?ty Plan
D-1070 Revise Health and Safety Plan 15 26-Feb-10 A | 29-Mar-10 A = Revise Health and Safety Plan
F-1170 Submit Final Health and Safety Plan 0 29-Mar-10 A 8 Submit Flnal Health and Safety Plan
01.07.01 Gamma Scanning Work Plan (FSP and... 152 01-Oct09 A 05-Apr-10 A | ] ; ;
D-1930 Gamma Scanning SAP 152 01-Oct-09 A | 05-Apr-10 A n Gamma Scannlng SAP ‘ : : : : : : : : :
D-1520 Develop Draft SAP 30 01-Oct-09 A 19-Oct-09 A E Develop Draft SAP | | | | |
D-1430 Submit Draft SAP to EPA 0 19-Oct-09 A g slfabmit Dratft SAPQEPA :
D-1450 EPA Review, Draft Final SAP 15 19-Oct-09 A | 19-Nov-09 A = EPA Review, Draft Fjinal SAI%’
D-3070 Revise Draft Final SAP 16 19-Nov-09 A | 20-Nov-09 A ""'H'iéé'\}[sﬁé'ijf( ft 'F'[rié'l"sA'Fi """ — P P P P P """"" P P [ P P P P P P P """"" P P [ o P """"" P
D-1460 Submit Draft Final SAP to Stakeholders 0 23-Nov-09 A 3 $ubmit Draft Final jSAP to Sjtakeholdjers
D-2460 Stakeholder Review, Draft Final SAP 7 23-Nov-09 A 08-Dec-09 A E Stakeholder Rgview, Diraft FinaliSAP
F-3190 gtakeholder Meeting to Discuss Draft Final 1 08-Dec-09 A  08-Dec-09 A | Stakeholder Meetmg to Dlscuss Draft Flnal SAP
AP :
F-3200 Revise Draft Final SAP 10 10-Dec-09 A | 19-Feb-10 A E Rewse Draft Final SAP
F-3210 Submit Final SAP 0 24-Feb-10A | gSubmltPlnaISAP 77777777777777777
03.03 Site Preparation 307 04-Jan-10 A 20-May-11 -93 v 013.03 Sitei Preparatjion
C-2160 Subcontractor Procurement (Vegetation 15 04-Jan-10 A 13-Jan-10 A : : E Sub?contracf;)r Procurjement (Vjegetation? Removaﬁl) : : : : : : : : : : : :
Removal) ! ! ! ! ! ! ! ! ! ! ! ! ! ! 1 1 1 1 1 1 1 1
C-1310 Site Preparation (Vegetation Removal) 232 29-Mar-10 A 20-May-11 93 — Sjite Prepajration Olejgetation jRemovaI)j
03.04.01 Gamma Scanning 479 23-Nov-09 A 30-Sep-11 -93 Y ~ ! 03-04-031 Gammja Scanning
C-1920 Gamma Scanning 423 23-Nov-09 A 30-Sep-11 . . . . . . ————— GammaScannmg 77777777777777777
P-1000 Subcontractor Procurement (Radiological 45 27-Nov-09 A | 19-Jan-10 A é Slllbcontrat:tor Proctj rement fRadeogfcaI Servfces)
Services) 1 ] ‘ ‘ 1 1 1 1 ‘ ‘ ‘ ‘ ‘ ‘ ‘ 1 ‘ ‘ 1 ‘
P-5110 Major PO (Metal Fabrication) 40 06-Jan-10 A | 30-Apr-10 A — Major PO (Metal Fabncatlon) | |
P-5100 Major PO (Gamma Scanning Equipment) 40 06-Jan-10 A 30-Jun-10 A — Mamr PO (Gamma Scannlng Equu]ment)

V=V Task Baseline

[ Activity Baseline

<o < Milestone Baseline
I Actual Work

[ Remaining Work
I Critical Remaining Work
* @ Milestone

P— Summary

Santa Susana Field Laboratory Area IV Radiological Characterization Study
Level 3 Detailed Schedule

Current vs. Baseline

Status Date 31-Jan-11

Page 1 of 12

Revision Date June 2010

Report Date 18-Feb-11




Activity ID Activity Name Original | Start Finish | Total 2010 | 2011 | 2012
Duration Float Q4 Q1 Q2 | Q3 | Q4 | o1 Q2 03 Q4 | o1 Q2
P-2140 Subcontractor Procurement (Pack Animal 25 22-Jan-10 A 31-May-10 A : Subcontractor Pljocu rement (Pack Animal Se;rvices) 3 : : : : : : : : : : : : : :
Services) ] : : :
C-2090 Complete Construction/Integration of 0 16-Jul-10 A 3 chmplete CDnstructlon/Integranon of Detector Systems
Detector Systems : : : : : : : :
C-1010 Gamma Scanning Testing 10 26-Jul-10 A | 06-Aug-10 A § § § § § § § § E Gamrha Scanding Testing
C-2110 Complete Gamma Scanning of Background 0 26-Aug-10 A o * iCompIet:e Gammé Scannidg of Background Referenc{e Areas
Reference Areas : : : : ; ; : : : : : : : : : ; ; ; ; ;
M-2470 Start Gamma Scanning in NBZ - Area IV 0 23-May-11 -93 <> * $tart Garhma Scadning in NBZ - Area@ v
M-2460 Gamma Scanning Complete 0 30-Sep-11 -93 <> ‘ Gammé Scannidg Complete
02 Water Testing 496 15-Oct-09 A 16-Sep-11 53
01.08.02 FSP for Groundwater/Surface Water/& ... 386 15-Oct09 A  14-Apr-11 163 . . : : - - - - ‘ ‘ ‘ ‘ : ‘ =¥ 01.08.02 FSP for Groundwatef/Surface Water/& Sedimenit
D-3010 Field Sampling Plans Water 187 15-Oct-09 A 14-Apr-11 46 Fidld Sampliing PIansiWater
D-2960 Prepare Draft FSP 30 01-Dec-09 A  27-Jan-10 A | & {Prepare| Draft FSP
D-3030 Submit Draft FSP 0 27-Jan-10 A j j b §Submit braft FSP
D-3100 EPA Review, Draft FSP 15 28-Jan-10 A | 12-Feb-10 A E EPA Rewew Draft FSP ;
D-3120 Revise Draft FSP 20 12-Feb-10 A | 30-Apr-10 A | | E Revise Draft FSP |
D-3190 Submit Draft Final to Stakeholders 0 16-Apr-10 A 3 Submn Draft Final to: Stakeholders
D-3200 Stakeholder Review, Draft Final FSP 15 16-Apr-10 A 08-Jun-10 A | | | | | E Stakeholder Rewew Draft Final FSP |
D-3210 Draft Final QAAP- Water Testing 0 12-May-10 A ‘ ‘ ‘ ‘ 3 Draft Final QAAP Water Testlng
F-2230 Revise Draft Final FSP- Phase 1 44 09Jun-10A 10-Aug-10A | T E """"""""""" iéé'v]'s?e"b'r'aft ; nal ESP Ph'a's'é'i' """"""""""
F-3150 Final FSP - Phase 1 0 10-Aug-10 A § § § § § § § § o * Flnal FSP - Phase 1
F-3160 Final QAAP - Water Testing 0 10-Aug-10 A j j j j j j j j o * Finalj QAAP -§Water Testing
D-3280 Prepare Draft Addenda - Water Testing - 4 01-Mar-11* 04-Mar-11 68 |:| D Prepa:re Draft Addenda -iWater T:esting - PihaseZ
Phase2 | | ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
D-3330 EPA Review Draft Addenda - Water Testing - 507-Mar-11  11-Mar-11 i O EPA Review Draft Addenda - Water Testing - Phase 2
Phase 2 ; ; ; ; ; ; ;
D-3290 Submit Draft Addenda - Water Testing - 0 o7-Mar-11 e8| 1 1| e e Submit Draft Addenda
Phase2 : : : : : : :
D-3340 Revise Draft Addenda - Water Testing - 1 14-Mar-11 14-Mar-11 68 [ | Re\f/ise Draﬁt Addend? - Watelf Testing 1 Phase2
Phase2 : : : : : : : : : : : : : : : : : : : :
D-3390 EPA Review Draft Final Addenda - Water 2 15Mar-11  16-Mar-11 184 § § § § § § § § § § § § i i | EPA Review Draft Final Addenda - Water Testing - Phase 2
Testing - Phase 2 ‘ ‘ ‘ ‘ ‘ ‘ : : : : : : 1 1 1 1 1 1 1 1
D-3380 Submit Draft Final Addenda - Water Testing - 0 15-Mar-11 68 * Submit Draﬁt Final Addenda - Water Te$ting - Ph:ase2
Phase2 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ 1 1 1 1 1 1 1 ‘
F-3280 Final Addenda - Water Testing - Phase 2 0 14-Apr-11 46 § § § § § § § § § § § § § ° 4 Finial Addenda - Watér Testing - Phase 2 Compléte
Complete | | | | | | | | | | | | | | : : : | | |
03.01.04 Off-Site Well Survey 41 O1-Feb-11  29-Mar-11 ] v 03 0 04 Off- Slte Well Survey
C-1720 Off-Site Well Survey 41 01-Feb-11*  29-Mar-11 99 j j j j j j j j j j j j j [— ;l Off-Site] WeII Survey
03.04.02 Groundwater Sampling 291 30-Aprl0A  17-Jun-11 95 | | | | | : : : : : : : : : ; v 03.04.02 Groundwater Sampling
V=V Task Baseline Revision Date June 2010
[ Activity Baseline . . ) . . Status Date 31-Jan-11
3 © Milestone Baseline Santa Susana Field Laboratory Area IV Radiological Characterization Study
B Actual Work | iled hedul Report Date 18-Feb-11
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Activity ID Activity Name | Original | Start Finish | Total 2010 | 2011 | 2012
Duration Float Q4 Q1 | Q2 Q3 Q4 o1 | Q2 | 03 | Q4 | o1 Q2
C-2120 Groundwater Sampling & Analysis 235 30-Apr-10 A 17-Jun-11 95 : : : : T : : ] Groundwater Sampling & Analysis : : : : :
C-2060 Start Ground Water and Surface Water 0 17-Aug-10 A . 4 St‘fm Grounid Water atnd Surfatce Water Sampliry and Analysis |
Sampling and Analysis : : : : : : : : : : : : : : : : : : : : : : : : :
C-1850 Phase 1 Ground Water Sampling 22 17-Aug-10 A 10-Sep-10 A I N P P P P 5 ””””””” e’rié’s’é’i’érbﬁrradr\}\fa’t’ér"s’ér}{bh}{g ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
C-1890 Well Installation (As Needed) 40 31-Jan-11 25-Mar-11 155 L : : : : : 1 WeII Installanon (As Needed)
C-1860 Phase 2 Ground Water Sampling 33 16-Mar-11*  29-Apr-11 35 F Phase 2 Ground Water Sampllng
M-2150 Complete Groundwater and Surface Water 0 17-Jun-11 95 o * Complete Groundwater and Surface Water Samphng and AnaIyS|s
Sampling and Analysis I I I I I I I I I I I I I I I I 3 : : ‘ ‘ ‘ ‘
03.04.05 Surface Water Sampling 315 31-May-10 A 02-Aug-11 31 § § § § § § Y ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ¥ 03 “4-95 Surfa¢e Waler§Samplin¢
C-1790 Surface Water Sampling 315 31-May-10 A 01-Jul-11 77| L e — é’dd’a’é’é'\i\ié{t&ér’ §é}ﬁbhh’gj """"""""""""""""""""""""""""""""""""""""
C-2400 Phase 1 - SW/Seeps Sampling 10 22-Feb-11 07-Mar-11 -43 — - Phase 1- SW?Seeps S.:*:lmpling
C-2410 Phase 2 - SW/Seeps Sampling 10 20-Jul-11 | 02-Aug-11 -31 j j j j j j j j j j j j j N — j j j - Phase 2 SW/Seeps Sampllng
03.04.06 Sediment Sampling 377 31-Mar-10 A  16-Sep-11 64 j j j j Y ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ — 03 04.06 Sedlment Samplmg
C-1800 Sediment Sampling 356 31-Mar-10 A  16-Sep-11 77 — deiment Sempling
C-1900 Phase 1 Sediment Sampling 10 13-Dec-10 A 07-Jan-11 A elSedlmentSampllng 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777 777777
C-1910 Phase 2 Sediment Sampling 22/18-Aug-11 | 16-Sep-11 64 R — { HEEEEEE ppase 2 Sediment Sampling
03 Soil Testing 661 09-Oct-09 A  30-Dec-11 22 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ : : : : : : : : ¥ 03 SoilTesting | §
01.08.03 Field Sampling Plans for Surface & Su... 489 23-Nov-09 A 14-Oct-11 -93 — - - . . . : : : : ‘ ‘ . . . . : Y ; =¥ 01.08.03 Field Sampling Plans for Surface & Subsurface Soils |
D-2070 Generic Soil Sampling FSP 20 23-Nov-09 A | 04-Oct-10 A § ﬁ Generic Soil Sampling FSP
D-3160 Prepare Draft Soil FSP 45/05-Jan-10 A | 09-Feb-10 A I P = """"""" P Eéb'é}é' bré{fi 'éb]iﬁér»' """"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""
D-3230 Submit Draft Soil FSP 0 15-Feb-10 A j j j b Submlt Draft Soil FSP
D-2760 EPA Review, Draft Soil FSP 10 16-Feb-10 A | 13-Apr-10 A | | | E EPA Rewew, Draft son FSP
D-3250 Revise Draft Soil FSP 15 02-Mar-10 A 07-May-10 A § § § E Rewse Draft SO|I FSP §
D-2060 Submit Draft Final FSP to Stakeholders 0 07-May-10 A 3 Submlt Draft F‘lnal FSP! to Stakeholders
D-3240 Stakeholder Review Draft Final Soil FSP 15 10-May-10 A 28-May-10 A I N P N E """"" S ié’riéh’éidér'iié\hév'v' b}éfi'#ihér's """"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""
D-3270 Stakeholder Meeting to Discuss Draft Final 1 31-May-10 A 31-May-10 A | Stakeholder Meetlng to Dlscuss Draft Final $0|I FSP
Soil FSP 1 : : : 1 : ‘
D-3260 Complete Generic Soil FSP 41 01-Jul-10 A  28-Jul-10 A | | | | | | i Complete Generlc Sail FSP’
D-3400 Incorporate Comments & Revisions Generic 35 02-Aug-10 A | 04-Oct-10 A _ Incorporate Comments & Revisiops Genetic Soil FSP
Soil FSP : : : : : : : : : : : : : : :
F-3180 Final QAAP - Soil Testing 0 30-Aug-10 A § § § § § § § § § & Final QAAP - Soil Testing§
F-3170 Submit Final Soil FSP 0 04-Oct-10 A I 3 ”””””””””” ””””” ””””” ””””” ””””” Q ””” S| db}iiliﬁh}a{rébilfée ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
D-4680 FSP - Addendum #1 - Phase 1 218 01-Dec-09 A | 06-Oct-10 A j — FSP - Addendum #1 - Phase 1
V=V Task Baseline Revision Date June 2010
[ Activity Baseline . . ) . . Status Date 31-Jan-11
3 © Milestone Baseline Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Actual Work . Report Date 18-Feb-11
[ Remaining Work Level 3 Detailed Schedule Page 3 of 12
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Activity ID Activity Name | Original | Start Finish | Total 2010 | 2011 | 2012
Duration Float Q4 Q1 Q2 Q3 | Q4 o1 Q2 03 Q4 | o1 Q2
D-4670 Prepare Draft Soil FSP, Addendum #1 193 01-Dec-09 A 17-Sep-10 A Prepare Draft Soil FSP, Addendum #1 :
D-2080 Submit Draft FSP to 0 17-Sep-10 A ‘ ‘ § § § § § § § o ® Submit Draft FSP to}Stakeholders-Addendum 1 § § § § § § § § § § § § § §
Stakeholders-Addendum 1 : : : : : : : : : : : : : : : : : : : :
D-3310 Stakeholder Review Draft Soil 2/20-Sep-10 A | 21-Sep-10 A § =1 $mkeholder Review Draft Soil FSP-A ’dendurﬁ 1
FSP-Addendum 1 : :
D-3320 Stakeholder Meeting to Discuss Draft Soil 2 22-Sep-10 A | 23-Sep-10 A | 1 Stakeholder Meetlng to Discuss Draf SO|IFSPAddendum1 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
FSP-Addendum 1 : : ‘
D-3300 Revise Draft Final Addendum #1 - Phase 1 13 27-Sep-10 A | 06-Oct-10 A | d Revise Draft Final Addendum #1} Phase 1
F-3340 Submit Final Addendum #1 - Phase 1 0 06-Oct-10 A § 1@ submit Final Addendum #1 - Phise 1
D-3410 Stakeholder Tech Session-Addendum 1 131-Jan-11 31-Jan-11 -128 § ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ Stakefjolder Te¢h Session-Addendum 1 PHase 2
Phase 2 3 3 3 3 3 3 3 3 3 I I I I I
D-4690 FSP - Addendums #2, and #3 (5A) 185 30-Apr-10A  23-Feb-11 -69 § ﬁ IFSP - Ad§dendums} #2, and ]#3 GA) |
D-3350 Prepare Draft Soil FSP - Addendum #2 22 18-0ct10A 16-Nov-10A | 1 0 [T . l—:, """""""""" r?ré'b};{r'éﬁréf{ Soil ”é’ﬁ”/&’d&é’r}dﬁfr}'#é """""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""
D-3360 Submit Draft Soil FSP - Addendum #2 to 0 16-Nov-10 A § 00 Submlt Draft Soil HSP - Addendum #2 to EPA
EPA : : : :
D-2790 Stakeholder Tech Session to Discuss Draft 0 17-Nov-10 A * ¢ StakeholderfTech Sdssion to [biscuss Qraft Soil FSP
Soil FSP 3 : 3 3 3 3 ‘
D-2780 EPA Review & Revisions, Draft Soil FSP - 9 17-Nov-10 A | 30-Nov-10 A ‘ ‘ ‘ ; ‘ ‘ ‘ ‘ ‘ ‘ ‘ ; WL EpA Review & Revisjons, Draft Soil FSP - Addendum #2 | ; ; ; ; ; ; ; ; ; ;
Addendum #2 : : : : : : : : : : : : : : : : :
D-3370 Revise Draft Soil FSP - Addendum #2 & 3 4/01-Dec-10 A | Ol-Feb-11 69 | — Revisé Draft sdn FSP - Addendurﬁ #2&3}
D-2090 Submit Final Addendum #2 - Phase 1 0 06-Dec-10 A j Erﬁ(tﬁihél?&&déhﬁﬁrﬁ #2-Phasel: Lo e
D-2100 Submit Final Addendum #5A - Phase 1 0 23-Feb-11 -68 § ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ . §Submit Einal Addejndum #5A - Phase 1 ‘ : : ‘ ‘ ‘ ‘ ‘ ‘ ‘
D-4700 FSP - Addendums Subarea’s 5D, 6, 7, and 8 60 30-Apr-10A  20-Jul-11 74 ‘ ‘ ‘ § ‘ L e e S S —— R A FSP Addendums Subareas 5D, 6, 7, and 8 (Phase 1) § § § §
(Phase 1) 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
D-4710 FSP - Addendum Subarea's 3/NBZ (Phase 55 01-Aug-11  14-Oct-11 -93 — 1 1 — FSP Addendum Subarea's 3/NBZ (Phase 1)
1) : : : ] ] j
01.13 Review Background Documents 566 09-Oct-09 A  30-Sep-10 A : ‘ . . : : ‘ ‘ : : ‘ 0113 F‘ee\dﬂuﬂ_:arknmnnd Documibnts
C-1150 Review Background Documents 566 09-Oct-09 A  30-Sep-10 A e — ,RewewBackgroundDocuments """""""""""""
3.01 Site Reconnaissance 236 29-Mar-10A  29-Mar-11 99 v 3.01 Site Reconpaissance
D-1740 Site Recon Planning Memo and Report 236 29-Mar-10 A | 29-Mar-11 99 ! Site Reton Planriing Memio and Report
Potential Sample Location Identification 39 29-Mar-10 A 20-May-10 A Y Potential Sample Lgcation Identificatign
D-1730 Potential Sample Location Identification 39 29-Mar-10 A 20-May-10 A [N Potential Sample Location Identification
03.04.03 Surface & Subsurface Sampling 443 30-Apr-10 A 07-Dec-11 -] I R \', """"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""" f\', """"""""""""""""" ['7'03'54'05"5'03565& 'S?ﬁﬁéﬁr'féiéé'géhiﬁﬁhﬁ """""""""
c-1770 Surface and Subsurface Soil Sampling 443 30-Apr-10 A 02-Nov-11 77 ﬂ gurface and Subsurface 50" Samp“ng
M-2130 Start Soil Sampling 0 12-Oct-10 A Q‘ Start Soil Sampllng
C-2070 Start Surface and Subsurface Soil Sampling 0 12-Oct-10 A 10‘ Staﬁt Surfacef and Subsurface goil Samﬁ)ling
C-2080 Collect Soil Samples Phase 1 - Per FSP 11 18-Oct10A 17-Jan-11A llect Soil Samples Phase i - Per F$P Addehdum # 1§
Addendum # 1 ' ' . '
C-2100 Collect Soil Samples - Per FSP Addendum 2, 70 08-Dec-10 A 24-Mar-11 | -69| i R . Colect Soil Sample

and 3 (5A)

Collect Soil Samples iPer FSP! Addendum 2, and: 3 (5A)
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Activity ID Activity Name Original | Start Finish | Total 2010 | 2011 | 2012
Duration Float Q4 Q1 Q2 Q3 Q4 | o1 Q2 03 | Q4 | o1 | Q2
C-2130 Collect Soil Samples - Per FSP Addendums 104 29-Mar-11 22-Aug-11 -71 : : : : : : : : : : : : : : ; ; Qollect Sqil Samples - Per F}SP Addendums fqr 5D, 6, Z, and 8 :
for 5D, 6, 7, and 8 : : : : : : : : : : : : : : : : : : 3 : : : : :
C-2140 Collect Soil Samples - Per FSP Addendum 55 22-Sep-11  07-Dec-11 -93 § § § § § § § § § § § § § § § § § :, _ Collect Soil samples Per FsP Addendum for 3INBZ
for 3/NBZ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ : ‘ ‘
M-2180 Complete Collection of Soil Samples 0 07-Dec-11 -93 §<> § § 0 Complete Collectlon of Sorl Samples
03.04.04 Soil Boring/Permeability Sampling 315 04-Jan-10A  30-May-11 : : : : : : : ¥ 03.04.04 Soil Baring/Perreability Sampling;
P-1040 Subcontractor Procurement (Drilling) 60 04-Jan-10 A  31-Mar-10 A 5 Subcontractor Procurem nt (DrlIIlng)
C-1780 Soil Boring / Permeability Sampling 65 01-Mar-11* 30-May-11 131 , 1 : , ' : : '3 Soil Bofing / Perr}neability :Samplingi
03.05 Field Generated Waste Characterization a... ~ 500 24-May-10A 30-Dec-11 -43 v : : : : : : : ‘ ‘ ‘ ‘ ‘ — : : : v 03.05 Field Gerjerated Waste Characterizafion arf
P-1440 Subcontractor Procurement (IDW Disposal) 30 24-May-10 A  11-Aug-10 A E Subcomractolr Procurement (IDW Disposal) ‘ ‘ ‘ ‘ ‘
D-1320 Field Generated Waste Characterization and 495 31-May-10 A | 30-Dec-11 43 | | | | | | — Field Generated Waste Charactenzanon and D.Sp
Disposal ! ! ! | | |
04 Quality Assurance Project Plans 174 29-Dec-09 A 30-Aug-10 A
01.09 Quality Assurance Project Plan 174 29-Dec-09 A 30-Aug-10 A : ‘ ‘ ‘ . . . ‘ 01.09 Quality As:surance iProject Plan
D-4720 Quality Assurance Project Plan 174 29-Dec-09 A | 30-Aug-10 A ; ; — Quality Assurance Project Plan ; ; ; ; ; ; ; ; ; ; ; ; ; ;
D-3560 Prepare Draft QAPP 65 30-Dec-09 A  12-Feb-10 A § § Prepare Draft QAPP
D-2940 Complete Draft QAAP-Water Testing 28 31-Mar-10A  12-May-10 A | | | | 5 Complete Draft QAAPrWater Testlng
D-3570 Submit Draft QAPP - Water Testing 0 12-May-10 A A’li'li"’\}l}e{ter’ 'r'e's'mg'
D-2950 EPA Review, Draft QAPP- Water Testing 15 17-May-10 A | 04-Jun-10 A § § § § § | [N Epp Review, D@raﬂ QAPl}D- Water:Testing ‘ ‘ ‘ ‘ ‘ ‘ ‘ § ‘ ‘ ‘ ‘ ‘ ‘ ‘
D-2990 Revise Draft QAPP - Water Testing 11 31-May-10 A | 14-Jun-10 A § § § § § § [ Relise Draft QAPP - Water Tésting
D-3620 Stakeholder Review Draft Final QAPP- Water 10 15-Jun-10 A 28-Jun-10 A E Stakehdlder Revi:ew Draft Final QAI?P- Watdr Testing
Testing : : : : : : : : : : : : :
D-3680 Revise Draft Final QAPP - Water Testing 529-Jun-10A  10-Aug-10 A j j j j j j j [— Revi}se Draft Final QAP}P - Waler Testing
D-3710 Submit Final QAPP - Water Testing 0 10-Aug0A | T <> Submlt Final QAPP Water Testlng
D-3040 Prepare Draft QAAP -Soil Testing 5 31-Mar-10 A | 18-May-10 A § § § § 5 Prepare Draﬂ QAAP -Soil Tesllng
D-2900 EPA Review, Draft QAPP -Soil Testing 15 10-May-10 A | 30-Jul-10 A § § § § § § =§ EPA Re}view, Drefl QAP
D-3580 Revise Draft QAPP - Soil Testing 5 28-Jun-10 A | 24-Aug-10 A E ReVlse Draft QAPP - Soil Testlng
D-2120 Submit Draft Final QAPP - Soil Testing 0 24-Aug-10 A
D-3590 Review Draft Final QAPP - Soil Testing 2/ 25-Aug-10 A 26-Aug-10 A Review Draft Flnal QAPP
D-3610 Complete Final QAPP - Soil Testing 2 27-Aug-10 A | 30-Aug-10 A § § § § § § § § § d§ cOmple{re Final QAPP - spil Testing
F-3620 Submit Final QAPP - Soil Testing 0 30-Aug-10 A § § § § § § § § § & submitiFinal QAPP - Soil Testing
05 Historical Site Assessment 472 05-Oct09 A  03-Aug-11 64 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ; ; ; W 05 Higtorical Site Assessment
01.14 HSA 472 05-Oct09 A  03-Aug-11 64 . . . . . . . . . . . . . . . ' ' ' W 01.14 HSA
V=V Task Baseline Revision Date June 2010
[ Activity Baseline . . ) . . Status Date 31-Jan-11
3 © Milestone Baseline Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Actual Work Report Date 18-Feb-11
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Activity ID Activity Name Original | Start Finish Total| 2010 | 2011 2012
Duration Floall Q4 Q1 | Q2 | Q3 | Q4 | o1 Q2 03 Q4 o1 Q2
C-2310 EPA HSA Kick Off Meeting 0 05-Oct-09 A 18 EPA HSA Kick Off Meeting ‘ ‘ ‘ : ‘ ‘ : ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ; : ‘ ; ‘ ‘ ; ‘
D-1570 Master Document Index 257 05-Oct09 A  25-Feb-11 104 |, ) | 151 Document Index | | | | | |
D-1620 Annotated Outline to the EPA HSA 30 31-Jan-11  11-Mar-11 45 e —— ———1 Annotated Oltline to the EPA HSA
D-1600 Former Site Employees Interviews and 226 19-Oct-09 A  01-Mar-11 127 Formeﬁ Site Embloyees Irjterviewsiand On-$ite Visits:
On-Site Visits : i i | ! .
D-2440 Technical Memoranda 252 01-Dec-09 A 20-Apr-11 'ﬁechnical Memoraﬁda
D-2420 Submit Final Memorandum 0 03-Aug-11 SubmltFlnaIMemorandu 7777777
D-1580 Final DOE HSA Completeness Review 119 15-Dec-09 A 28-May-10 A
D-2910 EPA Review, HSA Annotated Outline 20 21-Mar-11  15-Apr-11 § o C=— EPA Reviewi, HSA Annotated Outline
D-2630 Submit Final HSA Annotated Outline 0 15-Apr-11 45 o * Suibmit Finail HSA An:notated Qutline
D-3690 Prepare the EPA HSA - 5C, 5B, 5A, and 6 323 01-Dec-09 A  04-Feb-11 100 j Prepare the EPA HSA - 5C, 5B} 5A, and |6 Tech Memo
Tech Memo : ‘ ‘ ‘ ! ' : : ! '
D-2450 HSA -5C to EPA 183 01-Dec-09 A | 30-Jul-10 A ; | HSA -5C to EPA
D-2470 HSA -5B to EPA 195 01-Dec-09 A | 09-Sep-10 A ; HSA -5B to EPA ; ‘ ‘ ‘ ‘ ‘ ‘
D-2480 HSA -5A to EPA 205 01-Dec-09 A  21-Oct-10 A : : HSA -5A to EPA
D-2490 HSA -6 to EPA 39 02-Aug-10 A | 23-Nov-10 A N [SA -6 to EPA
D-2510 HSA -5D Tech Memo to EPA 29 23-Aug-10A  17-Mar-11 ‘ HSA -5D Tech Memo to EPA |
D-2520 HSA -7 Tech Memo to EPA 36 20-Mar-10 A | 04-May-11 R — HSA -7 Tech Memoto EPA
D-2540 HSA-8 Tech Memo to EPA 23 04-Jan-11 A 28-Feb-11 5 I —] ] HSA-8 {Tech Memo to EPA
D-2550 HSA 3/NBZ Tech Memo to EPA 64 05-May-11  03-Aug-11 01 — I HSA 3/NBZ Tech Memo to EPA
06 Field Office 526 19-Oct09 A  12-Mar-12 73 Y ¥ 06 Field Office
01.15 On-Site Field Office 526 19-Oct09 A  12-Mar-12 =73 Y v 01.15 On-Site Field Qfffice
C-1640 Office Setup 140 19-Oct-09 A  30-Apr-10 A = =
C-1650 Field Office Operations 495 01-Dec-09 A | 12-Mar-12 73 Field Office Operations
D-2640 Technical Memo, Planning and Managing 31/ 04-Jan-10 A | 15-Feb-10 A [EESNENEEE Technical Memo, Planning and Managing Field Work
Field Work . ' ' ' ' ' '
C-1300 Field Office Mobilization 50 22-Feb-10 A | 30-Apr-10 A [ Ficld Office Mobilization |
07 Analytical Lab 553 19-Oct09 A  30-Mar-12 -87 V. 07 Angytical Lab
01.11 Subcontractor Pool Management 553 19-Oct09 A 30-Mar-12 -87 . . . - - - - ‘ ‘ ‘ ‘ : ‘ >¥ 0111 Subcontracior H
C-1140 Subcontractor Pool Management 554 19-Oct-09 A  30-Mar-12 B I e —————————————————— = Subcoritractor Pool Ma
D-1150 Monthly Laboratory Management and 216 22-Mar-11 18-Jan-12 -56 L I Mbnthly Léboratow I:\/Ianagerﬁent and Pen‘or
Performance Report ' ' ' ' ' ' ' ' ' ' '
01.17.01 Preparation of a Request for Informati... 83 18-Jan-10 A  12-May-10 A Y 01.1r7.01 Pr?paration iofa Requgestfor Irilformati qforAnab/ticaI Services
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Activity ID Activity Name Original | Start Finish | Total 2010 | 2011 | 2012
Duration Float Q4 Q1 Q2 | Q3 | Q4 | o1 | Q2 | 03 | Q4 | o1 Q2
D-1660 Preparation of a Request for Information for 83 18-Jan-10 A  12-May-10 A : : Preparation of a Request for Information: for Analytical Services : : : : : : : : : : : : : :
Analytical Services : : ] ] ] ] : : : : : : : : : : : : : : : : : : : : :
01.17.02 Acquisition of Analytical Laboratory S... 256 18-Jan-10 A 07-Mar-11 v
D-1715 Prepare Draft Procurement Package 30 18-Jan-10 A  26-Feb-10 A JESSN | PrepareDraft Pracurement Package ‘ ‘ ‘ ‘ ‘ ‘
C-1670 Acquisition of Analytical Laboratory Services 230 01-Feb-10 A  07-Mar-11 -20 ﬁ Acquisition of Analytical Laboratory Services
D-1725 EPA Review, Draft Procurement Package 7 26-Feb-10 A | 11-Jun-10 A — EPA Rewew Draft Procurement Package
D-1745 Revision of Draft Procurement Package 0 20-Apr-10 A | 18-Jun-10 A E Revvsmn of Draft Procu rement Package
D-1750 Release Draft RFP 0 18-Jun-10 A 3 Release Draft RFP
D-1760 Advertisement of Procurement/Laboratory 23/30-Jun-10 A 05-Aug-10 A = Adverusement of Procurement/Laboratory Response
Response : : : : : 1 1 ] 1
D-1770 Laboratory Selection 46 19-Aug-10 A 07-Jan-11 A r Laboatory Sdlection
D-1780 EPA Consent/Subcontract Negotiation 16 10-Jan-11 A | 21-Feb-11 93 |:| — EPA Consent/SubcontraCt Negotlatlon
01.17.03 Laboratory Quality Assurance Program 30 02-Aug-10 A 01-Mar-11 ;' 01-17-0;3 '-abor?‘ory Qua‘:”'y Assufance Program
D-1680 Laboratory Quality Assurance Program 30 02-Aug-10 A 01-Mar-11
04.0 Sample Analysis 236 22-Feb-11 18-Jan-12 -93 v 04.0 Sample Analysis
C-1450 Sample Analysis - (Soils) 236 22-Feb-11 18-Jan-12
08 Community Involvement 623 01-Oct09 A 29-Feb-12
02.0 Community Involvement 623 01-Oct-09 A  29-Feb-12
C-1590 Stakeholder Working Sessions 616 12-Oct-09 A  17-Feb-12
D-1190 Publish Public Notices / Newsletters 511 19-Oct-09 A 29-Feb-12 -65 ' PublishiPuinc
D-1220 Technical Support for Public Meetings 541 25-Jan-10 A 29-Feb-12 -65 Technical Suppdn for Pudlic Mej
D-1180 Prepare Draft EPA Fact Sheets 332 30-Apr-10 A 16-Aug-11 76 ] Prepare Draft EPA Fact Sheets
D-2020 Publish EPA Fact Sheets 409 30-Apr-10 A | 23-Nov-11 5 ] Fublish EPA Fact $heets
P-1240 Subcontractor Procurement (Meeting 25 12-Oct-09 A | 19-Jan-10 A - . Sbcontractor Procurement (Meetlng FaC|I|tator Consultant)
Facilitator Consultant) ] j : : : : : :
C-1220 Facilitate Meetings 486 14-Oct-09 A 29-Feb-12 -65 ' Facilitat:e Meet
C-1200 Maintain Information Repositories 517 01-Feb-10 A  29-Feb-12 -65 ' Maintaih Informétion Rep{asitorie
D-1210 Prepare Presentation Materials 400 30-Apr-10 A 29-Feb-12 -65 ! Preparé Present:ation MatbriaB
C-1230 Provide Toll Free Number 586 23-Nov-09 A  29-Feb-12 65 ‘ Provide§ Toll Fre¢ Number}
C-1240 Venue for Quarterly Meetings 480 22-Oct-09 A 29-Feb-12 -65 ! Venue for Quarte rly Meeungs
D-1250 Print and Mail Meeting Announcements 424 30-Apr-10 A | 29-Feb-12 -65 ' Printar‘@d Mail Mbeting Adnounc
D-1260 Develop Draft Community Involvement Plan 11 01-Oct-09 A 15-Oct-09 A F De:x/elop Dréft Commu ity InvoflvementiPIan
V=V Task Baseline Revision Date June 2010
[ Activity Baseline . . ) . . Status Date 31-Jan-11
3 © Milestone Baseline Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Actual Work Report Date 18-Feb-11
- Level 3 Detailed Schedule
[ Remaining Work Page 7 of 12
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: Current vs. Baseline
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Activity ID Activity Name Original | Start Finish Total 2010 | 2011 | 2012
Duration Float Q4 Q1 | Q2 | Q3 Q4 | o1 Q2 03 Q4 | o1 Q2
D-2270 EPA Review, CIP 15 16-Oct-09 A  27-Jan-10 A iEPA Re:x/iew, CIF’3 ; ; ; ; ; ; ; ; ; ; ; ; ; ; ;
D-1270 Develop Final Community Involvement Plan 21 05-Jan-10 A 02-Feb-10 A = Develrj)p Final (jtommunni'y Involveénent Plajn
D-1280 Draft Plan to Document EPA's Radiological 239 26-Oct-09 A 24-Feb-11 -13 ‘ ‘ ‘ : SSELbyvideo |l
Studies at SSFL by Video : :
D-1290 Video Documentation 365 27-Aug-10 A 30-Dec-11 -43 Video Djocumenjtation
C-1290 Assist EPA w/ Media Events 496 29-Mar-10 A 29-Feb-12 -65 Assist I"%’PA w/ Mjedia Eve%]ts
09 Access Agreements 13 12-Mar-10 A 31-Mar-10 A % 09 ACO§ess Agre;emems
3.01 Site Reconnaissance 13 12Mar-10A  31-Mar-10 A % s.01 Sjite Rewninaissamie
C-1660 Obtain Access Agreements 0 12-Mar-10 A  12-Mar-10A | T | Obtjain Acces;s Ag reen%\ents
C-1950 Receive Site Access 0 12-Mar-10 A 3 Recjeive Site iAccess
M-2450 Start Site Access 0 31-Mar-10 A 3 Start Siiie Accesjs
10 Environmental Compliance/Field Operations =~ 320 01-Oct09 A  30-Nov-11 0 10 E”""O”me”‘%" Comp'?ancemie‘j" Opera‘j“’”s
01.08.01 Areawide SAP/SMP/DMP 177 14-Oct-09 A 07-Sep-10 A v 01.081.01 Areajwide SA&D/SMP/DMP
D-1510 Site Management Plan 160 14-Oct-09 A  07-Sep-10 A . .
D-1500 Develop Draft SMP 30 15-Oct-09 A 03-Dec-09 A E Develgp Draft SjMP
D-1470 Submit Draft SMP to EPA 0 03-Dec-09 A 3 Submit Draft SlvaP to EP)jA | | | | | |
D-1480 EPA Review, Draft SMP 30 03-Dec-09 A  12-Feb-10 A E EP)jA Reviewj, Draft Sl;/IP
D-3090 Revise Draft Final SMP 15 12-Feb-10 A 29-Mar-10 A | | | E Revise Ilj)ran Finajl SMP | | |
D2500  Stakeholder Review, Draf Final SWIP 10 07-Ap-10A  30-Apr-10 A UL e Saiehader Revew, Dt Final S
D-1490 Submit Draft Final SMP to Stakeholders 0 07-Apr-10 A 3 Subn%it Draft Piinal SMP§ to Stakejholders
D-3220 Stakeholder Meeting to Discuss Draft Final 1 29-Apr-10 A 29-Apr-10 A | Stakeho?lder Mee?ﬁng to Di'?scuss Dreﬁlft Final S?SMP
SMP : : : : : :
F-3230 Revise Final SMP 90 30-Apr-10A  07-Sep-10 A 5 Revis}e Final
F-3240 Submit Final SMP 0 07-Sep-10 A | | | | * Subn’jlit Final éMP
03.01.01 Natural Resources Assessment 234 01-Oct-09 A 30-Nov-11 0 v 3.01.01 Naturajl Resour%:es Asse%sment
D-1690 Natural Resources Assessment 234 05-Oct-09 A 30-Nov-11 Natural Resourc(jas Asses%sment
D-2170 Complete CH1 and CH2 of Biological 20 01-Oct-09 A 23-Oct-09 A E (?Domplete?CHl and CH2 of E?siologica?l Assessr?nent Repﬁbn
Assessment Report : : : : ; :
C-2320 Complete Biological Survey Field Work 10 05-Oct-09 A 16-Oct-09 A E Co%mplete Bjiological Survey Fiejzld Workj
D-3700 Prepare Draft Biological Survey Report 20 19-Oct-09 A 13-Nov-09 A = Preipare Draft Biologicjal Survei'(y Report%
D-2150 Submit Preliminary Sections to EPA for 0 23-Oct-09 A g %ubmit Prjeliminary ?to ;
Review ! ! ! ! !
D-2930 EPA Review, Biological Survey Report 3/16-Nov-09 A 18-Nov-09 A H EI;DA Reviep, Biologijbal Surv%ey Repor‘cj
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Activity ID Activity Name Original | Start Finish | Total 2010 | 2011 | 2012
Duration Float Q4 Q1 | Q2 Q3 Q4 | o1 Q2 03 Q4 | o1 Q2
D-3720 Meeting to Discuss Preliminary Biological 1 19-Nov-09 A 19-Nov-09 A | Meeting to Discuss Preliminary Biological Survey : : :
Survey 1 1 1 1 1 1 1 1
D-3790 Complete Draft Biological Assessment 11 20-Nov-09 A | 04-Dec-09 A = Complete Draft Biological Assessment Report ; ; ; ; ; ; ; ; ; ; ; ;
Report 1 1 1 1 1 1 1 ‘ ‘ ‘ ‘ ‘ ‘ ‘
D-3730 DOE Completes Final Biological Survey 15 20-Nov-09 A | 10-Dec-09 A BN DOE Completes Final iBiological Survey Report
Report ] : : : :
D-2970 Submit Draft Biological Assessment Report 0 04-Dec-09A | Subml
to EPA ; ; ; ; ;
D-2160 EPA Review of Biological Assessment 5 04-Dec-09 A 11-Dec-09 A E EPA Review ¢f Biological Asse:ssment Report
Report | | | | | |
D-3800 Submit Biological Assessment to FWS 0 11-Dec-09 A 3 Submit Biologiical Asséssment t:o FwWS
D-3810 FWS Preliminary Review of BA Report 20 11-Dec-09 A  04-Jan-10 A FWS Prelimindry Review of BA Report §
D-3740 DOE Conducts Wet Season Biological 22 11-Dec09 A  11-Jan-10 A DOE Conducts Wet Season Biblogical Survey (Estimated Dates) §
Survey (Estimated Dates) : : : : : : : :
D-3780 Revise Biological Assessment Report 21 04-Jan-10 A | 12-Feb-10 A [EENENREE Reiise Biological AssessmentReport
D-3020 Submit Final BA to FWS 15 10-Feb-10A  10-Feb-10 A ! | submitFinallBA to FWS ‘ ‘ ‘ j j §
D-2980 Prepare Biological Opinion (FWS) 30 10-Feb-10 A | 25-May-10 A | [, b\epare BiologicaljOpinion (FWS)
F-2330 Biological Opinion Completed 0 25-May-10 A ‘ ‘ 3 3 3 3 8 Biological Opinion {Completed ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ 3 3 3 3
03.01.02 Cultural Resources Assessment 279 01-Dec-09 A 30-Nov-11 \ 03.01.02 Cultur:%ll Resoufces Asse§smen
D-1700 Area IV Cultural Resources Assessment 163 01-Dec-09 A | 30-Nowv-11 -21| | e — ; ' AreaIVCuIturaIResources Assessment
D-1712 NBZ Cultural Resources Assessment (DOE) 75 01-Dec-09 A 23-Jul-10 A NBZ CuIthaI Reso:u rces Ass}essment: (DOE)
D-1713 DOE submit Draft NBZ Assessment to 0 01-Sep-10 A ‘ ‘ 1 1 1 1 1 1 o 9 DOE smfjbmit Dra:ft NBZ A'jssessment to Stald eholders§ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Stakeholders : : : : : :
D-1714 Stakeholder Review Draft Assessment 6 01-Sep-10 A  09-Sep-10 A = M Stakeholder Review Draft Assessment
D-1716 Prepare Consultation Package 10 07-Sep-10 A | 08-Nov-10 A ) | WSS prepare Consultation Hackage |
D-1719 Stakeholder Meeting 2/10-Sep-10 A 13-Sep-10A | T Ul Stakeholder Meeting ! T
D-1720 DOE Revise NBZ Cultural Resources 5 14-Sep-10 A 20-Sep-10 A Assessrhent
Assessment :
D-1722 DOE submit Dratft Final to Stakeholders 0 20-Sep-10 A S
D-1717 SHPO Review of NBZ Cultural Resources 22 08-Nov-10 A | 30-Nov-10 A _ SHPO Review of NBZ Cdltural Reéources Assessmdnt
Assessment : ; ; : :
D-1721 Stakeholder Meeting 2 09-Nov-10 A 10-Nov-10 A 1 Stakeholder Meeting
D-1728 EPA Receive Approval for "No Effects" 0 30-Nov-10 A
03.01.03 Geophysical Survey 108 31-May-10A  24-Jun-11 -69 Y v 03.01.03 | Geophysical Survey
C-1710 Geophysical Survey 108 31-May-10 A  24-Jun-11 -69 — beophysifcal Surve{y
11 Reporting 776 29-Sep-09 A  30-Mar-12 -87 . . v 1 Relj?omng
01.10 Routine Task Order Project Management 554 19-Oct09 A 30-Mar-12 -88 ¥ 01.10 Routine Task O
C-1130 Routine Task Order Project Management 554 19-Oct-09 A  30-Mar-12 ag| | —
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Activity ID Activity Name Original | Start Finish | Total 2010 2011 2012
Duration Float o2 o1 | o2 | 3 | 04 o1 | Q2 [ Q3 [ Q4 Q1 [ Q2
01.12 Attend Meetings 623 29-Sep-09 A  30-Mar-12 -87 ‘ v 01.12 /:\ttend Meetmgs
C-1460 Quarterly Task Order Management Meetings 551 21-Dec-09 A | 29-Feb-12 65 | | ] ()3 te ly Task Qrder Managem
C-1470 Technical Meetings on the HSA 387 12-Oct-09 A 11-Nov-11 13 T T T T T T T —] Technical Meetings od the HSA
C-1480 Technical Meetings on the Gamma Scan 202 21-Oct-09 A 30-Jun-10 A Technidal Meeﬁﬁgs on ﬂwé GammafScan Wbrk Plan
Work Plan ; ; ; : : :
C-1500 Technical Meetings on the Soil FSP/QAPP 171 14-Dec09 A | 29-Oct-10 A Technlc Meetings on the ’s&{ri’F’sI’D’/’Q’}&EE ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
C-1490 Technical Meetings on the Water FSP/QAPP | 171 14-Dec-09 A | 01-Mar-11 195 ‘ Technigal Meetings on the Water FSP/QAPP
C-1510 Technical Meetings During the Field 310 29-Jan-10 A 30-Dec-11 -43 Technical Meetifigs During the Field Investigation
Investigation Work : : : : :
C-1520 Technical Meetings on the Investigation Data 279 31-Jan-11*  24-Feb-12 -62 § § § § § § § ¢ {Technical Meetings on the invest
Reports Required for the Task Order : : : : : : : ] : : : :
C-1530 Bi-Monthly EPA/DOE Project Managers 180 29-Sep-09 A | 30-Mar-12 87 1 Bi-Monthly EPA/DOE H
Meetings . . '
€-2000 Site Access Negotiation Meetings 115 05-Oct09 A  12-Mar-10A | | srrié’)s(éé’ééé’Néééiiéﬁ’dﬁ’r\hééﬁ’r{g’s ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
C-1550 Risk Assessment Coordination Meetings 279 31-Jan-11  24-Feb-12 62 D m R|sk Assessment Coordlnatmn M
0114 HSA 20 2Febl0A stdandi | % S mupa L IR
C-1610 Development of a Physical Model of the 220 22-Feb-10 A  31-Jan-11 196 o R | Develdpment ofia Physical Model of the SSFL Site |
SSFL Site : : : : : : : : : : : : : : : : : : : : : :
01.16 Monthly Reports for ARRA of 2009 617 12-Oct-09 A  30-Mar-12 -87 . - - - - . . . . : : : : ‘ ‘ ‘ . . . . : : : ‘ = ¥ 01.16 Monthly Report=
D-1160 Monthly Reports for ARRA of 2009 617 12-0ct09 A 30-Mar-12 -7 | ——. | Méﬁrﬁly’ri’ébiiri’s’ ib’r’}olﬁz
D-1100 Monthly TO Progress Reports 450 30-Oct-09 A  30-Mar-12 Monthly TO Progress R
05.01 Analytical Support 275 26-Feb-10 A  13-Feb-12 -74 ¥ 05. 01 Analyncal Suppon
C-1330 Analytical Support 275 26-Feb-10 A | 13-Feb-12 74 — Anam.ca. Support
05.02 Data Validation 203 26-Apr-11  03-Feb-12 -93 : : : : : : : : v 05. 02 Data Val'dat'on i
C-1340 Data Validation 203 26-Apr-11 03-Feb-12 93 | — Data Valldatlon‘
05.03 Data Management 400 01-Mar-10A  24-Feb-12 -62 § § § v v 05 03 Data Managemem §
C-1350 Data Management 400 01-Mar-10 A | 24-Feb-12 62 — Data Manag emem
06.0 Data Evaluation 645 25-Jan-10 A 17-Feb-12 -93 v 06 0 Data Evaluanon
C-1430 Data Evaluation 645 25-Jan-10A  17-Feb-12 -03 D;ata Evaluétion
07.0 Coordination on Assessment of Risks 500 22-Mar-10 A 24-Feb-12 82| o e ———— ﬁ7ﬁ”(\Hé’i'dr'héﬁahiéﬁAé’s’éé’s"ﬁér
D-1440 Coordination on Assessment of Risks 500 22-Mar-10 A | 24-Feb-12 -62 § = Cfoordinarjon on Assessn
09.03.01 Phase 1 Report - Technical Memo 159 06-Dec-10 A 19-Jul-11 -43 |V v 09 03.01 Phase 1 Repo” TeCh”'Ca' Memo
D-1890 Phase 1 Report- Technical Memo 138 06-Dec-10 A | 17-Jun-11 78 ‘ ——| Phase 1 Repbrt Technlcal Memo
D-4430 Prepare Draft GW Tech Memo 40 06-Dec-10 A | 01-Feb-11 17 P’repare Draft GW Tech Memo
V=V Task Baseline Revision Date June 2010
[ Activity Baseline . . ) . . Status Date 31-Jan-11
3 © Milestone Baseline Santa Susana Field Laboratory Area IV Radiological Characterization Study
B Actual Work | iled hedul Report Date 18-Feb-11
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Activity ID Activity Name Original | Start Finish | Total 2010 | 2011 | 2012
Duration Float oY) o1 Q2 Q3 Q4 | Q1 Q2 [ Q3 Q4 [ Q1 Q2
D-4440 Submit Draft GW Tech Memo to EPA 0 01-Feb-11 17 : : : : : : : : : : : : : P ¢ Submit Draft GW Tech Memio to EPA : : : : : :
D-4450 EPA Review, Draft 6 02-Feb-11  09-Feb-11 17 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ = = EPA Review| Draft | § § § § §
D-4460 Revise Draft GW Tech Memo 4/10-Feb-11  15-Feb-11 17 § § § § § § § § § § § § o ——— Revise Draft W Tech{Memo
D-2300 Submit Draft Final GW Tech Memo to 0 15-Feb-11 17 o Sub:mit Draft Final GWiTech Mdmo to Stélkeholde:rs
Stakeholders ; : : : ; ; :
D-4470 Stakeholder Review Draft Final 7 16-Feb-11 24-Feb-11 |:| Stakéholder R:Eview Dr.:*:\ft Final
D-4480 Stakeholder Meeting to Discuss Draft Final 2 25-Feb-11 28-Feb-11 ] Stakeholder Meeting t¢ Discuss: Draft Final GW Tech Memb
GW Tech Memo : : : : : : : :
D-1892 Sediment/SW/Seeps Phase 1 Tech Memo 40 24-May-11  19-Jul-11 -43 E—— Sediment/$W/Seeps Phase 1 Tech Memo
9.05 Geophysical Investigation Report 47 27-Jun-11 31-Aug-11 44 v=v _: : : 9.05 Qeophysicpl Investigation Report
D-3080 Geophysical Investigation Report 47 27-Jun-11 31-Aug-11 44 = E——————1 Geophysical Investigatiori Report
9.06 Gamma Survey Final Report 40 03-Oct-11 25-Nov-11 -17 : : : ¥ 9.06 Gamma Suryey Final Report |
D-1810 Gamma Survey Final Report 40 03-Oct-11 25-Nov-11 az| T - RN Gamma Survey Final Repdrt
D-1820 Prepare Draft Gamma Survey Report 20 03-Oct-11 28-Oct-11 -17 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ] 3 /BN prepare|Draft Gamma Suriey Report
D-1830 EPA/HGL Review Gamma Survey Report 10 31-Oct-11 11-Nov-11 -17 |:| - EP/—\f/HGL Review Garﬁma Sur\f/ey Repoﬁt
D-1840 Complete Gamma Survey Report 10 14-Nov-11 25-Nov-11 -17 |:| - iCompIete Gammd Survey Repon
D-4030 Submit Gamma Survey Final Report to 0 25-Nov-11 * iSubmit Gamma S:urvey Fidal Reponito Stakdholders
Stakeholders : : : : : :
9.07 Groundwater, Surface Water, Seep, and Se... 42 05-Dec-11  31-Jan-12 Seey]
D-1900 Groundwater, Surface Water, Seep, and 40 05-Dec-11 | 27-Jan-12 -64 0 1 ) N | Groundwater, Sutface Water, Seep, and g
Sediment Report : : : : : : : : :
D-4510 Prepare Draft 20 05-Dec-11 | 30-Dec-11 -64 " { B prepare Draft
D-4520 Submit Draft to EPA 0 30-Dec-11 -64 N j j j j 4 submit Draft to EPA
D-4530 EPA Review, Draft 10 02-Jan-12 13-Jan-12 L EPA RevieV\:I, Draft
D-4540 Revise Draft 5 16-Jan-12 20-Jan-12 : : L] Revise Dr:aft
D-2310 Submit Draft Final to Stakeholders 0 20-Jan-12 § § § # Submit Draft Final to Stakehblders
D-4550 Stakeholder Review Draft Final 5 23-Jan-12 27-Jan-12 — L iStakeho:Ider Reviéw Draft Final
D-4560 Stakeholder Meeting to Discuss Draft Final 2 30-Jan-12 31-Jan-12* I:I ' StakeHoIder Meéting to Ijiscuss leaft Fin
9.08 Soil Data Reports 202 01-Jun-11 09-Mar-12 j .08 Soil Data Reporty
D-1850 Phase 1 Data Reports for Subarea 5C 15 01-Jun-11  21-Jun-11 o] 1 e ————— = Phase 1 Data Reparts for Subarea 5C
D-1852 Phase 1 Data Reports for Subarea 58 15 22-Jun-11  13-Jul-11 60 § =— Phdse 1 Daté Reports for Subgrea 58
D-1860 Phase 1 Data Reports for Subarea 5A 15 15-Jul-11 | 04-Aug-11 59 ‘ 0 | Phase 1 Data Reports for Subarea 5A ‘ ‘ ‘
D-1870 Phase 1 Data Reports for Subarea 8 15 03-Nov-11  23-Nov-11 20 | —————————— 1™ phgse 1 Data Reports for Subarea 8|
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Activity ID Activity Name Original | Start Finish Total 2010 | 2011 2012
Duration Float Q4 Q1 Q2 Q3 Q4 | o1 Q2 03 o1 Q2
D-1862 Phase 1 Data Reports for Subarea 5D 15 15-Nov-11 05-Dec-11 -28 ! : ! ! § ! ! : ! ! ! : ! ! ! ! 1 Data 3ep0ns fgr Subareﬁ 5D
D-1866 Phase 1 Data Reports for Subarea 7 15 21-Dec-11  10-Jan-12 -54 ; | : | ; | ; ; : ; : ; ; : ; : ; : —— Pha%e 1 Dah’%\ Repon%for Subajrea 7
D-1864 Phase 1 Data Reports for Subarea 6 15 16-Jan-12  03-Feb-12 72 _ Phas% 1Data %EPO“S "%f SUbarejﬁ 6
D-1880 Phase 1Data Reports for Subarea 3/NBZ 15 20-Feb-12 09-Mar-12 -93 , _ Phasje 1Data jRepons fjor Suy
M-1400 All Reports Complete 0 09-Mar-12 -93 * o Aj\ll Reponjs Complejte
12 Project Close-Out 21 12-Mar-12  09-Apr-12 93 ‘%&2 l;’rOiect Cl%JSE-O

16.01 Initiate Task Order Closeout 10 12-Mar-12  23-Mar-12 ] '''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''' hgup SuLcKe '"”"'h'i%iéfé'ﬁékf’ofaé
C-1370 Initiate Task Order Closeout 10 12-Mar-12 23-Mar-12 -93 ] I:I Initijate TaskiOrd er|

16.02 Return Documents to EPA 10 26-Mar-12 06-Apr-12 -93 %602 Return é)ocun
D-1380 Return Docs to EPA 10 26-Mar-12 06-Apr-12 -93 & Re'j(urn Docs§ to EP

16.03 Task Order Completion Report 11 26-Mar-12  09-Apr-12 -93 %6.013 Task Ozrder d
D-1390 Task Order Completion Report 10 26-Mar-12 | 06-Apr-12 o3| N D L T """"" T A T T """" E"ﬁ%é’kb’r&é’r?édh&b
D-2320 Publish Task Order Completion Report 0 06-Apr-12 -93 | | | * P Pleinsh Tasjk Ord
M-2290 Complete Project Closeout Activities 0 06-Apr-12 -93 * o Cr;)mplete F%roject
M-3000 Project Complete 0 09-Apr-12 -93 ’Q Prioject Cor‘jnplete
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09-Apr-12

JActivity ID [ Activity Name Total [ Start Finish Late 2011 | 2012
Float Finish Jan Feb Mar [ Apr May Jun Jul Aug Sep Oct Nov Dec [ Jan Feb Mar Apr May Jun
D-1780  EPA Consent/Subcontract 93 10-Jan-11 A  21-Feb-11  08-Oct-10 O —— EPA Consent/Subcontract Negotiation
Negotiation -11 A 21-Feb-11
C-1310 Site Preparation (Vegetation -93 29-Mar-10 A 20-May-11 ' 11-Jan-11 e Preparation (Vegetation Removal
Removal) 20-May-11
C-1920 Gamma Scanning -93 23-Nov-09 A  30-Sep-11 23-May-11 Gamma Scanning
30-Sep-11
D-4710 FSP - Addendum Subarea's -93 01-Aug-11  14-Oct-11  06-Jun-11 FSP - Addendum Subarea's 3/NBZ (Phase 1)
3/INBZ (Phase 1) 01-Aug-11 14-Oct-11
C-2140 Collect Soil Samples - Per -93 22-Sep-11  07-Dec-11  29-Jul11 Collect Soil Samples - Per FSP Addendum for 3/NBZ
FSP Addendum for 3/NBZ 22-Sep-11 07-Dec-11
C-1450 Sample Analysis - (Soils) -93 22-Feb-11 18-Jan-12  09-Sep-11 = Sample Analysis - (Soils)
22-Feb-11 18-Jan-12
C-1340 Data Validation -93 26-Apr-11 03-Feb-12  27-Sep-11 ata Validation
26-Apr-11 03-Feb-12
C-1430 Data Evaluation -93 25-Jan-10 A 17-Feb-12 11-Oct-11 Data Evaluation
17-Feb-12
D-1880 Phase 1Data Reports for -93 20-Feb-12 09-Mar-12  01-Nov-11 hase 1Data Reports for Subarea 3/NBZ
Subarea 3/NBZ 20-Feb-12 09-Mar-12
M-1400 All Reports Complete -93 09-Mar-12  01-Nov-11 All Reports Complete
09-Mar-12
C-1370 Initiate Task Order Closeout -93 12-Mar-12 23-Mar-12 | 15-Nov-11 = ask Order Closeout
12-Mar-12 23-Mar-12
M-2290 Complete Project Closeout -93 06-Apr-12  29-Nov-11 [™®_Complete Project Closeout Activities
Activities 064Apr-12
D-1380 Return Docs to EPA -93 26-Mar-12 06-Apr-12  29-Nov-11 = Refurn Docs to EPA
26-Mar-1. 064Apr-12
D-1390 Task Order Completion Report -93 26-Mar-12 06-Apr-12  29-Nov-11 = Tagk Order Completion Report
26-Mar-12 064Apr-12
D-2320 Publish Task Order -93 06-Apr-12  29-Nov-11 53 Publish Task Order Completion Report
Completion Report 064Apr-12
M-3000 Project Complete -93 09-Apr-12  30-Nov-11 #~Project Complete

SANTA SUSANA FIELD LABORATORY AREA IV RADIOLOGICAL CHARACTERIZATION STUDY

MOST CRITICAL PATH
US EPA Region 9

Revised Schedule- May 2010
Status Date: 31-Jan-11
Report Date:18-Feb-11
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@ EM Recovery Act Data Call
Q:k’ Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY Actuals as of: January 31, 2011
Site Name Santa Susana Field Laboratory Cumulative Number of Job Fairs 0
: Include cumulative number of
EM Recovery Act Job Report January 31, 2011 Cum_ulat_lve Numb_er of applications received for 1,770
Month Applications Received .
contractor jobs
DO NOT ENTER ANY Vendors Unique to EM
INFORMATION IN GREEN Monthly FTEs and Cumulative Headcount (Monthly FTEs and
SHADED AREA. Cumulative Headcount)
Total
Total FTEs Cumulative
Headcount Headcount *
i izati i i i i . . . . i Total
ARRA Site Organization | Large I?usmess Small 3usmess Large I?usmess Small 3usmess Large Business | Small Business | Large Business | Small Business Provide current ]
Prime Prime Prime Prime Vendor Vendor and previous Cumulative
Subcontractor | Subcontractor | Subcontractor | Subcontractor h | o
Adjust number of rows as needed Contractor Contractor Contractor Contractor month actuals Headcount
and include name of each prime
contractor Cumulative | Cumulative Cumulative | Cumulative Cumulative C lati Ci t Month
umulative urrent Mon
FTEs® FTEs® FTEs® FTEs® FTEs® FTEs 280
Headcount > | Headcount 2 Headcount * | Headcount * Headcount ® Headcount Actual
. Previous Month
HydroGeoLogic 0 35.78 0 125 0.00 21.68 101 55 0 0 57.46 281 Actual 278
Totals 0 36 0 125 0 22 101 55 0 0 57.46 281 * The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between
part-time and full-time, or the length of the job.
*x Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals
1 Monthly Prime Contractor FTEs Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

2 Monthly Prime Contractor Cumulative ~ Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the

3
Monthly Subcontractor FTEs monthly standard hours defined by the subcontractor.

4 Monthly Subcontractor Cumulative Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act
el nrninnt

Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions
° Monthly Vendor FTEs funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.
¢ Monthly Vendor Cumulative Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work
Headcount associated with provision of any equipment that is unigue to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity.

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly February 2011 Rev. 1
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TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE
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Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 E>
s
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Previous Monthly Estimates through January 2011, and §
Projected Monthly Estimates for Future Periods. mmm Monthly Actuals mmm Monthly Estimates == Cumulative Actual Cost == Projected Cumulative Cost
Oct-09| Nov-09 Dec-09) Jan-10| Feb-10) Mar-10 Apr-10) May-10 Jun-10 Juk-10 Aug-10| Sep-10| Oct-10) Nov-10 Dec-10 Jan-11] Feb-11] Mar-11] Apr-11] May-11] Jun-11] Jul-11] Aug-11 Sep-11] Oct-11] Nov-11] Dec-11] Jan-12| Feb-12| Mar-12| Apr-12] May-12|
Monthly Actuals $180,858| $236,722 $292,225) $398,864| $620,798| $1,064,733 $712,229] $638,867 $711,978] $871,884 $861,657| $1,084,068| $1,054,435 $925,571| $1,121,760| $1,007,238
Monthly Estimates $ 89222 |$ 122127 [$ 204,237 |$ 223,085|$ 523230 [$ 941,942 |$ 633,385|$ 928323 |$ 840,635|$ 1,103,998 [ $ 1,215,655 [ $ 914,029 | $ 1,091,460 [ $ 882,785 |$ 829,307 | $ 1,663,202 [ $ 1,145,314 | $ 1,231,674 | $ 1,322,896 | $ 1,520,625 | $ 1,689,025 | $ 1,910,386 [ $ 2,703,476 | $ 2,778,918 | $ 2,547,964 | $ 2,964,916 | $ 2,411,237 | $ 2,424,818 | $ 1,493,484 | $ 277,267 | $ 28,167
Cumulative Actual Cost $ 180,858 |$ 417,580 [$ 709,806 | $ 1,108,669 | $ 1,729,468 | $ 2,794,201 | $ 3,506,430 | $ 4,145,296 | $ 4,857,274 | $ 5,729,158 [ $ 6,590,816 | $ 7,674,883 | $ 8,729,318 [ $ 9,654,890 | $ 10,776,650 | $ 11,783,888
Projected Cumulative Cost $11,783,888| $12,929,202| $14,160,876| $15,483,772| $17,004,397| $18,693,422| $20,603,809| $23,307,285| $26,086,203| $28,634,166| $31,599,083| $34,010,320| $36,435,138| $37,928,622 $38,205,889| $38,234,056| $ 38,234,056
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EPA SPENDING CURVE
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3 Previous Monthly Estimates through January 2011, and “>’_
Projected Monthly Estimates for Future Periods. mmm Monthly Actuals mmm Monthly Estimates = Cumulative Actual Cost —— Projected Cumulative Cost £
5
2
Oct-09| Nov-09| Dec-09) Jan-10| Feb-10 Mar-10) Apr-10| May-10) Jun-10 Jul-10 Aug-10 Sep-10) Oct-10| Nov-10} Dec-10 Jan-11] Feb-11) Mar-11| Apr-11 May-11] Jun-11) Jul-11 Aug-11] Sep-11] Oct-11] Nov-11} Dec-11] Jan-12| Feb-12 Mar-12 Apr-12] May-12|
Monthly Actuals $20,000 $50,000! $45,000 $42,000 $58,000 $157,000] $78,000 $62,000! $53,000 $60,000! $83,000 $78,000 $78,000 -$28,000 $79,062 $35,194
Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000! $80,000 $60,000! $65,000 $70,000! $80,000 $75,000! $70,000 $65,000 $60,000 $110,000 $80,000 $85,000 $90,000 $110,000 $120,000 $135,000 $170,000 $180,000 $170,000 $170,000 $160,000 $170,000 $100,000 $20,000 $12,153
ICumulative Actual Cost $20,000 $70,000! $115,000 $157,000] $215,000 $372,000] $450,000 $512,000] $565,000 $625,000] $708,000 $786,000 $864,000 $836,000 $915,062 $950,256
Projected Cumulative Cost $950,256|  $1,030,256 $1,115,25€| $1,205,256 $1,315,25€| $1,435,256 $1,570,25€| $1,740,256 $1,920,25€| $2,090,256 $2,260,25€| $2,420,256] $2,590,256| $2,690,256 $2,710,256 $2,722,409] $2,722,403|
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HGL Spending Curve
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g Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12
-
E Previous Monthly Estimates through January 2011, and E>
3 Projected Monthly Estimates for Future Periods. €
mmm Monthly Actuals mmm Monthly Estimates === Cumulative Actual Cost Projected Cumulative Cost g
Oct-09 Nov-09 Dec-09 Ji Feb-10 Mar-10) Apr-10 May-10} Jun-10 Jul-10] Aug-10| Sep-10] Oct-10 Nov-10 Dec-10 Jan-11| Feb-11) Mar-11| Apr-11 May-11] Jun-11 Jul-11| Aug-11] Sep-11] Oct-11 Nov-11, Dec-11 Jan-12| Feb-12 Mar-12 Apr-12 May-12]
Monthly Actuals $160,858 $186,722 $247,225 $356,864 $562,798 $907,733 $634,229 $576,867 $658,978 $811,884 $778,657| $1,006,068 $976,435 $953,571| $1,042,698 $972,044
Monthly Estimates $84,222 $107,127 $174,237 $183.0!%| $468,230 $866,942 $553,385 $868,323 $775,635| $1,033,998| $1,135,655 $839,029| $1,021,460 $817,785 $769,307| $1,553,202] $1,065,314] $1,146,674| $1,232,896] $1,410,625] $1,569,025| $1,775,386] $2,533,476] $2,598,918| $2,377,964| $2,794,916] $2,251,237| $2,254,818] $1,393,484] $257,267 $16,014
Cumulative Actual Cost $160,858 $347,580 $594,806 $951,669| $1,514,468| $2,422,201| $3,056,430| $3,633,296| $4,292,274| $5,104,158| $5,882,816 $6,888,883| $7,865,318| $8,818,890 $9,861,588| $10,833,632,
Projected Cumulative Cost $10,833,632| $11,898,946] $13,045,620| $14,278,516] $15,689,141( $17,258,166( $19,033,553| $21,567,029] $24,165,947| $26,543,910( $29,338,826| $31,590,064| $33,844,882| $35,238,366] $35,495,633| $35,511,647[ $ 35,511,647
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ETEC EPA Radiological Survey Metrics

1/6/2011

2011 2011

Metric CumToDate [Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 136 25 30 29 39 30 35 35 35 36 0 0 0
Gamma Scanning actual (acres) 139] 15.3

Round 1 Soil Samples plan (# of samples) 713 300 157 320 421 254 341 300 224 120 40 110 0
Round 1 Soil Samples actual (# of samples) 571 157

Round 2 Soil Samples plan (# of samples) 0 0 0 0 0 0O 495 265 580 669 579 454 554
Round 2 Soil Samples actual (# of samples) 0 0

Groundwater, surface water, & sediment

sampling-events plan 106 0 40 50 30 0 40 0 0 0 40 0 0
Groundwater, surface water, & sediment

sampling-events actual 106 0

2012 2012

Metric CumToDate |[Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Gamma Scanning plan (acres) 0 0 0 0 0 0 0 0 0 0 0 0 0
Gamma Scanning actual (acres) 0

Round 1 Soil Samples plan (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0 0
Round 1 Soil Samples actual (# of samples) 0 0 0 0 0 0 0 0 0 0 0 0 0
Round 2 Soil Samples plan (# of samples) 0] 713 653 525 411 412 390 300 0 0 0 0 0
Round 2 Soil Samples actual (# of samples) 0 0

Groundwater, surface water, & sediment

sampling-events plan 0 0 0 0 0 0 0 0 0 0 0 0 0
Groundwater, surface water, & sediment

sampling-events actual 0 0 0 0 0 0 0 0 0 0 0 0 0




EPA Radiological Characterization Study Area IV and Northern Undeveloped Land
Action Status - February 22, 2011

Major Action

% Complete

Present Status

All compliance planning iscomplete. EPAimplementing all compliance monitoring

Environmental Compliance 95% and reporting requirements until project completion.
Tech Memos on Subareas 5C, 5B an ﬂ 5Ahave beenissued to Stakeholders. Tech
Historic Site Assessment 60% Memo for Subarea8 due outMarch 4. Atotal of8 HSATech Memos are
planned.
All original Joint EPA/DOE, EPA-only and DOE-only interviews completed. Referral
Former Worker Interviews 85% interviews on going and to be completed by end of February. Reportsby both
Agencies due by 4/1/2011.
. Areas targeted for geophysical survey within Subareas 5C, 5B, 5A, and 8 are
0,
Geophysical Survey 50% complete. Atotal of 55acres has been surveyed out of 108 acres areatargeted.
Completed area subareas 5C, 5B. 5Aand mostof8. Currentlyworking in subareas
Gamma Scanning 30% 6,8 and 5D. Approximately 139 acres total surveyed to date. Winter Rainshave
slowed progress.
Approximately 184 acres (out of 372 vegetated acres) have been managed to date.
Vegetation Trimming 45% Currently, all vegetation has been cutin Subareas 5C, 5B, 5A, 5D, 8-North.
Vegetation managementin Subarea 6 currently on-going.
Groundwater, Surface water and Sediment 550 Roundtwo groundwater testing to startin mid-March. Firstround sediment sample
Sampling collectionis complete. Surface water testing to occur during winter rains.
Lab Procurement 90% Contractaward delayedto March 2011.
Soil Samplin 15% Firstround rad and chemical co-located samplingin Subarea 5C and 5B complete.
Piing 728 rad samples have been collected to date. Samplingin 5Ais ongoing.
Data Packages and Lab Results 0% Firstround groundwater data undergoing EPA internal review.
o . Stakeholder meetings are held ap proximately every 6 weeks. Work observation
On-going Stakeholder Technical Work On-going tours are provided to the general public 2 times per month. Issued E-Newletter in

Group meetings

February 2011. Work Group meetingwas held Feb 2; next meetingis May 3.
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