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Hello John, Stephie and Lance:

This email presents EPA's ARRA Progress Report for October 2012 concerning our Area IV Radiological Study at the Santa Susana Field Lab site.
This report is pursuant to the EPA/DOE Inter-Agency Agreement on the Santa Susana Field Lab site and its content follows EPA's draft memo to
DOE dated July 27, 2009 entitled: "Santa Susana Inter-Agency Agreement with DOE; Cost Report Coordination on ARRA Funds, IA
#RW-89-92299001".

This report consists of the following attachments (attached to this email):

1. EPA Prime Contractor Progress Report. This report contains summary narrative information on ARRA-associated work by EPA's prime
contractor (HydroGeolLogic or HGL).

2. EPA Prime Contractor Financial Status Report as of October 31, 2012. This detailed cost report provides budget and cost information on a
task and subtask level for ARRA-associated work by EPA's prime contractor. Definitions for our percentage physical complete used on this report
have been sent to DOE previously.

3. Project Schedules. The two project schedules are attached
4. ARRA Jobs Data Collection
5. EPA's Cost Summary. This report provides EPA’s official salary, travel and contract costs charged to our Inter-Agency Agreement against the

project DOE ARRA funding. As you know, there is an approximate 60-day delay for costs in the HGL FSR to appear in the EPA Cost Summary.
Also, as explained in previous monthly reports, EPA is providing back-up information regarding our labor and travel costs in a separate report to
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Lance Martin. EPA trailing intramural costs will be reflected in the next cost summary or two, however, no new intramural charges will occur.

6. Updated Project Spend Curves. Please note, EPA's intramural costs actually drop out October 1, 2012, The chart on page two is not correct.
EPA's authority has expired and we are dependent upon DOE to fund the remaining two quarters of contractor oversight and project closeout
activities.

7. Senior Management Summary

Please let me know if you have any comments or questions about this monthly progress report.

Thanks,
Andy

Andrew Bain

Remedial Project Manager
EPA Region 9

Superfund Division (SFD81)
San Francisco, CA 94105
(415) 972-3167 w

(415) 972-3528 f
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Monthly Report for American Recovery and Reinvestment Act of 2009

Contractor HydroGeoLogic, Inc
Contract EP-S7-05-05
Task Order PR-R7-09-10585
Task Order Title Technical Assistance Santa Susana Field Laboratory
Task Order Value $35,511,646.15
Period of Performance of this Report October 1, 2012 through October 31,2012
Program Source/Treasury Account Symbol 68-8195
Agency Code 6800
Account Code N/A
Sub-Account Code N/A
Reporting Period October 2012
Work Status: Major Actions Taken Narrative

» Mailed the Final Gamma Scan Survey Report to
Stakeholders on October 17th.

« Distributed the Final HSA Report on October 17th.

* Submitted the Revised Final Letter on the Runkle
Well Sample Results to DTSC on October 30th.

» Submitted the Draft Final Round 2 Soil Results Tech
Memo for 5C on October 3rd. and for 5B on October
9th.

» Submitted the Draft Round 2 Soil Results Tech
Memo for subarea 7 on October 19th. for subarea 6 on
October 23rd, and for 5A & 5D on October 25th.

» Submitted a draft of the Final Cultural Report to EPA
on October 12th. .
Submitted a first draft of the Fact Sheet for Final Public
Meeting on October 23rd.

* HGL completed demobilization and closure of their
field office on October 30, 2012.

A prime contract was awarded to HGL on September 21, 2009.
Technical activities kicked off on October 1, 2009. Modification #1 was
issued on January 4, 2010, and Modification #2 was issued on March 3,
2010. An Amendment 3, Revision 2 task order proposal was reviewed
and approved by EPA on August 18th.

U.S. Environmental Protection (EPA) Region 9 requested, on January
27,2012, that HydroGeoLogic (HGL) provide a comprehensive
evaluation (Amendment 4) of the budget and cost to complete the
ongoing Area IV radiological study at the Santa Susana Field Laboratory
(SSFL) site being completed under Task Order (TO) 0038. The
evaluation and cost estimate was completed and submitted to EPA on
February 27, 2012. A negotiation call was held on March 15, 2012 , and
the revised estimate to complete was submitted to EPA on March 23,
2012.

The Amendment 4 task order proposal was reviewed and approved by
EPA on June 8th. The period of performance has been extended to
December 31, 2012.

Work Status: Major Actions Planned

1) Submit the Final Lookup Table Recommendations
Task Memorandum.

2) Finalize and upload the Deep Borehole Soil Task
Memo and the NBZ Round 1 Task Memo to
SharePoint.

3) Produce 2 hard copy reports of the HSA,and submit
them to EPA.

4) Submit the Draft Final Round 2 Technical Memos
for subarea's 5A, 5B, 5D, 6, 7 and 8.

5) Submit the Draft Phase | & Il Surface Water and
Sediment Report.

6) Submit the Draft of the Soil Report.

7) Submit the Final Cultural Report.

8) A Project Managers meeting is planned for
November 7th.

9) A HGL/EPA conference call with Fish & Wildlife is
planned for November 19th.

Narrative

Planned activities will be focused on completing preparation of Phase 1
& 2 Surface Water and Sediment Report, Round 1 Soil Technical
Memorandums, and Round 2 Soil Technical Memorandums. Planned
activities will also include preparation of the Final Soil Report, ongoing
data evaluation, and remaining project & public meetings.

Period Cumulative
Percent Project Complete 1.26% 97.52%
DOE FTE/Cum. Headcount [Prime + Subs] 21.64 401
HGL Jobs Created (incl. in FTE/Headcount) 3 19
Financial Information Period Cumulative
Subcontractor Obligations ($) $0.00 $15,150,879.89
Subcontractor Obligations (%) 0.000% 42.66%
Actual Cost ($) $448,415.27 $34,631,043.33
Actual Cost (%) 1.26% 97.52%
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Contract Metrics

Vendor Name

Rainwater and Associates, LLC

Subcontract Number

2009-00388

Subcontract Total Amount $46,900.00 PO CLOSED
Subcontract Invoiced Amount $46,900.00

% Complete 100.00%

Vendor Name Envicom Corporation

Subcontract Number EPAO09AF

Subcontract Total Amount $418,057.12 PO CLOSED
Subcontract Invoiced Amount $418,057.12

% Complete 100.00%

Vendor Name Envicom Corporation

PO Number 2011-00349

PO Total Amount $191,960.00 PO CLOSED
PO Invoiced Amount $215,019.48

% Complete 112.01%

Vendor Name Cole Equipment Inc.

PO Number 2011-00247

PO Total Amount $5,013.99 PO CLOSED
PO Invoiced Amount $4,555.03

% Complete 90.85%

Vendor Name Envicom Corporation

PO Number 2012-00205

PO Total Amount $49,920.00

PO Invoiced Amount $62,821.40

% Complete 125.84%

Vendor Name

The Palladino Company, Inc.

Radiological services

Subcontract Number

EPAOO9AH

Subcontract Total Amount

$2,256,058.74

Subcontract Invoiced Amount

$3,933,350.89

% Complete

174.35%

Vendor Name

The Palladino Company, Inc.

Gamma Scanning Equipment

Subcontract Number

N/A

Subcontract Total Amount $788,103.50
Subcontract Invoiced Amount $771,604.65
% Complete 97.91%

Vendor Name

Boart Longyear Company, Inc.

Subcontract Number

2010-00222

Subcontract Total Amount $380,200.00 PO CLOSED
Subcontract Invoiced Amount $260,039.22

% Complete 68.4%

Vendor Name Boart Longyear Company, Inc.

PO Number 2011-00367

PO Total Amount $328,050.00 PO CLOSED
PO Invoiced Amount $182,242.00

% Complete 55.6%

Vendor Name Boart Longyear Company, Inc.

PO Number 2012-00206

PO Total Amount $165,960.00 PO CLOSED
PO Invoiced Amount $36,500.00

% Complete 22.0%

Vendor Name CRM Construction

Subcontract Number 2010-00063

Subcontract Total Amount $230,551.00 PO CLOSED
Subcontract Invoiced Amount $232,600.00

% Complete 100.9%
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Vendor Name

John Minch & Associates

Subcontract Number

2010-00152

Subcontract Total Amount $417,465.20 PO CLOSED
Subcontract Invoiced Amount $417,465.20

% Complete 100.0%

Vendor Name John Minch & Associates

PO Number 2011-00345

PO Total Amount $285,088.80 PO CLOSED
PO Invoiced Amount $285,088.80

% Complete 100.0%

Vendor Name John Minch & Associates

PO Number 2012-00204

PO Total Amount $45,800.00

PO Invoiced Amount $45,793.10

% Complete 100.0%

Vendor Name Landscape Development

Subcontract Number 2010-00177

Subcontract Total Amount $809,102.42 PO CLOSED
Subcontract Invoiced Amount $809,102.42

% Complete 100.0%

Vendor Name Landscape Development

PO Number 2011-00350

PO Total Amount $448,244.38 PO CLOSED
PO Invoiced Amount $324,607.62

% Complete 72.4%

Vendor Name Landscape Development

PO Number 2012-00190

PO Total Amount $22,704.60 PO CLOSED
PO Invoiced Amount $22,704.60

% Complete 100.0%

Vendor Name Advanced Geotechnical Services

PO Number 2010-00196

PO Total Amount $1,286.40 PO CLOSED
PO Invoiced Amount $1,286.40

% Complete 100.0%

Vendor Name Baker Corporation

PO Number 2010-00285

PO Total Amount $82,110.00 PO CLOSED
PO Invoiced Amount $73,388.00

% Complete 89.4%

Vendor Name Cascade Dirilling

PO Number 2010-00544

PO Total Amount $145,250.00 PO CLOSED
PO Invoiced Amount $37,500.00

% Complete 25.8%

Vendor Name Charlie Cooke

PO Number 2010-00504

PO Total Amount $47,987.10 PO CLOSED
PO Invoiced Amount $39,349.73

% Complete 82.0%

Vendor Name Diversified Thermal Services

PO Number 2010-00160

PO Total Amount $34,981.00 PO CLOSED
PO Invoiced Amount $34,981.00

% Complete 100.0%
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Vendor Name

Enterprise, Inc.

PO Number 2010-00219

PO Total Amount $8,520.67 PO CLOSED
PO Invoiced Amount $5,879.13

% Complete 72.5%

Vendor Name Enterprise, Inc.

PO Number 2010-00154

PO Total Amount $67,163.68 PO CLOSED
PO Invoiced Amount $59,246.10

% Complete 101.6%

Vendor Name Enterprise, Inc.

PO Number 2010-00377

PO Total Amount $19,935.98 PO CLOSED
PO Invoiced Amount $14,157.02

% Complete 115.7%

Vendor Name Enterprise, Inc.

PO Number 2011-00072

PO Total Amount $10,688.00 PO CLOSED
PO Invoiced Amount $10,097.94

% Complete 82.3%

VVendor Name Enterprise, Inc.

PO Number 2011-00346

PO Total Amount $77,251.57

PO Invoiced Amount $62,461.07

% Complete 80.9%

Vendor Name EWM Group

PO Number 2010-00436

PO Total Amount $1,485.00 PO CLOSED
PO Invoiced Amount $1,485.00

% Complete 100.0%

Vendor Name Environmental Resource Assoc.

PO Number 2010-00318

PO Total Amount $9,725.00 PO CLOSED
PO Invoiced Amount $9,725.00

% Complete 100.0%

Vendor Name ESRI

PO Number 2010-00182

PO Total Amount $7,362.98 PO CLOSED
PO Invoiced Amount $7,362.98

% Complete 100.0%

Vendor Name ESRI

PO Number 2011-00031

PO Total Amount $7,350.00 PO CLOSED
PO Invoiced Amount $7,350.00

% Complete 100.0%

Vendor Name K.D. Jones Instrument Corp.

PO Number 2010-00373

PO Total Amount $111,390.00 PO CLOSED
PO Invoiced Amount $106,985.07

% Complete 96.0%

Vendor Name Kohl Building Maintenance

PO Number 2010-00185

PO Total Amount $7,262.43 PO CLOSED
PO Invoiced Amount $7,262.43

% Complete 100.0%

Vendor Name m. kobe photography

PO Number 2010-00167

PO Total Amount $2,800.00 PO CLOSED
PO Invoiced Amount $2,800.00

% Complete 100.0%
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Vendor Name

Mollenhauer

PO Number 2010-00428

PO Total Amount $2,950.00

PO Invoiced Amount $2,950.00

% Complete 100.0%

Vendor Name Movin' On Livestock
PO Number 2010-00180

PO Total Amount $23,250.00

PO Invoiced Amount $14,400.00

% Complete 61.9%

Vendor Name

National Construction Rental

PO Number

2010-00089

PO Total Amount $5,118.26
PO Invoiced Amount $4,074.22
% Complete 79.6%

Vendor Name

Native American Monitoring Group

PO Number

2010-00538

PO Total Amount $272,775.00
PO Invoiced Amount $207,435.27
% Complete 76.0%

Vendor Name

Native American Monitoring Group

PO Number

2011-00351

PO Total Amount $230,476.75
PO Invoiced Amount $230,476.75
% Complete 100.0%

Vendor Name

Native American Monitoring Group

PO Number

2012-00207

PO Total Amount $42,000.00
PO Invoiced Amount $23,839.00

% Complete 56.8%
Vendor Name Nestle Waters
PO Number 2010-00114
PO Total Amount $15,205.74
PO Invoiced Amount $4,496.57

% Complete 29.6%
Vendor Name 0. H. Casey
PO Number 2010-00113
PO Total Amount $9,335.06

PO Invoiced Amount $9,302.82

% Complete 99.7%
Vendor Name Pacific Coast Locators
PO Number 2010-00230
PO Total Amount $65,475.00
PO Invoiced Amount $53,325.00

% Complete 81.4%

Vendor Name

Paper Recycling and Shredding Sp

PO Number

2010-00153

PO Total Amount $600.00

PO Invoiced Amount $540.00

% Complete 90.0%

Vendor Name Patrick Tumamait
PO Number 2010-00308

PO Total Amount $153,200.00

PO Invoiced Amount $130,081.50

% Complete 130081.5%
Vendor Name Patrick Tumamait
PO Number 2011-00358

PO Total Amount $104,293.00

PO Invoiced Amount $46,181.00

% Complete 44.3%
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Vendor Name

Radiation Shielding, Inc.

PO Number 2009-00384
PO Total Amount $25,114.65

PO Invoiced Amount $25,114.65

% Complete 100.0%
Vendor Name Radiation Shielding, Inc.
PO Number 2010-00332
PO Total Amount $500.00

PO Invoiced Amount $500.00

% Complete 100.0%
Vendor Name Radiation Solutions, Inc.
PO Number 2010-00136
PO Total Amount $5,925.00

PO Invoiced Amount $5,925.00

% Complete 100.0%
Vendor Name Rain for Rent
PO Number 2011-00107
PO Total Amount $45,288.88

PO Invoiced Amount $40,468.56

% Complete 89.4%

Vendor Name Ryan's Express
PO Number 2010-00168
PO Total Amount $1,134.00

PO Invoiced Amount $1,134.00

% Complete 100.0%

Vendor Name

Sandy's Communications

PO Number

2010-00107

PO Total Amount $12,819.75

PO Invoiced Amount $10,922.85

% Complete 85.2%

Vendor Name Safety Dynamics
PO Number 2011-00036

PO Total Amount $10,400.00

PO Invoiced Amount $5,900.00

% Complete 56.7%

Vendor Name Servicon Systems
PO Number 2011-00017

PO Total Amount $38,835.00

PO Invoiced Amount $38,623.99

% Complete 99.5%

Vendor Name Sky Research
PO Number 2010-00242

PO Total Amount $0.00

PO Invoiced Amount $0.00

% Complete N/A

Vendor Name TellCo Environmental
PO Number 2010-00119

PO Total Amount $1,480.00

PO Invoiced Amount $1,480.00

% Complete 100.0%

Vendor Name Gary Tendick
PO Number 2011-00069

PO Total Amount $50,250.00

PO Invoiced Amount $4,550.00

% Complete 9.1%

Vendor Name TestAmerica Labs
PO Number 2010-00306

PO Total Amount $25,034.13

PO Invoiced Amount $25,034.13

% Complete 100.0%
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Vendor Name

TestAmerica Labs

PO Number 2010-00418

PO Total Amount $1,740.00 PO CLOSED
PO Invoiced Amount $1,740.00

% Complete 100.0%

Vendor Name TestAmerica Labs

PO Number 2011-00058

PO Total Amount $155,240.00 PO CLOSED
PO Invoiced Amount $149,880.00

% Complete 96.5%

Vendor Name TestAmerica Labs

PO Number 2011-00103

PO Total Amount $2,280,087.05

PO Invoiced Amount $1,721,757.00

% Complete 75.5%

Vendor Name GEL Laboratories, LLC

PO Number 2011-00261

PO Total Amount $3,420,131.00

PO Invoiced Amount $2,808,261.40

% Complete 82.1%

i Hadley Watson

PO Number 2011-00209

PO Total Amount $0.00 PO CLOSED
PO Invoiced Amount $0.00

% Complete 0.0%

Vendor Name Track Equipment

PO Number 2011-00051

PO Total Amount $10,087.18 PO CLOSED
PO Invoiced Amount $9,350.00

% Complete 92.7%

Vendor Name Troxler Electronic Labs

PO Number 2010-00150

PO Total Amount $13,226.80 PO CLOSED
PO Invoiced Amount $11,830.49

% Complete 89.4%

Vendor Name Veolia ES Technical Monitoring

PO Number 2011-00018

PO Total Amount $25,425.00 PO CLOSED
PO Invoiced Amount $25,237.06

% Complete 99.3%

Vendor Name Wells Fargo Financial Leasing

PO Number 2010-00319

PO Total Amount $47,263.98 PO CLOSED
PO Invoiced Amount $39,915.24

% Complete 84.5%

Vendor Name BL Hall

PO Number 2011-00308

PO Total Amount $2,600.00 PO CLOSED
PO Invoiced Amount $2,600.00

% Complete 100.0%

Vendor Name Mobile Modular

PO Number 2011-00282

PO Total Amount $1,279.50 PO CLOSED
PO Invoiced Amount $1,404.50

% Complete 109.8%

Vendor Name Validata

PO Number 2011-00444

PO Total Amount $375,191.00

PO Invoiced Amount $415,168.50

% Complete 110.7%
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Vendor Name

West Coast Equipment

PO Number 2010-00147
PO Total Amount $24,707.82

PO Invoiced Amount $24,117.49

% Complete 97.6%

PO CLOSED

Total Dollars Under Subcontract

$15,150,879.89

Total Subcontract Invoiced Amount

Updated Project Schedule

$14,758,235.67

A project schedule is attached.

Updated Financial Summary Report

A financial summary report is attached.
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SSFL Area IV Radiological Characterization Study

Monthly Financial Status Report
October 2012 Reporting Period
November 20, 2012

3 3 3,
TASK [ SUBTASK DESCRIPTION BUDGET INVOICED TO DATE 'TOTAL OBLIGATIONS REMAINING BUDGET | BUPGETARY PERCENT | SPHYSICAL PERCENT TSRS L Sl 1O Soily S ggr\TAlng:E(?NT oS PRR;&RMANCE C\IISEI:LNE?rlleANT
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
01 Task 1: Project Planning & Support (46) $ 10,572,415.24 | $ 10,448,378.71 | $ 10,449,466.66 | $ 124,035.20 98.8% 97.6% $ 10,319,419.72 | $ 252,994.19 | $ 10,701,372.90 0.99 $ (128,957.66)
01-46-06 Health & Safety Plan $ 104,405.15 | $ 104,405.15 | $ 104,405.15 | $ - 100.0% 100% $ 104,405.15 | $ - $ 104,405.15 1.00 $ -
01-46-07 Gamma Scanning Planning Documents $ 79,528.19 [ $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 [ $ - $ 79,528.19 1.00 $ -
01-46-07-01 Gamma Scanning Work Plan $ 79,528.19 | $ 79,528.19 | $ 79,528.19 | $ - 100.0% 100% $ 79,528.19 | $ - $ 79,528.19 1.00 $ -
01-46-08 Field Sampling Plans $ 1,358,901.88 | $ 1,371,336.23 | $ 1,371,336.23 | $ (12,434.35), 100.9% 100.0% $ 1,358,901.88 | $ - $ 1,371,336.23 0.99 $ (12,434.35),
01-46-08-01 Generic SAP/Site Mgmt/Data Mgmt Plan $ 161,661.58 | $ 161,661.58 | $ 161,661.58 | $ - 100.0% 100% $ 161,661.58 | $ - $ 161,661.58 1.00 $ -
01-46-08-02 Field Sampling Plans for GW, SW & Sediment $ 287,318.45 [ $ 282,44737( $ 282,44737( $ 4,871.08 98.3% 100% $ 287,31845 [ $ - $ 282,447.37 1.02 $ 4,871.08
01-46-08-03 Generic Soil Sampling $ 909,921.85 | $ 927,227.28 [ $ 927,227.28 [ $ (17,305.43) 101.9% 100.0% $ 909,921.85 | $ - $ 927,227.28 0.98 $ (17,305.43),
01-46-08-03-01 Generic Soil Sampling FSP $ 132,130.92 | $ 131,580.32 | $ 131,580.32 | $ 550.60 99.6% 100% $ 132,130.92 | $ - $ 131,580.32 1.00 $ 550.60
01-46-08-03-02 FSP for Quadrant 1 $ 576,134.87 [ $ 576,020.24 | $ 576,020.24 | $ 114.63 100.0% 100% $ 576,134.87 [ $ - $ 576,020.24 1.00 $ 114.63
01-46-08-03-03 FSP for Quadrant 2 $ 188,485.25 | $ 206,455.91 | $ 206,455.91 | $ (17,970.66), 109.5% 100% $ 188,485.25 | $ - $ 206,455.91 0.91 $ (17,970.66),
01-46-08-03-04 FSP for Quadrant 3 $ 13,170.81 | $ 13,170.81 | $ 13,170.81 | $ - 100.0% 100% $ 13,170.81 | $ - $ 13,170.81 1.00 $ -
01-46-09 Quality Assurance Project Plans $ 135,247.44 [ $ 135,290.21 | $ 135,290.21 | $ (42.77) 100.0% 100% $ 135,247.32 [ $ 012($ 135,290.33 1.00 $ (42.89)
01-46-10 Routine TO Project Management $ 2,896,931.28 | $ 2,846,419.93 | $ 2,846,419.93 | $ 50,511.35 98.3% 97% $ 2,811,216.91 | $ 8571437 | $ 2,932,134.30 0.99 $ (35,203.02),
01-46-11 Subcontractor Pool Management $ 828,210.76 | $ 793,925.84 [ $ 793,925.84 [ $ 34,284.92 95.9% 97% $ 804,345.40 | $ 23,865.36 | $ 817,791.20 1.01 $ 10,419.56
01-46-12 Attend Meetings $ 329,664.62 | $ 312,066.82 | $ 312,066.82 | $ 17,597.80 94.7% 98.8% $ 325,734.28 [ $ 3,930.34 | $ 315,997.16 1.04 $ 13,667.46
01-46-12-01 Quarterly TO Management Meetings $ 67,377.30 | $ 52,054.84 | $ 52,054.84 | $ 15,322.46 77.3% 94% $ 63,446.96 | $ 3,930.34 | $ 55,985.18 1.22 $ 11,392.12
01-46-12-02 Technical Meetings on the HSA $ 16,037.92 | $ 16,037.92 | $ 16,037.92 | $ - 100.0% 100% $ 16,037.92 | $ - $ 16,037.92 1.00 $ -
01-46-12-03 Technical Meetings on the Gamma Scan WP $ 39,095.81 | $ 39,095.81 | $ 39,095.81 | $ - 100.0% 100% $ 39,095.81 | $ - $ 39,095.81 1.00 $ -
01-46-12-04 Technical Meetings on the Water FSP/QAPP $ 25,354.30 | $ 25,354.30 [ $ 25,354.30 [ $ - 100.0% 100% $ 25,354.30 [ $ - $ 25,354.30 1.00 $ -
01-46-12-05 Technical Meetings on the Soil FSP/QAPP $ 59,800.49 | $ 59,800.49 | $ 59,800.49 | $ - 100.0% 100% $ 59,800.49 | $ - $ 59,800.49 1.00 $ -
01-46-12-06 Technical Meetings During Field Investigation Work $ 22,893.90 | $ 22,893.90 | $ 22,893.90 | $ - 100.0% 100% $ 22,893.90 | $ - $ 22,893.90 1.00 $ -
01-46-12-07 Technical Mtgs on Investigation Data Reports $ 2,486.22 | $ 2,486.22 | $ 2,486.22 | $ - 100.0% 100% $ 2,486.22 | $ - $ 2,486.22 1.00 $ -
01-46-12-08 Bi-monthly EPA/DOE Project Mgr Meetings $ 8,790.60 | $ 8,790.60 | $ 8,790.60 | $ - 100.0% 100% $ 8,790.60 | $ - $ 8,790.60 1.00 $ -
01-46-12-09 Site Access Negotiation Meetings $ 2,793.96 | $ 2,793.96 | $ 2,793.96 | $ - 100.0% 100% $ 2,793.96 | $ - $ 2,793.96 1.00 $ -
01-46-12-11 General Stakeholder Meetings $ 85,034.12 | $ 82,758.78 | $ 82,758.78 | $ 2,275.34 97.3% 100% $ 85,034.12 | $ - $ 82,758.78 1.03 $ 2,275.34
01-46-13 Review Background Documents $ 19,577.98 | $ 19,577.98 | $ 19,577.98 | $ - 100.0% 100% $ 19,577.98 | $ - $ 19,577.98 1.00 $ -
01-46-14 Historical Site Assessment $ 1,545,929.15 | $ 1,561,535.25 | $ 1,561,535.25 | $ (15,606.10), 101.0% 100.0% $ 1,545,929.24 | $ (0.09) $ 1,561,535.16 0.99 $ (15,606.01),
01-46-14-01 Scope the EPA HSA $ 444,070.80 | $ 444,071.00 | $ 444,071.00 | $ (0.20) 100.0% 100.0% $ 444,070.89 | $ (0.09)| $ 444,070.91 1.00 $ (0.11)
01-46-14-01-01 Master Document Index $ 94,229.42 | $ 94,229.42 | $ 94,229.42 | $ - 100.0% 100% $ 94,229.42 | $ - $ 94,229.42 1.00 $ -
01-46-14-01-02 HSA Completeness Review $ 44,474.64 | $ 44,474.64 | $ 44,474.64 | $ - 100.0% 100% $ 44,474.64 | $ - $ 44,474.64 1.00 $ -
01-46-14-01-03 Stakeholder Working Sessions $ 92,732.08 | $ 92,732.08 | $ 92,732.08 | $ - 100.0% 100% $ 92,732.08 | $ - $ 92,732.08 1.00 $ -
01-46-14-01-04 Former Employee Interviews and On-Site Visits $ 85,036.96 | $ 85,037.16 | $ 85,037.16 | $ (0.20) 100.0% 100% $ 85,037.05 | $ (0.09)| $ 85,037.07 1.00 $ (0.11)
01-46-14-01-05 Development of Physical Model of SSFL Site $ 5,330.78 | $ 5,330.78 | $ 5,330.78 | $ (0.00) 100.0% 100% $ 5,330.78 | $ - $ 5,330.78 1.00 $ (0.00)
01-46-14-01-06 Summary Memo - Potential New Source Areas/Tech Issues $ 122,266.92 | $ 122,266.92 | $ 122,266.92 | $ - 100.0% 100% $ 122,266.92 | $ - $ 122,266.92 1.00 $ -
01-46-14-02 Prepare the EPA HSA $ 1,101,858.35 | $ 1,117,464.25 | $ 1,117,464.25 | $ (15,605.90). 101.4% 100% $ 1,101,858.35 | $ - $ 1,117,464.25 0.99 $ (15,605.90),
01-46-15 Onsite Field Office $ 2,167,856.81 | $ 2,160,493.61 | $ 2,161,581.57 | $ 7,363.20 99.7% 96.7% $ 2,096,672.12 | $ 71,184.69 | $ 2,231,678.30 0.97 $ (63,821.49),
01-46-15-01 Technical Memorandum $ 77340 | $ 773.40 | $ 773.40 | $ - 100.0% 100% $ 773.40 | $ - $ 773.40 1.00 $ -
01-46-15-02 Office Setup $ 469,835.65 | $ 469,835.65 | $ 469,835.65 | $ - 100.0% 100% $ 469,835.65 | $ - $ 469,835.65 1.00 $ -
01-46-15-03 Operations $ 1,176,963.10 | $ 1,183,588.81 | $ 1,184,676.77 | $ (6,625.71) 100.6% 96% $ 1,128,217.10 | $ 48,746.00 | $ 1,232,334.81 0.95 $ (55,371.71),
01-46-15-04 Health & Safety Operation $ 384,738.25 | $ 380,611.70 | $ 380,611.70 | $ 4,126.55 98.9% 100% $ 384,738.25 | $ - $ 380,611.70 1.01 $ 4,126.55
01-45-15-05 Weekly Maintenance of Project Schedules and Milestones $ 135,546.41 | $ 125,684.05 | $ 125,684.05 | $ 9,862.36 92.7% 83% $ 113,107.72 | $ 22,438.69 | $ 148,122.74 0.90 $ (12,576.33),
01-46-16 Monthly Reports for ARRA of 2009 $ 412,573.87 | $ 395,768.00 | $ 395,768.00 | $ 16,805.87 95.9% 94% $ 388,871.62 | $ 23,702.25 | $ 419,470.25 0.98 $ (6,896.38)|
01-46-17 Analytical Laboratory Planning, Procurement and Oversight Support $ 693,586.78 [ $ 668,031.50 [ $ 668,031.50 [ $ 25,555.28 96.3% 93.6% $ 648,989.63 [ $ 44,597.15 | $ 712,628.65 0.97 $ (19,041.87)
01-46-17-01 Preparation of Request for Info for Analytical Svces $ 27,748.26 | $ 27,748.26 | $ 27,748.26 | $ - 100.0% 100% $ 27,748.26 | $ - $ 27,748.26 1.00 $ -
01-46-17-02 Acquisition of Analytical Laboratory Services $ 300,960.27 | $ 234,053.41 | $ 234,053.41 | $ 66,906.86 77.8% 85% $ 256,363.06 | $ 44,597.21 | $ 278,650.62 1.10 $ 22,309.65
01-46-17-03 Laboratory Quality Assurance Program $ 138,212.70 | $ 153,930.49 | $ 153,930.49 | $ (15,717.79), 111.4% 100% $ 138,212.76 | $ (0.06)| $ 153,930.43 0.90 $ (15,717.73),
01-46-17-04 Laboratory Oversight and Management $ 226,665.55 | $ 252,299.34 | $ 252,299.34 | $ (25,633.79), 111.3% 100% $ 226,665.55 | $ - $ 252,299.34 0.90 $ (25,633.79),
02 Task 2: Community Relations (9) $ 277,621.08 | $ 239,250.29 | $ 239,250.29 | $ 38,370.79 86.2% 92.2% $ 256,085.37 | $ 21,535.71( $ 260,786.00 1.07 $ 16,835.08
01-09-01 Technical Support for Public Mtgs $ 31,463.52 | $ 55,678.83 | $ 55,678.83 | $ (24,215.31), 177.0% 95% $ 30,033.36 | $ 1,430.16 | $ 57,108.99 0.54 $ (25,645.47),
01-09-02 Prepare Draft Fact Sheets $ 768.87 | $ 21742 | $ 21742 | $ 551.45 28.3% 83% $ 640.73 | $ 128.15 | $ 345.57 2.95 $ 423.31
01-09-03 Publish Public Notices/Newsletters $ 32,325.70 | $ 19,835.36 | $ 19,835.36 | $ 12,490.34 61.4% 68% $ 21,841.69 | $ 10,484.01 | $ 30,319.37 1.10 $ 2,006.33
01-09-04 Maintain Information Repositories $ 4,514.56 | $ 1,626.49 | $ 1,626.49 | $ 2,888.07 36.0% 100% $ 4,514.56 | $ - $ 1,626.49 2.78 $ 2,888.07
01-09-05 Prepare Presentation Materials $ 10,058.94 | $ 13,182.19 | $ 13,182.19 | $ (3,123.25), 131.0% 65% $ 6,524.72 | $ 3,5634.22 | $ 16,716.41 0.49 $ (6,657.47))
01-09-06 Provide Facilitator $ 83,353.68 | $ 53,794.11 | $ 53,794.11 | $ 29,559.57 64.5% 100% $ 83,353.68 | $ - $ 53,794.11 1.55 $ 29,559.57
01-09-07 Toll-Free Number - Community Work Group Calls $ 3,816.86 | $ 3,596.28 | $ 3,596.28 | $ 220.58 94.2% 100% $ 3,816.86 | $ - $ 3,596.28 1.06 $ 220.58
01-09-08 Provide Venue for Qtrly Community Work Group Mtgs. $ 19,281.60 | $ 11,717.98 | $ 11,717.98 | $ 7,563.62 60.8% 100% $ 19,281.60 | $ - $ 11,717.98 1.65 $ 7,563.62
01-09-09 Printing/Mailing of Community Work Group Mtg Announcement/Agenda $ 15,933.51 | $ 11,135.90 | $ 11,135.90 | $ 4,797.61 69.9% 73% $ 11,627.16 | $ 4,306.35 | $ 15,442.25 1.04 $ 491.26
01-09-10 Draft Community Involvement Plan $ 8,948.52 | $ 8,948.52 | $ 8,948.52 | $ - 100.0% 100% $ 8,948.52 | $ - $ 8,948.52 1.00 $ -
01-09-11 Final Community Involvement Plan $ 6,451.23 | $ 6,451.23 | $ 6,451.23 | $ - 100.0% 100% $ 6,451.23 | $ - $ 6,451.23 1.00 $ -
01-09-12 Develop Plan to Document EPAs Radiological Study at SSFL by video $ 5,053.35 | $ 5,053.35 | $ 5,053.35 | $ - 100.0% 100% $ 5,053.35 | $ - $ 5,053.35 1.00 $ -
01-09-13 Assist EPA w/Media Event $ 28,862.02 | $ 28,862.02 | $ 28,862.02 | $ - 100.0% 100% $ 28,862.02 | $ - $ 28,862.02 1.00 $ -
01-09-14 Maintain Sharepoint Data Management System $ 12,396.10 | $ 9,721.03 | $ 9,721.03 | $ 2,675.07 78.4% 87% $ 10,743.29 | $ 1,652.81 | $ 11,373.84 1.11 $ 1,022.26
01-09-15 Inter-Agency Work Group Technical Assistance $ 14,392.62 | $ 9,429.58 | $ 9,429.58 | $ 4,963.04 65.5% 100% $ 14,392.62 | $ - $ 9,429.58 1.53 $ 4,963.04




SSFL Area IV Radiological Characterization Study
Monthly Financial Status Report
October 2012 Reporting Period

November 20, 2012
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®COST PERFORMANCE
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3 3 3,
TASKS [/ SUSAST DESCRIPTION BUDGET INVOICED TO DATE 1TOTAL OBLIGATIONS REMAINING BUDGET | BUPCGETARY PERCENT | “PHYSICAL PERCENT EARNED YALUIE [ESLHATE 10 CIIFLEE COMPLETION INDEX COMPLETION
NUMBER COMPLETE COMPLETE (EV) (ETC)
(EAC) (CPI) (VAC)
03 Task 3: Field Investigation (22) $ 14,088,246.76 | $ 14,047,043.11 | $ 14,049,543.08 | $ 41,203.65 99.7% 99.6% $ 14,030,193.74 | $ 58,053.02 | $ 14,105,096.13 1.00 $ (16,849.37)
01-22-01 Site Reconnaissance $ 3,606,864.23 | $ 3,598,166.17 | $ 3,598,166.17 | $ 8,698.06 99.8% 99.6% $ 3,593,438.81 | $ 13,425.42 | $ 3,611,591.59 1.00 $ (4,727.36)
01-22-01-01 Natural Resources Assessment $ 812,392.70 | $ 835,788.99 | $ 835,788.99 | $ (23,396.29) 102.9% 100% $ 812,392.70 | $ - $ 835,788.99 0.97 $ (23,396.29)
01-22-01-02 Cultural Resources Assessment $ 1,642,939.93 | $ 1,610,836.58 | $ 1,610,836.58 | $ 32,103.35 98.0% 99% $ 1,629,514.62 | $ 13,425.31 | $ 1,624,261.89 1.01 $ 18,678.04
01-22-01-03 Geophysical Survey $ 1,115,764.42 | $ 1,115,773.42 | $ 1,115,773.42 | $ (9.00) 100.0% 100% $ 1,115,764.42 | $ - $ 1,115,773.42 1.00 $ (9.00)
01-22-01-05 Potential Sample Location Identification $ 27,630.40 | $ 27,630.40 | $ 27,630.40 | $ - 100.0% 100% $ 27,630.29 | $ 011 ($ 27,630.51 1.00 $ (0.11)
01-22-01-06 Site Reconnaissance Planning Memo & Report $ 8,136.78 | $ 8,136.78 | $ 8,136.78 | $ - 100.0% 100% $ 8,136.78 | $ - $ 8,136.78 1.00 $ -
01-22-02 Mobilization/Demobilization $ 131,111.99 | $ 129,126.68 | $ 129,126.68 | $ 1,985.31 98.5% 66% $ 86,484.39 | $ 44,627.60 | $ 173,754.28 0.67 $ (42,642.29)
01-22-03 Site Preparation $ 1,561,184.60 | $ 1,585,683.12 | $ 1,585,683.12 | $ (24,498.52) 101.6% 100% $ 1,561,184.60 | $ - $ 1,585,683.12 0.98 $ (24,498.52)
01-22-04 Environmental Sampling $ 8,689,817.75 | $ 8,636,399.70 | $ 8,636,399.70 | $ 53,418.05 99.4% 100.0% $ 8,689,817.75 | $ - $ 8,636,399.70 1.01 $ 53,418.05
01-22-04-01 Gamma Scanning $ 4,902,757.75 | $ 4,904,272.02 | $ 4,904,272.02 | $ (1,514.27) 100.0% 100% $ 4,902,757.75 | $ - $ 4,904,272.02 1.00 $ (1,514.27)
01-22-04-02 Groundwater Sampling $ 345,517.57 | $ 345,517.57 | $ 345,517.57 | $ - 100.0% 100% $ 345,517.57 | $ - $ 345,517.57 1.00 $ -
01-22-04-03 Surface & Subsurface Soil Sampling $ 3,374,667.21 | $ 3,320,712.60 | $ 3,320,712.60 | $ 53,954.61 98.4% 100% $ 3,374,667.21 | $ - $ 3,320,712.60 1.02 $ 53,954.61
01-22-04-05 Surface Water Sampling $ 19,017.41 | $ 19,017.41 | $ 19,017.41 | $ - 100.0% 100% $ 19,017.41 | $ - $ 19,017.41 1.00 $ -
01-22-04-06 Sediment Sampling $ 47,857.81 | $ 46,880.10 | $ 46,880.10 | $ 977.71 98.0% 100% $ 47,857.81 | $ - $ 46,880.10 1.02 $ 977.71
01-22-04-07 Soil Sampling Reserve $ - $ - $ - $ - #DIV/0! 0% $ - $ - $ - 1.00 $ -
01-22-05 Field-Generated Waste Characterization and Disposal $ 99,268.19 | $ 97,667.44 | $ 100,167.41 | $ 1,600.75 98.4% 100% $ 99,268.19 | $ - $ 97,667.44 0.99 $ 1,600.75
04 Task 4: Sample Analysis (62) $ 5,836,047.91 | $ 5,166,459.86 | $ 5,166,459.86 | $ 669,588.05 88.5% 99.34% $ 5,797,398.59 | $ 38,649.32  $ 5,205,109.18 1.12 $ 630,938.73
05 Task 5: Analytical Support & Data Validation (03) $ 2,219,206.81 | $ 2,315,868.47 | $ 2,315,868.47 | $ (96,661.66) 104.4% 100.00% $ 2,219,206.81 | $ - $ 2,315,868.47 0.96 $ (96,661.66)
01-03-01 Analytical Support $ 4,051.91 | $ 4,051.91 | $ 4,051.91 | $ (0.00) 100.0% 100% $ 4,051.91 | $ - $ 4,051.91 1.00 $ (0.00)
01-03-02 Data Validation $ 1,237,235.11 | $ 1,334,982.96 | $ 1,334,982.96 | $ (97,747.85) 107.9% 100% $ 1,237,235.11 | $ - $ 1,334,982.96 0.93 $ (97,747.85)
01-03-03 Data Management $ 977,919.79 | $ 976,833.60 | $ 976,833.60 | $ 1,086.19 99.9% 100% $ 977,919.79 | $ - $ 976,833.60 1.00 $ 1,086.19
06 Task 6: Data Evaluation (12) $ 1,375,681.06 | $ 1,389,857.04 | $ 1,389,857.04 | $ (14,175.98) 101.0% 96.2% $ 1,323,830.25 | $ 51,850.81 | $ 1,441,707.85 0.95 $ (66,026.79)
07 Task 7: Coordination on Assessment of Risks (48) $ (1.45)| $ (1.45)| $ (1.45) $ 0.00 100.0% 100% $ (1.45)| $ - $ (1.45) 1.00 $ 0.00
09 Task 9: Radiological Study Report (55) $ 1,119,958.80 | $ 1,024,223.69 | $ 1,024,223.69 | $ 95,735.11 91.5% 92.0% $ 1,029,838.30 | $ 90,120.50 | $ 1,114,344.19 1.01 $ 5,614.61
01-55-03-01 Phase 1 Report $ 10,755.58 | $ 10,755.58 | $ 10,755.58 | $ - 100.0% 100% $ 10,755.58 | $ - $ 10,755.58 1.00 $ -
01-55-06 Gamma Survey Final Report $ 301,502.11 | $ 409,273.52 | $ 409,273.52 | $ (107,771.41), 135.7% 100% $ 301,502.11 | $ - $ 409,273.52 0.74 $ (107,771.41),
01-55-07 Groundwater, Surface Water, Seep and Sediment Report $ 130,538.53 | $ 116,485.42 | $ 116,485.42 | $ 14,053.11 89.2% 80% $ 104,675.74 | $ 25,862.79 | $ 142,348.21 0.90 $ (11,809.68)
01-55-08 Soil Data Reports $ 677,162.58 | $ 487,709.17 | $ 487,709.17 | $ 189,453.41 72.0% 100% $ 612,904.87 | $ 64,257.71 | $ 551,966.88 1.26 $ 125,195.70
01-55-08-01 Round 1 Soil Data Report $ 286,839.78 | $ 290,968.16 | $ 290,968.16 | $ (4,128.38) 101.4% 100% $ 286,840.17 | $ (0.39)| $ 290,967.77 0.99 $ (4,127.99)
01-55-08-02 Round 2 Soil Data Report $ 390,322.80 | $ 196,741.01 | $ 196,741.01 | $ 193,581.79 50.4% 84% $ 326,064.70 | $ 64,258.10 | $ 260,999.11 1.66 $ 129,323.69
16 Task 16: Task Order Closeout (07) $ 22,471.20 | $ - $ - $ 22,471.20 0.0% 0.0% $ - $ 22,471.20 | $ 22,471.20 1.00 $ -
01-07-01 Initiate Task Order Closeout $ 16,392.08 | $ - $ - $ 16,392.08 0.0% 0% $ - $ 16,392.08 | $ 16,392.08 1.00 $ -
01-07-02 Return Documents to EPA $ 1,875.36 | $ - $ - $ 1,875.36 0.0% 0% $ - $ 1,875.36 | $ 1,875.36 1.00 $ -
01-07-03 Task Order Completion Report $ 4,203.76 | $ - $ - $ 4,203.76 0.0% 0% $ - $ 4,203.76 | $ 4,203.76 1.00 $ -
TOTALS:| $ 35,511,647.41 | $ 34,631,043.33 | $ 34,634,667.64 | $ 880,566.36 97.5% 98.5% $ 34,975,971.34 | $ 535,674.74 | $ 35,166,754.46 1.01 $ 344,892.95

Total obligations represents the cost for all work that has been completed. This includes costs that have been invoiced and anticipated costs that have not been invoiced, to date (e.g., unbilled subcontrator costs).




Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun I Jul Aug Sep Oct Nov Dec Jan Feb
00 Project Award 0 08-Jun-12 A 08-Jun-12 A 00 Project Award
Project Award 0 08-Jun-12 A 08-Jun-12 A ¥ Project Award
M-1030 Amendment No.4 Approval 0/ 08-Jun-12 A 3 Amendmient No.4 Apprbval
01 Gamma Scanning 34 01-Jun-12 A 29-Jun-12 A [y 01 GammaScanning
03.04.01 Gamma Scanning 34 01-Jun-12 A 29-Jun-12 A —————1¥ 03.04.01 Gamma Scanning:
C-3760 Gamma Scanning - Close Out 34 01-Jun-12A  29-Jun-12 A MMM | . mmasScanning - Closeout .}
I— ! '
02 Water Testing 66 28-Feb-12 A 18-May-12 A ater Testing |
01.08.02 FSP for Groundwater/Surface Water/& Sediment 66 28-Feb-12A  02-May-12 A P for Groundwater/Surface Water/& Sediment
F-2260 Phase Il Sediment FSP Addendum 66 | 28-Feb-12 A 02-May-12 A iment ESP Adidendum
F-2340 Finalize Ph_2 Sediment FSP Addendum, and Upload 7/19-Apr-12 A 02-May-12 A Sediment stp Addendum, énd Upload to Sharepoint
to Sharepoint ! | |
03.04.06 Sediment Sampling 5 14-May-12A  18-May-12 A .06 Sediment Sampling ~ [0
C-1910 Phase 2 Sediment Sampling 5/ 14-May-12 A 18-May-12 A e?2 Sediment%SampIing
03 Soil Testing 304 01-Jul-11 A 31-Oct-12 A ¥ 03 Soil Testing

v
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct I Nov I Dec Jan Feb
01.08.03 Field Sampling Plans for Surface & Subsurface ... 136 16-Jan-12 A 20-Aug-12 A $1.08.03 Field Sampling Plans {or Surface & Subsurface Soils |
D-4840 FSP - Addendum Subarea 6 - Round 2 48 16-Jan-12A  04-Jun-12 A : FSP - Addéndum Subarea 6 - Round 2 |
D-4850 FSP - Addendum Subarea 7 - Round 2 29 26-Mar-12 A 19-Jul-12 A P 5. Addendum Subarea7-Round2
D-4860 FSP - Addendum Subarea 8 - Round 2 75 26-Mar-12 A 17-Jul-12 A I — | FSP- Addendum Subarea 8 - Round|2
D-4880 FSP - Addendum Subarea 5D - Round 2 61 27-Apr-12 A 10-Aug-12 A _| FSP - Addendum Subgarea 5D - Rouffd 2
D-4900 gomplete Draft FSP Addendum Subarea 5D - Round 515-May-12A  29-Jun-12 A M ~omplete Draft FSP Addendum Subarea 5D - Round 2
. ; : ;
D-4890 FSP - Addendum Subarea 5A - Round 2 38 15-May-12A  20-Aug-12 A —————— | FSP - Addendum Subarea SA[ Round 2
03.04.03 Surface & Subsurface Sampling 60 02-Apr-12 A 13-Jul-12 A ¥ 03.04.03 Surface & Subsurface Sampling [
C-3620 Environmental Resource Delay -Owl -to Round 2 10 02-Apr-12 A 04-Jun-12 A - Environméntal ResourceiDeIay -Owl -ta Round 2 Sudarea 5C
Subarea 5C ] } } } }
C-3640 Environmental Resources Delay- LBV Bird- to Round 10 02-Apr-12 A 13-Jun-12 A [ vironmental Resources Delay- LBV Bird- to Round 2 Subaref 58
2 Subarea 5B ——1 : : : : :
C-3410 Collect Round 2 Soil Samples - Per FSP Addendum 0 30-Apr-12 A 12-Jun-12 A M - ilect Round 2 Soil Samples - Per ESP Addendum for Subarea|s
for Subarea 8 1 3 3 3 3 3
C-3400 Collect Round 2 Soil Samples - Per FSP Addendum 12 14-May-12 A 26-Jun-12 A M .t Round 2 Soil Samples - Per FSP Addendum for S{ibarea 7
for Subarea 7 I— | ! ; ;
C-3630 Complete Soil Samples Round 2 - Subarea 5C 3/05-Jun-12 A 07-dun-12A | B~ el cambles Round 2 - Subarea 56 ]

; Complete Soil Samples Round 2 - Subarea 5C
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
C-3510 Collect Round 2 Soil Samples - Per FSP Addendum 15 11-Jun-12 A 09-Jul-12 A ‘ Collect Round 2 Soil Samples - Per FSP Addendum{for Subarea 5D !
for Subarea 5D — | | | | : |
C-3650 Complete Soil Samples Round 2 - Subarea 5B 514-Jun-12A  20-Jun-12 A B . plete Soil Samples Round 2 - Subarea 5B, § §
— : : : : : :
C-3520 Collect Round 2 Soil Samples - Per FSP Addendum 4 10-Jul-12 A 13-Jul-12 A B Collect Round 2 Soil Samples - Per FSP Addendum for Subarea 5A |
for Subarea 5A - 3 3 3 3 : 3
M-2175 Completion of Round 2 Soil Sampling 0 13-Jul-12 A 3 Complétion of Round§ 2 Soil Samplihg
- — - e ————— .
03.05 Field Generated Waste Characterization and Disposal 304 01-Jul-11 A 31-Oct-12 A 1 1 v 1 [ 03.05 Field Generated Waste Characterizatio
thru May 2012 | | : :
D-1320C50  Field Generated Waste Characterization and Disposal 44 02-Jul-12 A 31-Oct-12 A N, | oo cterization and |
thru Completion ! : ! ! ! ! !
05 Historical Site Assessment 111 24-Feb-12 A 17-Oct-12 A —\/ 05 I-iistorical Site Assessment
01.14 HSA 111 24-Feb-12 A 17-Oct-12 A Y 0L HSA
D-3890 Finalize HSA Report 101 24-Feb-12A  31-May-12 A Finalize HSA Report |
D-3960 Complete & Distribute HSA Report 15 01-Jun-12 A 17-Oct-12 A S B S Combbte & Distribute HSA Report
I ‘ ‘ :
D-1740 Boeing Decsion on Release of Final HSA/Interview 0 29-Jun-12 A 3 Boeing Decsibn on Releaseiof Final HSA/IintervieW Sumﬁnary Reports
Summary Reports ! ! ! ! ! !
D-1700 Finalize and Distribute Interview Summary Report 96 24-Feb-12 A 17-Oct-12 A —

Finalize and Distribute Interview Summary Repart

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
06 Field Office 386 01-Aug-11 A 31-Dec-12 10 = 06 Field Office
01.15 On-Site Field Office 386 01-Aug-11A  31-Dec-12 10 —' ””””””””” ”””””””” ”””””” —— 0 ’iii’S’b’ri-’S’iiié’F’i'
C-1650G Field Office Operations thru May 2012 151 03-Jan-12 A 31-May-12 A Field Office éperations thrd May 2012
C-1650G10 | Field Office Operations thru Completion 151 01-Jun-12 A 28-Dec-12 T o S S — | Ciold Office Oﬁera
1 ! !
C-2570 Health and Safety Operations 216/ 01-Aug-11 A 31-Oct-12 A e — Health and gafety Operations
] ! !
C-3010 Health and Safety Operations through May 2012 85 03-Jan-12A  31-May-12 A Health and Safety Operations through May 2012 | |
C-3670 Health and Safety Operations through Completion 85 01-Jun-12 A 31-Oct-12 A | HealthandSafetyOperahonsthroughComph
]! ! ! !
C-2580 Weekly Maintenance of Project Schedules and 219 22-Aug-11 A 31-May-12 A Weekly Maintenance of Project Schedules and Milestones thru May 2 12
Milestones thru May 2012 | : : : 3
C-3680 Weekly Maintenance of Project Schedules and 219 01-Jun-12 A 21-Dec-12 s S ———— | | \Weekly Maintenance
Milestones thru Completion ' :
C-2620 Field Office Demobilization thru May 2012 147 01-Mar-12 A 31-May-12 A Field Office Demobilization thru May 2012
C-3710 Field Office Demobilization thru Completion 33 06-Aug-12 A 30-Oct-12 A N . c1d Office Demobilization thru Completi(gn
[ ] : : i
C-3776 Remove Furniture/Eguipment from Building 8 28-Sep-12 A 12-Oct-12 A . == Remode Furniture/Eguipment from Building |
C-3780 Final Field Office Walkthrough 0 30-Oct-12 A ¢ Final Field Office Walkthrough
P—y Summary o < Baseline Milestone Revision Date July 2012

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

Level 3 Detailed Schedule
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct I Nov Dec Jan Feb
C-3779 Final Building Survey Report 0 30-Oct-12 A ‘ ¢ Final Building Survey Report ‘
C-3777 Final Building Survey 0 31-Oct-12A  31-Oct-12 A . Final Building Survey
C-3790 Complete Project Demobilization 40 01-Nov-12* 31-Dec-12 0 IR, Complete Projec
07 Analytical Lab 367 01-Jun-11 A 28-Dec-12 -4 ‘
: : : : : : 3
01.11 Subcontractor Pool Management 84 01-May-12 A 28-Dec-12 1—'1 : : : : : ¥ 01.11 Subconitrac
C-1140H  Subcontractor Pool Management -May 2012 84 01-May-12A  31-May-12 A Subcontractor Pool Management -May 2012
C-1140H10  Subcontractor Pool Management thru Completion 84 01-Jun-12 A 28-Dec-12 o E———— | Subcontractor Por
| !
. . -_— " cal Labora
01.17.02 Acquisition of Analytical Laboratory Services 302 01-Sep-11A  31-Oct-12 A ‘ ‘ ~ | ' 01.17.02 Acquisition of Analytical Laboratory
C-3240 Acquisition of Analytical Laboratory Services - Audits 38 01-Sep-11 A 31-May-12 A Acqu |S|t|on Of Analyt|cal LaboratorySerwces Audlts 77777777777777777777777777777777777777777777777777777777777777777777777777777
C-3690 Acquisition of Analytical Laboratory Services - thru 0 01-Jun-12 A 31-Oct-12 A T ———————— 0 isition of Analytical Laboratory Services
Completion 1 ‘ —1 : : : 3
01.17.03 Laboratory Quality Assurance Program 272 01-Jun-11A  31-Oct-12 A y 01.17.03 Laboratory Quality Assurance Frog
D-1800 Laboratory Quality Assurance Program thru May 2012 272 01-Jun-11 A 31-May-12 A Laboratoryi Quality Assufiance Programi thru May 2012
| ! ! !
D-2250 Laboratory Quality Assurance Program thru 272/01-Jun-12 A 31-Oct-12 A — Laboratory duality Assurance Program tﬁru (
Completion : : : : g 3 :
p—y Summary o < Baseline Milestone Revision Date July 2012

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

Level 3 Detailed Schedule
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
01.17.04 Laboratory Oversight and Management 215 22-Aug-11 A 31-Oct-12 A = /'01.17.04 Laboratory Oversightand Managen
D-1710 Laboratory Oversight and Management thru May 2012 215 22-Aug-11 A 31-May-12 A Laboratory dversight and I\E/IanagemenI thiru May 2012
D-2300 Laboratory Oversight and Management thru 215 01-Jun-12 A 31-Oct-12 A — Laboratory dversight and Management thiru q
Completion 1 ! ! ! !
: ‘ ‘ : b
04.0 Sample Analysis 81 25-Apr-12 A 21-Aug-12 A — Y 04.0 Sample Analysis
C-1450C80 | Sample Analysis NBZ Priority 1 0 25-Apr-12 A 31-May-12 A Sample Analysis NBZ Priority 1
C-1450C100 Sample Analysis NBZ Priority 2 0 25-Apr-12A  31-May-12 A Sample Analysis NBZ Priority2 [
C-1450B20  Sample Analysis 5B- Round 2 48 30-Apr-12A  20-Jul-12 A [ <. ple Analysis 5B- Round 2
| : :
C-1451 Sample Analysis Subarea 6 Round 2 22 30-Apr-12 A 31-May-12 A Sample Analysis Subarea 6 Round 2
C-1450B  Sample Analysis 5C- Round 2 25 14-May-12 A 04-Jun-12 A ® Sample Analysis 5C- Round 2
o ! !
C-1450A120 Sample Analysis - Complete Ph 2 Sediment 19 01-Jun-12 A 17-Aug-12 A —— . ple Analysis - Complete Ph 4 Sediment
. ! ! ! !
; _ ””””””””” S
C-3420 Sample Analysis Subarea 7 Round 2 14 02-Jul-12 A 03-Aug-12 A Sample AnE}IyS|s Subareq 7 Round 2
C-3540 Sample Analysis Subarea 5D Round 2 36 02-Jul-12 A 21-Aug-12 A S . inple Analysis Subarea 5D Rbund 2
b ] T : :
C-3550 Sample Analysis Subarea 5A Round 2 36 02-Jul-12 A 21-Aug-12 A — o mple Analysis [Subarea 5A Rbund 2
‘ | 1 ! : ‘
P—Y Summary o < Baseline Milestone Revision Date July 2012

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

Level 3 Detailed Schedule
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
A 2Ek Jun Jul Aug I Sep Oct Nov Dec Jan Feb
C-3430 Sample Analysis Subarea 8 Round 2 1/20-Jul-12 A 20-Aug-12 A San’h ple Analysis §ubarea 8 ROLind 2
08 Community Involvement 543 01-Jun-11 A 12-Dec-12 1 = 08 Community Involvjeme
02.0 Community Involvement 543 01-Jun-11 A 12-Dec-12 1 —aaaa O’ZfO’Cb’rﬁfﬁUﬁ’iiy’ih’\/’b’li\’/’éh
D-1220H10  Technical Support for Public Meetings thru 131/01-Jun-12 A 12-Dec-12 0“ Technical Support for: Pul
Completion : : : : '
D-1220H Technical Support for Public Meetings thru May 2012 131 03-Jan-12 A 31-May-12 A Technical Su?pport for Publi?c Meetings thriu May 2012
D-1240 Prepare Draft EPA Fact Sheets thru Completion 20| 01-Nov-12* 30-Nov-12 3 | | Prepare Draft EPA Fact Sheets
D-1190F10 Publish Public Notices / Newsletters thru May 2012 282 01-Jul-11 A 31-May-12 A Publish Public Notices / Newsletters thru May 2012
D-1190F Publish Public Notices / Newsletters thru Completion 20 01-Oct-12 A 31-Oct-12A | | 7777777777777777777777777777777777777777777777777777 —IPublishPublicNotices/NewsIettersthruCor
C-2950 Maintain Information Repositories thru May 2012 282 01-Jul-11 A 31-May-12 A Maintain Information Repositories thru May 2012
C-3720 Maintain Information Repositories thru Completion 282/01-Jun-12 A 31-Oct-12 A — | Maintain Information Repositories:thry
D-1310 Prepare Presentation Materials thru Completion 108 01-May-12 A 30-Nov-12 8—|:| Prepare Presentation Materii als
C-1220B40 | Facilitate Meetings thru May 2012 282 01-Jul-11 A 31-May-12 A Facilitate Meetings thru May 2012
C-1220B60  Facilitate Meetings thru Completion 29 01-Oct-12A  31-Oct-12 A | = iiae Meetings thru Completion | |
y—y Summary < <© Baseline Milestone Revision Date July 2012

I Actual Work
[ Remaining Work
I Critical Remaining Work

4

V=V Task Baseline
[/ Activity Baseline

@ Milestone
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
C-2970 Provide Toll Free Number thru May 2012 304 01-Jun-11 A 31-May-12 A Provide Toll Free Number thru May 2012 !
C-3730 Provide Toll Free Number thru Completion 0 01-Oct-12A  31-Oct-12 A MENN /ovide Toll Free Number thru Completion
| ] | | : !
C-2990 Venue for Quarterly Meetings thru May 2012 262 01-Aug-11 A 31-May-12 A Venue for Quarterly Meetings thru May 2012 | |
C-3740 Venue for Quarterly Meetings thru Completion 16 01-Oct-12 A 31-Oct-12 A — Veinue for Quarterly Meetings tHru (
3 T :
D-1250G Print and Mail Meeting Announcements thru May 197/ 03-Oct-11 A 31-May-12 A Prlntand Ma| |7 Meetmg Announc ementsthru May 2012 7777777777777777777777777777777777777777777777777777777777777777777777777
2012 | | | |
D-1250G10 | Print and Mail Meeting Announcements thru 20 01-Oct-12 A 31-Oct-12 A ME— orint and Mail Meeting Announcements thru
Completion | | | |
C-2590 Maintain SharePoint Data Management System thru 239 01-Sep-11 A 31-May-12 A Maintain Sha{repoim Data Management S))stem thru Ma)3/2012
May2012 : : 3 3
C-3750 Maintain SharePoint Data Management System thru 239 01-Jun-12 A 15-Nov-12 ] —————(— VT e T T T oY Managehen
Completion ; ; ; ; ; ' 3 3
C-2600 Inter-Agency Work Group Technical Assistance 262 01-Aug-11A  31-Oct-12 A  —————— —— | Inter-Agencyj Work Group Technical Assistan
! ! ! !
_ _ _ - e S P oo
10 Environmental Compliance/Field Operations 388 01-Jun-11A  19-Nov-12 37 ; ; ; ; ; ¥ 10 f~nvironmental Compliance/Field
03.01.01 Natural Resources Assessment 381 01-Jun-11 A 19-Nov-12 37“\“ 03_(:)1_01 Natural Resources Ass}ess
D-1690D10 | Natural Resources Assessment - On-Site Monitoring 225 01-Jun-11 A 31-May-12 A Natural Resoiurces Assessr%ent - On-SiteiMonitoring th:fu May 2012
thru May 2012 : : 3 3
D-1690D20 | Natural Resources Assessment - On-Site Monitoring 225 01-Jun-12 A 31-Oct-12 A — Natural Resdurces Assessment - On-SiteiMo
thru Completion ' ! ! ! !
P—Y Summary o < Baseline Milestone Revision Date July 2012

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

Level 3 Detailed Schedule
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan IFeb
D-1690D30  Finalize EPA Review Biological Reports and Submit 0 16-Nov-12* 0 ¢ Finalize EPA Review Biological Repor
to USFW ! 3
D-1690D40  Fish and Wildlife Conference Call 0 19-Nov-12* of e # Fish and Wildlife Conference Call |
03.01.02 Cultural Resources Assessment 388 01-Jun-11 A 31-Oct-12 A £03.01.02_Culural Resources Assessment
D-1700D10 | Cultural Resources Assessment - On-Site Monitoring 225/01-Jun-11 A 31-May-12 A Cultural Resé)urces Assessiment . On-Sité Monitoring tﬁru May 2012
thru May 2012 3 | 3 3 :
D-1700D20 | Cultural Resources Assessment - On-Site Monitoring 225/01-Jun-12 A 31-Oct-12 A e — " Cultural Resources Assessmerl
thru Completion ‘ ‘ : : : ] !
D-1700X20  Cultural Resources Report Complete 0 31-Oct-12 A ¢ Cultural Respurces Report Complete
11 Reporting 825 12-Oct-09 A 28-Dec-12 L —— 11 Reporting |
01.10 Routine Task Order Project Management 138 01-May-12 A 28-Dec-12 1 : ‘ ‘ ‘ ‘ ‘ ¥ 01.10 Routine Tag
C-1130G  Routine Task Order Project Management-May 2012 138 01-May-12A  31-May-12 A Routine Task Order Project Management-May 2012 | |
C-1130G10 | Routine Task Order Project Management-Thru 138 01-Jun-12 A 28-Dec-12 N o | | Routine Task Ord
Completion : : : : : ] !
01.12 Attend Meetings 353 01-Aug-11 A 12-Dec-12 2_'_'_'_'_'_'_" ‘ : ‘ ‘ ~a 01.12 Attend Meeting§
C-1460F20  Quarterly Task Order Management Meetings thru 101 02-Jul-12 A 21-Nov-12 3| QUarterIyTaskOrderManagement
Completion 3 : : : : L 3
C-1552 General Stakeholder Meetings thru May 2012 175 01-Aug-11 A 31-May-12 A General Stakeholder Meetiﬁgs thru May 2012
P—y Summary o < Baseline Milestone Revision Date July 2012

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
D-3460 Stakeholder Meeting- Subareas 3, 5A, and 5D 1/30-May-12 A 30-May-12 A Stakeholder Meeting- Subar%eas 3, BA. and§5D !
C-3660 General Stakeholder Meetings thru Completion 101 01-Jun-12 A 31-Oct-12 A e — | Gejneral Stakeholder Meetings tjhru
C-3770 Final Public Meeting 0 12-Dec-12* 2 ® Final Public Meeting
01.16 Monthly Reports for ARRA of 2009 825 12-Oct-09 A 21-Dec-12 01.16 Monthly Repor
D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 21-Dec-12 3 | — : Monthly Reports for /
D-1160H Monthly Reports for ARRA of 2009 - May 2012 143 01-May-12 A 31-May-12 A Monthly Reports for ARRA of 2009 - May 2012
D-1160H10  Monthly Reports for ARRA of 2009 thru Completion 143 01-Jun-12 A 21-Dec-12 5 : Monthly Reports for /
05.02 Data Validation 71 28-May-12 A 14-Sep-12 A —_— ¥ 05.02 Data Validati¢n
C-3040 Data Validation - NBZ 25 28-May-12A  29-Jun-12 A M Vaidation-NBZ
C-3020 Data Validation - Phase Il Sediment 29 02-Jul-12 A 21-Aug-12 A — Data Validation - Phase Il Sedinfient
C-2650 Data Validation - 5C Phase 2 43|28-May-12 A 11-Jun-12 A — Data Validation - 5C Phase 2
C-2830 Data Validation - 5B Phase 2 30 28-May-12 A 14-Aug-12 A _I Data Validation - 5B Phase 2
C-3350 Data Validation - Subarea 6 Phase 2 36/02-Jul-12 A 10-Sep-12 A —— e R PN Va%lidation - Sub4 %rea 6 Phase 2

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule

Amendment No. 4
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun I Jul Aug I Sep Oct I Nov Dec Jan Feb
C-3440 Data Validation - Subarea 7 Phase 2 42/16-Jul-12 A 21-Aug-12 A : ‘ Data Validation - Subarea 7 Ph:kse 2 !
] —— : ! !
C-3570 Data Validation - Subarea 5D Phase 2 49 16-Jul-12 A 14-Sep-12 A | I .\ otion - Subarea 5D Phase 2
1 | ! : !
C-3450 Data Validation - Subarea 8 Phase 2 49 23-Jul-12 A 14-Sep-12 A I o Validation - Subarea 8 Phase 2
I —— ! ! ! !
C-3580 Data Validation - Subarea 5A Phase 2 40 23-Jul-12 A 14-Sep-12 A I - Validation - Subarea 5A Phase 2
I I ! : :
05.03 Data Management 604 01-Mar-10 A 31-Oct-12 A _— T ™ 05.03 Data Management
C-1350 Data Management 604 01-Mar-10 A 31-Oct-12 A — DataManagemem ”””””””””””””””””
I : :
C-1350G Data Management thru May 2012 175/ 03-Oct-11 A 31-May-12 A Data Managém ent thru Mayi 2012
C-1350G10 | Data Management thru Completion 175 01-Jun-12 A 31-Oct-12 A . Data Managément thru Completion
] | 1 ‘
06.0 Data Evaluation 145 09-Apr-12 A 26-Nov-12 14 Y 06.0 Data Evaluation
C-3210 Data Evaluation - Subarea 3 20 09-Apr-12 A 06-Jun-12 A - Data Evalhation . Subaréa 3
1 ‘ !
C-3050 Data Evaluation - NBZ 35 28-May-12A  02-Aug-12 A P - cvauaton-NBZ L |
' :
C-2660 Data Evaluation - 5C Round 2 48 28-May-12 A 22-Aug-12 A I . o otion - 5C Round 2 |
1 ! :
C-2820 Data Evaluation - 5B Round 2 43| 28-May-12 A 10-Sep-12 A e — Data Evéluation -5B8 Fbund 2
] } |
P—y Summary o < Baseline Milestone Revision Date July 2012
EEEER Actual Work : : . L Status Date 31-Oct-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 19-Nov-12
2 # Milestone Level 3 Detailed Schedule page 11 of 20
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013

gzt Jun Jul Aug Sep Oct I Nov I Dec Jan Feb
C-3460 Data Evaluation - Subarea 7 Round 2 20 31-Jul-12 A 12-Nov-12 22 Data E%valuation - Subarea 7 Round 2
C-3470 Data Evaluation - Subarea 8 Round 2 20 27-Aug-12 A 10-Oct-12 A I Data Evhluation - Subarea 8 Round 2
C-3360  Data Evaluation - Subarea 6 Round 2 10 27-Aug-12A  31-Oct-12 A e PSS Data Evaluation - Subarea 6 Round 2 |
C-3600 Data Evaluation - Subarea 5D Round 2 22| 24-Sep-12 A 02-Nov-12 11 | I Data Evaluation - Subarea 5D Round 2
C-3610 Data Evaluation - Subarea 5A Round 2 20 24-Sep-12 A 02-Nov-12 11 I Data Evalu%tion - Subarea 5A Round 2
C-3030 Data Evaluation - Phase 2 Sediment 20 31-Jul-12A  26-Nov-12 14 ?I ———— pata Evaluation - Phase 2 Sedim|

9.06 Gamma Survey Final Report 180 26-Sep-11 A 02-Nov-12 e — Y~~~V 9.06 GammjaSUrvey Final Report
D810  GammaSurvey Final Report 40 26-Sep-11A  02-Nov-12 L ————————— GommasSutvey FinalReport
D-1830 EPA/HGL Review Gamma Survey Report 13 03-Apr-12 A 06-Jun-12 A ; EPA/HGL Review Gamma Survey Report
D-1840 Revise Gamma Survey Report 10 07-Jun-12 A 12-Jul-12 A |_| Revise Gamma Survey Report
D-4030 Submit Draft Final Gamma Scanning Report 0 12-Jul-12 A % Submit:Draft Final Gamma Scanning Report
D-4031 EzAc/)?ttakeholder Review Draft Final Gamma Survey 23 13-Jul-12 A 21-Aug-12 A _ EP)EA/StakehoIderi Review Draft Ii:inal Gamma éurvey Report
p = | |

D-4041 gi r?:rljezlfo?r?td Upload Gamma Survey Report to 5 22-Aug-12 A 17-Oct-12A | — |ze and UpIoadGamma Survey Report to Share

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule

Amendment No. 4
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
D-4051 Produce 2 Hard Copy Gamma Survey Reports & 5 22-Oct-12 A 02-Nov-12 16 BN T Produce 2 Hard Copy Gamma Survey Repor
Distribute | | |
_ : : : : : : :
9.07 Groundwater, Surface Water, Seep, and Sediment R... 316 26-Sep-11A  21-Dec-12 15 1 1 1 v 3 3 v 9.07 Groundwater, S
D-1970 Start Groundwater Report 41 26-Sep-11 A 31-May-12 A Start Groundwater Report | |
D-2310 Complete Groundwater Report 41 01-Jun-12 A 23-Jul-12 A — C&mplete Grounti‘iwater Reporti
I : : : :
D-4460 Revise Draft GW Report 7 30-Apr-12 A 08-May-12 A aft GWReport 7777777777777777777777777777777777777777777777777777777777777777777 ]
M-2300 Submit Draft Final GW Report 0 08-May-12 A raft Final GW Report
D-4560 EPA/Stakeholder Review 11 09-May-12 A  05-Jun-12 A M o Stakeholder Review §
- : : :
D-4580 EPA Submit Stakeholder Comments to HGL 0 05-Jun-12 A & EPA Submit Stakeholder Comments to HGL |
D-4590 Finalize GW Report, and Upload to Sharepoint 16 06-Jun-12 A 23-Jul-12 A I lize GW Rep&rt and Uploaa to Sharepoirjt
' ' 1 o : :
D-1980 Phase 1 Sediment Tech Memo 60 16-Jan-12A  02-May-12 A iment Tech Memo . fp
D-4630 Finalize Sediment Phase 1 TM, and Upload to 3/30-Apr-12 A 02-May-12 A ment Phase 1 TM, and Upload to Sharepoint
Sharepoint 3 3 3
D-1990 Phase 1 and Il Sediment/Surface Water Report 38 16-Jul-12 A 21-Dec-12 3 § I | Dhase 1 and Il Sedimi
I | :
D-4510 Prepare Phase 1 & 2 SW and Sediment Draft Report 30 16-Jul-12 A 14-Nov-12 3 3 e Prepdre Phase 1 & 2 SW and Sedimen
' ] | | | ‘ 1
P—Y Summary o < Baseline Milestone Revision Date July 2012
BN Actual Work _ _ _ L Status Date 31-Oct-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
B Critical Remaining Work ) Report Date 19-Nov-12
. ® Milestone Level 3 Detailed Schedule Page 13 of 20
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan IFeb
D-4520 Submit Draft SW and Sediment Reportto EPA 0 14-Nov-12 3 ! ! o ! ! ! ¢ Submit Draft SW and Sediment Report
D-4530 EPA Review Phase 1 & 2 Draft SW & Sediment Report 5/ 15-Nov-12 21-Nov-12 3 77777777777777777 7777777777777777 77777777 :IEPAReweWPhasel&ZDraftSW<
! ! — ! ! : :
D-4540 Revise Draft SW & Sediment Report 4 26-Nov-12 29-Nov-12 3 | | |:| | | O Revise Draft SW & Sediment Ré
M-2310 Submit Draft Final Ph 1 & 2 SW & Sediment Report 0 29-Nov-12 3 o ’ Submit Draft Final Ph 1& 2 SV
D-4600 EPA/Stakeholder Review 10 30-Nov-12 13-Dec-12 3 3 3 3 3 3 C— Epa/stakeholder Review
: : N — : : : 3
D-4610 Finalize Ph 1 & 2 SW & Sediment Report, and Upload 6 14-Dec-12 21-Dec-12 3 B3 cinalize Ph 1 & 2 SW
to Sharepoint | | | O ‘ | ‘ |
9.08 Soil Data Reports 230 13-Jan-12A  14-Dec-12 ¥ 9.08 Soil Data Reports
D-1852 Phase 1 Data Report for Subarea 5B 37 13-Jan-12 A 24-May-12 A ase 1 Data Report for Subarea 58
D-1881 EPA/Stakeholder Review Draft Final Phase 1 Data 10 30-Apr-12A  17-May-12 A Stakeholder Review Draft Final Phase 1 Data Report for 58
Report for 5B ! ! ! !
D-1891 Finalize and Upload to SharePoint Phase 1 Data 0 17-May-12 A 24-May-12 A halize and Upload to SharePoint Phase 1 Data Report for 5B
Report for 5B : : ! !
D-1864 Phase 1 Data Report for Subarea 6 37 20-Jan-12 A 08-Jun-12 A M ) ase 1 Data Report for Subarea 6
1 : ;
D-1867 EPA Review Draft Phase 1 Data Report for 6 7 09-Apr-12A  03-May-12 A DraftPhase1 Data Report fors [
D-1869 Complete Draft Final Phase 1 Data Report for 6 0 04-May-12 A 10-May-12 A  Draft Final Phase 1 Data Report for 6
P—Y Summary o < Baseline Milestone Revision Date July 2012
I Actual Work ) . . . . Status Date 31-Oct-12
[—— Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
B Critical Remaining Work ) Report Date 19-Nov-12
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
D-1901 EPA/Stakeholder Review Draft Final Phase 1 Data 0/11-May-12 A 29-May-12 A EPA/Stakeholder Review Draft Final Phase 1 Data Report for 6 |
Report for 6 ! : 3 3
D-1911 Finalize and Upload to SharePoint Phase 1 Data 0 30-May-12A  08-Jun-12 A M alize and Upload to SharePoint Phase 1 Data Report for 6
Report for 6 1 1 1 ! !
D-1860 Phase 1 Data Report for Subarea 5A 20 27-Apr-12 A 24-Aug-12 A — Phase 1 Data Report for Subafea 5A
D-1876 Prepare Draft Phase 1 Data Report for 5A 10 27-Apr-12 A 06-Jul-12 A "’I"F}’r’éb’é@5:};&}5;;’i’bgt’;,’q’;r)’(’)’r’t’f’(’)’rgA’ ””””””””””””””””””””””””””””””””””””””””””””””
D-1868 HGL/EPA Review Draft Phase 1 Data Report for 5A 10 09-Jul-12 A 24-Jul-12 A BN |/GL/EPA Review Draft Phase 1 Data Report[for 5A
D-1871 Complete Phase 1 Data Report for 5A 0 25-Jul-12 A 24-Aug-12 A I Complete Phase 1 Data Reporf for 5A
D-1866 Phase 1 Data Report for Subarea 7 41 02-Apr-12A  27-Jun-12 A I ‘ ‘
— 3F’hase 1 Data Rieport for Sub?rea 7
D-1875 Prepare Draft Phase 1 Data Report for 7 14 02-Apr-12 A 22-May-12 A pare Draft phése 1 Data Repjort for7 |
D-1880 Phase 1 Data Report for Subarea 3 33 07-May-12 A 24-Aug-12 A - P hasel Data Report for Subal ea3 7777777777777777777777777777777777777777777777777777
D-1877 HGL/EPA Review Draft Phase 1 Data Report for 7 4 31-May-12 A 05-Jun-12 A ; HGL/EPA Feview Draft F:>hase 1 Data Rieport for7
D-1879 Complete Phase 1 Data Report for 7 21 06-Jun-12A  27-Jun-12 A W omplete Phase 1 Data Repoit for 7
—— ! '
D-1851 Prepare Draft Phase 1 Data Report for Subarea 3 23 07-May-12 A 06-Jul-12 A —| Prepare Djraft Phase 1 Dé;lta Report for jSubarea 3
D-1853 EPA Review Draft Phase 1 Data Report for Subarea 3 10 09-Jul-12 A 24-Jul-12 A BN .\ Review Draft Phase 1 Data Report for dubarea 3
P—y Summary o < Baseline Milestone Revision Date July 2012
W Actual Work _ . , L Status Date 31-Oct-12
C—1 Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . | 3 Detailed Schedul Report Date 19-Nov-12
i v [
L 4 @ Milestone eve €tlalle cheaule Page 15 of 20
V—V Task Baseline
[/ Activity Baseline Amendment No. 4




Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul I Aug Sep Oct Nov Dec Jan Feb
D-1915 Complete Draft Final Phase 1 Data Report for 5 25-Jul-12 A 27-Jul-12 A ! Complete Draft Final Phase 1 Data Report {or Subarea 3 !
Subarea 3 3 0o . : : : :
D-1863 EPA Review Draft Final Phase 1 Data Report for 11 30-Jul-12 A 13-Aug-12 A § BN .. Review Draft Final Phase 1 Diita Report for Subarea 3
Subarea 3 | — ! | ! !
D-1925 Complete Draft Final Phase 1 Data Report for 4 14-Aug-12A  17-Aug-12 A | B Complete Draft Final Phase 1 Daja Report for Subarea 3
Subarea 3 3 ! ! ! !
D-1935 Finalize & Upload to SharePoint -Phase 1 Data Report 0 20-Aug-12 A 24-Aug-12 A = Fi:nalize & Uploz:{d to SharePoirjlt -Phase 1 Daita Report for Subarea 3
for Subarea 3 | (| 3 3 3 3
D-1870 Phase 1 Data Report for Subarea 8N 42 02-Apr-12 A 17-Jul-12 A (N o ase 1 Data Report for Subarea 8N
| ‘ : ‘
D-1886 Prepare Draft Phase 1 Data Report for 8N 20 02-Apr-12 A 09-May-12 A )raft phasel Data Report forSN 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
D-1895 Prepare Draft Phase 1 Data Report for 8 South 14 02-Apr-12 A 09-May-12 A Draft Phase 1 bata Report fo} 8 South
D-1940 Phase 1 Data Report for Subareas 8S 41 02-Apr-12 A 17-Jul-12 A (N 1\ ase 1 Data Report for Subareas 8S
D-1888 HGL/EPA Review Draft Phase 1 Data Report for 8N 10 10-May-12A  25-May-12 A SLEPA Review Draft Phase 1 Data Reportfor 8N
D-1897 HGL/EPA Review Draft Phase 1 Data Report for 8 10 10-May-12 A 25-May-12 A SL/EPA Review Draft Phase 1 Data Reportffor 8 South
South | | |
D-1889 Complete Phase 1 Data Report for 8N 18 28-May-12A 17-Jul-12 A [N . plete Phase 1DataReportforsN | . |
l : : :
D-1919 Complete Phase 1 Data Report for 8 South 18 28-May-12 A 17-Jul-12 A M - mplete Phase 1 Data Report fof 8 South
| : : :
D-1862 Phase 1 Data Report for Subarea 5D-N 20 24-Apr-12 A 10-Aug-12 A —

, Phase 1:Data Report for Subarea 5D{N

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule

Amendment No. 4

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Revision Date July 2012
Status Date 31-Oct-12
Report Date 19-Nov-12
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb
D-1872 Phase 1 Data Report for Subarea 5D-S 20 24-Apr-12 A 10-Aug-12 A Phase 1 Data Report for Subarea 5D}S !
l | : |
D-1896 Prepare Draft Phase 1 Data Report for 5N 10 24-Apr-12 A 29-Jun-12 A MM |, oare Draft Phase 1 Data Report for 5N |
—————— | | |
D-1885 Prepare Draft Phase 1 Data Report for 5DS 10 24-Apr-12 A 29-Jun-12 A MEMMMMMMNEM . ooore Draft Phase 1Data Reportforsps |
————— | 3 ;
D-1898 HGL/EPA Review Draft Phase 1 Data Report for 5N 9 02-Jul-12 A 24-Jul-12 A (MEEEEEEE || /EPA Review Draft Phase'l Data Report|for 5N
) I— i | | |
D-1887 HGL/EPA Review Draft Phase 1 Data Report for 5DS 9/ 02-Jul-12 A 24-Jul-12 A BB | \GL/EPA Review Draft Phase 1 Data Report[for 5DS
] — ‘ | | |
D-1920 Phase 1 Data Report for NBZ 41 06-Jul-12 A 16-Nov-12 18 - ———] b1, oS 1 Data Report for NBZ
b | | | |
D-1899 Complete Phase 1 Data Report for 5N 20 25-Jul-12 A 10-Aug-12 A § BN . olete Phase 1 Data Report for 5l
| — | | |
D-1909 Complete Phase 1 Data Report for 5DS 20 25-Jul-12 A 10-Aug-12 A T ’C’(;}};’F’,{Je’55;5;{55;;%55;{}70}75’ s
j —— ; | ;
D-2000 Prepare Draft Phase 1 Data Report for NBZ 6 31-Jul-12 A 07-Aug-12 A | W | cpare Draft Phase 1 Data Report fof NBZ
N S ! : !
D-2010 HGL/EPA Review Draft Phase 1 Data Report for NBZ 6 08-Aug-12A  21-Aug-12 A | | WEEER | \G|/EPA Review! Draft Phase 1 Data Report for NBZ
| I — i | | |
D-2030 Complete Phase 1 Data Report for NBZ 16 22-Aug-12 A 16-Nov-12 18 : 3 ' ' 3 |
p p g 3 3 — 3 ComPIete Phase 1 Data Report for3 NB
D-1910 Phase 2 Data Report for Subarea 5C 24 11-Jun-12A  24-Oct-12 A N 1 ase 2 Data Report for Subarea 5C
| ‘ : :
D-2040 Prepare Draft Phase 2 Data Report for 5C 7/04-Sep-12 A 11-Sep-12 A . mm o Oraft Phase § Data Report forsc |
—

Prepare Draft Phase 2 Data Report for 5C

P— Summary
I Actual Work

[ Remaining Work
I Critical Remaining Work

2 @ Milestone
V=V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule

Amendment No. 4

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Revision Date July 2012
Status Date 31-Oct-12
Report Date 19-Nov-12
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013

Ll Jun Jul Aug I Sep I Oct Nov Dec Jan Feb
D-2050 HGL/EPA Review Draft Phase 2 Data Report for 5C 0 12-Sep-12 A 18-Sep-12 A I:I . HGLj/EPA Review Praft Phase 2 Pata Report for 5C
D-2110 Complete Phase 2 Draft Final Data Report for 5C 0 19-Sep-12 A 24-Oct-12 A L ] dbmplete Phasé 2 Draft Final Data Report fof 50
D-2140 Prepare Draft Phase 2 Data Report for 5B 18 10-Sep-12 A 20-Sep-12 A Prepare Draft Phdse 2 Data Report for 5B
D-1950 Phase 2 Data Report for Subarea 5B 7 10-Sep-12 A 24-Oct-12 A | | |— Hhase 2 Data Report for Subarea 58
D-2180 HGL/EPA Review Draft Phase 2 Data Report for 58 10 21-Sep-12 A 22-Oct-12A | :I—L ””””””” H’C%’L;’E;,’,;g;v’i;;;’5;;;{;;5’&;;8’ 2 Data Report for 5
D-2190 Complete Phase 2 Draft Final Data Report for 58 10 25-Sep-12 A 24-Oct-12 A | ] W fomplete Phase 2 Draft Final Data Report for 5B
D-2020 Phase 2 Data Report for Subarea 6 54 11-Jun-12A  16-Nov-12 L e —— e phasie 2 Data Report for Subareaé
D-2230 Phase 2 Data Report for Subarea 8 60 25-Jun-12 A 13-Nov-12 21 —:‘ Phase 2 Data Report for Subarea 8
D-2210 Phase 2 Data Report for Subarea 7 12 17-Sep-12 A 13-Nov-12 21 | |_:I Phase 2 Data Report for Subarea 7
D-2340 Prepare Draft Soils Report 51 24-Sep-12A  02-Nov-12 of BN Prepare Draft Soils Report
D-2260 Phase 2 Data Report for Subarea 5D 22 24-Sep-12 A 21-Nov-12 0 | | Phase 2 Data Report for Subarea 5l
D-2280 Phase 2 Data Report for Subarea 5A 22 24-Sep-12 A 21-Nov-12 0 ‘ Ph%ase 2 Data Report for Subareja 5/
D-2290 Final Soils Report 58 24-Sep-12 A 14-Dec-12 0

: | | ‘ | Final Soils Report

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Level 3 Detailed Schedule

Amendment No. 4

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Revision Date July 2012
Status Date 31-Oct-12
Report Date 19-Nov-12
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Activity ID Activity Name Original Duration | Start Finish Total 2012 2013
Ll Jun Jul Aug Sep Oct I Nov I Dec Jan Feb
D-2350 EPA Review Draft Soils Report 7 05-Nov-12 13-Nov-12 0 | | | | . HE EPA Review Draft Soils Report
D-2360 Compete Draft Final Soils Report 7 14-Nov-12 26-Nov-12 o S o BN Compete Draft Final Soils Report
D-2390 Stakeholder Review - 5A and 5D TM's 10 26-Nov-12* 07-Dec-12 0 | | | | | EEEE Stakeholder Review - 5A an|
D-2370 EPA/Stakeholders Review Draft Final Soils Report 11 27-Nov-12 11-Dec-12 0 I EPA/Stakeholders Review
D-2400 Incorporate Revised 5A and 5D into Final Soils Report 2 10-Dec-12* 11-Dec-12 0 : 3 3 3 3 B Incorporate Revised 5A ar|
D-2380 Finalize and Upload Final Soils Report to SharePoint 3 12-Dec-12 14-Dec-12 0 B Finalize and Upload Fina
M-1400 All Soil Data Reports Complete 0 14-Dec-12 oo A .| & All'Soil DataReports Co
Additional Scope 152 02-May-12 A 05-Dec-12 _—_— """ Agditional Scope
D-2130 Lookup Table Recommendations T™M 75 02-May-12 A 14-Nov-12 8“ LOOkL:lp Table Recommendations TM
. : : : :
D-2420 Radionuclide Reference Concentrations TM 12 01-Nov-12* 16-Nov-12 18 : 3 3 3 C—— Radionuclide Reference Concentratio
D-2410 DTSC Lookup Table Recommendations Meeting 0 05-Dec-12* 0 . ® DTSC Lookup Table Recomn
12 Project Close-Out 51 31-Oct-12A  15-Jan-13 o S - =———— Y 12 Projeg
16.01 Initiate Task Order Closeout 29 31-Oct-12 A 12-Dec-12 22 v ‘ = | 16.01 Initiate Task Order
P—y Summary o < Baseline Milestone Revision Date July 2012
B Actual Work _ . , o Status Date 31-Oct-12
[ Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work . Report Date 19-Nov-12
* @ Milestone Level 3 Detailed Schedule Page 19 of 20
g
V—V Task Baseline
[/ Activity Baseline Amendment No. 4




Activity ID Activity Name Original Duration | Start Finish Total 2012 2013

Ll Jun Jul Aug Sep Oct Nov Dec Jan Feb

C-2700 Close Office 0 31-Oct-12 A o) $ Close Office! !
C-1370 Initiate Task Order Closeout 10 29-Nov-12 12-Dec-12 0 : Initiate Task Order CICjJsec
C-3800 EPA/DOE/DTSC Close-Out Meeting 0 06-Dec-12* 27 . ® EPA/DOE/DTSC Close-Out M
16.02 Return Documents to EPA 10 13-Dec-12 27-Dec-12 ol L V% 77777777777 V1 Gi-bziﬁé’tumﬁ[?aél
D-1380 Return Docs to EPA 10 13-Dec-12 27-Dec-12 0 B eturn Docs to EP
. \ —— d
16.03 Task Order Completion Report 22 13-Dec-12 15-Jan-13 0 v Y 16.03 Tax
D-1390 Task Order Completion Report 10| 13-Dec-12 27-Dec-12 0 Task Order Cojmplw
D-2320 Publish Task Order Completion Report 0 27-Dec-12 0 o @ publish Task Qrde
M-2290 Complete Project Closeout Activities 0 31-Dec-12 ol $Com biléitiéiﬁriéjéé
D-2330 Prepare Final Invoice 10 02-Jan-13 15-Jan-13 0 B epare A

— !
M-3000 Project Complete 0 15-Jan-13* 0 3 Proje¢t Ci

P— Summary

I Actual Work

[ Remaining Work
I Critical Remaining Work
L 4 @ Milestone

V—V Task Baseline

[/ Activity Baseline

<o < Baseline Milestone

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Revision Date July 2012
Status Date 31-Oct-12

Report Date 19-Nov-12

Level 3 Detailed Schedule

Amendment No. 4
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Activity ID Activity Name Origi_nal Start Finish Total 2012 2013
Duration Float Nov I e Jan I:e
06 Field Office 351 01-Jun-12 A  31-Dec-12 10 : = W 06 Field Office
01.15 On-Site Field Office 351 01-Jun-12A  31-Dec-12 10 : = ¥ 01.15 On-Site Field Office |
C-3680 Weekly Maintenance of Project Schedules and 219 01-Jun-12A | 21-Dec-12 5 ] Weekly Maintenance of Project Schedules and Milestones thru Completion
Milestones thru Completion - ] .
C-1650G10 | Field Office Operations thru Completion 151 01-Jun-12 A 28-Dec-12 11 ] Field Office Operations thru Completion
C-3790 Complete Project Demobilization 40 01-Nov-12* 31-Dec-12 0 — Complete Project Demobilization
07 Analytical Lab 84 01-Jun-12 A  28-Dec-12 P ——— - VO7AnaIyt|ca|Lab
01.11 Subcontractor Pool Management 84 01-Jun-12 A  28-Dec-12 1 ‘ Y 01.11 Subcontractor Pool Management
C-1140H10 Subcontractor Pool Management thru Completion 84 01-Jun-12 A | 28-Dec-12 1 : Subcontractor Pool Management thru Completion
08 Community Involvement 327 01-May-12 A 12-Dec-12 0 =] ¥ 08 Community Involvement
02.0 Community Involvement 327 01-May-12 A 12-Dec-12 0 = ! ¥ 02.0 Community Involvement
D1310  Prepare Presentation Materials thru Completion 108 01-May-12 A 30-Nov-12 g ! brepare Presentation Materials thru Gompletion Ty
C-3750 MaintainlSharePoint Data Management System thru 239 01-Jun-12 A 15-Nov-12 7 ] Maintain SharePoint Data Manageme:nt System thru Completion
Completion ] | |
D-1220H10 Technica}l Support for Public Meetings thru 131 01-Jun-12 A  12-Dec-12 O— Technical Support for Public Meetings thru Completion
Completion ; :
D-1240 Prepare Draft EPA Fact Sheets thru Completion 20 01-Nov-12* 30-Nov-12 3| ' Prepare Draft EPA Fact Sheets thru Completion
10 Environmental Compliance/Field Operations 2 16-Nov-12 19-Nov-12 0 V=====% 10 Environmental Compliance/Field Operations
03.01.01 Natural Resources Assessment 2 16-Nov-12 19-Nov-12 of VY 0301701 Natural Resources Assessment T
D-1690D30  Finalize EPA Review Biological Reports and Submit 0 16-Nov-12* 0 # Finalize EPA Review Biological Reports and Submit to USFW |
to USFW | 3
D-1690D40  Fish and Wildlife Conference Call 0 19-Nov-12* 0 # Fish and Wildlife Conference Call |

W Summary <o <o
1 Actual Work
0 Remaining Work

Baseline Milestone

I Critical Remaining Work
4 Milestone

W Task Baseline

0 Activity Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study
Remaining Work

Amendment No. 4

Revision Date July 2012
Status Date 31-Oct-12
Report Date 19-Nov-12

Page 1 of 5




1 Actual Work

0 Remaining Work

I Critical Remaining Work
4 Milestone

W Task Baseline

0 Activity Baseline

Remaining Work

Amendment No. 4

Santa Susana Field Laboratory Area IV Radiological Characterization Study

Status Date 31-Oct-12
Report Date 19-Nov-12

Page 2 of 5

Activity ID Activity Name Origi_nal Start Finish Total 2012 2013
Duration Float Nov I Dec e I:e
11 Reporting 825 12-Oct-09 A  21-Dec-12 5 : Y 1T Reporting §
01.12 Attend Meetings 113 02-Jul-12 A 12-Dec-12 2 = : ¥ 01.12 Attend Meetings |
C-3770 Final Public Meeting 0 12-Dec-12* 2o T & Final Public Meeting
C-1460F20  Quarterly Task Order Management Meetings thru 101 02-Jul-12A | 21-Nov-12 3 . Quarterly Task Order Management Meetings thru Completion
Completion ] 3 ;
01.16 Monthly Reports for ARRA of 2009 825 12-Oct-09A  21-Dec-12 5 ‘ ¥ 01.16 Monthly Reports for ARRA of 2009 |
D-1160 Monthly Reports for ARRA of 2009 617 12-Oct-09 A 21-Dec-12 3 : Monthly Reports for ARRA of 2009
D-1160H10 Monthly Reports for ARRA of 2009 thru Completion 143 01-Jun-12 A 21-Dec-12 5 : Monthly Reports for ARRA of 2009 thru Completion
06.0 Data Evaluation 65 31-Jul-12 A 26-Nov-12 14 vOGODataEvaIuatlon
C-3030 Data Evaluation - Phase 2 Sediment 20 31-Jul-12A  26-Nov-12 14 ! Data Evaluation - Phase 2 Sediment |
C-3600 Data Evaluation - Subarea 5D Round 2 22 24-Sep-12 A 02-Nov-12 11 pata Evaluation - Subarea 5D Round 2 | |
C-3610 Data Evaluation - Subarea 5A Round 2 20 24-Sep-12A  02-Nov-12 11 pata Evaluation - Subarea 5A Round 2
C-3460 Data Evaluation - Subarea 7 Round 2 20 31-Jul-12A  12-Nov-12 22 I Data Evaluation - Subarea 7 Round 2
9.06 Gamma Survey Final Report 180 26-Sep-11A  02-Nov-12 16 [==¥ 9.06 Gamma Survey FinalReport A,
D-1810 Gamma Survey Final Report 40 26-Sep-11A  02-Nov-12 16— Gamma Survey Final Report ; |
D-4051 Produce 2 Hard Copy Gamma Survey Reports & 5 22-Oct-12 A 02-Nov-12 16— Produce 2 Hard Copy Gamma Survey Reports & Distribute
Distribute ' ;
9.07 Groundwater, Surface Water, Seep, and Sediment R... 112 16-Jul-12 A 21-Dec-12 3 ! ¥ 9.07 Groundwater, Surface Water, Seep, and Sediment Report
D-1990 Phase 1 and Il Sediment/Surface Water Report 38 16-Jul-12 A 21-Dec-12 3 : I bhase 1 and Il Sediment/Surface Water Report
D-4510 Prepare Phase 1 & 2 SW and Sediment Draft Report 30 16-Jul-12A  14-Nov-12 [, ) brepare Phase 1& 2 SWand SedimentiDraft Report
W Summary o o Baseline Milestone Revision Date July 2012




Activity ID Activity Name Origi_nal Start Finish Total 2012 2013
Duration Float Nov I Dec e I:e
D-4520 Submit Draft SW and Sediment Report to EPA 0 14-Nov-12 3 ¢ Submit Draft SW and Sediment Report to EPA ;
D-4530 EPA Review Phase 1 & 2 Draft SW & Sediment Report 5/ 15-Nov-12 21-Nov-12 3 1 pA Review Phase 1 & 2 Draft SW & Sediment Report
D-4540 Revise Draft SW & Sediment Report 4 26-Nov-12  29-Nov-12 3 E=—==0 Revise Draft SW & Sediment Report
M-2310 Submit Draft Final Ph 1 & 2 SW & Sediment Report 0 29-Nov-12 3 . Sjubmit Draft Final Ph 1 & 2 SW & Sediment Report
D-4600 EPA/Stakeholder Review 10 30-Nov-12 13-Dec-12 3f = ' Epasstakeholder Review ]
D-4610 Finalize Ph 1 & 2 SW & Sediment Report, and Upload 6 14-Dec-12 21-Dec-12 3 | E————" Finalize Ph 1 & 2 SW & Sediment Report, and Upload to Sharepoint
to Sharepoint !

9.08 Soil Data Reports 118 11-Jun-12A  14-Dec-12 0 : Y 9-08 Soil DataReports |
D-2020 Phase 2 Data Report for Subarea 6 54 11-Jun-12 A 16-Nov-12 18 ) bhase 2 Data Report for Subarea 6 §
D-2230 Phase 2 Data Report for Subarea 8 60 25-Jun-12 A 13-Nov-12 21 I bhase 2 Data Report for Subarea 8
D-2210 Phase 2 Data Report for Subarea 7 12 17-Sep-12A  13-Nov-12 afpf— ) Phase 2 Data Report for Subarea7
D-2340 Prepare Draft Soils Report 51 24-Sep-12 A 02-Nov-12 o Prepare Draft Soils Report | |
D-2260 Phase 2 Data Report for Subarea 5D 22 24-Sep-12A | 21-Nov-12 O I 1| ase 2 Data Report fjor Subarea 5D
D-2280 Phase 2 Data Report for Subarea 5A 22 24-Sep-12A | 21-Nov-12 O I 1| ase 2 Data Report fjor Subarea 5A
D-2290 Final Soils Report 58 24-Sep-12 A 14-Dec-12 O— Final Soils Report §
D-2350 EPA Review Draft Soils Report 7 05-Nov-12  13-Nov-12 of 1 OSSN EPA Review Draft Soils Report 1
D-2360 Compete Draft Final Soils Report 7 14-Nov-12  26-Nov-12 0 I Compete{Draft Final Soils Report |
D-2390 Stakeholder Review - 5A and 5D TM's 10 26-Nov-12*  07-Dec-12 0 N Stak eholder Review - 5A and 5D TM's |
D-2370 EPA/Stakeholders Review Draft Final Soils Report 11 27-Nov-12 11-Dec-12 0 — EPA/Stakeholders Review Draft Final Soils Report :

W Summary o < Baseline Milestone Revision Date July 2012
I Actual Work _ _ ) L Status Date 31-Oct-12
1 Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work R ining Work Report Date 19-Nov-12

. emainin or
4 Milestone g Page 3 of 5
W Task Baseline

iy . Amendment No. 4

0 Activity Baseline




Activity ID Activity Name Origi_nal Start Finish Total 2012 2013
Duration Float Nov I Dec e I:e
D-2400 Incorporate Revised 5A and 5D into Final Soils 2 10-Dec-12*  11-Dec-12 0 3 W Incorporate Revised 5A and 5D into Final Soils Report |
Report i :
D-2380 Finalize and Upload Final Soils Report to SharePoint 3 12-Dec-12 14-Dec-12 0 ‘ lize and Upload Final Soils Report to SharePoint ‘
D-1920 Phase 1 Data Report for NBZ 41 06-Jul-12 A 16-Nov-12 18 ] Phase 1 Data Report for NBZ |
D-2030 Complete Phase 1 Data Report for NBZ 16 22-Aug-12 A 16-Nov-12 18 ] Complete Phase 1 Data Report for%NBZ
M-1400 All Soil Data Reports Complete 0 14-Dec-12 0 3 All Soil Data Reports Complete
Additional Scope 152 02-May-12 A 05-Dec-12 7 ' ¥ Additional Scope
D-2130 Lookup Table Recommendations TM 75 02-May-12 A | 14-Nov-12 i i
D-2420 Radionuclide Reference Concentrations TM 12 01-Nov-12*  16-Nov-12 18! I Radionuclide Reference Concentrations TM |
D-2410 DTSC Lookup Table Recommendations Meeting 0 05-Dec-12* 0 # DTSC Lookup Table Recommendations Meeting
12 Project Close-Out 32 29-Nov-12 15-Jan-13 0 v Y Y 12 Project Close-Out
16.01 Initiate Task Order Closeout 10 29-Nov-12 12-Dec-12 22 v — = ¥ 16.01 Initiate Task Order Closeout
C-1370 Initiate Task Order Closeout 10 29-Nov-12 12-Dec-12 0 | | Initiate Task Order Closeout :
C-3800 EPA/DOE/DTSC Close-Out Meeting 0 06-Dec-12* 27 i # EPA/DOE/DTSC Close-Out Meeting |
16.02 Return Documents to EPA 10 13-Dec-12 27-Dec-12 0 v y = ¥ 16.02 Return Documents to EPA
D-1380 Return Docs to EPA 10 13-Dec-12 27-Dec-12 0 | | — Return Docs to EPA §
16.03 Task Order Completion Report 22 13-Dec-12 15-Jan-13 0 v y Y 16.03 Task Order Completion Report
D-1390 Task Order Completion Report 10 13-Dec-12 27-Dec-12 T I_ITaSkOrderCompIetlonReport """""""""""""""""""""""""""""""""""""""" |
D-2320 Publish Task Order Completion Report 0 27-Dec-12 0 o @ publish Task Order Completion Report
W Summary < < Baseline Milestone Revision Date July 2012
1 Actual Work ) . . . . Status Date 31-Oct-12
0 Remaining Work Santa Susana Field Laboratory Area IV Radiological Characterization Study
I Critical Remaining Work R o Work Report Date 19-Nov-12
. emainin or
4 Milestone g Page 4 of 5
W Task Baseline
- . Amendment No. 4
0 Activity Baseline




Activity ID Activity Name Origi_nal Start Finish Total 2012 2013
Duration Float Nov I Dec e I:e
M-2290 Complete Project Closeout Activities 0 31-Dec-12 0 3 Complete Project Closeout Activities ;
D-2330 Prepare Final Invoice 10 02-Jan-13 15-Jan-13 0 5\ epare Final Invoice
[ ]
M-3000 Project Complete 0 15-Jan-13* 0 8 Project Complete
W Summary o < Baseline Milestone Revision Date July 2012

1 Actual Work

0 Remaining Work

I Critical Remaining Work
4 Milestone

W Task Baseline

0 Activity Baseline

Santa Susana Field Laboratory Area IV Radiological Characterization Study
Remaining Work

Amendment No. 4

Status Date 31-Oct-12
Report Date 19-Nov-12

Page 5 of 5




@ EM Recovery Act Data Call
Q:k’ Monthly Full-Time Equivalents (FTEs) & Cumulative Headcount Information

Complete all information in yellow highlighted boxes ONLY Actuals as of: October 31, 2012
Site Name Santa Susana Field Laboratory Cumulative Number of Job Fairs 0
’ Include cumulative number of
EM Recovery Act Job Report October 31, 2012 Cum_ulat_lve Numb_er of applications received for 2,022
Month Applications Received ;
contractor jobs
DO NOT ENTER ANY Vendors Unique to EM
INFORMATION IN GREEN Monthly FTEs and Cumulative Headcount (Monthly FTEs and
SHADED AREA. Cumulative Headcount)
Total
Total FTEs Cumulative
Headcount Headcount *
i izati i i i i . . . . i Total
ARRA Site Organization | Large I?usmess Small 3usmess Large I?usmess Small 3usmess Large Business | Small Business | Large Business | Small Business Provide current ]
Prime Prime Prime Prime Vendor Vendor and previous Cumulative
Subcontractor | Subcontractor | Subcontractor | Subcontractor
Adjust number of rows as needed Contractor Contractor Contractor Contractor month actuals Headcount**
and include name of each prime
contractor Cumulative Cumulative Cumulative Cumulative Cumulative Cl lati C t Month
umulative urren on
FTEs® FTEs® FTEs® FTEs® FTEs® FTEs 401
Headcount > | Headcount 2 Headcount * | Headcount * Headcount ® Headcount Actual
HydroGeoLogic 0 18.66 0 141 0.00 2.98 177 83 0 0 21.64 401 ircet‘l’l':lus Month 397
Totals 0 19 0 141 0 3 177 83 0 0 21.64 401 * The total number of “lives touched,” or, the number of people who now have or have had ARRA funded jobs from the start of the Recovery Act project, not distinguishing between
part-time and full-time, or the length of the job.
** Cumulative total from START of Recovery Act project, therefore current monthly actuals should be equal to or greater than the previous month actuals
* Monthly Prime Contractor FTEs Total number of labor hours worked in reported month for positions funded by Recovery Act by prime contractor employees in prime contracts with DOE at a site, divided by the monthly standard hours defined by the prime contractor.

2 Monthly Prime Contractor Cumulative ~ Cumulative total number of prime contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each prime contractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by the prime contractor's subcontractors. Each subcontractor's monthly FTEs are the total number of labor hours worked by the subcontractor in the reported month for positions funded by the Recovery Act, divided by the

3
Monthly Subcontractor FTEs monthly standard hours defined by the subcontractor.

“ Monthly Subcontractor Cumulative Cumulative total number of sub-contractor full-time employees, temporary workers and part-time workers that have benefitted and been compensated for work performed under Recovery Act funding by each subcontractor from the start of the Recovery Act
Headcount project.

Sum of the monthly FTEs reported by vendors (in accordance with EM guideline #2) in subcontracts to DOE contractors or subcontractors. Each vendor's monthly FTEs are the total number of labor hours worked by the vendor in the reported month for positions
® Monthly Vendor FTEs funded by the Recovery Act, divided by the monthly standard hours defined by the vendor.
6 Monthly Vendor Cumulative Cumulative total number (from start of Recovery Act project) of qualified vendor (in accordance with EM guideline #2) full-time employees, temporary workers and part-time workers reported in subcontracts to the prime contractor or its subcontractors for work
Headcount associated with provision of any equipment that is unique to DOE that needs to be manufactured and/or assembled to support a Recovery Act activity.

EM ARRA Jobs Data Collection Sheet - Prime and Subs Monthly November 2012
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Report Date: 11/08/2012 Section 1 - Page 1 of 1

Itemized Cost Summary
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL

COST FROM 10/01/2012 TO 10/31/2012
CRP# 158756

REGIONAL TRAVEL COSTS ... eee s $2,469.03

OTHER
REGIONAL PAYROLL COSTS (NOCONTRACT) ..euttiiiiiieiiiiiiiiieeeeee e $22,491.62

RESPONSE ACTION CONTRACT (RAC)
HYDROGELOGIC INC (EPS70505) ....cvvviiiiiiiiiiiiiiiiiiiieeeeee e $609,673.68

Total Site Costs: $634,634.33
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Regional Travel Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL

COST FROM 10/01/2012 TO 10/31/2012
CRP# 158756

Treasury
Travel Treasury Schedule
Traveler/Vendor Name Number Schedule Date Travel Costs
AYCOCK, MARY T. OSWNJS AVC130010  10/09/2012 1,110.88
ENVIRONMENTAL PROTECTION
SPECIALIST
$1,110.88
CHERN, SHIANN-JANG OSVHLK AMP130019 10/23/2012 870.66
ENVIRONMENTAL ENGINEER OSTVFD AVC130024  10/23/2012 15.00
OSVHLK AVC130024  10/23/2012 15.00
OSTVFD AMP130019 10/23/2012 457.49
$1,358.15
Total Regional Travel Costs $2,469.03
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Contract Costs

SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITE ID =09 QL

OTHER

Contractor Name:

COST FROM 10/01/2012 TO 10/31/2012
CRP# 158756

REGIONAL PAYROLL COSTS

EPA Contract Number: NOCONTRACT

Project Officer(s):

Dates of Service: From: To:

Summary of Service:

Total Costs: $22,491.62

Voucher Voucher Voucher Treasury Schedule Site

Number Date Amount Number and Date Amount

JV1309SVv0001 10/03/2012 22,491.62 1309SV0001 10/10/2012 22,491.62
Total: $22,491.62
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Contract Costs
SSFL: SANTA SUSANA FIELD LABORATORY, SIMI VALLEY, CA SITEID =09 QL

COST FROM 10/01/2012 TO 10/31/2012
CRP# 158756

RESPONSE ACTION CONTRACT (RAC)

Contractor Name: HYDROGELOGIC INC

EPA Contract Number: EPS70505

Project Officer(s): AYCOCK, MARY

Dates of Service: From: 09/01/2012 To: 09/30/2012

Summary of Service: RESPONSE ACTION CONTRACT-SUBCLASS(REDI)

Total Costs: $609,673.68

Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
38-037 10/15/2012 609,673.68 AVC130030 10/29/2012 609,673.68

Total: $609,673.68
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TOTAL SANTA SUSANA FIELD LABORATORY SPENDING CURVE

$40,000,000 $5,000,00
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=5 Previous Monthly Estimates through October 2012, and ) ) g
E Projected Monthly Estimates for Future Periods. = Monthly Actuals = Monthly Estimates —— Cumulative Actual Cost ——Projected Cumulative Cost g
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o
Feb-11) May-11] Jun-11 Jul-11] Aug-11] Sep-11] Oct-11 Nov-11 Dec-11] Dec-12) Jan-13]
Monthly Actuals $620,798| $1,064,733) $871,884) $925,571] $1,135,492| $1,463,006| $1,538,351| $1,309,869| $1,396,486| $1,411,749| $1421,421| $1,396,143] $2,145994 $651,302]
Monthly Estimates $ 89222 |$ 122,127 |$ 204,237 $ 523230 |$ 941,942 |$ 633,385 |$ 928323 |$ 840,635 | $ 1,103998 | $ 1,215,655 [ $ 914,029 $ 882,785 961,468 | $ 1,663,202 | $ 1,084,195 | $ 1,220,075 [ $ 1,492,034 | $ 1,589,614 | $ 1,612,231 | $ 1,631,508 | $ 1,704,018 | $ 1,577,167 | $ 1,402,684 | $ 1,447,476 | $ 1,782,340 | $ 1,369,759 | $ 1,234,171 | $ 1,201,811 | $ 1,202,720 $ 636,000 | $ 539,000 |$ 443,001 [$ 437,565 | $ -
Cumulative Actual Cost $ 180,858 | $ 417,580 | $ 709,806 | $ 1,108,669 | $ 1,729,468 | $ 2,794,201 | $ 3,506,430 | $ 4,145,296 | $ 4,857,274 | $ 5,729,158 | $ 6,590,816 | $ 7,674,883 | $ 8,729,318 | $ 9,654,890 | $ 10,776,650 | $11,783,888| $12,919,380| $14,382,386| $15,603,899| $17,142,250| $18,452,119| $19,848,605| $21,260,354| $22,681,775| $24,077,918| $26,223,912| $27,182,300| $28,211,377| $30,700,598| $31 19| $32,683,690]
Projected Cumulative Cost [ [ [ [ [ [ | | | | $36,662,455] $37,105,456] $37,543,021] $37,543,021]
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EPA SPENDING CURVE

$3,500,000 $350,000
SSFL SPEND ESTIMATE
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NOTE! Approximately $800,000 ARRA
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~_‘§ Previous Monthly Estimates through October 2012, and o st ‘ ected i z
F Projected Monthly Estimates for Future Periods. = Monthly Actuals = Monthly Estimates —— Cumulative Actual Cost —— Projected Cumulative Cost £
3 s
0ct-09] Nov-09] Dec-09 Jan-10] Feb-10) Mar-10] Apr-10] May-10] Jun-10) Jul-10] ‘Aug-10] Sep-10] oct-10] Nov-10] Dec-10 Jan-11] Feb-11] Mar-11] Apr-11] May-11 Jun-11] Jul-11] Sep-11 Oct-11] Nov-11] Dec-11]
Monthly Actuals $20,000 $50,000 $45,000 $42,000 $58,000 $157,000 $78,000 $62,000] $53,000 $60,000 $83,000 $78,000] $78,000 -$28,000 $79,062! $35,194| $5,742 $168,996 $45,442 $52,475 $93,518 $55,967| $60,030) $48,032] $36,326 $20,812] $51,934| $52,826! $52,021 $53,106! $62,878| $40,874]
Monthly Estimates 5,000 15,000 30,000 $40,000 $55,000 $75,000 $80,000 $60,000 $65,000 $70,000 $80,000 $75,000 $70,000 $65,000 $60,000 $110,000 $80,000 $90,000 $100,000 $100,000 $100,000 $100,000 $110,000 $100,000 $100,000 $100,000 $70,000] $100,000 $100,000] $100,000 $70,000 $70,000 $100,000 $50,000 $30,000] $30,000
[ [ [
Cumulative Actual Cost $20,000} $70,000]  $115,000]  $157,000]  $215,000]  $372,000]  $450,000]  $512,000]  $565,000|  $625000]  $708,000]  $786,000]  $864,000]  $836,000 $915,062 $950,256/ $955,998|  $1,124,995] $1,170,436] $1,222,911| $1,316,429] $1,372,396| $1.432,426] $1480,458] $1516,784] $1,537,596] $1,601,855| $1,653,789] $1,706,616] $1,758,637 $1.a11,74q $1,874,621| $1,915.496] $1,945600] $1989,746] $2.031,374] $2,031,374)
Projected Cumulative Cost [ [ [ [ [ [ [ [ [ $2,031,374] _$2,031,374] _$2,031,374 _$2,031,374
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HGL Spending Curve
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0ct-09] Nov-09) Dec-09) Jan-10| Feb-10) Mar-10| Apr-10| May-10| Jun-10] Juk-10) ‘Aug-10] Sep-10 Oct-10] Jan-11] Feb-11 Mar-11] Apr1] May-11] Jun-11] Jul11] ‘Aug-11] Sep-11] oct-11] Nov-11]
Monthly Actuals $160,858] $186,722 $247,225| $356,864] $562,798| $907,733] $634,229| $576,867 $658,978| $811,884] $778,657| $1,006,068 $976,435| $953,571| $1,042,698] $972,044] $1,129,750| $1,294,009| $1,176,072| $1,485876| $1,216,351| $1,340,519] $1,351,719| $1,373,389| $1,359,817| $2,125,182
Monthly Estimates $84,222 $107,127 $174,237| $183,085] $468,230] $866,942 $553,385] $868,323 $775,635| $1,033,998 $1,135,655) $1,021,460 $817,785 $901,468] $1,553,202| $1,004,195| $1,130,075] $1,392,034| $1,489,614| $1,512,231| $1,531,508| $1,594,018| $1,477,167| $1,302,684| $1,347,476] $1,712,340| $1,269,759| $1,134,171] $1,101,811] $1,132,720] $1,292,921| $1,123,224| $724,000] $687,001 $606,000] $539,000] $443,001
[Cumulative Actual Cost $160,858]  $347,580]  $594,806]  $951,669] $1,514,468] $2,422,201| $3,056,430] $3,633,296] $4,292,274| $5,104,158| $5,882,816| $6,888,883] $7,865,318 $8,818,890| $9,861,588] $10,833,632 $11,963,382| $13,257,391| $14,433.463| $15919,339| $17,135,690 $18,476,209] $19,827,928 $21,201,317| $22,561,134] $24,686,316 $25,580,444] $26,557,588 $28,993,983| $29,804,582| 30,871,946 $31.858,087| $32,459,739 $32,922,767| $33,573,262] $34,182,935 $34,631,081)
Projected Cumulative Cost [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [

| $34,631,081] $35,074,082] $35,511,647

$35,511,647]
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Overview Status

EPA Radiological Study

Santa Susana Field Lab

Area IV and Northern Undeveloped Land
Reporting Period October 1- 31, 2012
November 21, 2012

Major Action

%
Complete

Present Status

Environmental Compliance

100%

All compliance planning is complete. EPA implementing
compliance monitoring and reporting requirements until project
completion.

Historic Site Assessment

100%

Tech Memos on all Subareas have been issued to
Stakeholders. Export control issues were resolved in
September 2012. In mid-October the final un- redacted
document was placed in the EPA and DTSC Records Centers.

Former Worker Interviews

100%

All joint EPA/DOE, EPA-only and DOE-only interviews
completed. Final reports by both Agencies are being
coordinated and are underway. The Final Interview Summary
report will be submitted as part of the Final HSA.

Geophysical Survey

100%

Geophysical surveys within all subareas in Area IV are
complete. EPA issued the final report on 11/23/11.

Gamma Scanning

100%

Gamma scanning in Area IV and the NBZ was completed on
January 13, 2012. The Gamma Scanning Report was
completed on 10/5/12.

Vegetation Trimming

100%

Vegetation trimming in all of Area IV and the NBZ is complete
as of 11/23/11.

Groundwater, Surface water and Sediment Sampling

97%

Data validation completed for both rounds of groundwater
sampling (186) and all surface water (38), and round 1 sediment
data (42). Round 2 sediment samples were collected in May
2012. The Final GW report was submitted in July 2012. The
Final Surface Water and Sediment report was completed in
September 2012

Lab Procurement

100%

All samples have been shipped to the laboratory. Analysis for
all Round 1 samples is complete. Analysis of Round 2 soil
samples was completed August 31, 2012.

Soil Sampling

96%

All Round 1 and 2 soil samples have been collected. The final
soil sampling report will be complete in December 2012.

Data Packages and Lab Results

100%

Groundwater: 186 collected, analyzed, and validated.
Soil: 3,691 collected, 3,691 analyzed, 3,691validated including
QC samples.

On-going Stakeholder Technical Work Group and Public meetings

96%

The final work observation tour provided to the general public
was held on July 18, 2012. The final EPA Stakeholder
meeting was held on August 28, 2012. EPA plans to support
DTSC for their Stakeholder meeting November 7 or 8. EPA will
hold a final public meeting on December 12 to present a
summary of all our results.

Project Closeout

49%

EPA will conduct a closeout workshop with DOE and DTSC on
December 5 in SF. Final invoices due from contractor January
15. IA will be closed out by March 30, 2013.
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